Key Dates for the 2019-21 Capital Project Evaluation Process

Proposed	Adjusted/Scheduled
June 2018	June 11
June 2018	July 2
June 2018	July
June–July 2018	June – July, ongoing
Late June	
July 2018	July 1
July 1, 2018	July 2
August 15, 2018 *	August 15 *
August 2018	August 23
August 2018	August 23 – September 5
August 2018	September 5 (pending)
September 2018	
September 2018	September 13 (pending)
September 2018	
September 14, 2018	September 14
Late September 2018	Late September
November 1, 2018 *	November 1
November 2018	
No later than December 20, 2018 *	
	June 2018 June 2018 June 2018 June 2018 June July 2018 Late June July 2018 August 15, 2018 * August 2018 August 2018 August 2018 September 2018 September 2018 September 14, 2018 Late September 2018 November 1, 2018 * November 2018 November 2018

^{*} Date set in statute

<u>Darrell Jennings</u>, Capital Budget Assistant to the Governor, OFM, 360-902-3068. <u>Jen Masterson</u>, Senior Capital Budget Assistant to the Governor, OFM, 360-902-0579.