

One Washington Project Phase 1A High Level Roadmap (Agency Interest View)

The One Washington Project Phase 1A High Level Roadmap is a visual representation of some of the key works of the State of Washington’s implementation of [Workday financials](#). This view includes both project activities and artifacts or results of project work. Other interest views of the project schedule will be made available that include these and/or other activities and artifacts, such as agency work with Organizational Change Management.

Reading the Phase 1A High Level Roadmap:


Schedule item key:
Peach – activity
Green – artifact or result

Progress in the Phase 1A project plan based on date

‘By’ indicates the latest possible finish date in the project plan – these items could have earlier finish dates and will be updated over time.

Roadmap version date – this view will be published monthly and dated accordingly for accuracy.

One Washington Project Phase 1A High Level Roadmap – As of 4/10/2023 (Agency Interest View)



One Washington Project Phase 1A High Level Roadmap – As of 5/01/2023

(Agency Interest View)



Project Activity
Artifact/Result

2023 Jan May Sep 2024 Jan May Sep 2025 Jan May July

Information Sessions*	<ul style="list-style-type: none"> Information Sessions Round 2 – Focus Groups: 2/21/23 – 3/30/23 Information Sessions Round 2.1 – Standard Integration Data Mapping Information provided to Agencies: by 4/11/23 Information Sessions Round 5 – Updated Business Process Flows: by 5/15/23 Information Sessions Round 2.1 – Non-Standard Data Mapping Information provided to Agencies: by 5/31/23 Information Sessions Round 3 – Remediation Conversations with Agencies (follow up on design questions): TBD February - June
Legacy System Remediation	<ul style="list-style-type: none"> Remediation Rationalization Framework Pass – 3 Kick-Off: 4/12/23 followed by 1:1 Meetings with Agencies Agencies submit LSR Pass-3 Template: Incrementally through June 2023
Workday Previews	Information Sessions Round 7 – Workday Previews: 4/5/24 – 7/30/24
Reports	<ul style="list-style-type: none"> Report Inventory Complete: by 8/11/23 Reports Required for End-to-End Complete: by 4/12/24 Reports Complete: by 4/16/25
Integrations	<ul style="list-style-type: none"> Integration Design Complete: by 5/5/23 Build/Unit Test Complete: by 7/25/23 Confirm Connectivity Testing Complete: by 4/22/24 Enterprise Integration Crosswalk Complete: by 2/28/25
End to End Testing	<ul style="list-style-type: none"> Testing Strategy Complete: by 10/20/23 Identify/Prepare Agency Testers Complete: by 4/11/24 E2E Test Scenarios Complete: by 4/12/24 Tenant Build Complete: by 3/28/24 E2E Cycle 1: 4/15/24 – 6/12/24 E2E Cycle 2: 6/12/24 – 8/2/24 E2E Cycle 3: 8/2/24 – 10/28/24
User Experience Review	<ul style="list-style-type: none"> Prepare Agencies for UER: 7/12/24 – 10/17/24 Prepare Testers for UER: 7/19/24 – 11/7/24 Conduct UER: 11/18/24 – 12/27/24
Workday Training	<ul style="list-style-type: none"> Develop Training Materials: 3/1/24 – 1/24/25 Prepare Training Team: 11/6/24 – 5/1/25 Training Begins: by 5/1/25

Full Launch Go-Live: 7/1/2025