

Agency AFRS Standardized Interfaces Status

Last Updated
8/11/2020

Legend		The focus of this agency summary is on the work outlined by the integration plan for phase 0: ERP readiness, specifically to standardize AFRS interfaces in preparation for OneWa implementation for phase 1a: core financials. <i>Only agencies identified as requiring a standard AFRS interface are listed below.</i>				
Not Applicable		Please note complex interfaces may begin during phase 0 but recognize that work will likely continue past the 1/1/2021 goal.				
Not started (NS)						
In-progress (P)						
Complete (C)						
ADDS agencies*		Phase 0			Phase 1A	
Agency/Entity	AFRS Outbound Interface Server (COA/Vendor)	AFRS Outbound Transaction Interfaces	AFRS Inbound Transaction Interfaces	Decommission Legacy Interfaces	Complex Interfaces (ie. MQ, FAST)	Future ERP implementation
Administrative Office of the Courts*	NS	NS				
Attorney General, Office of the	P	NS				
Department of Children, Youth and Families		NS	NS		NS	
Department of Commerce*	C	NS				
Department of Corrections	P	NS	NS			
Department of Ecology*	P	NS	NS	NS		NS
Department of Enterprise Services	NS					
Department of Fish and Wildlife	C	P				
Department of Health*	P	NS				
Department of Labor and Industries*	C	P	NS			
Department of Licensing	C	NS	P		NS	
Department of Natural Resources*	NS	NS	NS			NS
Department of Retirement Systems			NS		NS	
Department of Revenue*	NS	NS	NS			
Department of Social and Health Services	P	P	NS	NS	NS	
Department of Transportation	NS	NS				
Employment Security Division	P	NS	NS			
Health Care Authority*	C	NS	NS		NS	
Legislative Evaluation and Accountability Program	C					NS
Lottery Commission, State*	P	NS				
Office of Financial Management					NS	NS
State Auditor's Office	C	C				
Student Achievement Council		NS				
Superintendent of Public Instruction*	NS	NS				
Treasurer, Office of the State	NS		NS			NS
Utilities and Transportation Commission			NS			