## **Agency AFRS Standardized Interfaces Status**

Legend					
Not Applicable	The focus of this agency summary is on the work outlined by the integration plan for phase 0: ERP readiness, specifically to standardize AFRS interfaces in preparation for OneWa implementation for phase 1a: core financials.  Only agencies identified as requiring a standard AFRS interface are listed below.				
Not started (NS)					
Scheduled (S)					
In-progress (P)	Please note <b>complex ir</b>	nterfaces may begin du	ring phase 0 but recogni	ze that work will contin	ue into Phase 1a.
Complete (C)					
*ADDS agencies ** Agency Testing Into Q1 2021	Phase 0				Phase 1A
Agency/Entity	AFRS Outbound Interface Server	AFRS Outbound Transaction Interfaces	AFRS Inbound Transaction Interfaces	Decommission Legacy Interfaces	Future ERP implementation
Administrative Office of the Courts*		С			NS
Attorney General, Office of the*	Р	С			
Department of Children, Youth and Families		С	С		NS
Department of Commerce*	C	С			
Department of Corrections	Р	C**			
Department of Ecology*	Р	С		NS	NS
Department of Enterprise Services	C	C**			
Department of Fish and Wildlife	С	С			
Department of Health*	C	C**			
Department of Labor and Industries*	C	С	С		NS
Department of Licensing	С	С	С		
Department of Natural Resources*	Р	С	P (12/21-1/8) pt 1 S (2/16-3/31) pt 2**		NS
Department of Revenue*		C**	P**		
Department of Social and Health Services	С	С	С	NS	NS
Department of Transportation		С			NS
Employment Security Division	С	C**	С		
Health Care Authority*	С	С	С		NS
Legislative Evaluation and Accountability Program	C				NS
Lottery Commission, State*	C	С			
Office of Financial Management					Р
State Auditor's Office	С	С			
Student Achievement Council		С			
Superintendent of Public Instruction*		C**			NS
Treasurer, Office of the State	Р				NS
Utilities and Transportation Commission		С	С		