
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

179 - Department of Enterprise ServicesAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

 34.56% 34.56% 832,298  832,298  57,750  687,370  2,080,526  2,408,526  1,248,228 057 N N

East Plaza - Water Infiltration & Elevat30000548

 126.77% 126.77% 466,761  466,761  126,398  368,204  368,205 (98,557)S15 057 Y N

NRB Garage Fire Suppression System 

Repai

30000578

 84.47% 84.47% 308,235  308,235  364,921  364,922  56,686 S01 057 Y N

Minor Works Preservation30000635

 18.52% 46.68% 611,394  368,849  242,545  1,050  38,192  1,147,459  1,309,756  904,914 S04 057 Y N

 69.98% 69.98% 222,602  222,602  7,534  287,877  318,097  65,275 S05 289 Y N

Project Total  1,627,853  45,726  1,435,336  1,050  465,147  368,849  833,996  970,189  51.23%  28.57%

120 Union Avenue Building Repairs30000722

 68.25% 68.25% 40,950  40,950  8,715  60,000  60,000  19,050 T00 289 N Y

 28.08% 50.24% 2,314,956  1,021,147  1,293,809  82,405  324,513  3,515,912  4,608,000  2,222,103 T52 057 N N

 19.38% 19.38% 358,563  358,563  6,599  34,691  1,791,191  1,850,000  1,432,628 T59 289 N N

 51.61% 88.09% 792,792  328,312  464,480  220,400  33,935  887,077  900,000  422,597 T78 045 N N

Project Total  7,418,000  401,854  6,254,180  309,404  2,157,802  1,349,459  3,507,261  4,096,378  47.28%  29.09%

Old Capitol - Exterior & Interior Repair30000724

 83.63% 84.74% 1,694,770  22,160  1,672,610  10,975  2,000,000  2,000,000  327,390 T93 057 N N

 44.61% 74.65% 746,525  300,378  446,147  390,567  123,822  1,000,000  1,000,000  553,853 T99 289 N N

Project Total  3,000,000  123,822  3,000,000  401,542  2,118,757  322,538  2,441,295  881,243  81.38%  70.63%

Dolliver - Critical Building Repairs30000726

 80.65% 80.65% 40,327  40,327  50,000  50,000  9,673 T64 422 N N

West Campus Historic Buildings 

Exterior

30000727

 11.27% 21.71% 434,291  208,837  225,454  31,996  167,257  1,323,087  2,000,000  1,097,633 T71 057 N N

Capitol Campus Heating Systems 

Repairs

30000730

 92.02% 92.02% 460,097  460,097  500,000  500,000  39,903 T49 289 N N
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Capitol Campus Critical Network 

Standard

30000732

 16,315  239,889  250,000  239,889 T82 289 N N

Capitol Campus Exterior Lighting 

Upgrade

30000736

 .03% .03% 263  263  114,962  356,410  1,000,000  356,147 T38 289 N N

Capitol Court Major Exterior & Building30000738

 78.16% 155.76% 233,646  116,411  117,235  150,000  150,000  32,765 T34 422 N N

Capitol Lake Long-term Management 

Planning

30000740

 87.44% 87.44% 218,602  218,602  2,432  250,000  250,000  31,398 T01 057 N N

State Capitol Master Plan30000760

 80.44% 99.60% 249,010  47,909  201,101  41,149  250,000  250,000  48,899 T72 289 N N

Engineering and Architectural Services:30000762

 125,000  2,125,000  3,000,000  2,125,000 T26 289 N N

 102.23% 102.23% 10,018,368  10,018,368  701,093  513,633  7,075,614  9,800,000 (2,942,754)T88 057 N N

 83,333  1,416,665  2,000,000  1,416,665 T96 042 N N

Project Total  14,800,000  721,966  10,617,279  701,093  10,018,368  10,018,368  598,911  67.69%  67.69%

Campus Steam System and Chiller 

Upgrades

91000014

 91.01% 91.01% 733,340  733,340  24,978  630,906  805,779 (102,434)S09 057 Y N

 90.37% 90.37% 418,826  418,826  14,365  362,853  463,445 (55,973)S10 289 Y N

Project Total  1,269,224  39,343  993,759  1,152,166  1,152,166 (158,407) 90.78%  90.78%

Archives Building and Capitol Court 

HVAC

91000015

 100.00% 100.00% 208  208  208  208 S11 057 Y N

1063 Block Replacement91000016

 57.79% 106.14% 8,003,576  3,645,369  4,358,207  128,970  233,766  5,904,486  7,540,885  1,546,279 S12 057 Y N

Capitol Campus Predesign91000436

 74.91% 88.12% 176,239  26,427  149,812  53,378  200,000  200,000  50,188 T61 057 N N

K-3 Modular Classrooms91000437

 3.22% 49.37% 2,715,456  2,538,579  176,877  15,591  836,961  2,199,287  5,500,000  2,022,410 T09 057 N N

Feasibility Study for Restoring Skylight92000010

 55.27% 55.27% 69,093  69,093  125,000  125,000  55,907 T39 057 N N

Capital Campus Utility Renewal Plan92000012

 56.55% 77.26% 502,193  134,587  367,606  650,000  650,000  282,394 T35 057 N N
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Capital Furnishings Preservation 

Committ

92000013

 7.17% 7.17% 4,877  4,877  75  3,866  52,765  68,000  47,888 T90 057 N N

Expansion of Legislative Gift Center92000014

 97.66% 97.66% 146,497  146,497  150,000  150,000  3,503 T25 057 N N

 65.71% 32,814,755  48.17% 8,758,965  24,055,790  1,870,828  3,393,208  37,515,337  49,940,823  13,459,547 Total 179 Department of Enterprise Services
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