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STATE OF WASHINGTON 

 

DEPARTMENT OF VETERANS AFFAIRS 
 

1102 Quince St. SE, PO Box 41150  Olympia, Washington 98504-1150  360-725-2155 
 
 
September 5, 2023 
 
 
David Schumacher, Director  
Office of Financial Management  
P.O. Box 43113  
Olympia, WA 98504-3113  
 
RE: DVA 2024 Supplemental Capital Budget Submittal 
 
Dear Mr. Schumacher:  
 
I have enclosed the 2024 supplemental capital budget submission for the Washington 
Department of Veteran Affairs (WDVA). This request encompasses priorities for our 
WSVC burial and columbarium expansion supplemental budget and a request to update 
a proviso language. 

It is my pleasure to provide our Fiscal Year 2024 supplemental budget request for WDVA. 
You will find this budget reflects the agency vision, mission, and strategic plan to improve 
the quality of care and service to veterans and their families. All capital budget packages 
support our agency objectives of providing residents and veterans with appropriate 
services and increasing their satisfaction at the Veterans Homes. This budget also 
complies with OFM’s project priority structure of protecting people, protecting assets, and 
protecting the environment. 
 
WSVC - Burial and Columbarium Expansion 
The Washington State Department of Veteran Affairs (WDVA) requests supplemental 
budget of $2,109,000, of which $241,000 is a required state match from State Building 
Construction – State (057-1) to cover for the substantial increases in the costs of 
construction, materials, and labor exceeding the original budget estimate developed a 
few years ago. The project focuses on the expansion of burial columbarium niches 
(niches) and landscaping, modernizing the irrigation pump, and enhancing safety 
protocols at the Washington State Veterans Cemetery (WSVC) located in Medical Lake, 
WA. 

 

 



Proviso Language Update 
WDVA requests an update to a proviso language for project 91000013 in 2023-25 
biennial budget, (5200-S.SL). The federal funding source referenced as “section 8004 of 
the American Rescue Plan Act of 2021” is not in existence anymore. Therefore, WDVA 
needs that reference removed from the proviso language to be qualified for ensuing 
federal grant cycle. 
 
We are confident this capital budget will allow Washington Department of Veterans 
Affairs (WDVA) to continue “Serving Those Who Served”. 
 
Yours in service, 

 
David Puente 
Director 
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2023-25 Biennium

Ten Year Capital Plan by Project Class

Version:  M1 First draft submittal

Date Run:  9/18/2023  11:32AM

Report Number:  CBS001
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40000092 WSVC - Burial and Columbarium Expansion Grant 2 

001-2 General 
Fund-Federal

 1,868,000  1,868,000 

057-1 State Bldg 
Constr-State

 241,000  241,000 

 2,109,000  2,109,000 Project Total:
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057-1 State Bldg Constr-State  241,000  241,000 

 2,109,000 Total  2,109,000 
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Project Summary
The Washington State Department of Veteran Affairs (WDVA) requests $2,109,000, of which $241,000 is in State Bldg Constr – State 
(057-1) to cover for the substantial increases in the costs of construction, materials, and labor exceeding the original budget estimate 
developed in prior years. The project focuses on the expansion of burial columbarium niches (niches) and landscaping, modernizing 
the irrigation pump, and enhancing safety protocols at the Washington State Veterans Cemetery (WSVC) located in Medical Lake, 
WA. Moreover, this initiative will introduce approximately 5000 new niches, enhance the irrigation system, and facilitate safer entry 
and exit points to and from the cemetery. The plan also incorporates the addition of a casket road to the overall expansion project.

Project Description

In the 2023-25 biennial budget, $3.3 million was requested and enacted for this project. This additional request will allow WDVA to fill 
the funding gap that was caused as a result of inflationary construction cost increases. The original cost estimates were developed in 
2018 and used for a federal grant application. The same inflationary cost adjustments are also requested to increase the Federal 
portion of the grant. 90% of the project is funded by federal VA, while the state matches 10%.     
The Federal VA provides a state cemetery grant program to honor our nations veterans in underserved parts of the country.
The construction of the WSVC began in 2009 and it opened for interments in 2010. The original scope of work included a master plan 
of the cemetery and the initial build-out of burial capacity for up to 10 years of projected burials. Due to the high rate of cremations 
requested, new columbarium walls are needed along with additional scope of work. The Federal VA funds efforts such as the ones 
outlined in this project is within the scope of their burial grant program.
The Federal VA Cemetery Grant program requires the state to fund 10% of the project cost for the design and bidding phase, prior to 
official award of the grant. When the grant is received, the Federal VA will reimburse the state 100% of the cost of the allowable 
project scope. The 10% state match can be used to bridge items that may not be funded by the Federal VA or be returned to the state 
bond fund.
This grant application includes additional columbarium walls and earthwork north of burial area 12 (nearly 5000 additional niches), 
creates additional landscaping area for the courtyard, upgrades irrigation, and restores landscaping in areas disturbed by the project. 
Along with the new columbarium area and landscaping, the front entrance will be reconfigured to allow for safer ingress and egress 
from the cemetery. Included in this reconfiguration is the electrification of the entry gates to the cemetery so that vehicle egress can 
happen after business hours and gates can be opened on a timer instead of manually. This is a safety item that will protect the WDVA 
from trapping someone inside the cemetery after business hours and eliminate the need for labor hours to open and lock the gate. 
The plan also incorporates the addition of a casket road to the overall expansion project.  Currently caskets must travel in the sight 
path of the committal shelter, which is not respectful to the sanctity of the funeral services and grieving family members.
The plan also upgrades the irrigation pump to a newer, more energy efficient pump. During the watering season the cemetery is using 
between three and seven million gallons of water. The loss of a pump would have significant impact to the operation of the facility and 
would not allow WSVC to meet the Federal VA Cemetery standards that allow WDVA to receive grant funding. 
The current columbarium capacity is below 2,000 available niches, with annual burial rates of about 850. WDVA has already 
submitted the request for this grant to the Federal VA but needs the 10% state matching funds for the grant to be approved.
Inflation has significantly increased the costs associated with various aspects of the project, including construction materials, labor, 
and landscaping. These increased costs have resulted in a budget shortfall that could threaten the project’s progress and ultimate 
success.
We are requesting a supplemental budget of $2,109,000 to address the inflation-related budget gap and ensure the successful 
completion of this project. The requested amount is based on the original comprehensive cost estimates 

Starting Fiscal Year: 2024

Project Class: Grant

Agency Priority: 2

Date Run:  9/5/2023   4:53PM

Project Number:  40000092

Project Title: WSVC - Burial and Columbarium Expansion Grant

 Description
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0

057-1 State Bldg Constr-State

Total 0 0 0

Future Fiscal Periods

2025-27 2027-29 2029-31 2031-33

001-2 General Fund-Federal

057-1 State Bldg Constr-State 241,000 241,000

Total 2,109,000 0 0 0 2,109,000

Account Title Reapprop
s001-2 General Fund-Federal 1,868,000 1,868,000

Growth Management impacts
None

 Funding

Expenditures 2023-25 Fiscal Period

Acct 
Code

Estimated 
Total

Prior 
Biennium

Current 
Biennium

New 
Approps

Grant Recipient Organization:  Federal Veterans Administration

RCW that establishes grant: CFDA 64.203

Application process used
VA-NCA-VCGP-2023 CFDA 64.203 - NCA - Veterans Cemetery Grants Program

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Grants

Project Number:  40000092

Project Title: WSVC - Burial and Columbarium Expansion Grant

 Description
provided by industry experts, contractors, and market analysis. The cost estimate assumes the same project scope and quality 
despite inflationary pressures.
To accurately assess the impact of inflation, we employed the (Consumer Price Index) CPI index. The application of the CPI as a 
measure of inflation allows us to objectively quantify the extent of the cost increases. Our analysis revealed that key components of 
the project, including the prices of construction materials, labor wages, and operational expenses, have risen beyond our initial 
projections due to inflationary pressures. In addition, the original estimates for the project were developed back in 2018. These 
estimates served as the foundation for the funding request made for the 2023-25 biennium. However, the interval between the 
inception of these base estimates and the present has played a role in contributing to a higher requirement for a supplemental budget.
The passage of time, accompanied by the persistent march of inflation, has led to a more pronounced disconnect between the original 
project cost value and the current estimate.
This columbarium and burial expansion work will ensure WDVA will continue to maintain the capacity to serve the needs of an aging 
veteran population and our commitment to honoring veterans' contributions to our country.  
The current appropriated federal and state funds are inadequate to meet the funding pressures posed by the escalating costs of 
construction, materials, and labor observed in recent years. If this supplemental request is not funded, we will be unable to receive the 
federal funding to complete the project.
This project will not need an IT addendum.

Capital Project Request
2023-25 Biennium

*
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Capital Project Number 40000092 40000092

Sort Order Project Priority Priority

Version M1-A M1-A

Project Classification * All Project Classifications

Biennium 2023-25 2023-25

Agency 305 305

 Operating Impacts

No Operating Impact

Narrative
This project does not impact the operations of the cemetery after constructions, since the grounds are already maintained and will 
continue to be maintained after construction.

Parameter Entered As Interpreted As

Version:  M1 First draft submittal Report Number:  CBS002
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Location
City:  Statewide County:  Statewide Legislative District:  098

Project Type

Grants

Project Summary
WDVA requests an update to a proviso language for project 91000013 in 2023-25 biennial budget, (5200-S.SL). The federal funding 
source referenced as “section 8004 of the American Rescue Plan Act of 2021” is not in existence anymore. Therefore, WDVA needs 
that reference removed from the proviso language to be qualified for ensuing federal grant cycle.

Project Description

WDVA requests an update to a proviso language for project 91000013 in 2023-25 biennial budget, (5200-S.SL). The federal funding 
source referenced as “section 8004 of the American Rescue Plan Act of 2021” is not in existence anymore. Therefore, WDVA needs 
that reference removed from the proviso language to be qualified for ensuing federal grant cycle. 
 
• In 2021-23 biennial state budget (1080 S.SL), WDVA requested and was enacted a federal funding authority of $24,515,000 with 
anticipation of approval from the Federal VA. The Federal funding was expected to come out of Section 8004 American rescue plan act 
of 2021, P.L. 117.2 and so stated in the proviso language. The request didn’t make it to the priority list with those that were funded at 
the time.
 
• WDVA recategorizes the HVAC project as a life safety category and resubmitted a grant application to the Federal VA again. As a life-
safety project, it has a better opportunity to get funded this time around. 
 
• The proviso language for the project budget mentions a section of the federal congress budget that doesn’t exist anymore, “section 
8004 American rescue plan act of 2021, P.L. 117.2”. 
 
• In 2023-25 biennial state budget (5200-S.SL), the $24,515,000 was placed in Reappropriation under section 2046. 
 Proviso

Proviso reference corrections: Sec. 7064. 2022 c 296 s 2030 (uncodified) is amended to read as follows: FOR THE DEPARTMENT OF 
VETERANS AFFAIRS DVA Federal Funds & State Match (91000013) The appropriations in this section are subject to the following 
conditions and limitations: (1) The department is granted federal expenditure authority in anticipation of the receipt of federal 
competitive grant funding for which it is eligible to apply. (2) Funding appropriated in this section must be used for projects in the 
following priority order: (a) The WVH HVAC Retrofit project (40000006); and (b) Minor works projects

Starting Fiscal Year: 2024

Project Class: Grant

Agency Priority: 1

Date Run:  9/5/2023   4:58PM

Project Number:  40000106

Project Title: DVA ARPA Federal Funds & State Match - Proviso language update

 Description
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Capital Project Number 40000106 40000106

Sort Order Project Priority Priority

Version M1-A M1-A

Project Classification * All Project Classifications

Biennium 2023-25 2023-25

Agency 305 305

Growth Management impacts
None

 Operating Impacts

No Operating Impact

Parameter Entered As Interpreted As

Grant Recipient Organization:  Federal Veterans Administration

RCW that establishes grant:  64.005

Application process used
VA-Grants-112508-002 CFDA 64.005 - Grants to States for Construction of State Veterans Homes Facilities

Date Run:  9/5/2023   4:58PM

Project Number:  40000106

Project Title: DVA ARPA Federal Funds & State Match - Proviso language update
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 1,440,000 MACC per Gross Square Foot $3
Usable Square Feet 144,000 Escalated MACC per Gross Square Foot $3
Alt Gross Unit of Measure
Space Efficiency 10.0% A/E Fee Class C
Construction Type Other Sch. C Projects A/E Fee Percentage 7.60%
Remodel No Projected Life of Asset (Years) 40

Procurement Approach Art Requirement Applies No
Inflation Rate 3.33% Higher Ed Institution No
Sales Tax Rate % 10.00% Location Used for Tax Rate Medical Lake
Contingency Rate 10%
Base Month (Estimate Date) September-23 OFM UFI# (from FPMT, if available)
Project Administered By Agency

Predesign Start March-24 Predesign End June-24
Design Start June-24 Design End September-24
Construction Start December-24 Construction End June-25
Construction Duration 6 Months

Total Project $5,171,901 Total Project Escalated $5,409,244
Rounded Escalated Total $5,409,000

Amount funded in Prior Biennia $0

Amount in current Biennium $5,409,000
Next Biennium $0
Out Years $0

Additional Project Details

Schedule

Green cells must be filled in by user

Project Cost Summary

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Updated May 2023

WA Department of Veterans Affairs
WSVC - Burial and Columbarium Expansion Grant 
40000092

Contact Information
Mirach Sebhat
360 451 2296
mirach.sebhat@dva.wa.gov

Statistics



Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $12,115
Design Phase Services $212,795
Extra Services $132,790
Other Services $95,604
Design Services Contingency $45,330
Consultant Services Subtotal $498,635 Consultant Services Subtotal Escalated $515,899

Maximum Allowable Construction 
Cost (MACC)

$3,688,981
Maximum Allowable Construction Cost 
(MACC) Escalated

$3,861,080

0 Risk Contingencies $0
0 Management $0
Owner Construction Contingency $368,898 $387,343
Non-Taxable Items $0 $0
Sales Tax $405,788 Sales Tax Escalated $424,842
Construction Subtotal $4,463,667 Construction Subtotal Escalated $4,673,265

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$209,600

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $209,600 Project Administration Subtotal Escalated $220,080

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $5,171,901 Total Project Escalated $5,409,244
Rounded Escalated Total $5,409,000

Artwork

Agency Project Administration

Other Costs

Project Cost Estimate

Equipment

Acquisition

Consultant Services

Construction
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Project Summary
The Washington State Department of Veteran Affairs (WDVA) requests $2,109,000, of which $241,000 is in State Bldg Constr – State 
(057-1) to cover for the substantial increases in the costs of construction, materials, and labor exceeding the original budget estimate 
developed in prior years. The project focuses on the expansion of burial columbarium niches (niches) and landscaping, modernizing 
the irrigation pump, and enhancing safety protocols at the Washington State Veterans Cemetery (WSVC) located in Medical Lake, 
WA. Moreover, this initiative will introduce approximately 5000 new niches, enhance the irrigation system, and facilitate safer entry 
and exit points to and from the cemetery. The plan also incorporates the addition of a casket road to the overall expansion project.

Project Description

In the 2023-25 biennial budget, $3.3 million was requested and enacted for this project. This additional request will allow WDVA to fill 
the funding gap that was caused as a result of inflationary construction cost increases. The original cost estimates were developed in 
2018 and used for a federal grant application. The same inflationary cost adjustments are also requested to increase the Federal 
portion of the grant. 90% of the project is funded by federal VA, while the state matches 10%.     
The Federal VA provides a state cemetery grant program to honor our nations veterans in underserved parts of the country.
The construction of the WSVC began in 2009 and it opened for interments in 2010. The original scope of work included a master plan 
of the cemetery and the initial build-out of burial capacity for up to 10 years of projected burials. Due to the high rate of cremations 
requested, new columbarium walls are needed along with additional scope of work. The Federal VA funds efforts such as the ones 
outlined in this project is within the scope of their burial grant program.
The Federal VA Cemetery Grant program requires the state to fund 10% of the project cost for the design and bidding phase, prior to 
official award of the grant. When the grant is received, the Federal VA will reimburse the state 100% of the cost of the allowable 
project scope. The 10% state match can be used to bridge items that may not be funded by the Federal VA or be returned to the state 
bond fund.
This grant application includes additional columbarium walls and earthwork north of burial area 12 (nearly 5000 additional niches), 
creates additional landscaping area for the courtyard, upgrades irrigation, and restores landscaping in areas disturbed by the project. 
Along with the new columbarium area and landscaping, the front entrance will be reconfigured to allow for safer ingress and egress 
from the cemetery. Included in this reconfiguration is the electrification of the entry gates to the cemetery so that vehicle egress can 
happen after business hours and gates can be opened on a timer instead of manually. This is a safety item that will protect the WDVA 
from trapping someone inside the cemetery after business hours and eliminate the need for labor hours to open and lock the gate. 
The plan also incorporates the addition of a casket road to the overall expansion project.  Currently caskets must travel in the sight 
path of the committal shelter, which is not respectful to the sanctity of the funeral services and grieving family members.
The plan also upgrades the irrigation pump to a newer, more energy efficient pump. During the watering season the cemetery is using 
between three and seven million gallons of water. The loss of a pump would have significant impact to the operation of the facility and 
would not allow WSVC to meet the Federal VA Cemetery standards that allow WDVA to receive grant funding. 
The current columbarium capacity is below 2,000 available niches, with annual burial rates of about 850. WDVA has already 
submitted the request for this grant to the Federal VA but needs the 10% state matching funds for the grant to be approved.
Inflation has significantly increased the costs associated with various aspects of the project, including construction materials, labor, 
and landscaping. These increased costs have resulted in a budget shortfall that could threaten the project’s progress and ultimate 
success.
We are requesting a supplemental budget of $2,109,000 to address the inflation-related budget gap and ensure the successful 
completion of this project. The requested amount is based on the original comprehensive cost estimates 

Starting Fiscal Year: 2024

Project Class: Grant

Agency Priority: 2

Date Run:  9/5/2023   4:53PM

Project Number:  40000092

Project Title: WSVC - Burial and Columbarium Expansion Grant

 Description
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0

057-1 State Bldg Constr-State

Total 0 0 0

Future Fiscal Periods

2025-27 2027-29 2029-31 2031-33

001-2 General Fund-Federal

057-1 State Bldg Constr-State 241,000 241,000

Total 2,109,000 0 0 0 2,109,000

Account Title Reapprop
s001-2 General Fund-Federal 1,868,000 1,868,000

Growth Management impacts
None

 Funding

Expenditures 2023-25 Fiscal Period

Acct 
Code

Estimated 
Total

Prior 
Biennium

Current 
Biennium

New 
Approps

Grant Recipient Organization:  Federal Veterans Administration

RCW that establishes grant: CFDA 64.203

Application process used
VA-NCA-VCGP-2023 CFDA 64.203 - NCA - Veterans Cemetery Grants Program

Location
City:  Medical Lake County:  Spokane Legislative District:  006

Project Type

Grants

Project Number:  40000092

Project Title: WSVC - Burial and Columbarium Expansion Grant

 Description
provided by industry experts, contractors, and market analysis. The cost estimate assumes the same project scope and quality 
despite inflationary pressures.
To accurately assess the impact of inflation, we employed the (Consumer Price Index) CPI index. The application of the CPI as a 
measure of inflation allows us to objectively quantify the extent of the cost increases. Our analysis revealed that key components of 
the project, including the prices of construction materials, labor wages, and operational expenses, have risen beyond our initial 
projections due to inflationary pressures. In addition, the original estimates for the project were developed back in 2018. These 
estimates served as the foundation for the funding request made for the 2023-25 biennium. However, the interval between the 
inception of these base estimates and the present has played a role in contributing to a higher requirement for a supplemental budget.
The passage of time, accompanied by the persistent march of inflation, has led to a more pronounced disconnect between the original 
project cost value and the current estimate.
This columbarium and burial expansion work will ensure WDVA will continue to maintain the capacity to serve the needs of an aging 
veteran population and our commitment to honoring veterans' contributions to our country.  
The current appropriated federal and state funds are inadequate to meet the funding pressures posed by the escalating costs of 
construction, materials, and labor observed in recent years. If this supplemental request is not funded, we will be unable to receive the 
federal funding to complete the project.
This project will not need an IT addendum.

Capital Project Request
2023-25 Biennium

*
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Date Run:  9/5/2023   4:53PM
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Capital Project Number 40000092 40000092

Sort Order Project Priority Priority

Version M1-A M1-A

Project Classification * All Project Classifications

Biennium 2023-25 2023-25

Agency 305 305

 Operating Impacts

No Operating Impact

Narrative
This project does not impact the operations of the cemetery after constructions, since the grounds are already maintained and will 
continue to be maintained after construction.

Parameter Entered As Interpreted As
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Location
City:  Statewide County:  Statewide Legislative District:  098

Project Type

Grants

Project Summary
WDVA requests an update to a proviso language for project 91000013 in 2023-25 biennial budget, (5200-S.SL). The federal funding 
source referenced as “section 8004 of the American Rescue Plan Act of 2021” is not in existence anymore. Therefore, WDVA needs 
that reference removed from the proviso language to be qualified for ensuing federal grant cycle.

Project Description

WDVA requests an update to a proviso language for project 91000013 in 2023-25 biennial budget, (5200-S.SL). The federal funding 
source referenced as “section 8004 of the American Rescue Plan Act of 2021” is not in existence anymore. Therefore, WDVA needs 
that reference removed from the proviso language to be qualified for ensuing federal grant cycle. 
 
• In 2021-23 biennial state budget (1080 S.SL), WDVA requested and was enacted a federal funding authority of $24,515,000 with 
anticipation of approval from the Federal VA. The Federal funding was expected to come out of Section 8004 American rescue plan act 
of 2021, P.L. 117.2 and so stated in the proviso language. The request didn’t make it to the priority list with those that were funded at 
the time.
 
• WDVA recategorizes the HVAC project as a life safety category and resubmitted a grant application to the Federal VA again. As a life-
safety project, it has a better opportunity to get funded this time around. 
 
• The proviso language for the project budget mentions a section of the federal congress budget that doesn’t exist anymore, “section 
8004 American rescue plan act of 2021, P.L. 117.2”. 
 
• In 2023-25 biennial state budget (5200-S.SL), the $24,515,000 was placed in Reappropriation under section 2046. 
 Proviso

Proviso reference corrections: Sec. 7064. 2022 c 296 s 2030 (uncodified) is amended to read as follows: FOR THE DEPARTMENT OF 
VETERANS AFFAIRS DVA Federal Funds & State Match (91000013) The appropriations in this section are subject to the following 
conditions and limitations: (1) The department is granted federal expenditure authority in anticipation of the receipt of federal 
competitive grant funding for which it is eligible to apply. (2) Funding appropriated in this section must be used for projects in the 
following priority order: (a) The WVH HVAC Retrofit project (40000006); and (b) Minor works projects
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