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*
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New
Agency Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated
Priority Project by Account-EA Type Total Expenditures Expenditures 2027-29 2027-29 2029-31 2031-33 2033-35 2035-37
2 40000041 Shooting Range Indoor Ventilation System
057-1 State Bldg 4,376,000 367,000 2,543,000 1,466,000
Constr-State
5 40000053 Restroom and Locker Room and Bathroom Retrofit
057-1 State Bldg 5,004,000 5,004,000
Constr-State
6 40000052 Omnibus Minor Works
057-1 State Bldg 328,000 328,000
Constr-State
[Total: Preservation (State-Owne 9,708,000 367,000 2,543,000 6,798,000 |
Project Class: Program Improvement (State-Owned)
New
Agency Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated
Priority Project by Account-EA Type Total Expenditures Expenditures 2027-29 2027-29 2029-31 2031-33 2033-35 2035-37
3 40000051 WSCJTC New Range Design and Construction Request
001-1 General
Fund-State
057-1 State Bldg 71,812,000 51,225,000 20,587,000
Constr-State
Project Total: 71,812,000 51,225,000 20,587,000
4 40000054 WSCJTC New Dormitory Predesign Request
057-1 State Bldg 350,000 350,000 -
Constr-State
51,575,000 20,587,000 |

| Total: Program Improvement (St 72,162,000

Total Account Summary
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Ten Year Capital Plan by Project Class

2027-29 Biennium

Version: 7A 2027-2029 Capital Budget
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Total Account Summary
New
Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated
Account-Expenditure Authority Type Total Expenditures Expenditures 2027-29 2027-29 2029-31 2031-33 2033-35 2035-37
~001-1 General Fund-State
057-1 State Bldg Constr-State 81,870,000 367,000 2,543,000 58,373,000 20,587,000
| Total 81,870,000 367,000 2,543,000 58,373,000 20,587,000 |




Allyson Brooks Ph.D., Director
State Historic Preservafion Officer

September 23, 2026

Cherie Lecours
Facilities and Capital Projects Manager
Washington State Criminal Justice Training Commission

In future correspondence please refer to:

Project Tracking Code: 2026-09-06274

Property: Criminal Justice Training Commission - FY27-29 Biennium Budget
Re: OFM Required Pre Review

Cherie Lecours:

Thank you for contacting the Washington State Department of Archaeology and Historic
Preservation (DAHP). The above referenced project has been reviewed on behalf of the State
Historic Preservation Officer (SHPO) under provisions of Governor’s Executive Order 21-02 (21-
02). Our review is based upon documentation contained in your communication.

At this time, we recognize that DAHP and Washington State Criminal Justice Training
Commission has been in communication about their planned capital project requests for the
2027-29 biennium. DAHP is aware of the planned requests, per the documentation provided by
Washington State Criminal Justice Training Commission. We also understand that once the
2027-29 capital budget is enacted, Washington State Criminal Justice Training Commission will
connect with DAHP, who will conduct needed reviews of funded projects, in accordance with
Executive Order 21-02, as is currently the process. We look forward to all future consultations
under 21-02 with Washington State Criminal Justice Training Commission.

These comments are based on the information available at the time of this review and on behalf
of the State Historic Preservation Officer (SHPO) in conformance with 21-02. Also, we
appreciate receiving copies of any correspondence or comments from concerned tribes and
other parties that you receive as you consult under the requirements of 21-02. Should additional
information become available, our assessment may be revised.

Thank you for the opportunity to review and comment. If you have any questions, please feel
free to contact me.

Sincerely,

Maddie Levesque, M.A
Architectural Historian

(360) 819-7203
Maddie.Levesque@dahp.wa.gov

State of Washington  Department of Archaeology & Historic Preservation  /
P.O. Box 48343 » Olympia, Washington 98504-8343 « (360) 586-3065 :g.
www.dahp.wa.gov  \&él
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OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:51AM

Project Number: 40000041
Project Title: Shooting Range Indoor Ventilation System

Description

Starting Fiscal Year: 2026
Project Class: Preservation (State-Owned)
Agency Priority: 2

Project Summary .
Shooting range ventilation upgrades to address deficiencies in the existing ventilation system which does not have sufficient
airflow to remove lead particles from the air which is inhaled by instructors and students. Request additional funding for existing
Project #40000041—the Indoor Ventilation System for the Shooting Range. When the project was originally submitted, the
estimate was based on a design study rather than a fully engineered design. The initial design study did not thoroughly assess
the new ventilation system’s size requirements or its capacity to meet NIOSH standards. Subsequent air flow analysis by an
engineer and additional design work have determined that the required ventilation system is approximately double the size
originally specified. While the project scope has not changed or expanded, the original design effort lacked the level of
engineering detail needed to support an accurate ventilation design based on complete airflow requirements. This request is for
an additional $1,466,000.

Project Description

What will the request produce or construct? Who or what will be impacted by the budget request and how will they be
impacted?

This project will replace and upgrade the existing mechanical ventilation system to meet OSHA, L&I/DOSH, and
NIOSHstandards for safety along with electrical, plumbing, structural, and finish work to satisfy current unsatisfactory conditions
at the WSCJTC indoor shooting range. This project can be completed in 2 phases from design to build. All phases are included
in this request (see OFM Form C-100 for a detailed line-item description). Additional scope of work includes a new roof, labor
and materials to upgrade the indoor shooting range to a fully functional facility which meets all health and safety standards
utilizing industry standard technology to improve daily operations and use requirements. Dispose of HVAC units per EPA
guidelines. Start-up and test. The project can start July 1, 2027, and end not later than June 30, 2029. See attached 100% CD
design documents that support the cost estimate in the amount of $4,376,000 including WSST.

Identify the problem or opportunity addressed by this request. Why is the request a priority? What would be the result
of not acting?

The WSCJTC is currently managing a health and safety emergency associated with our indoor shooting range. Our agency
staff identified issues with the overall ventilation of our system after managing repairs from a previously conducted DES Energy
project back in January 2023, and after receiving independent audits which showed that indoor range staff lead exposure levels
were rapidly elevating, creating a health and safety concern. Through analysis and consultation, it was determined the DES
Energy project ventilation system was not and cannot operate within NIOSH specifications for indoor firing ranges. The agency
declared an emergency request to the Department of Enterprise Services, which was approved by the DES Director on January
23,2024. While DES approved the emergency declaration; WSCJTC staff have been working diligently from that time on to
mitigate the health and safety identified concerns, implementing as many controls as possible to mitigate risk. WSCJTC staff
have cooperated with the previous vendor for remediation without success, collaborated with industry experts on needed
improvements, implemented controls in consultation with multiple Authority Having Jurisdiction (AHJ), and several risk
management strategies. The requested funding is required to secure a proper design and build, required for an indoor firing
range ventilation system. To ensure the safety of students and staff the system must meet or exceed the NIOSH specifications
for indoor ventitation and system controls.

This project will provide WSCJTC with an updated, safe, right-sized HVAC system capable of meeting specialized needs of an
indoor shooting range to NIOSH standards. This facility is the only state-owned indoor firing range that serves law enforcement
in this geographic area, training well over 800 new law enforcement professionals annually. The cost of doing nothing wilt lead
to certain long-term healtheffects on full-time occupants and unnecessary exposure to lead and carcinogens to all who inhabit



OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Repotrt Number: CBS002
Date Run: 9/15/2026 11:51AM

Project Number: 40000041
Project Title: Shooting Range Indoor Ventilation System

Description

the range.

For new funding requests for programs or projects that have received previous appropriations, how much has been
spent or put under contract?

The original appropriation was $2,910,000. Currently, $367,000 has been spent on the project. An additional $1,466,000 is
requested to complete the project.

Does this project or program leverage non-state funding. under contract?

This project does not utilize non-state funding.

Provide context on how this request fits into the agency's work. Describe how this project supports the agency's
strategic plan or would improve agency performance.

This project supports Goal 1 of the agency’s Strategic Plan. The mission of the agency is to establish certification and training
standards which are legally defensible and scientifically valid to ensure criminal justice professionals in Washington state have
the knowledge and skills to safely protect the communities they serve. This project supports this by providing a comfortable
training environment so recruits can focus on what they are being taught.

How is your proposal impacting equity in the State. Which communities are impacted by this proposal

This project will meet the State and Federal requirements on proper ventilation standards for indoor gun ranges, refrigerant use,
and energy consumption which will benefit WSCJTC and the community.

Is there additional information you would like decision makers to know when evaluating this request?

This project ishighly recommended for funding so that WSCJTC meets or exceeds State and Federal mandates on indoor firing
range HVAC systems that prioritize health and safety of the occupants while providing an energy efficient and suitable training
environment. The ventilation system must sustain health and safety standards for agency’s occupants, stakeholders, and the
communities they serve.

Location
City: Burien County: King Legislative District: 033

Project Type
Major Projects-Rehab/Restoration.

Growth Management impacts
n/a

Funding




OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:51AM

Project Number: 40000041

Project Title: Shooting Range Indoor Ventilation System
Funding
Expenditures 2027-29 Fiscal Period
Acct Estimated Prior Current New
Code Account Title Total Biennium Biennium Reapprops Approps
057-1 State Bldg Constr-State 4,376,000 367,000 2,543,000 1,466,000
Total 4,376,000 0 367,000 2,543,000 1,466,000

Future Fiscal Periods
2029-31 2031-33 2033-35 2035-37

057-1 State Bldg Constr-State
Total 0 0 0 0

Operating Impacts

No Operating Impact

Narrative
Operating impacts have been requested in an operating decision package in the amount of $116,000.



STATE oF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Updated June 2026

Agency
Project Name
OFM Project Number

Washington State Criminal Justice Training Commission (WSCITC)

Shooting Range Indoor Ventillation System

40000041

Name
Phone Number
Email

Contact Information

Cherie Lecours

206-842-0910

cherie.lecours @cijtc.wa.gov

Statistics
Gross Square Feet 12,932 SF MACC per Gross Square Foot $97
Usable Square Feet 10,345 SF Escalated MACC per Gross Square Foot $101
Total Site Area (SF)
Alt Gross Unit of Measure |
Space Efficiency 80.0% A/E Fee Class B
Construction Type Vocational schools A/E Fee Percentage 15.16%
Remodel Yes Projected Life of Asset {Years)

Additional Project Details

Procurement Approach GCCM Art Requirement Applies No
Inflation Rate 3.13% Higher Ed Institution No
Sales Tax Rate % 10.00% Location Used for Tax Rate
Contingency Rate 5% OFM UFI# (from FPMT, if available)
Base Month (Estimate Date) July-27 Note: If base month is missing, form will default to 7/1/2027
Project Administered By DES

Schedule
Predesign Start Predesign End
Design Start March-26 Design End November-26
Construction Start June-28 Construction End November-28
Construction Duration 4 Months

Green cells must be filled in by user

Total Project

Amount funded in Prior Biennia

Amount in current Biennium

Next Biennium
Out Years

Project Cost Summary

$4,243,528

Total Project Escalated

Rounded Escalated Total

$4,376,476

$4,376,000

$2,910,000
$1,467,000

S0
$0




OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium
Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:55AM

Project Number: 40000051
Project Title: WSCJTC New Range Design and Construction Request

Description

Starting Fiscal Year: 2028

Project Class: Program Improvement (State-Owned)
Agency Priority: 3

Project Summary
Washington State New Range Design and Construction Request

Project Description
What will the request produce or construct? Who or what will be impacted by the budget request and how will they be
impacted?

WSCJTC is requesting funding to construct a new indoor shooting range complex at its Burien, WA location to address
significant health, safety, and security concerns for Basic Law Enforcement Academy (BLEA) and Corrections Officer Academy
(COA) students. Currently, the indoor firing range complex is too small in its capacity to serve the training needs of WSCJTC
students and instructors. The building experiences chronic structural, mechanical, electrical, and plumbing maintenance issues
that require significant repair and create disruptions to training and operations. This proposal would fund a design and
construction project for a new indoor shooting range complex on the WSCJTC Burien, WA campus. This project is currently
under predesign which started in 2026 and is anticipated to be completed by 2030, estimating two biennia. This project could
be phased, and the proposal includes predesign, design and construction in this request. At the request of OFM and OPR,
WSCJTC completed an initial cost estimate via Form C-100 which valued the project at $71,811,000. The WSCJTC is
requesting $71,811,000 for this project based on most current cost estimating efforts. Form C-100 is attached for reference and
a more detailed summary of costs. The justification for the cost estimates from the initial to current is based on: extended
estimation period resulting in construction estimates of probable cost reductions; increased confidence in the ability to locate
the construction at the northeast corner of the Burien campus site; actual estimates for mechanical equipment and systems
improved the accuracy of assumptions and allowed for a more comprehensive and precise cost assessment; and more time to
assess previously considered risks where contingency had to be used based on a lack of time for further study.

Identify the problem or opportunity addressed. Why is the request a priority?

The Washington State Criminal Justice Training Commission (WSCJTC), currently located in Burien, which was established in
1974 with the legislative mandate to set standards and provide essential training for law enforcement officers in Washington
State, is at a critical juncture. The Commission is facing a pressing need for new and/or renovated, purpose-built facilities
capable of meeting the demands of modern criminal justice training methodologies while accommodating the growing number
of agencies seeking their expertise. Local and county law enforcement agencies are working diligently to meet the evolving
needs and expectations of the communities they serve. The WSCJTC needs a facility that acknowledges current legislative
mandates and can expand to encompass future demands. The existing Burien campus is outdated, inadequate and a health
risk for the training required for Washington State's Basic Law Enforcement and Corrections Officers Academy. The existing
campus fails to meet legislators' requirements for recruiting, advanced training, and equipping criminal justice recruits to protect
the public effectively. In April of 2022, WSCJTC concluded a Capital and Functional Needs Study in conjunction with the State
of Washington Department of Enterprise Services documenting that law enforcement expectations and requirements have
evolved over the years. The study concluded that the existing Burien Campus and buildings were inefficient for the
requirements the State of Washington has placed on the agency. In June of 2024, WSCJTC concluded Predesign Project
23-500 with consultation from DLR Group and DES where the agency studied four distinct alternatives including site acquisition,
design, and construction project with alternative four (addressed as alternative three in Predesign Report 23-500) being the
preferred alternative (1- no action; 2- existing Burien Campus; 3- Woodbridge Corporate Park; 4- Auburn Site). The
determination from Office of Financial Management (OFM) and Office of Program Research (OPR) after reviewing Predesign
23-500 was to have WSCJTC explore renovation and construction efforts on its current main campus in Burien, WA.



OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:55AM

Project Number: 40000051
Project Title: WSCJTC New Range Design and Construction Request

Description

Does this project or program leverage non-state funding? If yes, how much by source? If the other funding source
requires cost share, also include the minimum state (or other) share of project cost allowable and the supporting
citation or documentation.

This project does not utilize non-state funding.

Provide context on how this request fits into the agency’s work. Describe how this project supports the agency’s
strategic plan or would improve agency performance.

Per RCW 43.101.020, Washington State is one of only a few states that not only establishes training standards but also
provides basic training for peace officers and corrections officers. This unique model ensures that every local officer has
consistent and high-quality training guided by twenty-one governor appointed commissioners and our state legislature. The
following are some goals and objectives for WSCJTC: Provide a facility that meets all legislative mandates; provide a facility to
maximize efficiency and effectiveness of basic law enforcement training and also meet the demand for advanced law
enforcement training; create a centralized location for law enforcement training that has consistent opportunities and outcomes
in paraliel with the regional training centers; create a facility that responds to the mandates, best practices, and expectations of
the communities being served. By addressing the urgent need for a new indoor shooting range, WSCJTC can reaffirm its
commitment to public safety, community engagement, and justice. It is time to take decisive action. For decades, WSCJTC has
ensured that every peace and corrections officer in the state receives high-quality training to serve their communities. This is
not just about updating buildings; it is about investing in the future of law enforcement in Washington State. By providing a new
indoor shooting range complex, WSCJTC could ensure that officers receive the training they need to navigate complex
challenges with skill and integrity. Decisive action is imperative to build a safer future for all Washington communities. The
WSCJTC has been and will continue to be transparent with their training to ensure public safety remains the top priority,
including de-escalation techniques. Through previous studies conducted in April of 2022, the most current Predesign Report
23-500 effort, and the proviso requirements addressed from the Engrossed Substitute Senate Bill 5200 of the Capital Budget,
the agency hired DLR Group to evaluate alternatives for updating the campus to meet the demands placed on it. The efforts
undergone by the agency are currently on file and comprehensive including necessary studies, master planning, and predesign
efforts to address information for earnest deliberation.

How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both
demographic and geographic communities. How are disparities in communities impacted?

This project will meet all state equity compliance requirements. Areas of particular emphasis for this project follow.
Archaeological & Cultural Resources - WSCJTC is prepared to continue working with the Washington State Department of
Archaeology and Historic Preservation to assess historical significance project impacts for current and future site development
on the Burien campus. Americans with Disabilities Act (ADA) Implementation - All constructed facilities on the campus will meet
and exceed accessible requirements. Compliance with Planning under RCW 36.70A~- as required by RCW 43.88.0301 the
project will comply with all requests from the office of financial management. Information requiredby RCW 43.88.0301 -The
project will comply with all requests from the office of financial management. Other Codes or regulations -The City of Burien will
be contacted to inquire about local zoning codes to confirm the project conforms with the jurisdiction. The City of Burien has an
online system for their permitting process, so the process is more streamlined. The project team wili need to meet with city staff
for a pre-application meeting through the Burien Permit Center. The process does in corporate community outreach to ensure
development follows the City of Burien Design Standards. The agency is prepared to conduct further study and resource
appropriately through predesign, design, and build phases of this project to satisfy potential equity issues relating to the state,
county, city, and community.



OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

Version: 7A 2027-2029 Capltal Budget Report Number: CBS002
Date Run: 9/15/2026 11:55AM

Project Number: 40000051
Project Title: WSCJTC New Range Design and Construction Request

Description

The WSCJTC staff, recruits, partners, visitors, and communities in the state of Washington are impacted by this budget
request. This project would be conducted on the Burien, WA campus. The indoor shooting range complex would finally meet
law enforcement firing range dynamic training environmental standards through enhancing a building footprint capable of
supporting 30 lanes for instruction and certification requirements. This new construction would be indicative of a modern and
specialized indoor firing range that meets training needs of law enforcement officers, incorporates specific code requirements,
and meets stringent industry standards related to the health and safety of building occupants. Total square footage for the
indoor shooting range complex would be approximately 51,422 gross square feet.

Is there additional information you would like decision makers to know when evaluating this request?

This request would address the problems of life safety concerns; lack of security measures; lack of purpose-built facilities;
throughput to meet demand; and lack of realistic training environments. Providing funding for the construction of a new indoor
shooting range complex on the Burien, WA campus would significantly enhance WSCJTC operations to a purpose-built site that
will allow for future growth and enhance recruiting and retention efforts for the State of Washington. An indoor shooting range
complex on the Burien, WA campus is what is heeded to alleviate the issues stated above and in the previous sections. A
dedicated home with updated or new facilities for criminal justice training will advance the governor's work to support law
enforcement officers and help agencies with recruitment. A new indoor shooting range will allow for enhanced law enforcement
agency partnerships, new training opportunities and cost savings. The Burien campus was only intended as a temporary
solution to house law enforcement officer training. Now is the time to create a purpose-built facility that allows for proper training
for Criminal Justice recruits. Due to the failing infrastructure on the WSCJTC existing campus, the need for more throughput to
meet demand for new officers, and the concerns to life safety, it is not a reasonable alternative of having no action. The current
shooting range complex is too small, and is inadequate for current needs, and does not serve agency mandates regarding
getting ahead of future needs for law enforcement training. The current Burien indoor shooting range requires continual capital
interments and increasing maintenance because of its age, design, and construction quality. WSCJTC staff invest an additional
$206,517 per annum out of the operating budget in safety equipment and preventative maintenance just to make this
underperforming complex usable. Even with recently approved capital funds in the amount of $2.9M to address significant
health and safety concerns related to the indoor shooting range ventilation system and building envelope for this facility, it will
still not meet the training and throughput needs based on its size and limitations. The current indoor shooting range does not
reinforce the support Washington state, cities, and counties are trying to provide for officers in tandem with creating new
training curriculum and stronger community connections. The current indoor shooting range does not create a sense of pride for
recruits to choose to be a criminal justice professional as a career path. Taking no action will fail to meet the legislative
mandates and will limit the training quality for our officers. Our communities are demanding well-trained officers to safely
protect, de-escalate, and to bring peace.

For major construction projects, describe the viable alternative solutions considered.

WSCJTC explored a needs study that was delivered by Starling Whitehead & Lux Architectural firm in April 2022. In June of
2024, WSCJTC further completed a predesign study that met OFM requirements and was delivered in cooperation with the
DLR Group. Both comprehensive and independent reports detailed the need for an updated campus with new facilities that
would meet the operational and training needs of the WSCJTC.

The DLR Group analyzed three options to determine the best direction for WSCJTC to take during the conduct of Predesign



OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:55AM

Project Number: 40000051
Project Title: WSCJTC New Range Design and Construction Request

Description

23-500 project efforts. DLR Group analyzed the existing Burien campus, the Woodbridge site, and the Auburn property. Our
experts investigated the existing Burien campus buildings and explored a comprehensive master plan that would create new
facilities on the occupied site. After detailed cost analyses were provided as part of the predesign, WSCJTC received feedback
from State of Washington OFM and OPR that the prices associated with a total campus redesign for the alternatives explored
were too cost prohibitive. WSCJTC has now narrowed the scope of the campus project to focus on our most critical needs
affiliated health, safety, and security. The two most critical needs are a newly constructed dormitory and a newly constructed
indoor shooting range on the Burien, WA campus. The determination from the Office of Financial Management (OFM) and
Office of Program Research (OPR) after reviewing Predesign 23-500 was to have WSCJTC explore renovation and
construction efforts on its current main campus in Burien, WA.

Location
City: Burien County: King Legislative District: 033

Project Type
Major Projects-New Facilities

Growth Management impacts
n/a

New Facility: Yes

Funding
Expenditures 2027-29 Fiscal Period
Acct Estimated Prior Current New
Code Account Title Total Biennium Biennium Reapprops Approps
001-1 General Fund-State
057-1 State Bldg Constr-State 71,812,000 51,225,000
Total 71,812,000 0 0 0 51,225,000

Future Fiscal Periods

2029-31 2031-33 2033-35 2035-37
001-1 General Fund-State
057-1 State Bldg Constr-State 20,587,000
Total 20,587,000 0 0 0

Operating Impacts

Total one time start up and ongoing operating costs

Acct

Code Account Title FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

001-1 General Fund-State 839,012 839,012 839,012 839,012 839,012
Total 839,012 839,012 839,012 839,012 839,012

Narrative

Projected annual operating costs



STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Updated June 2025

Agency
Project Name
OFM Project Number

Washington State Criminal Justice Training Commission

New Burien Firing Range - North Site Option

2026-752

Contact Information

Name Cherie Lecours
Phone Number (206)843-0910
Email Cherie.lecours@cijtc.wa.gov
Statistics
Gross Square Feet 51,423 MACC per Gross Square Foot 5741
Usable Square Feet 44,431 Escalated MACC per Gross Square Foot $807
Alt Gross Unit of Measure |
Space Efficiency 86.4% A/E Fee Class B
Construction Type Vocational schools A/E Fee Percentage 7.53%
Remodel No Projected Life of Asset (Years)
Additional Project Details
Procurement Approach GCCM Art Requirement Applies Yes
Inflation Rate 3.16% Higher Ed Institution No
Sales Tax Rate % 10.40% Location Used for Tax Rate Burien, WA
Contingency Rate 5%
Base Month (Estimate Date) August-26 OFM UFI# (from FPMT, if available)
Project Administered By DES
Schedule
Predesign Start July-26 Predesign End February-27
Design Start March-27 Design End March-28
Construction Start September-28 Construction End March-30
Construction Duration 18 Months
Green cells must be filled in by user |
Project Cost Summary

Total Project $66,264,750| Total Project Escalated $71,811,207

Rounded Escalated Total $71,811,000
Amount funded in Prior Biennia SO
Amount in current Biennium SO
Next Biennium $51,225,000

Out Years

$20,587,000




OFM 227 - Criminal Justice Training Commission

Capital Project Request
2027-29 Biennium

*

Version: 7A 2027-2029 Capital Budget Report Number: CBS002
Date Run: 9/15/2026 11:52AM

Project Number: 40000052

Project Title: Omnibus Minor Works
Description

Starting Fiscal Year: 2028

Project Class: Preservation (State-Owned)
Agency Priority: 6

Project Summary
Minor works preservation projects for agency campus located in Burien.

Project Description
What will the request produce or construct? Who or what will be impacted by the budget request and how will they be
impacted?

The first project includes removal of existing, furnishing and installation of new boiler and hot water heater, reconnection to
building systems, startup, commissioning, and warranty of all parts and labor. This project can be completed in one phase once
equipment is delivered. The project can start July 1, 2028, and end by June 30, 2029. See attached estimate for a detailed
proposal and cost outline, $178,987 includes Base Scope, WSST + 12% markup for escalation and contingency from previous
year's quote.

The second project includes removal of existing RTUs (rooftop units), furnishing and instailation of new RTUs, reconnection to
building systems, startup, commissioning, and warranty of all parts and labor. This project can be completed in one phase once
equipment is delivered. The project can start July 1, 2028, and end June 30,2029. See attached estimate for a detailed
proposal and cost outline, $149,301 includes Base Scope, WSST + 12% markup for escalation and contingency from previous
year's quote.

Identify the problem or opportunity addressed by this request? Why is the request a priority? What would be the result
of not acting?

Project One-WSJTC Dorm 2 Boiler and Hot Water Heater Replacement

The Washington State Criminal Justice Training Commission’s (WSCJTC) boiler and hot water heater that serve Dormitory 2
are 15 years old and right at their life expectancy and need replacement. Dorm 2 houses anywhere between 60-84 students
year-round. If either system were to fail unexpectedly,the immediate impact would include loss of heat and hot water for
dormitory residents. This would create significant disruptions to daily living, negatively affect student health, comfort, and
well-being, and result in the dormitory becoming temporarily uninhabitable, particularly during colder months. From a financial
perspective, emergency replacement will be more costly than a planned replacement. Replacing the boiler and hot water heater
as part of a planned preventative maintenance strategy minimizes operational risk, improves system reliability and energy
efficiency, reduces long-term maintenance costs, and ensures uninterrupted heating and domestic hot water service

for students. This proposal would allow the agency the opportunity to replace the dormitory boiler and hot water heater
proactively and aliow the work to be scheduled during periods of lower occupancy, minimizing disruption while protecting the
agency's asset and maintaining a safe, functional living environment for students.

Failure to proactively replace the boiler and domestic hot water heater at the end of their useful life presents

potential operational and safety risks. If either system were to fail unexpectedly, the immediate impact would include the loss of
heat and hot water for dormitory recruits. An emergency failure would require temporary relocation of students, interruption of
campus operations, and the implementation of costly emergency response measures.
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Project Title: Omnibus Minor Works

Description

Project Two-WSJTC Cascade Building Rooftop Unit Replacement

The Washington State Criminal Justice Training Commission’s{(WSCJTC) existing rooftop HVAC units at the Cascade
Building have reached their end of expected service fife and are experiencing increasing reliability issues, reduced efficiency,
and a growing risk of mechanical failure. As these units continue to age, replacement parts are becoming more difficult to
obtain, maintenance costs are increasing, and unplanned outages are more likely. These units provide heating, cooling, and
ventilation for classrooms used to deliver mandatory instruction and certification trainingfor law enforcement recruits,
aswellasstaff. This proposal would allowthe agency to prevent failure of one or more units resulting in uncomfortable or
potentially unstable learning and working environments, disrupted scheduled training, and the delay of academy classes and
certification timelines.

Does this project or program leverage non state funding?

These projects do not utilize non-state funding.

Provide context on how this request fits into the agency's work. Describe how this project supports the agency's
strategic plan or would improve agency performance.

These projects will optimize facility operations through preventative maintenance. Replacing an aged boiler, domestic hot water
heater and rooftop HVAC units directly supports the agency’s master plan by preserving critical infrastructure, improving system
reliability, and ensuring continued delivery of essential services. These systems are foundational to building operations,
providing heating and hot water necessary for the recruit's comfort, health, safety, and day-to-day functionality.

How is your proposal impacting equity in the state? Which communities are impacted by this proposal?

These projects will meet the State and Federal requirements for energy efficiency and lower operating costs. WSCJTC staff,
recruits and visitors are impacted by this request.

Is there additional information you woud like decision makers to know when evaluating this request?

These replacements are necessary as a planned preventative maintenance to support the agency's mission and goals and
minimize emergency repairs or downtime that could affect health and safety of recruits and staff at WSCJTC.



OFM

Version: 7A 2027-2029 Capital Budget

Project Number: 40000052

Capital Project Request
2027-29 Biennium

*

227 - Criminal Justice Training Commission

Report Number: CBS002
Date Run: 9/15/2026 11:52AM

Project Title: Omnibus Minor Works
Description
Location
City: Burien County: King Legislative District: 033
Project Type
Minor Works Preservation List
Growth Management impacts
n/a
Funding
Expenditures 2027-29 Fiscal Period
Acct Estimated Prior Current New
Code Account Title Total Biennium Biennium Reapprops Approps
057-1 State Bldg Constr-State 328,000 328,000
Total 328,000 0 0 0 328,000
Future Fiscal Periods
2029-31 2031-33 2033-35 2035-37
057-1 State Bldg Constr-State
Total 0 0 0 0

Operating Impacts

No Operating Impact
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luly 14, 2026

Criminal Justice Training Commission
19010 1st Ave S
Burien, WA 98148

Attn:

Russell Littleton
russell.littleton@cjtc.wa.gov
206-304-2609

RE: HVAC & BOILER PROPOSAL

Thank you for the opportunity to provide the following project proposal. McKinstry employs an integrated
services model to deliver thousands of building solutions across the Pacific Northwest. We are excited to apply
our experience at developing and executing a variety of projects to address your current needs. We have been
asked to propose a solution for replacement of 4 RTU’s, 2 boilers, 1 hot water heater, 2 furnaces and 1 Ductless
Minisplit Installation. Project details and recommendations are listed below.

EXISTING CONDITIONS:

Client has requested proposals for the replacement of four (4) existing gas package units, two (2) existing
boilers, one (1) existing domestic hot water heater, two {2) gas furnaces, and the installation of one (1) ductless
mini-split system. Each scope of work has been separated into individual sections, allowing the client to select
the specific replacements they wish to proceed with. Existing ductwork, controls, gas piping, and electrical
infrastructure are assumed to be in serviceable condition and are proposed to be reused. All work is based on
completion during regular warking hours.

SCOPE OF WORK:

Scape 1: 4 gas package roof-top unit replacements. (Cascade Building)
e Provide engineering and construction drawings required for mechanical, refrigeration, and electrical
permits.
Provide & coordinate crane access, lifting plans, and scheduling with CITC.
e Demolition & Removal:
o Perform lockout/tagout procedures and disconnect existing electrical, natural gas, ductwork,
controls, and condensate piping as required.
o Remove (3) existing 4-ton rooftop gas package unit from roof using crane services.
o Remove (1) existing 3-ton rooftop gas package unit from roof using crane services. .
o Dispose of all removed equipment and materials in accordance with EPA and local regulations.
e Equipment Installation:
o Furnish and install (3) 4-ton and (1) 3-ton Carrier FE & GE Gas Rooftop package units.
Equipment details: Models: 48FEDA04A2AS & 48GEDMO5A3AS | Economizer | R454B
Furnish and install curb adapters for all 4 equipment’s.
Secure unit per manufacturer specifications and local code requirements.
Reconnect natural gas service to the new units, including installation of shutoff valves, drip legs,
and unions as required by code.

©C O 0 O
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e Roof penetrations and patching work provided.

e Seismic upgrades e Permits

e Service/repair work e System/project development fees

e Engineering unless specified in scope e Temporary cooling/heating

» Structural engineering/supports/fees/upgrades e Upgrades or repairs to existing equipment and
e Sound attenuation systems

e Anything not specifically identified in the scope of e Washington State Sales Tax

COST OF SCOPE: LUMP SUM FOR ABOVE SCOPE OF WORK

e Scope 1 Cost: $119,840.68 + WSST ($29,960.17 + WSST per 1 UNIT)
e Scope 2 Cost: $102,065.41 + WSST

Scope 3 Cost: $41,602.70 + WSST

Scope 4 Cost: $32,382.83 + WSST

Scope 5 Cost: $71,361.04 + WSST

Scope 6 Cost: $171,670.87 + WSST

Scope 7 Cost: $35,379.57 + WSST

Payment is due in full upon substantial completion. This proposal is valid for 30 days from the date proposed.

Upon your favorable review, please sign and return this proposal for scheduling and implementation. Should you
have any questions or require additional information, please feel free to contact me at the number below.

Sincerely,

Avi Nand | Service Project Executive
206-659-2033 | avin@McKinstry.com

Acceptance:

Customer Signhature Date

CONFIDENTIAL & PROPRIETARY | HVAC & BOILER PROPOSAL |2
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o Reconnect existing electrical power to new unit.
o Provide and install condensate traps and piping as needed.
e Startup & closeout:
o Perform equipment startup and commissioning in accordance with manufacturer guidelines.
Provide startup documentation to the Owner.
o Cleanup worksite and closeout with client.
e 1%year parts and labor warranty.
e S-week equipment lead time.

Scope 2: Replacement of (1) Weil-Mclain Boiler with (1) new Lochinvar FTXL Boiler (Dorm 2)
¢ Provide plumbing and electrical permits.
e Demolition & Removal:
o Remove (1) 600k BTU Weil-Mclain Series 1 Boiler.
o Dispose of all removed equipment and materials in accordance with EPA and local regulations.
e Equipment Installation:
o Furnish and install {1) Lochinvar FTXL FTX-600N-M13 modulating boiler.
Equipment details: 10:1 Ratio | 600K BTU | 316 Stainless Steel heat exchanger | 95% efficient
Madify boiler water piping as required to accommodate the new equipment connections.
Reconnect existing cold water, hot water, and recirculation piping to the new unit.
Secure unit per manufacturer specifications and local code requirements.
Cap off existing flue pipe.
Furnish and install new PVC flue pipe as required to suit the new equipment and comply with
manufacturer requirements.
o Reconnect natural gas service to the new units, including installation of shutoff valves, drip legs,
and unions as required by code.
o Insulate any new piping disturbed during installation
o Reconnect existing electrical line voltage to new unit.
e Startup & closeout:
o Perform equipment startup and commissioning in accordance with manufacturer guidelines.
Provide startup documentation to the Owner.
o Cleanup worksite and closeout with client.
e 1%year parts and labor warranty.
e 6-8 week equipment lead time.

O 0 0O 0 0O

Scope 3: Replacement of (1) Rheem Hot Water Heater with (1) new AO Smith Hot Water Heater (Dorm 2)
e Provide plumbing and electrical permits.
¢ Demolition & Removal:
o Remove (1) Rheem-Ruud 199k BTU Hot Water Tank.
o Dispose of all removed equipment and materials in accordance with EPA and local regulations.
e Equipment Installation:
o Furnish and install (1) AO Smith 199k BTU Hot Water Tank.
Equipment details: 100 gallons | 199K BTU | Modulating | 95% Efficient
Modify water piping as required to accommodate the new equipment connections.
Reconnect existing domestic cold water, hat water, and recirculation piping to the new unit.
Secure unit per manufacturer specifications and local code requirements.
Cap off existing flue pipe.

0O 0 0 00
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e Roof penetrations and patching work provided.

Seismic upgrades Permits

Service/repair work System/project development fees
Engineering unless specified in scope Temporary cooling/heating

Structural engineering/supports/fees/upgrades Upgrades or repairs to existing equipment and
Sound attenuation systems

Anything not specifically identified in the scope of Washington State Sales Tax

COST OF SCOPE: LUMP SUM FOR ABOVE SCOPE OF WORK

Scope 1 Cost: $119,840.68 + WSST {$29,960.17 + WSST per 1 UNIT)
Scope 2 Cost: $102,065.41 + WSST

Scope 3 Cost: $41,602.70 + WSST

Scope 4 Cost: $32,382.83 + WSST

Scope 5 Cost: $71,361.04 + WSST

Scope 6 Cost: $171,670.87 + WSST

Scope 7 Cost: $35,379.57 + WSST

e o o & @& 0o ¢

Payment is due in full upon substantial completion. This proposal is valid for 30 days from the date proposed.

Upon your favorable review, please sign and return this proposal for scheduling and implementation. Should you
have any questions or require additional information, please feel free to contact me at the number below.

Sincerely,

Avi Nand | Service Project Executive
206-659-2033 | avin@McKinstry.com

Acceptance:

Customer Signhature Date

CONFIDENTIAL & PROPRIETARY | HVAC 8 BOILER PROPOSAL |2
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Project Number: 40000053

Project Title: Restroom and Locker Room and Bathroom Retrofit
Description

Starting Fiscal Year: 2028

Project Class: Preservation (State-Owned)

Agency Priority: 5

Project Summary
Restroom and Locker Room Renovation and Repair on the WSCJTC Burien Campus

Project Description
The WSCJTC campus facilities are comprised of eight buildings with accompanying restrooms and locker room facilities are
aging and need of repairs and renovations. The current plumbing and overall fagade of these restrooms and locker rooms are
over 4 years old. There have been several significant mechanical, electrical, and plumbing emergencies in the past 5 years that
have absorbed a significant amount of the Facilities Unit operating budget to either replace or repair critical components
required for the proper functioning of commercial grade restrooms and locker room facilities. The next needed step is to
complete a renovation project of all existing restrooms and locker rooms to sustain operations for a very busy campus
supporting over 148 FTEs, 50 contractors, and 23 BLEA/COA classes per year comprised of up to 36 students per class. We
also must account for visitors who utilize our facilities for training and graduation events.

This project will address the health and safety issues with our existing restrooms and locker room areas, and repair and
renovate aging plumbing that presents noxious gases, upgrade outdated electrical outlets that are not to code, update all
existing urinals, toilets, shower heads, stalls, and fixtures, and retrofit each restroom and locker rooms with up to date facades
that meet industry standard for a campus footprint that WSCJTC maintains to meet operations and mission requirements. This
project can be done in 2 phases — design and construction. The project can start July 1, 2027, and end by June 30, 2029. See
attached C-100, benchmarking cost estimate and reference list for a detailed cost outline, (5,004,000 with WSST included).

The project will address health and safety concerns, morale of students and staff, community relations, and improve facades,
mechanical, electrical, and plumbing for an aging and failing infrastructure on our main Burien campus. Doing nothing will only
contribute to more issues and problems that will cost more money to repair, exacerbate deterioration and propagate unsafe and
unhealthy training and operating conditions.

The current alternative we have explored is to utilize our small facilities staff to conduct repairs and contract costly repairs
leveraging a very limited operating budget as events arise. Our agency's facilities department responds on average 2-3 times
per week to a restroom and locker room shortfall normally concerning plumbing matters due to the aging infrastructure we are
forced to work with and the high volume of people who depend on our facilities. It would be costly, ineffective, and unsafe to
continue to do repairs and work in this manner. Additionally, these emergent requirements take away from already planned
preventative maintenance our agency programs throughout a given year while adhering to the confines of our limited annual
operating budget.

The WSCJTC occupants, visitors, and surrounding community will be directly impacted. It would also be a definite relief to all
users who are consistently on our campus throughout each FY.

This project does not utilize non-state funding.

This project supports the safety plan and the agency strategic plan through enabling fluid training and operations on a 36-acre
campus with high volume of daily activity supporting the entire state of WA law enforcement training and recertification efforts.
Addressing the safety of the students, staff and visitors is imperative in daily operations. Other state agencies also will benefit
and the community benefits when they use the facility for community functions such as recycling events, gun buyback programs
through adjacent LEAs, community holiday events, job fairs, community training, and more.
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Project Number: 40000053
Project Title: Restroom and Locker Room and Bathroom Retrofit

Description

This project would meet all current LEED and state proclamations for energy efficient programs.

This proposal has a positive impact on all communities by providing safe conditions to staff, students, and guests who use the
campus to attend training, meetings and protects and preserves state assets.

This project is needed to improve safety, overall use of the campus, and well-being of all who are on our campus. it will
enhance our relationship with the community and other government entities.

Location
City: Burien County: King Legislative District: 033

Project Type
Major Projects-Infrastr Replacemnt

Growth Management impacts

n/a
Funding
Expenditures 2027-29 Fiscal Period
Acct Estimated Prior Current New
Code Account Title Total Biennium Biennium Reapprops Approps
057-1 State Bldg Constr-State 5,004,000 5,004,000
Total 5,004,000 0 0 . 0 5,004,000

Future Fiscal Periods

2029-31 2031-33 2033-35 2035-37
057-1 State Bldg Constr-State
Total 0 0 0 )
Operating Impacts
No Operating Impact
Narrative

No operating impacts for this project.



StaTe oF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Updated June 2026

Agency
Project Name
OFM Project Number

Washington State Criminal Justice Training Commission (WSCJTC)

Burien Campus Bathroom and Locker Room Renovation

Contact Information

Name Cherie Lecours
Phone Number 206-842-0910
Email cherie.lecours@cijtc.wa.gov
Statistics
Gross Square Feet 9,340 SF MACC per Gross Square Foot $358
Usable Square Feet 9,340 SF Escalated MACC per Gross Square Foot $376
Total Site Area (SF)
Alt Gross Unit of Measure |
Space Efficiency 100.0% A/E Fee Class B
Construction Type Vocational schools A/E Fee Percentage 12.58%
Remodel Yes Projected Life of Asset {Years)
Additional Project Details
Procurement Approach DBB Art Requirement Applies No
Inflation Rate 3.13% Higher Ed Institution No
Sales Tax Rate % 10.00% Location Used for Tax Rate
Contingency Rate 5% OFM UFI# (from FPMT, if available)
Base Month (Estimate Date) July-27 Note: If base month is missing, form will default to 7/1/2027
Project Administered By DES '
Schedule
Predesign Start Predesign End
Design Start July-27 Design End October-27
Construction Start November-28 Construction End June-29
Construction Duration 7 Months
[Green cells must be filled in by user |
Project Cost Summary

Total Project S4,773,741| Total Project Escalated $5,004,077

Rounded Escalated Total $5,004,000
Amount funded in Prior Biennia S0
Amount in current Biennium $4,574,000
Next Biennium S0

Out Years

$430,000
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Project Number: 40000054
Project Title: WSCJTC New Dormitory Predesign Request

Description

Starting Fiscal Year: 2028

Project Class: Program Improvement (State-Owned)
Agency Priority: 4

Project Summary
WSCJTC New Dormitory Predesign Request

Project Description

What will the request produce or construct? Who or what will be impacted by the budget request
and how will they be impacted?

WSCJTC is requesting funding to construct a new dormitory complex at its Burien, WA location in order to address significant
health, safety, and security concerns for Basic Law Enforcement Academy (BLEA) and Corrections Officer Academy (COA)
students. Currently, an average of fifty percent of students who are required to stay at the Burien campus, due to geographic
criteria,are underserved and subject to living in failing dormitories that present reoccurring health and safety concerns. The
other fifty percent of students have to live off-site at contracted hotels through the agency that present security risks for
students due to capacity limitations of dormitories on the Burien campus. This proposal would fund a predesign with an
estimated cost of $350,000 this biennium; and a subsequent request would follow in the supplemental year (2028) or follow-on
biennium (2029-2031) for funding toward design and construction for a new dormitory complex on the WSCJTC Burien, WA
campus. This project could start in 2027 and be completed by 2032, estimating two biennia. This project could be phased, and
the proposal includes predesign, design and construction in this request. At the request of OFM and OPR, WSCJTC completed
an initial cost estimate via Form C-100 which valued the project at $67,745,580. The WSCJTC is requesting $350,000 during
the current biennium to fund a predesign and will request the remaining funds out of $67,745,580 in the follow-on budget cycle
after results of the predesign for this project. Form C-100 (Starling Whitehead &Lux (most recent cost estimate) is attached for
reference and a more detailed summary of costs. The justification for the cost estimates from the initial to current is based on:
extended estimation period resulting in construction estimates of probable cost reductions; increased confidence in the ability to
locate the construction at the northeast corner of the Burien campus site; actual estimates for mechanical equipment and
systems improved the accuracy of assumptions and allowed for a more comprehensive and precise cost assessment; and
more time to assess previously considered risks where contingency had to be used.

Identify the problem or opportunity addressed by this request. Why is the request a priority?
What would be the result of not acting?

The Washington State Criminal Justice Training Commission (WSCJTC), currently located in Burien, which was established in
1974 with the legislative mandate to set standards and provide essential training for law enforcement officers in Washington
State, is at a critical juncture. The Commission is facing a pressing need for new and/or renovated, purpose-built facilities
capable of meeting the demands of modern criminal justice training methodologies while accommodating the growing number
of agencies seeking their expertise. Local and county law enforcement agencies are working diligently to meet the evolving
needs and expectations of the communities they serve. The WSCJTC needs a facility that acknowledges current legislative
mandates and can expand to encompass future demands. The existing Burien campus is outdated, inadequate and a health
risk for the training required for Washington State's Basic Law Enforcement and Corrections Officers Academy. The existing
campus fails to meet legislators' requirements for recruiting, advanced training, and equipping criminal justice recruits to protect
the public effectively. In April of 2022, WSCJTC concluded a Capital and Functional Needs Study in conjunction with the State
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Project Number: 40000054
Project Title: WSCJTC New Dormitory Predesign Request

Description

of Washington Department of Enterprise Services documenting that law enforcement expectations and requirements have
evolved over the years. The study concluded that the existing Burien Campus and buildings were inefficient for the
requirements the State of Washington has placed on the agency. In June of 2024, WSCJTC concluded Predesign Project
23-500 with consultation from DLR Group in 2024, where the agency studied four distinct alternatives including site acquisition,
design, and construction project with alternative four (addressed as alternative three in Predesign Report 23-500) being the
preferred alternative (1- no action; 2- existing Burien Campus; 3- Woodbridge Corporate Park; 4- Auburn Site). The
determination from Office of Financial Management (OFM) and Office of Program Research (OPR) after reviewing the
Predesign 23-500 was to have WSCJTC explore renovation and construction efforts on its current main campus in Burien, WA.

Does this project or program leverage non-state funding?

This project does not utilize non-state funding.

Provide context on how this request fits into the agency's work. Describe how this project
supports the agency's strategic plan or would improve agency performance.

Per RCW 43.101.020, Washington State is one of only a few states that not only establishes training standards but also
provides basic training for peace officers and corrections officers. This unique model ensures that every local officer has
consistent and high-quality training guided by twenty-one governor appointed commissioners and our state legislature. The
following are some goals and objectives for WSCJTC: provide a facility that meets all legislative mandates; provide a facility to
maximize efficiency and effectiveness of basic law enforcement training and also meet the demand for advanced law
enforcement training; create a centralized location for law enforcement training that has consistent opportunities and outcomes
in parallel with the regional training centers; create a facility that responds to the mandates, best practices, and expectations of
the communities being served. By addressing the urgent need for a new dormitory, WSCJTC can reaffirm its commitment to
public safety, community engagement, and justice. It is time to take decisive action. For decades, WSCJTC has ensured that
every peace and corrections officer in the state receives high-quality training to serve their communities. This is not just about
updating buildings; it is about investing in the future of law enforcement in Washington State. By providing a newdormitory
complex, WSCJTC could ensure that officers receive the training theyneed to navigate complex challenges with skill and
integrity. Decisive actionis imperative to build a safer future for all Washington communities. TheWSCJTC has been and will
continue to be transparent with their training toensure public safety remains the top priority, including de-escalationtechniques.
Through previous studiesconducted in April of 2022, the most current Predesign Report 23-500 effort,and the proviso
requirements addressed from the Engrossed Substitute SenateBill 5200 of the Capital Budget, the agency hired DLR Group to
evaluatealternatives for updating the campus to meet the demands placed on it. The efforts undergone by the agency are
currently on file and comprehensive including necessary studies, master planning, and predesign efforts to address information
for earnest deliberation.

How is your proposal impacting equity in the state? Which communities are impacted by this
proposal? What are the measurable outcomes that would result from the project.

This project will meet all state equity compliance requirements. Areas of particular emphasis for this project follow.
Archaeological & Cultural Resources - WSCJTC is prepared to continue working with the Washington State Department of
Archaeology and Historic Preservation to assess historical significance project impacts for current and future site development
on the Burien campus. Americans with Disabilities Act (ADA) Implementation - All constructed facilities on the campus will
meet and exceed accessible requirements. Compliance with Planning under RCW 36.70A~ as required by RCW 43.88.0301
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Project Title: WSCJTC New Dormitory Predesign Request

Description

the project will comply with all requests from the office of financial management. Information required by RCW 43.88.0301 -
The project will comply with all requests from the office of financial management. Other Codes or regulations - The City of
Burien will be contacted to inquire about local zoning codes to confirm the project conforms with the jurisdiction. The City of
Burien has an online system for their permitting process, so the process is more streamlined. The project team will need to
meet with the city staff for a pre-application meeting through the Burien Permit Center. The process does incorporate
community outreach to ensure development follows the City of Burien Design Standards. The agency is prepared to conduct
further study and resource appropriately through predesign, design, and build phases of this project to satisfy potential equity
issues relating to the state, county, city, and community.

The WSCJTC staff, recruits, partners, visitors, and communities in the state of Washington are impacted by this budget
request. This project would be conducted on the WSCJTC Burien, WA campus. The dormitory would house up to 300 students
and consist of all essential life support services indicative of a modern dormitory meeting current codes and industry
standards. Total square footage for the dormitory complex would be approximately 78,000 gross square feet.

Is there additional information you would like decision makers to know when evaluating this
request?

This request would address the problems of life safety concerns; lack of security measures; lack of purpose-built facilities;
throughput to meet demand; and lack of realistic training environments. Providing funding for the construction of a new
dormitory complex on the Burien, WA campus would significantly enhance WSCJTC operations to a purpose-buiit site that will
allow for future growth and enhance recruiting and retention efforts for the State of Washington. A dormitory complex on the
Burien, WA campus is what is needed to alleviate the issues stated above and in the previous sections. A dedicated home with
updated or new facilities for criminal justice training will advance the governor's work to support law enforcement officers and
help agencies with recruitment. A new dormitory will allow for enhanced law enforcement agency partnerships, new training
opportunities and cost savings. The Burien campus was only intended as a temporary solution to house law enforcement
officer training for criminal justice recruits. Due to the failing infrastructure on the WSCJTC existing campus, the need for more
throughput to meet demand for new officers, and the concerns to life, it is not a reasonable alternative of having no action. The
current dormitories are too small, and are inadequate for current needs, and do not serve agency mandates regarding getting
ahead of future needs for law enforcement training. The current Burien dormitories require continual capital interment and
increasing maintenance due to its age, design and construction quality. The size, design and systems failures prevent optimal
execution of WSCJTC's mission. The current dormitories do not reinforce the support Washington state, cities and counties are
trying to provide for officers in tandem with creating new training curriculum and stronger community connections. The current
dormitories do not create a sense of pride for recruits to choose to be a criminal justice professional as a career path. Taking
no action will fail to meet the legislative mandates and will limit the training quality for our officers. Our communities are
demanding well-trained officers to safely protect, deescalate and to bring peace.

For major construction projects, describe the viable alternative solutions considered. Why was
the recommended alternative chosen?

WSCJTC explored a needs study that was delivered by Starling Whitehead & Lux Architectural firm in April 2022. WSCJTC
further completed a predesign study that met OFM requirements and was delivered in cooperation with DLR Group. Both
comprehensive and independent reports detailed the need for an updated campus with new facilities that would meet the
operational and training needs of the WSCJTC. DLR Group analyzed three options to determine the best direction for
WSCJTC to take during Predesign 23-500 project efforts. DLR Group analyzed the existing Burien campus, the Woodbridge
site, and the Auburn property. Our experts investigated the existing Burien campus buildings and explored a plan that would
create new facilities on the occupied site. After detailed cost analyses were provided as a part of the predesign, WSCJTC
received feedback from State of Washington OFM and OPR that the prices associated with a total campus redesign for the
alternative locations explored were too cost prohibitive. WSCJTC has now narrowed the scope of the campus project to focus
on our most critical needs affiliated health, safety, and security. The two most critical needs are a newly constructed dormitory
and a newly constructed indoor shooting range on the Burien, WA campus.
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Project Number: 40000054
Project Title: WSCJTC New Dormitory Predesigh Request

Description

Location
City: Burien County: King Legislative District: 033

Project Type
Major Projects-New Facilities

Growth Management impacts
This request is for a predesign

New Facility: No

Funding
Expenditures 2027-29 Fiscal Period
Acct Estimated Prior Current New
Code Account Title Total Biennium Biennium Reapprops Approps
057-1 State Bidg Constr-State 350,000 350,000
Total 350,000 0 0 0 350,000

Future Fiscal Periods
2029-31 2031-33 2033-35 2035-37

057-1 State Bldg Constr-State
Total 0 0 0 0

Operating Impacts

No Operating Impact



