

Schedule for 2009-11 Priorities of Government (POG) Process

	POG Tasks
May 2008	<ul style="list-style-type: none"> • POG Staff Team completes discussion of process re-design. • Guidance Team chosen, and invitation letters sent. • Result Team leaders and internal staff assigned. • Communication to agencies: <ul style="list-style-type: none"> - POG process and schedule - 2009-11 budget instructions - request for selected staff participation on large Result Teams - budget context information to cabinet • Core Result Teams begin meetings • Tollgate #1: Core Result Team affirmation (or revision) of current strategies and indicators. (May 30)
June July August	<ul style="list-style-type: none"> • Tollgate #2: Large Result Team completes initial prioritization of activities based on performance results. (June 27) • Communication of preliminary priority list to agencies. • Beginning of meetings on final prioritization list. • Guidance Team Orientation Meeting. • Progress reports transmitted to Guidance Team.
October November	<ul style="list-style-type: none"> • Tollgate #3: Catch-up for Guidance Team. Re-rack of activity prioritization after consideration of any additional information submitted with agency budgets. (Tentative dates - October 7 and 8) • Completion of POG report and submittal to Governor. (Tentative date - November 7)