

May 16, 2023

TO: Select Agency Directors

FROM: David Schumacher, Director

Office of Financial Management

William S. Kehoe, State Chief Information Officer Consolidated Technology Services (WaTech)

SUBJECT: END OF BIENNIUM GATED FUNDING RELEASE FOR INFORMATION

TECHNOLOGY PROJECTS

Section 701 of the enacted 2022 supplemental operating budget (ESSB 5693) requires some funding allocated to information technology projects to be withheld at each stage of the project but remain allocated to the project. The funding holdback is released to the agency only after successful completion of each stage (gate) of the project.

William A. Kehol

The Office of the Chief Information Officer and Office of Financial Management want to support the success of your IT projects under gated funding oversight and the timely release of 2021-23 funds. Based on your project's approved technology budget, if the current gate is scheduled to end before June 30, 2023, the normal IT gated funding process will be followed. If the current gate is scheduled to end after June 30, 2023, see the information below for guidance.

| Entity | Task | Deadline |
|--------|--|-------------------|
| Agency | Completes gate deliverables | June 30, 2023 |
| Agency | Submits gate certification application to OCIO | July 5, 2023 |
| OCIO | Validates the project meets gate requirements, certifies the gate, and sends certification to OFM and legislative fiscal committees (allowing 10 business days for review) | August 11, 2023 |
| OFM | For IT Pool projects, sends funding approval memo and allocates funding from the IT Investment Revolving Account (Fund 447) to the agency, which may be spent without an allotment. For non-IT Pool projects, sends funding approval memo authorizing agency to spend | August 25, 2023 |
| | unallotted amount without agency submitting allotment package | |
| Agency | Works with accounting team to book project accrual by fiscal year close cutoff (Phase 2) | September 1, 2023 |

If you have a unique situation not addressed above or additional questions regarding the end of biennium gated funding release process, please work with your accounting team and contact your <u>OFM Statewide Accounting Consultant</u>, <u>OFM Budget Advisor</u> and/or assigned <u>OCIO oversight consultant</u> for further assistance.

cc: Susan Howson, Staff Coordinator, Senate Ways and Means Committee
Dave Johnson, Staff Coordinator, House Appropriations Committee
Sarian Scott, Fiscal Analyst, Senate Ways and Means Committee
Matt Mazur-Hart, Fiscal Analyst, House Appropriations Committee
Deanna Brocker, Deputy Director of Strategy and Management, OCIO
Sara Rupe, Statewide Accounting Manager, OFM
Select Agency Deputy Directors
Select Agency Chief Information Officers
Select Agency Chief Financial Officers
OFM Budget Advisors
OCIO Consultants