


# eTime Implementation at Ecology



---

---

---

---

---

---

---

---

- ## Project History
- ✓ 1988 – Time Management System
  - ✓ 2011 – DES/OFM initiated the TLA program. Ecology and WSDOT selected as pilot agencies for TLA
  - ✓ October 2011 - June 30, 2015 TLA project
  - ✓ March 2016 – eTime Project
  - ✓ March 2017 – All Ecology staff using eTime

---

---

---


---

---

---

---

---



---

---

---

---

---

---

---

---

### Pilot Implementation December 1, 2016

- 170 Employees Participated
- Lessons learned for full implementation
  - Start cutover activities as soon as possible
  - Schedule creation and assignment
  - Delegations
- Benefits
  - Training approach/material updates
  - Targeted communications
  - HyperCare/Command Center




---

---

---

---

---

---

---

---

### Organizational Change Management - Champions, Training & Communications-

- Change Management Training for Managers, Supervisors & Champions
  - What is change management
  - What is my role
- Champion network
- Train the trainer (internal trainers statewide)
  - Presentation skills
  - Hands-on System training all roles
- Training (end-user)
  - 121 Employee sessions
  - 80 Supervisor sessions
  - 97% Attendance
- Communication strategy
  - 50+ Demonstrations
  - Regional and program visits
  - 91 Communications (various delivery mechanisms)
  - Go-live communication




---

---

---

---


---

---

---

---

### Change Management Results Prosci ADKAR Model®



\* Prosci Data 2013  
Note: The goals and outcomes defined by ADKAR are sequential and cumulative they must be achieved in order for effective and sustainable change to occur

---

---

---

---

---

---

---

---

### Project Results



**Cost**

Decreased paper and printing cost **from** \$711 (monthly average) **to** \$9 monthly average.  
Savings from March 1, 2017 through December 31, 2017 is \$7,020.00



**Time**

Payroll - Decreased time spent reconciling three data systems **from** 60 hours avg./month **to** zero hours/month. Other agency staff - Decreased time spent reconciling two data systems from 450 hours avg./month to zero. **Total reduction in staff time for leave reconciliation is 4,590 hours for April through December 2017 (reconciled February time in March).**



**Time**

Decreased time spent unlocking timesheets to correct errors **from** 80 hours avg./month **to** zero hours/month.  
**Total reduction in staff time is 720 hours from April through December 2017 (February unlocks still took place in March).**

---

---

---

---

---

---

---

---

## eTime Demonstration Video

---

---

---

---

---

---

---

---

## eTime implementation at your agency? Contact WaTech

Margaret Larkey  
[Margaret.larkey@watech.wa.gov](mailto:Margaret.larkey@watech.wa.gov)  
(360) 407-7996

Nicole Dobson  
[Nicole.Dobson@watech.wa.gov](mailto:Nicole.Dobson@watech.wa.gov)  
(360) 407-8807

---

---

---

---

---

---

---

---