

Agency Impacts - Deliverables Calendar

INITIATIVE	NOV	DEC	JAN 2020
Readiness baseline assessment survey		C/6th	
Systems data/interfaces request		D/9th	
Benchmarking survey*		C/12th	
Request for authorized agency users	Ongoing		
* select agencies only/see Wall of Success			