
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

360 - University of WashingtonAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

Denny Hall Renovation20081002

 100.00% 100.00% 27,159,699  27,159,699  27,159,699  27,159,699 S00 057 Y N

Lewis Hall Renovation20081003

 .03% .03% 40  40  128,210  128,210  128,170 S01 057 Y N

Burke Museum20082850

 26.18% 26.18% 6,806,334  6,806,334  74,262  1,900,000  10,268,000  26,000,000  3,461,666 T78 057 N N

UW Bothell30000378

 73.07% 73.07% 365,339  365,339  500,000  500,000  134,661 T52 057 N N

Health Sciences Education - T-Wing 

Renov

30000486

 66.53% 66.53% 414,490  414,490  623,000  623,000  208,510 T59 057 N N

Minor Capital Repairs - Preservation30000494

 79.26% 79.26% 754,325  754,325  951,307  951,740  196,982 S05 064 Y N

School of Nursing Simulation Learning 

La

30000600

 14.72% 14.72% 588,650  588,650  113,526  300,000  1,323,000  4,000,000  734,350 T93 057 N N

Health Sciences Interprofessional 

Educat

30000602

 12.19% 12.19% 330,365  330,365  9,359  40,000  390,000  2,710,000  59,635 T99 057 N N

Computer Science & Engineering 

Expansion

30000603

 29.86% 29.86% 5,225,970  5,225,970  787,675  7,800,000  17,500,000  2,574,030 T64 057 N N

 15,000,000 T71 064 N N

Project Total  32,500,000  7,800,000  787,675  5,225,970  5,225,970  2,574,030  16.08%  16.08%

UW Minor Capital Repairs - Preservation30000604

 49.29% 49.29% 13,886,112  13,886,112  1,509,051  1,000,000  14,300,000  28,175,000  413,888 T49 064 N N

Preventive Facility Maintenance and 

Buil

30000714

 70.84% 70.84% 18,293,417  18,293,417  1,076,083  500,000  21,325,000  25,825,000  3,031,583 T82 064 N N
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UW Tacoma Urban/Science Education 

Facili

91000014

 100.00% 100.00% 497,498  497,498  497,498  497,498 S07 057 Y N

 76.13% 76.13% 12,181,523  12,181,523  2,949,964  1,500,000  13,400,000  16,000,000  1,218,477 T38 057 N N

Project Total  16,497,498  1,500,000  13,897,498  2,949,964  12,679,021  12,679,021  1,218,477  76.85%  76.85%

Ctr for Advanced Materials and Clean 

Ene

91000016

 45.34% 45.34% 4,080,395  4,080,395  1,543,210  1,400,000  9,000,000 (2,680,395)T34 057 N N

UW Tacoma Soil Remediation92000002

 52.13% 52.13% 521,251  521,251  70,656  45,454  681,810  1,000,000  160,559 T00 173 N N

 52.04% 91,105,408  52.04% 91,105,408  8,133,786  5,285,454  100,747,524  175,070,147  9,642,116 Total 360 University of Washington
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