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EASTERN Office of the President
Eastem Washington University
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Cheney, WA 99004-2445

WASHINGTON UNIVERSITY

September 20,2022

Governor Jay Inslee
Office of the Govemor
PO Box 40002
Olympia, V/A 98504

Dear Governor Inslee:

This letter transmits the2023-25 biennial capital budget request for Eastern Washington University (EWu).
Developed within the guidelines set by the Office of Financial Management, this request represents

Eastern's efforts to focus on its mission to expand opportunities for personal transformation through
excellence in learning.

These prioritized capital budget requests support university priorities and strategies currently in place to
serve the higher education needs of our region. Eastern places a high distinction on protecting the state's
investment in our physical facilities. Funding for projects such as classroom renewal and infrastructure
preservation are essential to the success of the university.

Pmomrv #1 - ScrnNCE RENovATIoN, Pn¡,sn 2

Eastem Washington University is requesting construction funds supporting the proposed renovation of the
current Science Building which will provide modernized classroom infrastructure, new opportunities for
advanced STEM education, and distance learning. Mandatory additional science prerequisites in the
university's engineering program and additional growth of healthcare-related degrees continue to increase

student and regional demand for basic sciences. Eastem is anticipating2}Yo growth over the next ten
years, with expanding disproportionate gains in students seeking STEM-related degrees.

Pnronrrv #2 - Ixrn¡,STRUCTURE RnNnw¡l, Rnguusr

Eastern's Cheney campus consists of almost 3,000,000 gross square feet of academic and student support
facilities maintained by mission-critical university-owned infrastructure, including steam generation and

distribution, chilled water production and distribution, domestic water production and distribution,
electrical distribution, sanitary and storm water collections and disposal, site improvements, central
facilities automation, energy management system, and emergency vehicle access to the campus.

A professional engineering consultant has examined each major system for current condition assessment,

lifecycle renewal/replacement, potential energy savings, and sustainable upgrades. This request includes
actions to reduce failures, lower maintenance costs, increase efficiencies, and facilitate long-range
planning. This capital request supports the sequential implementations of Eastem' s "2014 Comprehensive
Campus Master Plan" and EWU's ooTen Year Capital Plan".

214 Showalter Hall. Cheney, I4/A 99004-2444. 509.359.2371 .fax:509.359.7036

Eastern l|ashíngton Uníversity is committed to ffirmative action and equal opportunity.



PRronrrv #3 - E¡,ct n Rrcnn.lrIoNAL Fncrr,runs IvrpnovnMENTS

Eastern Washington University is requesting funding for Eagle Recreational facilities improvements.
The recreation facilities are an integral part of the University community fabric and touches the lives of
the majority of students living both on and off-campus. The facilities are shared by physical education,
student recreation, special events and intercollegiate athletics, and the regional residential community
for a variety of purposes scheduled throughout the year. Their use extends from early momings before
regular classes till late in the evening, seven days per week and during all four academic quarters. The
numbers of students using these facilities is being constrained because of its high demand and limited
space.

Eastern is working hard to ensure that facilities remain in good repair, and the university remains dedicated
to the long-term needs of our region. Expansion and renewal of campus facilities provides vitally important
access to higher education for Eastern Washington residents. I request your thoughtful consideration of this
capital funding request presented by EWU. Thank you for your continued support.

Sincerely,

Shari McMahan, PhD
President
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Capital Project Request Goals 
2023‐2025 

EWU expands opportunities for personal transformation through excellence in learning. 

Eastern	Washington	 University	 engages	 a	 diversity	 of	 students	 and	 ignites	 generational	transformation.	
We	 inspire	 students	 through	 engaged	 learning	 experiences	 that	 encourage	pathways	 to	 graduation.	
We	 collaborate	with	 families,	 employers,	 and	 communities	 to	 solve	complex	 issues	and	 improve	 quality	
of	 life.	

In 2018 Eastern Washington University completed the 2018‐2023 Institutional Strategic Plan. Facilities goals are 
closely aligned and support the Goals and Priorities of that plan. University facilities are the vessel which houses 
the programs that make the strategic plan successful. Eastern Washington University’s Comprehensive Campus 
Master Plan was developed in 2014. The Eastern Washington University Comprehensive Campus Master Plan is a 
critical part of  the university’s  strategic planning process.  It  is  a guide  to achieve a  campus  that  reflects  the 
programmatic and cultural needs of the university. The plan provides a means to track facility needs as driven by 
both individual building conditions and overall institutional growth. 

Recently Higher Education and Eastern has seen unprecedented impacts from the COVID‐19 Pandemic. It is and 
will continue to affect the university for some time. Student success  is the ultimate goal of the EWU board of 
trustees, the administration, faculty and staff. As Eastern Washington University continues to navigate a successful 
“Flight  Plan”  vision,  the  President  and  the Board  of  Trustees  understands  it will  continue  to  take  the  entire 
University’s collective energy, imagination and creativity to relaunch Eastern’s future. The vision as outlined by 
Eastern’s Board of Trustees meeting on May 29, 2020 has and will carry EWU forward,  intentionally preparing 
students  for  success.  Facilities  goals must  be  nimble  and  flexible  to  the  current  day‐to‐day  changes  in  our 
community environment. 

Effective  and  strategic  comprehensive  campus  master  planning  methods  align  the  academic  needs  of  the 
university with its physical needs, thus working to ensure that Eastern Washington University’s facilities support 
the university’s mission, vision, and objectives. Comprehensive campus master plans are flexible, they are also 
living documents, appropriate and applicable to both  immediate and  long‐term university goals. They address 
overlapping needs and potential  shared  capacities of university programs  and  services, and are by definition 
proactive  in  nature.  Since  the  long‐range  goals  of  Eastern must  respond  to  the  changing market  for  higher 
education,  the  Eastern’s  Comprehensive  Master  Plan  must  also  be  dynamic  and  flexible  in  its  structure, 
presentation, and implementation. 

The campus environment,  its buildings, open space, and  its neighboring community contribute significantly to 
student success, their collegiate experience, and their connection with the  larger community. The condition of 
the campus  facilities, availability of space  for  instruction and  research, availability of desirable amenities, and 
options  for a vibrant  residential experience are vital  to  the  successful  recruitment and  retention of Eastern’s 
students, faculty, and staff. 

Three primary categories of consideration which includes academic programs, facility condition, and enrollment; 
drive the concepts and recommendations of the Eastern Washington University Comprehensive Campus Master 
Plan. The concept and recommendations support the overall mission of the university through the implementation 
of physical improvements that strategically address these considerations. 
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Capital Project Request Goals 

2023‐2025 
 

 
The following capital budget request reflects the university strategic plan to link facilities with student success and 
the core values of our university’s Strategic Plan. These projects continue to align with the university’s short and 
long term goals. 
 

Capital Budget Request 

Priority #1 ‐Science Building Phase II Construction $58,000,000 

(Major Project Renovation Category) 
This request is for funding to complete Phase II construction on the Science Building 

 
Eastern Washington University is currently under contract for the Phase I construction renovation of the Science 
Building.    The  current  $45,000,000  appropriation  is  remodeling  approximately  fifty  percent  of  the  building 
footprint.  The Phase II request will complete the remainder of the 148,149 gross square foot facility.  Updating 
this  space  with  allow  the  university  to  take  strategic  advantage  of  functions  already  operating  in  the 
Interdisciplinary  Science  Center  (ISC).    These  newly  renovated  spaces will  be  used  to  accommodate  needed 
program growth  in  the Chemistry, Biology, Physics, and Geosciences departments as well as  resolving health, 
safety, welfare, and maintenance/repair deficiencies within the current Science Building.  
 
The  Science  Building  is  the  only  facility,  on  campus,  that  will  contain  research  laboratories,  capable  of 
accommodating the four science programs research needs. The existing research lab facilities are lacking in size, 
infrastructure,  storage,  and  equipment.  Other  deficiencies  in  the  building  include  health  and  safety  issues, 
accessibility violations, HVAC  lifecycle  failures,  technology deficiencies and  lack of student  spaces.   This  forty‐
seven‐year‐old building has high cost of maintenance and repairs, as well as very high energy costs. All  these 
deficiencies  are  at  odds  with  the  university’s  mission  to  provide  an  excellent  student‐centered  learning 
environment, resources, and facilities.  
 
 The Science Renovation completion is necessary as a result of increasing demand for sciences at Eastern, lack of 
capacity  in  the current science  facilities, and significant deficiencies  that previously existed within  the current 
Science Building.   The renovation will create opportunities to expand existing and develop additional academic 
programs in all four sciences.  The new facility will be critical to support the programs being offered in the College 
of Science, Technology, Engineering and Mathematics as well as the College of Health Sciences and Public Health 
and the general support of other college majors.  Additionally, EWU trails markedly behind peer institutions in the 
State of Washington considering the age, quality, and size of science facilities, which is constraining our ability to 
expand and grow despite student and workforce demand in our region. 
 
In EWU’s 2018‐2023 Strategic Plan, several goals and indicators of success were listed. At the top of the list was 
“to develop a center for applied research and economic development that brings together faculty, students, and 
staff to assist businesses and organizations with high impact research and consulting services” as well as “a STEM 
resource center to promote academic success of K‐12 students.” Achieving both goals depends heavily completing 
the much needed upgrades to our science research facilities that will be will accomplished at the completion of 
the second phase of this project. 
 

 

 

 

 

 
Eastern Washington University 2



 
Capital Project Request Goals 

2023‐2025 
 

 

 

Priority #2 ‐ Infrastructure Renewal IV Design and Construction $15,800,000  

(Infrastructure Category) 
This request is for design and construction resources to upgrade Eastern Washington University’s Rozell Plant 
infrastructure.   This request includes the upgrades of the university’s 13,200‐volt electrical system, central 
production and distribution of steam and chilled water and sanitary and storm water management. 

 
Eastern’s  infrastructure  includes steam generation and distribution, chilled water production and distribution, 
domestic water  production  and  distribution,  electrical  distribution,  sanitary  and  storm water  collection  and 
disposal, site  improvements, central facilities automation, energy management system, and emergency vehicle 
access to the campus.  A high priority for the university is sustainable and energy efficient system operations.  The 
replacement  and  improvement  of  campus  infrastructure  follows  these  priorities.    Infrastructure  systems  are 
mission critical components to Eastern’s  fundamental goal to provide our students the ability to succeed. The 
Rozell Central Energy facility is located at the north end of campus which was originally constructed in 1967.  The 
plant is the origin of all steam and chilled water production.  It also serves as the start/end point for distribution 
of steam, chilled water, and electrical distribution to the campus. 
 
University‐owned infrastructure provide all heating, cooling, electrical, and other building utility needs to Eastern 
Washington University’s  Cheney  campus which  consists  of  almost  3,000,000  gross  square  feet  of  academic, 
auxiliary and student support facilities.  University plant operators have operated and maintained the boilers (60 
years old max) and chillers  (22 years max) with great care and as a result  the equipment has  functioned well 
beyond their expected lifecycle. It is important to understand regardless of the professional care and maintenance 
given to these units,  it’s time to begin cyclic replacement of the older inefficient boilers, chillers, and electrical 
components.  
 
In 2014, Eastern partnered with mechanical, electrical, and civil professional engineering consultants to examine 
each major  utility  system  for  current  condition  assessment,  lifecycle  renewal/replacement,  potential  energy 
savings, and sustainable upgrades.  The systems that were examined include campus electrical power distribution 
as well as steam and chilled water production and distribution systems, and domestic water distribution system. 
Included in this overall study were recommendations for short and long‐term actions to reduce potential failures, 
lower maintenance costs,  increase worker  safety and  improve efficiencies, and  to  identify potential alternate 
energy sources for future production of utilities.   
 
Past and current appropriations have addressed the following systems improvements: replacement of two chillers 
including piping and auxiliary equipment,  replacement of boiler controls and  replacement of steam boiler #3.  
Additionally  appropriations  have  funded  the  following:  sanitary  sewer monitoring  project, medium  voltage 
(13,200 volts) system design, and switch replacements.  Previous biennial requests for infrastructure renewal have 
not been  fully  funded by  the  legislature. The university must continue  to submit subsequent  request until all 
necessary upgrades of our utility generation and distribution systems has been completed.    
 
The requests for the 2023‐2025 biennium include the completion of the medium voltage electrical switches and 
auxiliary equipment replacement, replacement of the next highest priority steam boiler, and replacement of two 
additional chillers that have reached their intended lifecycle.   
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Capital Project Request Goals 

2023‐2025 
 

 

 

Priority #3 – Sports and Recreation Center Energy Improvements 

(Stand Alone Renovation Category) 
This request is to fund the upgrading of Heating, Ventilation and Air Conditioning Systems, replace 
Temperature Controls and Building Automation Systems as well as improve Lighting Systems in the 
University’s Sports and Recreation Center facility necessary to meet and/or exceed the requirement of House 
Bill 1257. 

 
Eastern Washington University’s Sport and Recreation Center (SRC) is located on the Cheney campus and 
houses a variety of academic and student activity functions.  Developed in several "phases" throughout the 
1970's, the SRC boasts over 250,000 square feet of recreational space.  The SRC is home to the Pavilion; 
"Reese Court", the Aquatic Center, the PE Activities Building. It also houses the Strength and Conditioning 
Center, the Dance Studio, as well as many other activity gyms and spaces and the Fieldhouse. The Sports and 
Recreational Center is a multi‐use facility open to students, faculty staff and community members. 

 
The current building systems are at the end of their functional lifecycles and necessitates major upgrades. These 
systems, due to their age and original design, are not as energy efficient as they once were and certainly do not 
come close to the efficiencies available through current technologies. These aged systems  include but are not 
limited  to:  Heating  and  Ventilation  equipment  and  distribution  systems,  Temperature  controls  and  Building 
Automation Systems (BAS), lighting upgrades and lighting controls. All systems listed are 1970s generation which 
are costly to operate primarily as a result of their lack of energy efficient equipment and methods of operation. 
 

History of the Project or Facility: 
Early in 2022 Eastern contracted with KJH Engineering to develop an engineering grade energy audit for the SRC. 
As the complex ages and the systems continue to operate past their effective lifecycles the complex is the number 
1 priority for energy upgrades under HB 1257 the Washington State Clean Buildings Act. The consultant provided 
base EUI (Energy Use Intensity) numbers for building that are a part of the SRC. The criteria for HB 1257 states 
that since the individual building in the SRC are connected, they are one facility that is over 250,000 gross square 
feet. The criteria also states that buildings with shared walls need to be evaluated on the EUI of the least energy 
efficient building. Below are target EUIs from WAC194‐50‐150 Table 7‐2a Building Activity Site Energy Targets. 
 

Building 
Year 
Built 

Size 
Existing 
EUI 

EUI Target 
for Colleges 

and 
Universities 

EUI Target 
for Public 
Building 

Project EUI 
Expectation 

Physical Education Activities 
(Fitness Center) 

1972  87,828 gsf  176,695  102,000  73,000  98,740 

Pavilion (Performing Arts)  1978  107,920 gsf  73,617  70,000  55,000  58,051 

Aquatics (Pool)  1980  19,610 gsf  100,000  102,000  73,000  73,000 

Jim Thorpe Fieldhouse (Indoor 
Track) 

1978  49,926 gsf  143,722  102,000  67,000  77,720 
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Capital Project Request Goals 

2023‐2025 
 

 

 

Current Facilities Condition Assessment (FCA): 
 

Building 
FCA 

Building 
FCA 

Services 
FCA HVAC 

FCA 
Control/EMS 

FCA 
Plumbing 

FCA Electrical 

Physical Education Activities  2.5  3.2  4.0  4.0  4.0  3.0 

Pavilion  2.5  3.1  3.0  4.0  4.0  3.0 

Aquatics  2.3  2.7  3.5  4.0  4.0  3.0 

Jim Thorpe Fieldhouse  2.4  3.2  4.0  4.0  4.0  3.0 

 
Condition 
Score 

Condition Class  Description 

1  Superior  A building with major systems that are in good condition. 

2  Adequate 
A building with major systems in good condition, functioning adequately, and 
within their expected lifecycles. 

3 
Fair; Systems 
approaching end of 
expected life cycle 

A building with some older major systems that, though are still functional, are 
approaching the end of their expected life cycles. 

4 
Needs Improvement; 
Limited functionality 

A building with some major systems that are in poor condition, exceed life 
cycles, and require immediate attention to prevent or mitigate impacts on 
functions. 

5 
Needs Improvement; 
Marginal Functionality 

A building with some systems that are failing and significantly restrict continued 
use of the building. 

 
As stated above many of the facility’s service systems need replacement or major upgrade while other building 
systems have lifecycle remaining that do not need to be addressed at this time.  
 
The  results of project  funding approval will be  the design and construction of energy  improvements  to  those 
designated  systems.  In  the  university’s  Major  Stand‐Alone  Renovation  project  request  the  results  of  our 
investment grade audit provided the most current priorities and cost estimates needed for Implementation of this 
project.  
 
These  updates  are  focused  on  improving  heating  and  cooling,  lighting  and  electrical within  these  academic 
buildings and align with the requirement of HB 1257. This will improve performance, energy efficiency and indoor 
air quality (IAQ). These  improvements will also  increase the  lifecycle of the building at a  lower cost than a full 
building remodel.  
 
Retrofitting HVAC, building controls and lighting equipment provides several other benefits: 

 Energy Savings ‐ Retrofitting HVAC equipment is one of the quickest ways to solve chronic problems with 
high energy consumption. On average, small offices and retail establishments reduce energy consumption 
by 35% when retrofitting HVAC systems and equipment. In cold weather climates, this number can jump 
to as high as 40%. 

 Increased  Systems  Lifespan  ‐  Replacing  defective  parts  gives  your HVAC  equipment  new  life.  In  fact, 
sometimes this can even extend the  life of a system by several years, spending  far  less money than a 
whole system replacement. 

 Flexibility ‐ Commercial spaces are constantly changing, interiors are rearranged, occupants move in and 
out, and infrastructure requirements change. Retrofitting HVAC, controls and lighting systems allows for 
continued adaption of the needs of occupants without huge investments. 

 Improved  Comfort  /Usability‐  A  retrofitted  HVAC  building  controls  systems  will  operate  with  more 
consistency  than  an older or poorly maintained  system.  This  consistency  leads  to more  control over 
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Capital Project Request Goals 

2023‐2025 
 

 

 

temperature in humidity, resulting in improved comfort and use for occupants. 

 New Technology ‐ Not only do retrofitted systems operate more consistently, but they also operate more 
efficiently and independently. This adds to energy savings, as mentioned, and also decreases the cost of 
maintenance and service because the new part will be more dependable. 

 Faster Return on Investment (ROI) ‐ Retrofitting equipment is much cheaper than investing in a whole 
commercial HVAC, temperature controls and lighting systems replacement. Given the energy and 
service savings of retrofitted equipment, return on investment is achieved quicker than a full 
replacement. 

 

Priority #4 ‐ Martin/Williamson Hall Renovations Pre‐Design $350,000 

(Major Project Renovation Category) 
This request is to fund a pre‐design study on the Martin and Williamson’s Hall on the university’s Cheney 
Campus 

The Martin/Williamson  facility houses  two of  five programs within  the College of Professional Programs: The 
School of Education and the School Psychology. Also located within Martin Hall and closely tied to the departments 
and academic success is the Counseling and Psychological Services (CAPS) program under EWU’s Student Affairs.  
The sustainable growth for Eastern Washington University’s professional program’s degree production is limited 
by the lack of quality and quantity of appropriate space for these programs.  
Martin/Williamson’s condition and configuration continue to be an obstacle for all departments housed within 
the facility. This inhibits effective quality program instruction, administration, and student services. Many changing 
factors, internal and external to the university, have created the need for the Martin/Williamson facility to respond 
for EWU’s future student population. The renovation of Martin/Williamson is a high‐level priority for Eastern. 
 
Martin/Williamson  (the building  complex): The Martin/Williamson  facility  is one of Eastern’s  largest  academic 
buildings, with over 89,000 gross square feet. With an important location on the main quad anchored by beautiful 
mature  dogwood  trees, Martin/Williamson  also  provides  a  strong  backdrop  for  the  pedestrian  “mall”  that 
connects the heart of campus. The 2014 Comprehensive Campus Master Plan (CCMP) notes Martin/Williamsons 
prominent location and approach to increase the density of the existing campus to maximize the use of the current 
land holdings. 
 
The  renovation of Martin Hall  in 1980  (constructed  in 1977) created several highly specialized  laboratory and 
clinical research spaces. These spaces were tailored to a teaching pedagogy that has since changed and therefore 
are now a hindrance to modern teaching practices. Williamson Hall, built in 1966, has not been fully renovated 
and needs significant upgrades to the systems to make the building meet today’s performance standards. Overall, 
the combined buildings have undergone many additions and renovations over the years and lacks programmatic 
cohesion. 
 
Condition Assessment: From Eastern’s 2020 Facility Condition Assessment (follow‐up to the 2005 Meng Facilities 
Condition Analysis), Martin and Williams’s overall facility condition score is 3.0 (Fair). Preventive maintenance and 
minor improvements have kept the facility in a stable state for academic use.  
 
Operating Budget: The  replacement of  the  several different outdated and aged building  systems  into a  single 
integrated facility will reduce overall operating and maintenance costs to the campus. Williamson Hall is a highly 
inefficient single glazed building resulting in it being a major energy user of the complex. Integrated daylighting 
and electric lighting controls will greatly improve the efficiency of the complex. Any increase in square footage to 
support the programs will be offset by new efficient systems and improved building envelope. 
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Public Safety: Campus security is continuously evolving aspect for existing and future campus development. The 
existing building has many interior corridors that lead to dead ends as well as back halls that present a significant 
security problem. Exterior back courtyards are hidden and lack overview from major circulation/public spaces. The 
predesign will  layout both passive and active guidelines and standards for the design phase to  implement. The 
project will improve Martin/Williamson safety, and adjacent facilities which inevitably effect campus‐wide safety 
and security.  
 
The School of Education: The mission of the School of Education is to prepare student‐centered educators to be 
professionals, leaders, scholars, and practitioners. Teachers play extraordinary roles in the lives of their students. 
Teachers interact and connect with children in all stages of development and from all different backgrounds and 
ways of  life. Over  the course of  their careers,  teachers can affect  the  lives and  futures of countless children, 
beginning with their student teaching experience. The students our candidates reach will go on to do amazing 
things; knowing the influence on their success is a deeply rewarding experience. 
 
School of Psychology: The Psychology programs are  important and necessary for the region, serving to address 
shortages in mental health and school service provision, and provide important applied research. For example, 
even before the pandemic there was a shortage in mental health service providers in the state of Washington. 
Eastern’s MS Counseling, MS Psychometry, and Behavioral Health Support Specialist programs directly address 
these needs. Furthermore, the three undergraduate majors provide a pipeline into graduate education in these 
areas. Related, the EdS School Psychology program addresses the nationwide shortage of School Psychologists, 
especially in rural areas. Additionally, our faculty support EWU service missions. For example, one faculty member 
hosts a drop‐in center for students identified with autism spectrum disorder. Another faculty member is providing 
sports psychology services to the athletic programs.  
 
Over the next several years there are several curricular  initiatives that the School of Psychology  is considering, 
including a post‐master’s certificate in school counseling that is already approved through the catalog and a Doctor 
of Psychology  (PsyD).  In addition  to academic offerings,  there are plans  regarding: 1) a  teaching  clinic; 2) an 
assessment  program  to  support  the  evaluation  needs  of  students with  suspected  specific  learning  disability, 
neurocognitive  disorder,  and  ADHD  requiring  identification  and  documentation  of  disorder  for  academic 
accommodations; and 3) a Center for Safety. 
 
Counseling  and  Psychological  Services:  The  issues  facing  students  pursuing  higher  education  are  numerous. 
Student Affairs provides  student  services  functions at Eastern Washington University  that  strive  to meet and 
create a community of care to address the overall wellbeing and vast needs of students through direct services as 
well  as  prevention  activities.  Services  offered  include  individual  and  small  group  counseling,  biofeedback, 
wellbeing coaching, peer health education, a campus  food pantry network, basic needs  support,  faculty/staff 
outreach and  training, accommodation  support, alternative  testing  for accommodations,  former  foster  youth 
support, partnerships with area agencies to meet student crisis needs, Title IX support and education, and general 
case management for students in crisis.  
 
Washington State has invested in significant student success initiatives at Eastern Washington University to help 
ensure  that  students  achieve  degree  completion.  Over  the  last  several  years,  and with  the  support  of  the 
legislature, EWU has implemented a total intake model for academic advising and developed a coordinated care 
network that is designed to support degree completion. 
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Priority #5 – Preventative Maintenance and Building Systems Upgrades‐ $2,217,000 
RCW 43.88 requires that Eastern Washington University submit a strategic plan for the reduction of our 
maintenance backlog.  The plan includes specific goals, primarily: 

1. Financial stewardship of university facilities 
2. Reducing or  stabilizing  the cost of maintenance and operations of university  facilities during  times of 

reduced funding. 
3. Surveying,  indemnifying  and  prioritizing  maintenance  and  operations  for  the  best  use  of  available 

resources. 
4. Reduction in deferred maintenance backlog 
5. Developing and promoting and standard for the quality of maintenance on campus. 

 
Eastern’s  facilities  are  complex  and  costly  resources  to maintain  and  operate.  These minor  works  backlog 
reduction projects enable us to defer major capital expenditures through creative preservation measures that 
extend the  lifecycle of our facilities and systems. We work continually to find  innovative ways to maintain our 
facilities and manage the long‐term costs of the university and state. We designed these projects to respond to 
the improvement and maintenance needs of our facilities and arranged for these projects to be completed within 
one renovation or improvement phase.  
 
The results of these identified projects will be:  

 Reduction of backlog maintenance 

 Reduction of operating cost including the cost of utilities to operate 

 Replacement of obsolete equipment with new and higher efficiency equipment and systems 

 Improved operations and indoor air quality and health safety related operations 

 Reduction in costs associated with building cleaning 

 Higher  level  of  comfort  for  building  customers  and  improved  environment  for  teaching  and  student 
learning. 
 

This request will address high priority maintenance issues that are of high cost and critical need on the campus. 
These projects are developed to address campus wide facilities deterioration and operational failure due to lack 
of funding for normal operational maintenance on buildings and building systems. Projects  include all facilities 
preservation and infrastructure preservation projects. These projects were identified through evaluation of our 
current  systems  by  engineering  consultants,  regulatory  agencies,  and  plant  staff. We  captured  the  costs  to 
maintain  and  operate  the  existing  structures  through  our  computerized maintenance management  systems 
(CMMS). This work  is  specifically  listed as  repairs and  replacements  that cannot be completed due  to  lack of 
manpower or lack of operational resources. 
 
The university continues to capture and prioritize Minor Works so that when  funds become available, we can 
assign them to projects that are most critical to our operation and complete them in a timely manner. Continual 
deferring of the critical projects could cause premature, catastrophic, and costly failures. Minor projects reduce 
the frequency of emergencies and cost less on a long‐term basis.  
 
Backlog reduction and preservation projects primary goals are to maintain preserve and extend the  lifecycle of 
existing state facilities and assets. In most cases the systems and equipment addressed in these requests are at 
the end or past the end of their lifecycle and need upgrading or replacement. System and equipment failure are 
not a productive alternative. Continuing to apply restricted operating funds to failing equipment and systems is 
not good use of state resources. Other more cost‐effective alternatives are always considered due to the lack of 
available resources. The university evaluates all possible alternatives, including deferring the projects to a later 
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date. The analysis  is based upon the needs of the university and  its academic and student‐based programs to 
continue to succeed and meet the goals of our strategic plan. 

Priority #6, #7 and #8 – Minor Works Preservation ‐ $20,550,000 
Project Request in the category of Facility Preservation are divided into three categories: 

 Facility Preservation $8,000,000 

 Life Safety Code Compliance $7,000,000 

 Infrastructure Preservation $5,550,000 

Preservation projects maintain, preserve, and extend the life of existing university facilities and assets and do not 
significantly  change  the  primary  use  of  a  facility.  Preservation  projects  generally  have  little  effect  on  future 
operating programs  and budgets, except  for  reductions  in  the  agency’s maintenance  costs  and  the deferred 
maintenance backlog. 

Continual assessment, review, and prioritization of the campus facilities’ operations as well as consideration of 
the need  to  support  effective operation management  these projects have been  identified. Evaluation of our 
current systems is completed in several way, by architectural engineering consultants, regulatory agencies, and 
plant  staff. We  captured  the  costs  to maintain  and  operate  the  existing  facilities  through  our  computerized 
maintenance management  system.   We  then  identified  those  facilities  and  systems  that  are  generating high 
operational costs and significant risk. Once the maintenance items are captured, we then prioritize these projects 
to improve and extend the lifecycle of our systems and equipment thus reducing the maintenance and operating 
cost for the university. 

Priority #9 and #10 – Minor Works Program ‐ $12,250,000 
Program projects primarily achieve academic and student support goals. This project includes updating and 
improving spaces that are in need to improve the program delivery. Minor Works Program is divided into 2 
categories: 

 Program State Resources 057 $6,150,000 

 Program Eastern Washington University Local Capital 061 $6,000,000 

These  projects will  significantly  improve  physical  spaces  and  largely  improve  functionality.  The  requests  are 
priority based upon on‐going assessment, review, and prioritization of campus programs and the needs to support 
academic instruction and university operations. These projects were identified through evaluation of our current 
systems by architectural engineering consultants, academic programs, and plant staff.  From this assessment, we 
compiled  a  list  of  projects  and  corresponding  estimated  budgetary  costs  for  review  and  ultimately  funding 
requests. These projects are the highest priority to align facilities improvement with the current and future needs 
of functional departments and general campus spaces. In many cases, the evaluation of these request shows the 
deteriorating condition of spaces, systems, and equipment. We captured the costs to maintain and operate these 
facilities  through  our  computerized maintenance management  systems  (CMMS) which  helps  to  identify  the 
projects that have the highest need for improvements. 

Maintenance Backlog Reduction Plan 
Per RCW 43.88.030 Eastern Washington University is required to develop and submit a strategic plan for reducing 
the university’s facility maintenance backlog.   
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The FCA (Facilities Condition Assessment) defines the condition of facilities under the following levels: 
5 ‐ Needs Improvement; Marginal Functionality  

 A building with some major system that are failing and that significantly reduce the quality 
and usability of the building. 

4 – Needs Improvement; Limited Functionality  
 A building with some major systems that are in poor condition, exceed expected life cycles, 

and require immediate attention to prevent negative impacts on facility use. 
3 – Fair; System approaching end of expected life cycles  

 A building with some older major systems that are still functional but are approaching the 
end of their expected life cycles. 

2 ‐ Adequate  
 A building with systems in good condition and functioning adequately within their expected 

life cycle. 
1 – Superior  

 A building with major systems that are in extremely good condition and functioning well. 
 

These scores are aggregate, averaged, and correlated to historical data ranges to determine the applicable facility 
condition  index  of  each  building  system.  Eastern’s  overall  backlog  is  $132,240,991.    The  Facilities  Condition 
Assessment is updated each biennium.   
 
 Eastern's Facilities and Planning uses the results produced from this qualitative facility condition assessment to 
identify  capital  preservation  projects  that will  reduce  the maintenance  backlog.  This  information  is  used  in 
conjunction with data extracted from the university's Computerized Maintenance Management System (CMMS). 
Asset Works (AiM), is the CMMS product that the university is currently using.  
 
The Facility Condition Assessment (FCA) process allows Eastern to score individual systems within each university 
facility. A report was generated from the software that grouped and sorted building system elements into capital 
projects. Each  system element was assigned a cost estimate, an FCA condition  score of 1  to 5, and a  system 
significance  ranking with  sequential numbers based on  the  significance of  that  system  to  a building's overall 
operation.  
 
The combination of the facility condition score and a systems significance ranking determined the order of priority 
for the projects on the preservation list. Only system elements with a condition score of 3 and above were included 
on the prioritized project list. Any system with a score of 2 or less have been considered in adequate condition 
and will be sufficiently maintained with only minor mounts of deferred maintenance.  
 
The significance ranking structure  is described below (1  is the highest rank or highest priority, based on ASTM 
Uniformat II Level 2 Group Elements). 
 

1. Fire Protection  
2. Conveyance Systems  
3. Electrical  
4. HVAC  
5. Plumbing  
6. Roofing  
7. Exterior Closure  

8. Superstructure  
9. Staircases  
10. Interior Construction  
11. Interior Finishes  
12. Fixed Furnishings and Equipment  
13. Substructure  
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Summary 
 
For 2022 Eastern’s Facility Condition Assessment generated the following information: 

 Current State Facilities Replacement Value      $885,263,906 

 Preservation Backlog Value Level 3 and above      $240,300,000 

 Facility Condition Index (percentage of CRV)                13.58% 

 Facility Condition Score (average)        2.52 
 
The university’s plan for quality stewardship of state assets (facilities) follows these strategic efforts:  

1. Financial stewardship of university facilities 
2. Reducing or  stabilizing  the cost of maintenance and operations of university  facilities during  times of 

reduced funding. 
3. Surveying,  indemnifying  and  prioritizing  maintenance  and  operations  for  the  best  use  of  available 

resources. 
4. Reduction in deferred maintenance backlog 
5. Developing and promoting standards for the quality of maintenance on campus. 

 
Eastern’s Facilities goals include making a significant reduction to our increasing deferred maintenance backlog 
through the use of appropriated state funds for backlog reductions ($2,217,000) as well as additional Minor Works 
Preservation  funds. Depending upon  funds approved and available, Eastern’s Facilities department  intends on 
utilizing up to $4,000,000 per biennia to address the growing backlog issue.  Lifecycle deterioration of components 
and systems continue to increase the backlog while resources to reduce it continue to be a challenge.  A strategic 
multiple biennium program of investment in this university and state assets is required to meet the basic needs 
of campus facilities here at Eastern Washington University. 
 
 

Eastern Washington University’s Ten Year Capital Plan 
 

https://in.ewu.edu/facilities/wp‐content/uploads/sites/191/2017/01/EWU‐CCMP_All‐
Sections_Web_optimized_v2.pdf 

 
The Facilities Ten‐Year Plan is an integral part of Eastern’s Academic Strategic Plan 2018‐ 2023  

https://inside.ewu.edu/strategic‐planning/ 
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 OFM 370 - Eastern Washington University 
 Ten Year Capital Plan by Project Class 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS001 
 Date Run:  9/16/2022   3:22PM 

 
 Project Class:  Preservation 
 New 
Agency  Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated 
Priority Project by Account-EA Type Total Expenditures Expenditures 2023-25 2023-25 2025-27 2027-29 2029-31 2031-33 
  1  40000115 Science Building Phase 2 Construction 
 057-1 State Bldg   58,000,000   58,000,000  
 Constr-State 
  2  40000070 Infrastructure Renewal III 
 057-1 State Bldg   10,000,000   42,023   9,957,977  
 Constr-State 
  2  40000114 CBPS:  Infrastructure Renewal IV 
 057-1 State Bldg   25,800,000   15,800,000   10,000,000  
 Constr-State 
  3  40000112 CBPS:  Sports and Recreation Center Energy Improvements 
 057-1 State Bldg   10,000,000   10,000,000  
 Constr-State 
  4  30000507 Science Renovation 
 057-1 State Bldg   53,287,014   3,764,544   14,522,470   35,000,000  
 Constr-State 
  4  40000113 CBPS:  Martin - Williamson Hall Pre Design 
 057-1 State Bldg   63,900,000   350,000   3,550,000   60,000,000  
 Constr-State 
  5  40000117 2023 - 2025 Minor Works - Health, Safety and Code Compliance 
 057-1 State Bldg   7,000,000   7,000,000  
 Constr-State 
  6  40000107 Minor Works: Preservation 2021-23 
 061-1 EWU Capital   3,000,000   792,058   2,207,942  
 Projects-State 
  6  40000116 2023 - 2025 Minor Works - Facility Preservation 
 057-1 State Bldg   8,000,000   8,000,000  
 Constr-State 
  7  40000118 2023 - 2025 Minor Works - Infrastructure Preservation 
 057-1 State Bldg   5,550,000   5,550,000  
 Constr-State 
 
 

Eastern Washington University 12



 

 OFM 370 - Eastern Washington University 
 Ten Year Capital Plan by Project Class 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS001 
 Date Run:  9/16/2022   3:22PM 

 
 Project Class:  Preservation 
 New 
Agency  Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated 
Priority Project by Account-EA Type Total Expenditures Expenditures 2023-25 2023-25 2025-27 2027-29 2029-31 2031-33 
  10  40000134 Preventative Maintenance/Backlog Reduction 
 061-1 EWU Capital   11,085,000   2,217,000   2,217,000   2,217,000   2,217,000   2,217,000  
 Projects-State 
  11  40000123 Kingston Hall Renovation 
 057-1 State Bldg   51,700,000   350,000   1,350,000   50,000,000  
 Constr-State 
  12  40000124 Showalter Hall Renovation 
 057-1 State Bldg   77,000,000   400,000   1,600,000   75,000,000  
 Constr-State 
 
 Total:  Preservation  384,322,014   3,764,544   15,356,551   47,165,919   106,917,000   16,117,000   63,967,000   53,817,000   77,217,000  
 
 Project Class:  Program 
 New 
Agency  Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated 
Priority Project by Account-EA Type Total Expenditures Expenditures 2023-25 2023-25 2025-27 2027-29 2029-31 2031-33 
  5  40000071 Lucy Covington Center - Pre Design 
 061-1 EWU Capital   300,000   5,000   295,000  
 Projects-State 
  7  40000110 Minor Works: Program 2021-23 
 061-1 EWU Capital   1,000,000   1,000,000  
 Projects-State 
  8  40000119 Minor Works - Program - 057 
 057-1 State Bldg   6,150,000   6,150,000  
 Constr-State 
  9  40000120 Minor Works - Program - 061 
 061- EWU Capital  
 Projects-Unknown 
 061-1 EWU Capital   6,000,000   6,000,000  
 Projects-State 
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 OFM 370 - Eastern Washington University 
 Ten Year Capital Plan by Project Class 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS001 
 Date Run:  9/16/2022   3:22PM 

 
 Project Class:  Program 
 New 
Agency  Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated 
Priority Project by Account-EA Type Total Expenditures Expenditures 2023-25 2023-25 2025-27 2027-29 2029-31 2031-33 
 Project Total:  6,000,000   6,000,000  
 
 Total:  Program  13,450,000   5,000   1,295,000   12,150,000  
 
 Total Account Summary 
 New 
 Estimated Prior Current Reapprop Approp Estimated Estimated Estimated Estimated 
 Account-Expenditure Authority Type Total Expenditures Expenditures 2023-25 2023-25 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State  376,387,014   3,764,544   14,564,493   44,957,977   110,850,000   13,900,000   61,750,000   51,600,000   75,000,000  
 061- EWU Capital  
 Projects-Unknown 
 061-1 EWU Capital   21,385,000   797,058   3,502,942   8,217,000   2,217,000   2,217,000   2,217,000   2,217,000  
 Projects-State 
 
 Total  397,772,014   3,764,544   15,361,551   48,460,919   119,067,000   16,117,000   63,967,000   53,817,000   77,217,000  
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 OFM 370 - Eastern Washington University 
 Capital FTE Summary 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS004 
 Date Run:  9/16/2022   3:59PM 
 

 

 
 FTEs by Job Classification  
 Authorized Budget 
 2021-23 Biennium 2023-25 Biennium 
 Job Class FY 2022 FY 2023 FY 2024 FY 2025 
 1004 Sr. Project Manager  3.0   3.0  
 1102 Assoc VP - Facilities  0.5   0.5  
 1588 Admin Specialist  1.0   1.0  
 4632I Truck Driver 1 - Float Sch  1.0   1.0  
 481D IT Support Technician 2  1.0   1.0  
 537K Const Project Coordinator 3  2.0   2.0  
 537L Const Project Cpordinator 4  1.0   1.0  
 596K Maintenance Specialist 4  2.0   2.0  
 608F Electrician  6.0   6.0  
 608H Electrician Lead  2.0   2.0  
 619G Sign Painter  1.0   1.0  
 619H Painter Lead  1.0   1.0  
 621F Plumbr/Pipeftr/Stmftr  2.0   2.0  
 621J HVAC Technician  3.0   3.0  
 626K Maintenance Mechanic 2  5.0   5.0  
 626L Maintenance Mechanic 3  2.0   2.0  
 7100H Office Aid  1.0   1.0  
 8607G Control Tech Lead - Prem Pay  1.0   1.0  
 Total FTEs  35.5   35.5  
 
 
 
 Parameter Entered As Interpreted As 
 Biennium 2023-25 2023-25 
 Agency 370 370 
 Version D1-A D1-A 
 Include Page Numbers Y Yes 
 For Word or Excel Y Y 
 User Group Agency Budget Agency Budget 
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Facility Condition Assessment 2022

973,978,006

132,240,991

EWU Facility Condition Index: 13.58%

EWU Preservation Back Log Value:

EWU Current Replacement Value:

2.52EWU Facility Condition Score:

Deferred Maintenance Backlog Reduction Plan 2023-2025

FCA Score CRV BacklogCI

Capital Funding Source: Mixed 115,036,648 8,030,2991.58 6.98%

124,787Gross SF:

Pence Union Building

2,038,58157,742,189CRV $/SF: 463 1.22 3.53%

Equipment and Furnishings 13,203586,811 1.00 2.25%

Equipment and Furnishings 13,203586,811 1.00 2.25%

Interiors 264,06511,736,217 1.00 2.25%

Interior Construction 118,8295,281,298 1.00 2.25%

Interior Finishes 118,8295,281,298 1.00 2.25%

Staircases 26,4061,173,622 1.00 2.25%

Services 744,66326,054,402 1.11 2.86%

Electrical 198,0498,802,163 1.00 2.25%

Fire Protection 26,4061,173,622 1.00 2.25%

HVAC 388,17510,210,509 1.40 3.80%

Plumbing 118,8295,281,298 1.00 2.25%

Vertical Transportation 13,203586,811 1.00 2.25%

Shell 712,97514,083,460 1.63 5.06%

Exterior Closure 118,8295,281,298 1.00 2.25%

Roofing 118,8291,760,433 2.00 6.75%

Superstructure 475,3177,041,730 2.00 6.75%

Special Construction 26,4061,173,622 1.00 2.25%

Special Construction 26,4061,173,622 1.00 2.25%

Substructure 277,2684,107,676 2.00 6.75%

Foundations 277,2684,107,676 2.00 6.75%

73,735Gross SF:

Tawanka Commons

5,150,32130,714,754CRV $/SF: 417 2.72 16.77%

Equipment and Furnishings 21,596319,945 2.00 6.75%

Equipment and Furnishings 21,596319,945 2.00 6.75%

Interiors 503,9146,398,907 2.25 7.88%

Interior Construction 194,3672,879,508 2.00 6.75%

Interior Finishes 194,3672,879,508 2.00 6.75%

Staircases 115,180639,891 3.00 18.00%

Services 3,316,07414,077,596 3.16 23.56%

Electrical 634,9324,479,235 2.33 14.18%

Fire Protection 358,819639,891 3.75 56.08%

HVAC 1,711,8685,759,016 3.33 29.73%

Plumbing 588,8592,879,508 3.20 20.45%

Vertical Transportation 21,596319,945 2.00 6.75%

Shell 1,157,5627,678,688 2.50 15.08%

Exterior Closure 418,9682,879,508 2.67 14.55%

Roofing 64,789959,836 2.00 6.75%

Superstructure 673,8053,839,344 3.00 17.55%

Substructure 151,1742,239,618 2.00 6.75%

Foundations 151,1742,239,618 2.00 6.75%

25,875Gross SF:

University Recreation Center

841,39826,579,705CRV $/SF: 1,027 1.22 3.17%

Equipment and Furnishings 6,084270,394 1.00 2.25%

Equipment and Furnishings 270,394 1.00 2.25%

Thursday, September 1, 2022

6,084
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FCA Score CRV BacklogCI

Interiors 136,8875,407,875 1.06 2.53%

Interior Construction 54,7552,433,544 1.00 2.25%

Interior Finishes 69,9642,433,544 1.17 2.88%

Staircases 12,168540,788 1.00 2.25%

Services 459,94012,248,837 1.36 3.75%

Electrical 88,2163,920,709 1.00 2.25%

Fire Protection 20,685486,709 1.33 4.25%

HVAC 225,1035,137,481 1.43 4.38%

Plumbing 119,8522,433,544 1.60 4.93%

Vertical Transportation 6,084270,394 1.00 2.25%

Shell 189,8166,489,450 1.19 2.93%

Exterior Closure 54,7552,433,544 1.00 2.25%

Roofing 62,055811,181 1.50 7.65%

Superstructure 73,0063,244,725 1.00 2.25%

Special Construction 6,084270,394 1.00 2.25%

Special Construction 6,084270,394 1.00 2.25%

Substructure 42,5871,892,756 1.00 2.25%

Foundations 42,5871,892,756 1.00 2.25%

Capital Funding Source: State 858,941,357 124,210,6922.61 14.46%

21,237Gross SF:

Aquatics Building

1,499,24110,858,871CRV $/SF: 511 2.65 13.81%

Interiors 176,9522,330,230 2.13 7.59%

Interior Construction 90,4421,048,603 2.33 8.63%

Interior Finishes 70,7811,048,603 2.00 6.75%

Staircases 15,729233,023 2.00 6.75%

Services 926,4414,916,785 3.00 18.84%

Electrical 231,2171,631,161 2.33 14.18%

Fire Protection 1,57323,302 2.00 6.75%

HVAC 398,4692,213,718 3.00 18.00%

Plumbing 295,1821,048,603 3.60 28.15%

Shell 340,7962,796,276 2.63 12.19%

Exterior Closure 188,7491,048,603 3.00 18.00%

Roofing 57,673349,534 2.67 16.50%

Superstructure 94,3741,398,138 2.00 6.75%

Substructure 55,052815,580 2.00 6.75%

Foundations 55,052815,580 2.00 6.75%

35,493Gross SF:

Art Building

4,018,36720,905,512CRV $/SF: 589 3.03 19.22%

Equipment and Furnishings 21,687214,196 2.50 10.13%

Equipment and Furnishings 21,687214,196 2.50 10.13%

Interiors 448,2054,283,916 2.50 10.46%

Interior Construction 221,6931,927,762 2.67 11.50%

Interior Finishes 190,3671,927,762 2.33 9.88%

Staircases 36,146428,392 2.50 8.44%

Services 2,572,0639,338,938 3.47 27.54%

Electrical 718,5732,998,741 3.33 23.96%

Fire Protection 203,807342,713 3.50 59.47%

HVAC 980,7493,855,525 3.67 25.44%

Plumbing 630,3781,927,762 3.40 32.70%

Vertical Transportation 38,555214,196 3.00 18.00%

Shell 636,1625,140,700 2.75 12.38%

Exterior Closure 346,9971,927,762 3.00 18.00%

Roofing 115,666642,587 3.00 18.00%

Superstructure 173,4992,570,350 2.00 6.75%

Special Construction 77,110428,392 3.00 18.00%

Special Construction 428,392 3.00 18.00%

Thursday, September 1, 2022

77,110
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FCA Score CRV BacklogCI

Substructure 263,1401,499,371 3.00 17.55%

Foundations 263,1401,499,371 3.00 17.55%

1,973Gross SF:

Biology Boat Garage

57,804458,335CRV $/SF: 232 2.50 12.61%

Services 23,013127,851 3.00 18.00%

Electrical 23,013127,851 3.00 18.00%

Shell 25,293246,053 2.33 10.28%

Exterior Closure 13,89577,193 3.00 18.00%

Roofing 1,62824,123 2.00 6.75%

Superstructure 9,770144,737 2.00 6.75%

Substructure 9,49884,430 2.50 11.25%

Foundations 9,49884,430 2.50 11.25%

598Gross SF:

Biology Storage

30,993172,185CRV $/SF: 288 3.00 18.00%

Interiors 4,27723,762 3.00 18.00%

Interior Finishes 4,27723,762 3.00 18.00%

Services 6,97538,751 3.00 18.00%

Electrical 6,97538,751 3.00 18.00%

Shell 15,13584,082 3.00 18.00%

Exterior Closure 5,92232,902 3.00 18.00%

Roofing 1,3167,311 3.00 18.00%

Superstructure 7,89643,869 3.00 18.00%

Substructure 4,60625,590 3.00 18.00%

Foundations 4,60625,590 3.00 18.00%

10,187Gross SF:

Cadet Hall

1,186,0665,151,795CRV $/SF: 506 3.32 23.02%

Equipment and Furnishings 11,06661,477 3.00 18.00%

Equipment and Furnishings 11,06661,477 3.00 18.00%

Interiors 221,3181,229,545 3.00 18.00%

Interior Construction 99,593553,295 3.00 18.00%

Interior Finishes 99,593553,295 3.00 18.00%

Staircases 22,132122,955 3.00 18.00%

Services 610,6381,954,977 3.79 31.24%

Electrical 257,559860,682 3.67 29.93%

Fire Protection 61,81598,364 4.50 62.84%

HVAC 181,020528,705 4.00 34.24%

Plumbing 110,244467,227 3.25 23.60%

Shell 265,5821,475,454 3.00 18.00%

Exterior Closure 99,593553,295 3.00 18.00%

Roofing 33,198184,432 3.00 18.00%

Superstructure 132,791737,727 3.00 18.00%

Substructure 77,461430,341 3.00 18.00%

Foundations 77,461430,341 3.00 18.00%

3,600Gross SF:

Carpenter Storage

43,194639,916CRV $/SF: 178 2.00 6.75%

Interiors 12,798189,605 2.00 6.75%

Interior Construction 5,99988,877 2.00 6.75%

Interior Finishes 5,19977,027 2.00 6.75%

Staircases 1,60023,701 2.00 6.75%

Services 8,479125,613 2.00 6.75%

Electrical 8,479125,613 2.00 6.75%

Shell 16,318241,746 2.00 6.75%

Exterior Closure 5,11975,842 2.00 6.75%

Roofing 1,60023,701 2.00 6.75%

Superstructure 9,599142,204 2.00 6.75%

Thursday, September 1, 2022
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FCA Score CRV BacklogCI

Substructure 5,59982,952 2.00 6.75%

Foundations 5,59982,952 2.00 6.75%

13,091Gross SF:

Central Services Building

523,3783,830,905CRV $/SF: 293 2.58 13.66%

Equipment and Furnishings 2,32712,928 3.00 18.00%

Equipment and Furnishings 2,32712,928 3.00 18.00%

Interiors 91,140797,208 2.29 11.43%

Interior Construction 47,024323,192 2.50 14.55%

Interior Finishes 38,298387,831 2.33 9.88%

Staircases 5,81786,185 2.00 6.75%

Services 281,5651,684,909 2.67 16.71%

Electrical 85,517603,292 2.33 14.18%

Fire Protection 38817,237 1.00 2.25%

HVAC 136,710736,878 3.17 18.55%

Plumbing 58,950327,501 3.00 18.00%

Shell 127,9841,034,215 2.75 12.38%

Exterior Closure 69,810387,831 3.00 18.00%

Roofing 23,270129,277 3.00 18.00%

Superstructure 34,905517,108 2.00 6.75%

Substructure 20,361301,646 2.00 6.75%

Foundations 20,361301,646 2.00 6.75%

864Gross SF:

Chemical Storage

32,681242,884CRV $/SF: 281 2.59 13.46%

Interiors 5,08746,927 2.40 10.84%

Interior Construction 1,44021,331 2.00 6.75%

Interior Finishes 3,64825,597 2.67 14.25%

Services 21,642107,790 3.17 20.08%

Electrical 7,16739,817 3.00 18.00%

Fire Protection 2693,982 2.00 6.75%

HVAC 9,02348,634 3.17 18.55%

Plumbing 5,18315,358 4.00 33.75%

Shell 4,60768,258 2.00 6.75%

Exterior Closure 1,72825,597 2.00 6.75%

Roofing 5768,532 2.00 6.75%

Superstructure 2,30434,129 2.00 6.75%

Substructure 1,34419,909 2.00 6.75%

Foundations 1,34419,909 2.00 6.75%

31,018Gross SF:

Cheney Hall

3,178,43817,043,181CRV $/SF: 549 2.95 18.65%

Equipment and Furnishings 6,418178,276 1.50 3.60%

Equipment and Furnishings 6,418178,276 1.50 3.60%

Interiors 577,2133,565,519 2.75 16.19%

Interior Construction 288,8071,604,484 3.00 18.00%

Interior Finishes 264,3391,604,484 3.00 16.48%

Staircases 24,067356,552 2.00 6.75%

Services 2,032,4357,772,832 3.47 26.15%

Electrical 544,7222,495,863 3.33 21.83%

Fire Protection 173,641285,242 4.00 60.88%

HVAC 917,3643,208,967 3.67 28.59%

Plumbing 364,6191,604,484 3.20 22.73%

Vertical Transportation 32,090178,276 3.00 18.00%

Shell 478,1364,278,623 2.63 11.18%

Exterior Closure 245,4861,604,484 3.00 15.30%

Roofing 88,247534,828 2.67 16.50%

Superstructure 144,4042,139,311 2.00 6.75%

Substructure 84,2351,247,932 2.00 6.75%

Thursday, September 1, 2022
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FCA Score CRV BacklogCI

Foundations 84,2351,247,932 2.00 6.75%

14,865Gross SF:

Childcare Facility

538,9444,920,371CRV $/SF: 331 2.34 10.95%

Equipment and Furnishings 1,10116,311 2.00 6.75%

Equipment and Furnishings 1,10116,311 2.00 6.75%

Interiors 86,242978,637 2.00 8.81%

Interior Construction 33,029489,319 2.00 6.75%

Interior Finishes 53,213489,319 2.00 10.88%

Services 231,3252,239,992 2.33 10.33%

Electrical 51,378761,162 2.00 6.75%

Fire Protection 5,87286,990 2.00 6.75%

HVAC 146,184978,637 2.83 14.94%

Plumbing 27,891413,202 2.00 6.75%

Shell 151,7701,304,850 2.50 11.63%

Exterior Closure 52,683489,319 3.00 10.77%

Roofing 11,010163,106 2.00 6.75%

Superstructure 88,077652,425 2.50 13.50%

Substructure 68,505380,581 3.00 18.00%

Foundations 68,505380,581 3.00 18.00%

19,289Gross SF:

Communications Center

1,864,05010,744,339CRV $/SF: 557 2.97 17.35%

Equipment and Furnishings 20,953116,407 3.00 18.00%

Equipment and Furnishings 20,953116,407 3.00 18.00%

Interiors 223,9372,328,134 2.38 9.62%

Interior Construction 100,8371,047,660 2.33 9.63%

Interior Finishes 103,4561,047,660 2.33 9.88%

Staircases 19,644232,813 2.50 8.44%

Services 1,130,4264,691,190 3.40 24.10%

Electrical 390,5151,629,694 3.33 23.96%

Fire Protection 33,525186,251 3.00 18.00%

HVAC 458,3511,874,148 3.60 24.46%

Plumbing 208,746884,691 3.25 23.60%

Vertical Transportation 39,287116,407 4.00 33.75%

Shell 345,7282,793,761 2.75 12.38%

Exterior Closure 188,5791,047,660 3.00 18.00%

Roofing 62,860349,220 3.00 18.00%

Superstructure 94,2891,396,880 2.00 6.75%

Substructure 143,006814,847 3.00 17.55%

Foundations 143,006814,847 3.00 17.55%

98,383Gross SF:

Computing and Engineering Sciences Bldg

3,413,51854,057,621CRV $/SF: 549 1.70 6.31%

Equipment and Furnishings 75,064565,456 2.00 13.28%

Equipment and Furnishings 75,064565,456 2.00 13.28%

Interiors 435,11911,309,126 1.38 3.85%

Interior Construction 114,5055,089,107 1.00 2.25%

Interior Finishes 287,5355,089,107 1.67 5.65%

Staircases 33,0791,130,913 1.50 2.93%

Services 2,010,19724,653,894 2.06 8.15%

Electrical 447,8417,916,388 1.67 5.66%

Fire Protection 61,069904,730 2.00 6.75%

HVAC 1,119,60310,178,213 2.33 11.00%

Plumbing 343,5155,089,107 2.00 6.75%

Vertical Transportation 38,168565,456 2.00 6.75%

Shell 305,34613,570,951 1.00 2.25%

Exterior Closure 114,5055,089,107 1.00 2.25%

Roofing 38,1681,696,369 1.00 2.25%

Thursday, September 1, 2022
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FCA Score CRV BacklogCI

Superstructure 152,6736,785,475 1.00 2.25%

Substructure 587,7923,958,194 2.50 14.85%

Foundations 587,7923,958,194 2.50 14.85%

1,600Gross SF:

Electric Storage

16,638246,486CRV $/SF: 154 2.00 6.75%

Interiors 3,12846,348 2.00 6.75%

Interior Construction 81812,114 2.00 6.75%

Interior Finishes 2,31134,234 2.00 6.75%

Services 3,76855,828 2.00 6.75%

Electrical 3,76855,828 2.00 6.75%

Shell 7,252107,443 2.00 6.75%

Exterior Closure 2,27533,708 2.00 6.75%

Roofing 71110,534 2.00 6.75%

Superstructure 4,26663,202 2.00 6.75%

Substructure 2,48936,868 2.00 6.75%

Foundations 2,48936,868 2.00 6.75%

7,163Gross SF:

Fifth Street Hall

1,253,1672,354,614CRV $/SF: 329 4.63 53.22%

Equipment and Furnishings 12,60618,815 5.00 67.00%

Equipment and Furnishings 12,60618,815 5.00 67.00%

Interiors 167,827497,264 4.00 33.75%

Interior Construction 68,038201,594 4.00 33.75%

Interior Finishes 81,645241,912 4.00 33.75%

Staircases 18,14353,758 4.00 33.75%

Services 691,5471,032,160 5.00 67.00%

Electrical 190,896284,919 5.00 67.00%

Fire Protection 3,6025,376 5.00 67.00%

HVAC 342,172510,704 5.00 67.00%

Plumbing 136,869204,282 5.00 67.00%

Vertical Transportation 18,00926,879 5.00 67.00%

Shell 280,148618,221 4.43 45.32%

Exterior Closure 138,844241,912 4.67 57.39%

Roofing 32,44353,758 4.50 60.35%

Superstructure 108,861322,550 4.00 33.75%

Substructure 101,039188,154 4.50 53.70%

Foundations 101,039188,154 4.50 53.70%

1,421Gross SF:

Greenhouse Boneyard

32,864138,738CRV $/SF: 98 3.47 23.69%

Equipment and Furnishings 288853 4.00 33.75%

Equipment and Furnishings 288853 4.00 33.75%

Services 15,60276,477 3.20 20.40%

Electrical 2,71215,068 3.00 18.00%

HVAC 6,70437,243 3.00 18.00%

Plumbing 6,18624,165 3.50 25.60%

Shell 12,35843,782 3.60 28.23%

Exterior Closure 8,36725,587 3.67 32.70%

Roofing 1,5354,549 4.00 33.75%

Superstructure 2,45613,646 3.00 18.00%

Special Construction 3,8105,686 5.00 67.00%

Special Construction 3,8105,686 5.00 67.00%

Substructure 80611,941 2.00 6.75%

Foundations 80611,941 2.00 6.75%

1,754Gross SF:

Greenhouse Science

41,105259,332CRV $/SF: 148 2.83 15.85%

Interiors 1,54022,810 2.00 6.75%

Thursday, September 1, 2022
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FCA Score CRV BacklogCI

Interior Finishes 1,54022,810 2.00 6.75%

Services 31,038124,227 3.64 24.99%

Electrical 6,69637,198 3.00 18.00%

HVAC 16,28963,166 3.67 25.79%

Plumbing 8,05423,863 4.00 33.75%

Shell 5,44880,712 2.00 6.75%

Exterior Closure 2,13231,583 2.00 6.75%

Roofing 4747,018 2.00 6.75%

Superstructure 2,84242,111 2.00 6.75%

Special Construction 1,4217,018 3.00 20.25%

Special Construction 1,4217,018 3.00 20.25%

Substructure 1,65824,565 2.00 6.75%

Foundations 1,65824,565 2.00 6.75%

2,920Gross SF:

Grounds Covered Storage

46,043502,703CRV $/SF: 172 2.21 9.16%

Interiors 7,591112,459 2.00 6.75%

Interior Construction 3,37449,982 2.00 6.75%

Interior Finishes 4,21762,477 2.00 6.75%

Services 18,340101,886 3.00 18.00%

Electrical 18,340101,886 3.00 18.00%

Shell 15,571221,074 2.14 7.04%

Exterior Closure 6,48886,507 2.33 7.50%

Roofing 1,29819,224 2.00 6.75%

Superstructure 7,786115,343 2.00 6.75%

Substructure 4,54267,283 2.00 6.75%

Foundations 4,54267,283 2.00 6.75%

56,616Gross SF:

Hargreaves Hall

927,63530,490,023CRV $/SF: 539 1.19 3.04%

Equipment and Furnishings 7,322325,400 1.00 2.25%

Equipment and Furnishings 7,322325,400 1.00 2.25%

Interiors 146,4306,508,009 1.00 2.25%

Interior Construction 65,8942,928,604 1.00 2.25%

Interior Finishes 65,8942,928,604 1.00 2.25%

Staircases 14,643650,801 1.00 2.25%

Services 359,48613,569,199 1.25 2.65%

Electrical 102,5014,555,606 1.00 2.25%

Fire Protection 35,143520,641 2.00 6.75%

HVAC 148,6275,238,947 1.40 2.84%

Plumbing 65,8942,928,604 1.00 2.25%

Vertical Transportation 7,322325,400 1.00 2.25%

Shell 260,6467,809,611 1.13 3.34%

Exterior Closure 150,8232,928,604 1.33 5.15%

Roofing 21,965976,201 1.00 2.25%

Superstructure 87,8583,904,805 1.00 2.25%

Substructure 153,7522,277,803 2.00 6.75%

Foundations 153,7522,277,803 2.00 6.75%

1,196Gross SF:

Hazardous Waste Transfer Facility

28,366323,266CRV $/SF: 270 2.25 8.77%

Interiors 4,57767,803 2.00 6.75%

Interior Construction 2,65739,369 2.00 6.75%

Interior Finishes 1,91928,433 2.00 6.75%

Services 15,699135,605 2.55 11.58%

Electrical 3,13046,368 2.00 6.75%

Fire Protection 157875 3.00 18.00%

HVAC 10,31557,304 3.00 18.00%

Plumbing 2,09631,058 2.00 6.75%
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Shell 6,02489,237 2.00 6.75%

Exterior Closure 1,89027,996 2.00 6.75%

Roofing 5918,749 2.00 6.75%

Superstructure 3,54352,492 2.00 6.75%

Substructure 2,06730,621 2.00 6.75%

Foundations 2,06730,621 2.00 6.75%

27,425Gross SF:

Huston Hall

2,477,98615,037,443CRV $/SF: 548 2.76 16.48%

Equipment and Furnishings 15,960157,625 2.50 10.13%

Equipment and Furnishings 15,960157,625 2.50 10.13%

Interiors 492,9733,152,504 2.63 15.64%

Interior Construction 255,3531,418,627 3.00 18.00%

Interior Finishes 216,3411,418,627 2.67 15.25%

Staircases 21,279315,250 2.00 6.75%

Services 1,284,5666,840,933 2.89 18.78%

Electrical 312,8072,206,753 2.33 14.18%

Fire Protection 22,698283,725 2.33 8.00%

HVAC 705,0572,994,879 3.29 23.54%

Plumbing 215,6311,197,951 3.00 18.00%

Vertical Transportation 28,373157,625 3.00 18.00%

Shell 560,3583,783,004 2.75 14.81%

Exterior Closure 152,5021,418,627 2.67 10.75%

Roofing 67,385472,876 2.67 14.25%

Superstructure 340,4701,891,502 3.00 18.00%

Substructure 124,1301,103,376 2.50 11.25%

Foundations 124,1301,103,376 2.50 11.25%

3,537Gross SF:

Indian Education Center

302,6421,862,128CRV $/SF: 526 2.71 16.25%

Equipment and Furnishings 4126,099 2.00 6.75%

Equipment and Furnishings 4126,099 2.00 6.75%

Interiors 37,049406,578 2.25 9.11%

Interior Construction 12,350182,960 2.00 6.75%

Interior Finishes 18,067182,960 2.33 9.88%

Staircases 6,63240,658 2.50 16.31%

Services 148,970819,255 2.93 18.18%

Electrical 49,994284,605 3.00 17.57%

Fire Protection 19,80032,526 4.00 60.88%

HVAC 62,572347,624 3.00 18.00%

Plumbing 16,604154,500 2.25 10.75%

Shell 39,794487,894 2.38 8.16%

Exterior Closure 12,350182,960 2.00 6.75%

Roofing 10,97860,987 3.00 18.00%

Superstructure 16,466243,947 2.00 6.75%

Substructure 76,416142,302 4.50 53.70%

Foundations 76,416142,302 4.50 53.70%

34,322Gross SF:

Isle Hall

5,820,16919,407,985CRV $/SF: 565 3.50 29.99%

Equipment and Furnishings 30,759207,129 3.00 14.85%

Equipment and Furnishings 30,759207,129 3.00 14.85%

Interiors 1,231,0194,142,580 3.38 29.72%

Interior Construction 384,4831,864,161 3.33 20.63%

Interior Finishes 771,9701,864,161 3.67 41.41%

Staircases 74,566414,258 3.00 18.00%

Services 2,629,8138,637,278 3.56 30.45%

Electrical 978,6842,899,806 4.00 33.75%

Fire Protection 195,219331,406 3.00 58.91%
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HVAC 818,8333,334,777 3.40 24.55%

Plumbing 567,1711,864,161 3.60 30.43%

Vertical Transportation 69,906207,129 4.00 33.75%

Shell 1,667,5954,971,095 3.75 33.55%

Exterior Closure 788,6441,864,161 4.00 42.31%

Roofing 196,669621,387 3.67 31.65%

Superstructure 682,2832,485,548 3.50 27.45%

Substructure 260,9831,449,903 3.00 18.00%

Foundations 260,9831,449,903 3.00 18.00%

51,316Gross SF:

Jim Thorpe Fieldhouse

3,733,72323,300,158CRV $/SF: 454 2.76 16.02%

Interiors 404,2004,960,333 2.14 8.15%

Interior Construction 205,1162,010,946 2.50 10.20%

Interior Finishes 162,8872,413,135 2.00 6.75%

Staircases 36,197536,252 2.00 6.75%

Services 2,089,17210,027,916 3.17 20.83%

Electrical 573,1203,753,765 2.67 15.27%

Fire Protection 3,62053,625 2.00 6.75%

HVAC 1,055,7474,316,830 3.60 24.46%

Plumbing 456,6861,903,695 3.33 23.99%

Shell 1,029,2026,435,026 2.75 15.99%

Exterior Closure 679,2972,413,135 3.33 28.15%

Roofing 132,722804,378 2.67 16.50%

Superstructure 217,1823,217,513 2.00 6.75%

Substructure 211,1491,876,883 2.50 11.25%

Foundations 211,1491,876,883 2.50 11.25%

165,159Gross SF:

John F Kennedy Library

8,887,25973,862,920CRV $/SF: 447 2.58 12.03%

Equipment and Furnishings 52,043771,012 2.00 6.75%

Equipment and Furnishings 52,043771,012 2.00 6.75%

Interiors 1,387,82115,420,234 2.25 9.00%

Interior Construction 598,4986,939,105 2.33 8.63%

Interior Finishes 685,2376,939,105 2.33 9.88%

Staircases 104,0871,542,023 2.00 6.75%

Services 5,258,10733,770,312 2.83 15.57%

Electrical 1,942,95010,794,164 3.00 18.00%

Fire Protection 93,6781,387,821 2.00 6.75%

HVAC 1,833,65913,878,210 3.00 13.21%

Plumbing 1,249,0396,939,105 3.00 18.00%

Vertical Transportation 138,782771,012 3.00 18.00%

Shell 1,824,98518,504,280 2.63 9.86%

Exterior Closure 468,3906,939,105 2.00 6.75%

Roofing 732,0762,313,035 3.67 31.65%

Superstructure 624,5199,252,140 2.00 6.75%

Substructure 364,3035,397,082 2.00 6.75%

Foundations 364,3035,397,082 2.00 6.75%

49,427Gross SF:

Kingston Hall

4,292,63127,949,376CRV $/SF: 565 2.78 15.36%

Equipment and Furnishings 53,691298,286 3.00 18.00%

Equipment and Furnishings 53,691298,286 3.00 18.00%

Interiors 607,3845,965,715 2.38 10.18%

Interior Construction 302,0142,684,572 2.67 11.25%

Interior Finishes 265,1012,684,572 2.33 9.88%

Staircases 40,269596,572 2.00 6.75%

Services 2,604,70612,438,516 3.06 20.94%

Electrical 4,176,001 2.33 14.18%
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Fire Protection 142,282477,257 2.50 29.81%

HVAC 1,174,5004,802,401 3.60 24.46%

Plumbing 675,8412,684,572 3.40 25.18%

Vertical Transportation 20,134298,286 2.00 6.75%

Shell 885,9097,158,858 2.75 12.38%

Exterior Closure 483,2232,684,572 3.00 18.00%

Roofing 161,074894,857 3.00 18.00%

Superstructure 241,6113,579,429 2.00 6.75%

Substructure 140,9402,088,000 2.00 6.75%

Foundations 140,9402,088,000 2.00 6.75%

57,792Gross SF:

Martin Hall

7,696,80131,056,915CRV $/SF: 537 3.30 24.78%

Equipment and Furnishings 33,631332,160 2.50 10.13%

Equipment and Furnishings 33,631332,160 2.50 10.13%

Interiors 1,274,2476,643,190 3.13 19.18%

Interior Construction 616,5712,989,436 3.33 20.63%

Interior Finishes 538,0982,989,436 3.00 18.00%

Staircases 119,577664,319 3.00 18.00%

Services 4,451,76813,784,620 3.94 32.30%

Electrical 1,336,8594,982,393 3.75 26.83%

Fire Protection 345,944597,887 4.00 57.86%

HVAC 1,916,9765,679,928 4.00 33.75%

Plumbing 851,9892,524,412 4.00 33.75%

Shell 1,529,0967,971,828 2.38 19.18%

Exterior Closure 538,0982,989,436 3.00 18.00%

Roofing 22,421996,479 1.00 2.25%

Superstructure 968,5773,985,914 3.50 24.30%

Substructure 408,0582,325,117 3.00 17.55%

Foundations 408,0582,325,117 3.00 17.55%

49,194Gross SF:

Monroe Hall

2,712,63226,097,134CRV $/SF: 530 2.17 10.39%

Equipment and Furnishings 41,351282,743 2.50 14.63%

Equipment and Furnishings 41,351282,743 2.50 14.63%

Interiors 273,5535,654,850 1.50 4.84%

Interior Construction 171,7662,544,683 2.00 6.75%

Interior Finishes 89,0642,544,683 1.33 3.50%

Staircases 12,723565,485 1.00 2.25%

Services 1,303,51411,394,523 2.20 11.44%

Electrical 375,3413,958,395 2.33 9.48%

Fire Protection 30,536452,388 2.00 6.75%

HVAC 733,5054,552,154 2.40 16.11%

Plumbing 145,0472,148,843 2.00 6.75%

Vertical Transportation 19,085282,743 2.00 6.75%

Shell 737,9586,785,820 2.50 10.88%

Exterior Closure 356,2562,544,683 2.33 14.00%

Roofing 152,681848,228 3.00 18.00%

Superstructure 229,0213,392,910 2.00 6.75%

Substructure 356,2561,979,198 3.00 18.00%

Foundations 356,2561,979,198 3.00 18.00%

47,618Gross SF:

Music Building

4,561,49925,315,812CRV $/SF: 532 3.03 18.02%

Equipment and Furnishings 27,711273,684 2.50 10.13%

Equipment and Furnishings 27,711273,684 2.50 10.13%

Interiors 526,5005,473,689 2.38 9.62%

Interior Construction 237,0792,463,160 2.33 9.63%

Interior Finishes 243,2372,463,160 2.33 9.88%
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Staircases 46,184547,369 2.50 8.44%

Services 2,858,22411,084,220 3.56 25.79%

Electrical 689,6853,831,582 3.00 18.00%

Fire Protection 184,463492,632 4.33 37.44%

HVAC 1,444,0284,406,320 3.80 32.77%

Plumbing 490,7852,080,002 3.25 23.60%

Vertical Transportation 49,263273,684 3.00 18.00%

Shell 812,8436,568,427 2.75 12.38%

Exterior Closure 443,3692,463,160 3.00 18.00%

Roofing 147,790821,053 3.00 18.00%

Superstructure 221,6843,284,213 2.00 6.75%

Substructure 336,2211,915,791 3.00 17.55%

Foundations 336,2211,915,791 3.00 17.55%

1,136Gross SF:

One Room School House

37,715506,532CRV $/SF: 446 1.79 7.45%

Equipment and Furnishings 401,763 1.00 2.25%

Equipment and Furnishings 401,763 1.00 2.25%

Interiors 4,49596,958 1.40 4.64%

Interior Construction 99244,072 1.00 2.25%

Interior Finishes 3,50452,886 1.67 6.63%

Services 15,040225,648 2.15 6.67%

Electrical 4,65482,267 1.67 5.66%

Fire Protection 7871,175 5.00 67.00%

HVAC 6,783100,484 2.00 6.75%

Plumbing 2,81641,721 2.00 6.75%

Shell 16,474141,030 1.63 11.68%

Exterior Closure 6,55852,886 1.67 12.40%

Roofing 39717,629 1.00 2.25%

Superstructure 9,52070,515 2.50 13.50%

Substructure 1,66641,134 1.50 4.05%

Foundations 1,66641,134 1.50 4.05%

93,859Gross SF:

P.E. Activities Building

7,554,08147,734,376CRV $/SF: 509 2.80 15.83%

Equipment and Furnishings 27,806154,480 3.00 18.00%

Equipment and Furnishings 27,806154,480 3.00 18.00%

Interiors 1,060,12010,298,679 2.38 10.29%

Interior Construction 532,9574,634,405 2.67 11.50%

Interior Finishes 457,6484,634,405 2.33 9.88%

Staircases 69,5161,029,868 2.00 6.75%

Services 4,693,49421,318,265 3.13 22.02%

Electrical 1,573,3817,209,075 3.33 21.83%

Fire Protection 166,839926,881 3.00 18.00%

HVAC 1,891,9969,268,811 2.83 20.41%

Plumbing 1,061,2793,913,498 3.50 27.12%

Shell 1,529,35412,358,414 2.75 12.38%

Exterior Closure 834,1934,634,405 3.00 18.00%

Roofing 278,0641,544,802 3.00 18.00%

Superstructure 417,0966,179,207 2.00 6.75%

Substructure 243,3063,604,538 2.00 6.75%

Foundations 243,3063,604,538 2.00 6.75%

135,000Gross SF:

Patterson Hall

1,796,43179,841,395CRV $/SF: 591 1.00 2.25%

Equipment and Furnishings 18,331814,708 1.00 2.25%

Equipment and Furnishings 18,331814,708 1.00 2.25%

Interiors 366,61916,294,163 1.00 2.25%

Interior Construction 7,332,373 1.00 2.25%
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Interior Finishes 164,9787,332,373 1.00 2.25%

Staircases 36,6621,629,416 1.00 2.25%

Services 843,22337,476,573 1.00 2.25%

Electrical 274,96412,220,622 1.00 2.25%

Fire Protection 36,6621,629,416 1.00 2.25%

HVAC 348,28815,479,454 1.00 2.25%

Plumbing 164,9787,332,373 1.00 2.25%

Vertical Transportation 18,331814,708 1.00 2.25%

Shell 439,94219,552,995 1.00 2.25%

Exterior Closure 164,9787,332,373 1.00 2.25%

Roofing 54,9932,444,124 1.00 2.25%

Superstructure 219,9719,776,497 1.00 2.25%

Substructure 128,3175,702,957 1.00 2.25%

Foundations 128,3175,702,957 1.00 2.25%

119,658Gross SF:

Pavilion

8,657,71448,234,700CRV $/SF: 403 2.88 17.95%

Equipment and Furnishings 65,421363,448 3.00 18.00%

Equipment and Furnishings 65,421363,448 3.00 18.00%

Interiors 1,448,59910,384,220 2.63 13.95%

Interior Construction 537,3834,672,899 2.67 11.50%

Interior Finishes 841,1224,672,899 3.00 18.00%

Staircases 70,0931,038,422 2.00 6.75%

Services 5,531,54421,391,492 3.33 25.86%

Electrical 1,030,3747,268,954 2.33 14.18%

Fire Protection 137,851830,738 2.50 16.59%

HVAC 3,072,4319,345,798 3.83 32.88%

Plumbing 1,290,8883,946,004 3.75 32.71%

Shell 1,366,82312,461,063 2.50 10.97%

Exterior Closure 689,2534,672,899 2.67 14.75%

Roofing 257,0091,557,633 2.67 16.50%

Superstructure 420,5616,230,532 2.00 6.75%

Substructure 245,3273,634,477 2.00 6.75%

Foundations 245,3273,634,477 2.00 6.75%

31,848Gross SF:

PE Classroom Building

1,610,86517,547,741CRV $/SF: 551 2.26 9.18%

Equipment and Furnishings 13,406192,199 2.00 6.98%

Equipment and Furnishings 13,406192,199 2.00 6.98%

Interiors 387,0403,843,974 2.38 10.07%

Interior Construction 244,3331,729,788 3.00 14.13%

Interior Finishes 116,7611,729,788 2.00 6.75%

Staircases 25,947384,397 2.00 6.75%

Services 695,8077,553,409 2.14 9.21%

Electrical 312,2272,690,782 2.33 11.60%

Fire Protection 20,757307,518 2.00 6.75%

HVAC 99,8953,094,399 1.40 3.23%

Plumbing 262,9281,460,710 3.00 18.00%

Shell 423,7984,612,769 2.50 9.19%

Exterior Closure 185,9521,729,788 2.67 10.75%

Roofing 82,165576,596 2.67 14.25%

Superstructure 155,6812,306,384 2.00 6.75%

Substructure 90,8141,345,391 2.00 6.75%

Foundations 90,8141,345,391 2.00 6.75%

7,724Gross SF:

Plant Utilities

1,086,3882,584,923CRV $/SF: 335 4.11 42.03%

Equipment and Furnishings 2,8608,475 4.00 33.75%

Equipment and Furnishings 8,475 4.00 33.75%
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Interiors 261,868522,635 4.57 50.11%

Interior Construction 93,114211,879 4.50 43.95%

Interior Finishes 146,867254,255 4.67 57.76%

Staircases 21,88756,501 4.50 38.74%

Services 548,9711,178,047 4.33 46.60%

Electrical 119,436423,758 3.75 28.19%

Fire Protection 37,85656,501 5.00 67.00%

HVAC 323,666483,084 5.00 67.00%

Plumbing 68,013214,704 3.25 31.68%

Shell 205,946678,013 3.25 30.38%

Exterior Closure 85,811254,255 4.00 33.75%

Roofing 5,72184,752 2.00 6.75%

Superstructure 114,415339,006 4.00 33.75%

Substructure 66,742197,754 4.00 33.75%

Foundations 66,742197,754 4.00 33.75%

773Gross SF:

Practice Field Toilets

8,760308,396CRV $/SF: 399 1.07 2.84%

Interiors 1,54668,702 1.00 2.25%

Interior Construction 77334,351 1.00 2.25%

Interior Finishes 77334,351 1.00 2.25%

Services 4,552121,374 1.18 3.75%

Electrical 2,73140,458 2.00 6.75%

HVAC 1,21153,817 1.00 2.25%

Plumbing 61027,099 1.00 2.25%

Shell 2,06191,603 1.00 2.25%

Exterior Closure 77334,351 1.00 2.25%

Roofing 25811,450 1.00 2.25%

Superstructure 1,03145,801 1.00 2.25%

Substructure 60126,717 1.00 2.25%

Foundations 60126,717 1.00 2.25%

681Gross SF:

President's Garage

19,847126,811CRV $/SF: 186 2.73 15.65%

Interiors 4,49432,516 2.75 13.82%

Interior Construction 1,77717,419 2.50 10.20%

Interior Finishes 2,71715,097 3.00 18.00%

Services 4,43124,619 3.00 18.00%

Electrical 4,43124,619 3.00 18.00%

Shell 9,09353,419 2.71 17.02%

Exterior Closure 3,76320,903 3.00 18.00%

Roofing 3144,645 2.00 6.75%

Superstructure 5,01727,871 3.00 18.00%

Substructure 1,82916,258 2.50 11.25%

Foundations 1,82916,258 2.50 11.25%

4,545Gross SF:

President's House

198,7971,376,464CRV $/SF: 303 2.50 14.44%

Interiors 19,357286,763 2.00 6.75%

Interior Construction 7,847116,255 2.00 6.75%

Interior Finishes 9,417139,507 2.00 6.75%

Staircases 2,09331,001 2.00 6.75%

Services 96,922624,679 2.57 15.52%

Electrical 46,072217,010 3.00 21.23%

Fire Protection 1,0463,100 4.00 33.75%

HVAC 34,702294,514 2.14 11.78%

Plumbing 15,102110,055 2.67 13.72%

Shell 56,151356,517 2.57 15.75%

Exterior Closure 139,506 2.67 14.75%
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Roofing 2,09331,001 2.00 6.75%

Superstructure 33,482186,009 3.00 18.00%

Substructure 26,367108,505 3.50 24.30%

Foundations 26,367108,505 3.50 24.30%

15,983Gross SF:

Radio-TV Building

1,147,1688,015,444CRV $/SF: 501 2.82 14.31%

Equipment and Furnishings 5,20928,937 3.00 18.00%

Equipment and Furnishings 5,20928,937 3.00 18.00%

Interiors 201,8331,929,108 2.50 10.46%

Interior Construction 99,831868,099 2.67 11.50%

Interior Finishes 85,725868,099 2.33 9.88%

Staircases 16,277192,911 2.50 8.44%

Services 535,1593,067,282 3.00 17.45%

Electrical 185,5561,350,376 2.67 13.74%

Fire Protection 91,777154,329 3.50 59.47%

HVAC 141,066733,061 3.25 19.24%

Plumbing 84,206733,061 2.50 11.49%

Vertical Transportation 32,55496,455 4.00 33.75%

Shell 286,4732,314,930 2.75 12.38%

Exterior Closure 156,258868,099 3.00 18.00%

Roofing 52,086289,366 3.00 18.00%

Superstructure 78,1291,157,465 2.00 6.75%

Substructure 118,495675,188 3.00 17.55%

Foundations 118,495675,188 3.00 17.55%

14,589Gross SF:

Red Barn

537,9814,115,600CRV $/SF: 282 2.43 13.07%

Equipment and Furnishings 32414,407 1.00 2.25%

Equipment and Furnishings 32414,407 1.00 2.25%

Interiors 93,465864,420 2.33 10.81%

Interior Construction 29,174432,210 2.00 6.75%

Interior Finishes 64,291432,210 2.67 14.88%

Services 209,7181,748,050 2.54 12.00%

Electrical 34,361509,047 2.00 6.75%

Fire Protection 45,69476,837 3.50 59.47%

HVAC 55,431821,199 2.00 6.75%

Plumbing 74,232340,966 3.33 21.77%

Shell 173,9651,152,560 2.38 15.09%

Exterior Closure 60,509432,210 2.33 14.00%

Roofing 9,725144,070 2.00 6.75%

Superstructure 103,730576,280 3.00 18.00%

Substructure 60,509336,163 3.00 18.00%

Foundations 60,509336,163 3.00 18.00%

56,561Gross SF:

Rozell Plant

2,128,09119,445,954CRV $/SF: 344 2.33 10.94%

Equipment and Furnishings 4,18962,062 2.00 6.75%

Equipment and Furnishings 4,18962,062 2.00 6.75%

Interiors 421,2434,137,437 2.38 10.18%

Interior Construction 209,4581,861,847 2.67 11.25%

Interior Finishes 183,8571,861,847 2.33 9.88%

Staircases 27,928413,744 2.00 6.75%

Services 1,241,8528,419,685 2.60 14.75%

Electrical 410,5372,896,206 2.33 14.18%

Fire Protection 22,342330,995 2.00 6.75%

HVAC 599,5153,330,637 3.00 18.00%

Plumbing 209,4581,861,847 2.60 11.25%

Shell 335,1324,964,924 2.00 6.75%
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Exterior Closure 125,6751,861,847 2.00 6.75%

Roofing 41,892620,616 2.00 6.75%

Superstructure 167,5662,482,462 2.00 6.75%

Special Construction 27,928413,744 2.00 6.75%

Special Construction 27,928413,744 2.00 6.75%

Substructure 97,7471,448,103 2.00 6.75%

Foundations 97,7471,448,103 2.00 6.75%

148,149Gross SF:

Science Building

17,201,72883,445,664CRV $/SF: 563 3.27 20.61%

Equipment and Furnishings 153,268851,486 3.00 18.00%

Equipment and Furnishings 153,268851,486 3.00 18.00%

Interiors 3,168,80717,029,728 2.88 18.61%

Interior Construction 1,379,4087,663,377 3.00 18.00%

Interior Finishes 1,674,4487,663,377 3.33 21.85%

Staircases 114,9511,702,973 2.00 6.75%

Services 9,687,78639,168,373 3.52 24.73%

Electrical 2,433,12212,772,296 3.25 19.05%

Fire Protection 333,3571,702,973 3.25 19.58%

HVAC 4,838,78416,178,241 3.86 29.91%

Plumbing 1,795,1467,663,378 3.40 23.43%

Vertical Transportation 287,377851,486 4.00 33.75%

Shell 3,789,54020,435,673 3.38 18.54%

Exterior Closure 2,237,7067,663,377 3.67 29.20%

Roofing 862,1302,554,459 4.00 33.75%

Superstructure 689,70410,217,836 2.00 6.75%

Substructure 402,3275,960,405 2.00 6.75%

Foundations 402,3275,960,405 2.00 6.75%

52,619Gross SF:

Senior Hall

2,221,71027,914,077CRV $/SF: 530 2.00 7.96%

Equipment and Furnishings 16,331302,428 1.50 5.40%

Equipment and Furnishings 16,331302,428 1.50 5.40%

Interiors 408,2776,048,554 2.00 6.75%

Interior Construction 183,7252,721,849 2.00 6.75%

Interior Finishes 183,7252,721,849 2.00 6.75%

Staircases 40,828604,855 2.00 6.75%

Services 776,40812,187,836 1.93 6.37%

Electrical 239,5234,233,988 1.67 5.66%

Fire Protection 32,662483,884 2.00 6.75%

HVAC 328,6634,869,086 2.00 6.75%

Plumbing 155,1452,298,451 2.00 6.75%

Vertical Transportation 20,414302,428 2.00 6.75%

Shell 734,8997,258,265 2.13 10.13%

Exterior Closure 183,7252,721,849 2.00 6.75%

Roofing 61,242907,283 2.00 6.75%

Superstructure 489,9333,629,132 2.50 13.50%

Substructure 285,7942,116,994 2.50 13.50%

Foundations 285,7942,116,994 2.50 13.50%

86,483Gross SF:

Showalter Hall

7,249,69234,649,673CRV $/SF: 401 3.14 20.92%

Equipment and Furnishings 41,177406,686 2.50 10.13%

Equipment and Furnishings 41,177406,686 2.50 10.13%

Interiors 1,720,2838,133,726 3.38 21.15%

Interior Construction 754,9113,660,177 3.33 20.63%

Interior Finishes 799,7493,660,177 3.33 21.85%

Staircases 165,623813,373 3.50 20.36%

Services 3,824,68113,501,985 3.59 28.33%
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Electrical 1,367,0766,100,295 3.00 22.41%

Fire Protection 98,825813,373 3.00 12.15%

HVAC 1,043,1503,090,816 4.00 33.75%

Plumbing 1,043,1503,090,816 4.00 33.75%

Vertical Transportation 272,480406,686 5.00 67.00%

Shell 1,599,4979,760,471 2.63 16.39%

Exterior Closure 501,4443,660,177 2.00 13.70%

Roofing 219,6111,220,059 3.00 18.00%

Superstructure 878,4424,880,236 3.00 18.00%

Substructure 64,0532,846,804 1.00 2.25%

Foundations 64,0532,846,804 1.00 2.25%

1,085Gross SF:

Solid Waste Transfer Station

16,924250,723CRV $/SF: 231 2.00 6.75%

Interiors 2,12231,430 2.00 6.75%

Interior Construction 5548,215 2.00 6.75%

Interior Finishes 1,56723,215 2.00 6.75%

Services 7,425110,004 2.00 6.75%

Electrical 2,55537,858 2.00 6.75%

HVAC 3,15846,787 2.00 6.75%

Plumbing 1,71225,358 2.00 6.75%

Shell 5,68984,289 2.00 6.75%

Exterior Closure 2,17032,144 2.00 6.75%

Roofing 6279,286 2.00 6.75%

Superstructure 2,89342,859 2.00 6.75%

Substructure 1,68825,001 2.00 6.75%

Foundations 1,68825,001 2.00 6.75%

2,916Gross SF:

Substation

51,161704,974CRV $/SF: 242 1.76 7.26%

Interiors 5,23193,854 1.67 5.57%

Interior Construction 55224,530 1.00 2.25%

Interior Finishes 4,67969,324 2.00 6.75%

Services 38,491280,497 2.75 13.72%

Electrical 10,079149,314 2.00 6.75%

Fire Protection 1442,133 2.00 6.75%

HVAC 28,268129,050 3.50 21.90%

Shell 5,759255,966 1.00 2.25%

Exterior Closure 2,16095,987 1.00 2.25%

Roofing 72031,996 1.00 2.25%

Superstructure 2,880127,983 1.00 2.25%

Substructure 1,68074,657 1.00 2.25%

Foundations 1,68074,657 1.00 2.25%

41,792Gross SF:

Surbeck Services

2,172,12615,006,464CRV $/SF: 359 2.89 14.47%

Equipment and Furnishings 8,66748,149 3.00 18.00%

Equipment and Furnishings 8,66748,149 3.00 18.00%

Interiors 371,9522,888,945 2.67 12.88%

Interior Construction 166,1141,444,472 2.67 11.50%

Interior Finishes 205,8371,444,472 2.67 14.25%

Services 1,064,9376,772,971 2.94 15.72%

Electrical 318,5062,246,957 2.33 14.18%

Fire Protection 26,001256,795 3.00 10.13%

HVAC 500,8713,049,442 3.14 16.43%

Plumbing 219,5601,219,777 3.00 18.00%

Shell 542,3993,851,926 2.88 14.08%

Exterior Closure 325,7291,444,472 3.33 22.55%

Roofing 86,668481,491 3.00 18.00%
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Superstructure 130,0031,925,963 2.00 6.75%

Special Construction 108,335320,994 4.00 33.75%

Special Construction 108,335320,994 4.00 33.75%

Substructure 75,8351,123,479 2.00 6.75%

Foundations 75,8351,123,479 2.00 6.75%

10,880Gross SF:

Surplus Sales Building

822,2653,410,311CRV $/SF: 313 3.17 24.11%

Equipment and Furnishings 2,14911,938 3.00 18.00%

Equipment and Furnishings 2,14911,938 3.00 18.00%

Interiors 123,559656,594 3.00 18.82%

Interior Construction 43,425298,452 2.50 14.55%

Interior Finishes 80,134358,142 3.33 22.38%

Services 437,7991,547,971 3.43 28.28%

Electrical 151,494557,110 3.33 27.19%

Fire Protection 5377,959 2.00 6.75%

HVAC 231,330680,471 4.00 34.00%

Plumbing 54,438302,431 3.00 18.00%

Shell 208,618915,253 2.86 22.79%

Exterior Closure 120,873358,142 4.00 33.75%

Roofing 1,79179,587 1.00 2.25%

Superstructure 85,954477,523 3.00 18.00%

Substructure 50,140278,555 3.00 18.00%

Foundations 50,140278,555 3.00 18.00%

31,984Gross SF:

Sutton Hall

2,645,95813,927,481CRV $/SF: 435 2.54 19.00%

Equipment and Furnishings 3,04645,121 2.00 6.75%

Equipment and Furnishings 3,04645,121 2.00 6.75%

Interiors 618,0883,008,095 2.50 20.55%

Interior Construction 116,7521,353,643 2.33 8.63%

Interior Finishes 481,0321,353,643 3.00 35.54%

Staircases 20,305300,810 2.00 6.75%

Services 746,7606,211,717 2.50 12.02%

Electrical 119,1212,105,667 1.67 5.66%

Fire Protection 16,244240,648 2.00 6.75%

HVAC 507,1652,571,921 3.33 19.72%

Plumbing 77,1581,143,076 2.00 6.75%

Vertical Transportation 27,073150,405 3.00 18.00%

Shell 826,3993,609,714 2.50 22.89%

Exterior Closure 189,5101,353,643 2.33 14.00%

Roofing 27,750451,214 1.67 6.15%

Superstructure 609,1391,804,857 4.00 33.75%

Substructure 451,6651,052,833 3.50 42.90%

Foundations 451,6651,052,833 3.50 42.90%

4,435Gross SF:

Turnbull Research Lab

406,6792,634,860CRV $/SF: 594 2.74 15.43%

Equipment and Furnishings 1,7089,489 3.00 18.00%

Equipment and Furnishings 1,7089,489 3.00 18.00%

Interiors 38,432569,357 2.00 6.75%

Interior Construction 19,216284,679 2.00 6.75%

Interior Finishes 19,216284,679 2.00 6.75%

Services 278,4471,043,822 3.54 26.68%

Electrical 132,407442,834 3.67 29.90%

HVAC 77,219332,125 3.50 23.25%

Plumbing 68,821268,863 3.50 25.60%

Shell 46,260727,512 1.71 6.36%

Exterior Closure 284,679 2.00 6.75%
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Roofing 1,42363,262 1.00 2.25%

Superstructure 25,621379,572 2.00 6.75%

Special Construction 26,88663,262 4.00 42.50%

Special Construction 26,88663,262 4.00 42.50%

Substructure 14,946221,417 2.00 6.75%

Foundations 14,946221,417 2.00 6.75%

36,130Gross SF:

University Theater

2,737,65317,456,320CRV $/SF: 483 2.94 15.68%

Equipment and Furnishings 37,496208,309 3.00 18.00%

Equipment and Furnishings 37,496208,309 3.00 18.00%

Interiors 377,3004,166,186 2.38 9.06%

Interior Construction 215,6001,874,784 2.67 11.50%

Interior Finishes 126,5481,874,784 2.00 6.75%

Staircases 35,152416,619 2.50 8.44%

Services 1,448,2706,624,236 3.36 21.86%

Electrical 524,9392,916,330 3.00 18.00%

Fire Protection 66,555333,295 3.50 19.97%

HVAC 501,5051,583,151 3.75 31.68%

Plumbing 284,9671,583,151 3.00 18.00%

Vertical Transportation 70,304208,309 4.00 33.75%

Shell 618,6794,999,423 2.75 12.38%

Exterior Closure 337,4611,874,784 3.00 18.00%

Roofing 112,487624,928 3.00 18.00%

Superstructure 168,7312,499,712 2.00 6.75%

Substructure 255,9081,458,165 3.00 17.55%

Foundations 255,9081,458,165 3.00 17.55%

2,844Gross SF:

Visitor Center

36,651941,375CRV $/SF: 331 1.15 3.89%

Equipment and Furnishings 56210,402 1.50 5.40%

Equipment and Furnishings 56210,402 1.50 5.40%

Interiors 4,681208,039 1.00 2.25%

Interior Construction 2,10693,617 1.00 2.25%

Interior Finishes 2,10693,617 1.00 2.25%

Staircases 46820,804 1.00 2.25%

Services 23,030404,635 1.14 5.69%

Electrical 3,277145,627 1.00 2.25%

Fire Protection 472,080 1.00 2.25%

HVAC 17,928177,873 1.33 10.08%

Plumbing 1,77979,055 1.00 2.25%

Shell 6,740245,486 1.29 2.75%

Exterior Closure 2,10693,617 1.00 2.25%

Roofing 1,82627,045 2.00 6.75%

Superstructure 2,809124,823 1.00 2.25%

Substructure 1,63872,814 1.00 2.25%

Foundations 1,63872,814 1.00 2.25%

31,599Gross SF:

Williamson Hall

4,207,57116,835,734CRV $/SF: 533 3.22 24.99%

Equipment and Furnishings 32,691181,615 3.00 18.00%

Equipment and Furnishings 32,691181,615 3.00 18.00%

Interiors 561,8723,632,305 2.88 15.47%

Interior Construction 290,1301,634,537 3.00 17.75%

Interior Finishes 206,3601,634,537 2.67 12.63%

Staircases 65,381363,231 3.00 18.00%

Services 2,633,9217,391,741 3.88 35.63%

Electrical 609,2742,542,614 3.33 23.96%

Fire Protection 243,364363,231 5.00 67.00%
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HVAC 1,471,5382,924,006 4.00 50.33%

Plumbing 248,4501,380,276 3.00 18.00%

Vertical Transportation 61,295181,615 4.00 33.75%

Shell 836,0664,358,766 2.38 19.18%

Exterior Closure 294,2171,634,537 3.00 18.00%

Roofing 12,259544,846 1.00 2.25%

Superstructure 529,5902,179,383 3.50 24.30%

Substructure 143,0221,271,307 2.50 11.25%

Foundations 143,0221,271,307 2.50 11.25%

2,342Gross SF:

Woodward Field Concessions

123,714712,736CRV $/SF: 304 2.71 17.36%

Interiors 23,135145,008 2.80 15.95%

Interior Construction 11,86465,913 3.00 18.00%

Interior Finishes 11,27179,095 2.67 14.25%

Services 63,245326,927 2.91 19.35%

Electrical 36,788123,037 3.67 29.90%

HVAC 5,398141,493 1.80 3.82%

Plumbing 21,05962,397 4.00 33.75%

Shell 30,412179,282 2.33 16.96%

Exterior Closure 18,15256,245 3.50 32.27%

Roofing 39517,577 1.00 2.25%

Superstructure 11,864105,460 2.50 11.25%

Substructure 6,92161,518 2.50 11.25%

Foundations 6,92161,518 2.50 11.25%

8,772Gross SF:

Woodward Field Press Box

246,3342,840,731CRV $/SF: 324 1.94 8.67%

Equipment and Furnishings 2229,875 1.00 2.25%

Equipment and Furnishings 2229,875 1.00 2.25%

Interiors 29,625658,339 1.63 4.50%

Interior Construction 8,888296,252 1.33 3.00%

Interior Finishes 16,294296,252 1.67 5.50%

Staircases 4,44465,834 2.00 6.75%

Services 165,6791,152,093 2.43 14.38%

Electrical 14,294286,377 1.50 4.99%

Fire Protection 4,29652,667 2.50 8.16%

HVAC 130,203562,879 3.00 23.13%

Plumbing 16,886250,169 2.00 6.75%

Shell 41,475790,006 1.63 5.25%

Exterior Closure 15,257296,252 1.33 5.15%

Roofing 6,66698,751 2.00 6.75%

Superstructure 19,553395,003 1.50 4.95%

Substructure 9,332230,419 1.50 4.05%

Foundations 9,332230,419 1.50 4.05%

3,540Gross SF:

Woodward Field Toilets

68,8551,140,950CRV $/SF: 322 1.92 6.03%

Interiors 13,965230,143 1.80 6.07%

Interior Construction 7,061104,610 2.00 6.75%

Interior Finishes 6,904125,532 1.67 5.50%

Services 25,703478,418 1.91 5.37%

Electrical 9,980147,849 2.00 6.75%

HVAC 8,568224,563 1.80 3.82%

Plumbing 7,155106,005 2.00 6.75%

Shell 22,596334,753 2.00 6.75%

Exterior Closure 8,473125,532 2.00 6.75%

Roofing 2,82441,844 2.00 6.75%

Superstructure 11,298167,376 2.00 6.75%
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Substructure 6,59097,636 2.00 6.75%

Foundations 6,59097,636 2.00 6.75%
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Deferred Maintenance Backlog Reduction Plan 2023-2033 

Preservation Project List Detail 

System 
Unlformat 

Score SlcnlfklnCf! Rank 
Faclfty Name category 

Level 1 

s 1 Pearce Hall Sen1ices 

5 1 Indian Education Center Services 
5 1 Isle Hall Services 

s 1 Plant Utilities Services 
s 1 Plant Utilities Services 

5 1 Fifth Street Hall Services 
5 1 Cheney Hall Services 
5 1 Radio-TV Bulldlnc Servlces 
5 1 Plant Utilities Services 
5 1 Wi11lam$00Hall Services 
5 l Music Bulldln� Services 
5 1 One Room School House Services 
5 1 Martin Hall Services 
5 1 Tawanka Commons Services 
5 1 Willtamson Hall Services 
5 1 WIiiiamson Hall Services 
5 1 Art Building Services 
5 1 Dressler Hall Services 
5 1 Plant Utilities Services 
5 1 Red Barn Services 
5 1 Cadet Hall Services 
s 1 Williamson Hall Services 
s 1 Tawanka Commons Services 
s 2 Showalter Hall Services 
5 2 Dressler Hall Servkes 
5 2 Fifth Street Hall Servkes 
s 3 Fifth Street Hall Services 
5 3 Woodward Fleld Concessions Services 

5 3 Anna Maria Apartments Services 
s 3 Martin Hall Services 
5 3 Morrison Hall Services 
5 3 Streeter Hall Services 
s 3 Fifth Street Hall Services 
5 3 Drvden Hall Services 
5 3 Turnbull Re�earch Lab Services 
s 4 Dressler Hall Services 
5 4 Fifth Street Hall Servkes 
5 4 Dressler Hall Services 
5 4 Dressler Hall Services 
5 4 Dressler Hall Services 
5 4 Cadet Hall Services 
5 4 Louise Anderson Hall Services 
5 4 Surplus Sales Building Services 
5 4 Science Building Services 
5 4 Drvden Hall Services 
s 4 Fifth Street Hall Services 
s 4 Louise Anderson Hall Services 
5 4 Governor Martin House Services 
5 4 Williamson Hall Services 
5 4 Louise Anderson Hall Services 
5 4 Plant Utilities Servkes 
5 4 Townhouse Apartments Services 
5 4 Plant Utilities Servtees 
5 4 Fifth Street Hall Servic .. 

5 4 Streeter Hall Services 
5 4 Plant Utilities Services 
s 4 Sutton Hall Services 
5 4 Fifth Street Hall Services 
5 4 Fifth Street Hall Services 
5 4 Pearce Hall Services 
5 4 Pearce Hall Services 
5 4 fihtiSt,�et H•U �rVic.-t. 
5 4 l'l�nt Utlhti:e1 !.4,rvic.e:i 

5 4 Pearce Hall Services 
5 4 Plant Utilities Services 
5 4 Fifth Street Hall Services 
5 4 Plant Utilities Services 
5 s Streeter Hall Services 
5 5 Streeter Hall Services 
5 s Fifth Street Hall Services 
5 5 Dressler Hall Services 
5 s DresslerH.i11 Services 
5 s Streeter Hall Services 
5 5 Dressler Hall Services 
5 5 Fifth Street Hall Services 
5 s Fifth Street Hall Services 
5 5 Fifth Street Hall Services 
5 5 Dressler Hall Services 
5 s Pearce Han Services 
5 s Morrison Hall Services 
5 s Morrison Hall Services 
5 s Art Building Services 

Unlformat System 
L.vel2 

Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
fire Protection 
Fite Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Prot�K>n 
Fire Protection 
Fire Protection 
Fire Protection 
Fire Protection 

Vertical Transportation 
Vertical Transportation 
Vertical Transportation 

Uectrical 
Electrical 
Electrical 
Electrical 
Electrical 
Electrical 
Electrical 
Electrlcal 
Electrlcal 
HVAC 
HVAC 

HVAC 
HVAC 

HVAC 

HVAC 

HVAC 

HVAC 

HVAC 

HVAC 

HVAC 

HVAC 
HVAC 

HVAC 
HVAC 
HVAC 

HVAC 
HVAC 

HVAC 

HVAC 
HVAC 

HVAC 

HVAC 

HVAC 

HVAC 

HVAC 
HVAC 

HV�, 

HVAC 
HVAC 

HVA.C 
HVAC 

Plumbing 
Plumblne: 
Plumbin1 
Plumbing 
Plumbing 
Plumbini 
Plumbing 
Plumbihg 
Plumbi�g 
Plumbing 
Plumbin& 
Plumbing 
Plumbini!' 
Plumhin& 
Plumbing 

UnJformat Component Estimated Project Project Cost Runnklc FlscalYear 
Level3 Cost Total Complete 

Facility ID 

Fire Protection Sprtnkk!r Systems $471,147.57 $471,147.57 2023 1170 
Fire Protection Sprinkll!r Systems $28,460.47 499,608.03TT 2023 1193 
Fire Protection Sprinkler Systems $289,980.58 789,588.6147 2023 1178 
Fire Protection Speclaltfes $5,650.11 79S,238.7209 2023 1106 

Fire Protection Sprinkler Systems $39,550.74 834,789.4636 2023 1106 
Fire Protection Specialties $S,37S.83 840,165.2953 2023 1197 
Fire Protection Sprinkler Systems $249,586.34 1,089,751.6369 2023 1163 
Fire Protection Sprinkler Systems $135,037.57 1,224,789,2093 2023 1148 
Special Fite Protection Systems $5,650.11 1,230,439.3155 2023 1106 
Rre Protection Specialties $36,323.0S 1,266,762.3673 2023 1133 
Rre Protection Specialties $54,736.89 1,321,499.2602 2023 1139 
Fire Protection Specialties $1,175.25 1,322,674.5090 2023 1127 
Fire Protection Sprinkler Systems $465,023.34 1,787,697.845S 2023 1130 
Stand-Pipe and Hose Sy_stems $63,989.07 1,851,686.9198 2023 1121 
Special Fire Protection Systems $36,323.0S 1,888,009.9716 2023 1133 
Stand-Pipe" and Hose Systems $36,323.0S 1,924,333.0234 2023 1133 
Fire Protection Sprinkler Systems $299,874.1S 2,224,207.1746 2023 1145 
Fire Protectkln Sftrlnkler Svstems $389,533.86 2 613 741.0354 2023 1171 

Stand-Pip@ and Hose Systems $5,650.11 2,619,391.1416 2024 1106 
Fire Protection Sprinkler Systems $67,232.68 2,686,623.8199 2024 1205 
Fire Protection Sprinkler Systems $86,068.18 2,772,692.0018 2024 1157 
Fire Protection Sprinkler Systems $254,261.36 3,026,953.3600 2024 1133 
Fire Protection Sprinkler Systems $447,923.51 3,474,876.8729 2024 1121 
Elevators and lifts $406,686.29 3,881,563.1662 2024 1103 
Elevators and Lifts $278,238.46 4,159,801.6234 2024 1171 
Elevators and Lifts $26,879.16 4,186,680.7800 2024 1197 
Electrical Service and Distribution $142,459.53 4,329,140.3113 2024 1197 
Communication and Security Systems $29,880.41 4,359,020.7195 2024 1370 
Electrical Service and Distribution $2,749.31 4,361,770.0258 2024 1215 
Speelal Electrical Svstems $332 159.51 4 693,929.S342 2024 1130 
Communication and Security Systems $1,306,563.46 6,000,492.9962 2025 1463 
Communication and Security Systems $989,720.82 6,990,213.8142 202S 1465 
Lighting and Branch Wiring $142,459.S3 7,132,673.345S 202S 1197 
Communication and Securihl Svstems S674 692.32 7 807 36S.6667 2025 1480 
Communication and Security Systems $107,545.31 7,914,910.9753 2026 1710 
Terminal and Package Units $306,062.31 8,220,973.2834 2026 1171 
Cooling Generating Systems $26,879.16 8,247,852.4400 2026 1197 
Controls and Instrumentation $166,943.08 8,414,79S.S195 2026 1171 

Distribution Sntems �1 363 368.44 9 778 163.9S47 2026 1171 
Special HVAC Systems and Equipment $528,653.06 10,306,817.0182 2027 1171 
Controls and Instrumentation $36,886.36 10,343,703.3810 2027 1157 
Distribution Systems $1,274,282.21 11,617,985.5908 2027 1475 
Controls and Instrumentation $23,876.16 11,641,861.7507 2027 1610 
Controls and Instrumentation $510,891.82 12,152,753.S752 2027 1166 
Saecial HVAC Systems and EQUij:)ment $377,033.91 12..529 787.4868 2027 1480 
0isttlbution Systems $131,707.87 12,661,495.3535 2028 1197 
Controls and Instrumentation $156,034.56 12,817,529.9152 2028 1475 
Cooling Generating Systems $17,442.98 12,834,972.8978 2028 1196 
Heat Generating Systems $1,543,729.64 14,378,702.5409 2028 1133 
Terminal and Package Units $286,063.36 14,664,765.9000 2028 1475 
Terminal and Packaae Units $31,075.58 14,695,841.4824 2028 1106 

Cooling Generating Systems $222,931.08 14,918,772.5629 2028 1210 
Cooling Generating Systems $28,250.53 14,947,023.0919 2028 1106 
Terminal and Packaae Units S29.S67.07 14 976 590.1646 2028 1197 
Controls and Instrumentation $174,656.61 15,151,246. TI16 2029 1465 
Controls and Instrumentation $16,950.32 15,168,197.0895 2029 1106 
Controls and Instrumentation $90,242.86 1S,258,439.9452 2029 1112 
Special HVAC Systems and Equipment $51,070.40 1S,309,510.3422 2029 1197 
Controls and Instrumentation $16,127.49 15,325,637.8366 2029 1197 
Terminal and Package Units $370,187.36 1S,695,82S.1970 2029 1170 
Distribution Systems $1,649,016.39 17,344,841.5866 2029 1170 
Enerllv SucDIV §16 87!1.16 '7.3711201•n 2029 1197 

Heal Generating Systems 5240,U,.5(1 17,611.850.1•77 2113!) UUti 

Controls and Instrumentation S2O1.'120.38 17,813,770.6290 2030 1170 
Distribution Systems SBB,C17.S9 17,952,198.2206 2030 1106 
Heat Generating Systems S.128,•12.84 18,180,671.0589 2030 1197 
Energy Supply $28,250.53 18,208,921.5879 2030 1106 
Domestic Water Distribution $78S,9S4.74 18,994,876.3328 2030 1465 
Sanitary Waste $494,860.41 19,489,736.7418 2030 1465 
Domestic Water Distribution S72573.73 19.562.310.4680 2030 1197 
Domestic W.iter DlstributtOn $751,243.87 20,313,554.3388 2031 1171 

Plumbing Fixtures $751,243.87 21,064,798.2096 2031 1171 
Rain Water Drainage $145,547.17 21,210,345.3776 2031 1465 
Sanitary Waste $473,005.41 21,683,350.7912 2031 1171 
Plumbing Fhttures $72,573.73 21,755,924.5174 2031 1197 
Rain Water Drainage $13,439.S8 21,769,364.09S7 2031 1197 
Sanitary Waste $4S,694.57 21,81S,0S8.66S4 2031 1197 
Rain Water Drainage $139,119.23 21,954,177.8940 2031 1171 
Rain Water Drainage $168,266.98 22,122,444.8732 2031 1170 
Rain Water Dralnare 5192 141.67 22,314 586.5440 2031 1463 
Sanitary Waste $653,281.73 22,967,868.2750 2032 1463 
Plumbing Fixtures $578,328.72 23,546,196.9924 2032 1145 
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5 Dryden Hall Services Plumbing Rain Water Drainage $99,219.45 23,645,416.4438 2032 1480 

5 Pearce Hall Services Plumbing Plumbing Fixtures $908,641.73 24,554,058.1752 2032 1170 
5 Morrison Hall Services Plumbine Plumbin� Fixtures Sl 037 565.07 25.591.623.2479 2032 1463 
5 Pearce Hall Services Plumbing Domestic Water Distribution $908,641.73 26,500,264.9793 2033 1170 

Dryden Hall Services Plumbing Domestic Water Distribution $535;785.06 27,036,050.0427 2033 1480 
5 Streeter Hall Services Plumbiffl!! Plumbiru. Fixtures $785 954.74 27 822 004. 7876 2033 1465 
5 Pearce Hall Services Plumbing Sanitary Waste $572,107.77 28,394,112.5606 1170 
5 Morrison Hall Services Plumbing Domestic Water Distribution $1,037,565.07 29,431,677.6333 1463 
5 Fifth Street Hall Shell Roofing Roof Coverings $43,006.65 29,474,684.2868 1197 

5 Streeter Hall Shell Exterior Closure Exterior Walls $1,688,347.14 31,163,031.4242 1465 
5 Morrison Hall Shell Exterior Closure Exterior Walls $2,228,843.37 33,391,874.7917 1463 
5 Childcare Facilltv Shell Exterior Closure Exterior Doors $32,621.24 33,424,496.0341 1154 

5 Fifth Street Hall Shell Exterior Closure Exterior Walls $155,899.11 33,580,395.1412 1197 
5 Fifth Street Hall Shell Exterior Closure Exterior Doors $16,127.49 33,596,522.6356 1197 
5 Isle Hall Shell Exterior Closure Exterior Windows $538,535.35 34,135,057.9873 1178 

Plant Utilities Interiors Staircases Stair Finishes $8,475.16 34,143,533.1463 1106 
Louise Anderson Hall Interiors Staircases Stair Finishes $78,017.28 34,221,550.4272 1475 

5 10 Dressler Hall Interiors Interior Construction Specialties $417,357.69 34,638,908.1130 1171 

5 10 Pearce Hall Interiors Interior Construction Specialties $504,800.94 35,143,709.0S0S 1170 
5 10 Plant Utilities Interiors Interior Construction Interior Doors $64,976.22 35,208,685.2688 1106 
5 11 Louise Anderson Hall Interiors Interior Finishes Wall Finishes $650,144.01 35,858,829.2801 1475 
5 11 Streeter Hall Interiors Interior Finishes Wall Finishes $727,735.87 36,586,565.1470 1465 
5 11 Plant Utilities Interiors Interior Finishes Ceiling Finishes $62,151.16 36,648,716.3119 1106 
5 n Dryden Hall Interiors Interior Finishes Wall Finishes $496,097.28 37,144,813.5873 1480 
5 11 Isle Hall Interiors Interior Finishes Floor Finishes $890,654.63 38,035,468.2193 1178 
5 11 Sutton Hall lnterlors Interior Finishes Floor Finishes $646,740.48 38,682,208.7011 1112 
5 11 Plant Utilities Interiors Interior Finishes Floor Finishes $121,477.28 38,803,685.9827 1106 
5 12 Greenhouse Boneyard Special Special Construction Integrated Constr. & Special Constr. $2,842.99 38,806,528.9772 1425 
5 12 Fifth Street Hall Equipment Equipment and Furnishings Fixed Furnishings and Equipment $18,815.41 38,825,344.3878 1197 
5 12 Turnbull Research Lab Special Special Construction Special Controls and Instrumentation $31,630.97 38,856,975.3585 1710 
5 ·12 Greenhouse Boneyard Special Special Construction Special Controls and Instrumentation $2,842.99 38,859,818.3530 1425 
5 12 Anna Maria Apartments Equipment Equipment and Furnishings Moveable Furnishings (Capital Funded $155.62 38,859,973.9741 1215 
5 12 Anna Maria Apartments Equipment Equipment and Furnishings Fixed Furnishings and Equipment $363.12 38,860,337.0900 1215 
5 13 Indian Education Center Substructure Foundations Standard Foundations $85,381.41 38,945,718.4993 1193 
5 13 Fifth Street Hall Substructure Foundations Standard Foundations $112,892.46 39,058,610.9579 1197 
5 13 Sutton Hall Substructure Foundations Standard Foundations $631,699.98 39,690,310.9335 1112 
4 Showalter Hall Services Fire Protection Stand-Pipe and Hose Systems $81,337.26 39,771,648.1978 1103 
4 Music Building Services Fire Protection Fire Protection Sprinkler Systems $383,158.24 40,154,806.4418 1139 
4 Music Building Services Fire Protection Stand-Pipe and Hose Systems $54,736.89 40,209,543.3347 1139 
4 Townhouse Apartments Services Fire Protection Fire Protection Specialties $44,586.22 40,254,129.5539 1210 
4 Governor Martin House Services Fire Protection Fire Protection Specialties $3,488.60 40,257,618.1507 1196 
4 Dressler Hall Services Fire Protection Fire Protection Specialties $55,647.70 4D,313,265.8460 1171 
4 Louise Anderson Hall Services Fire Protection Fire Protection Specialties $52,011.52 40,365,277.3686 147S 
4 Showalter Hall Services Fire Protection Special Fire Protection Systems $81,337.26 40,446,614.6329 1103 
4 Martin Hall Services Fire Protection Fire Protection Specialties $66,431.91 4D,513,046.5392 1130 
4 Pearce Hall Services Fire Protection Special Fire Protection Systems $67,306.80 "40,580,353.3356 1170 
4 University Theater Services Fire Protection Fire Protection Specialties $41,661.86 40,622,015.1988 1151 
4 Anna Maria Apartments Services Fire Protection Fire Protection Sprinkler Systems $726.23 40,622,741.4307 1215 
4 Cadet Hall Services Fire Protection Fire Protection Spedaltles $12,295.45 40,635,036.8855 1157 
4 Science Building Services Fire Protection Fire Protection Specialties $170,297.28 40,805,334.1670 1166 
4 Streeter Hall Services Fire Protection Fire Protection Sprinkler Systems $407,532.09 41,212,866.2589 1465 
4 Morrison Hall Services Fire Protection Fire Protection Sprinkler Systems $537,996.71 41,750,862.9659 1463 
4 Surbeck Services Services Fire Protection Fire Protection Specialties $32,099.39 41,782,962.3550 1450 
� President's House Services Fire Protection Fire Protection Specialties $3,100.14 41,786,062.4996 1184 
4 Louise Anderson Hall Services Fire Protection Special Fire Protection Systems $52,011.52 41,838,074.0222 1475 
4 Dryden Hall Services Fire Protection Fire Protection Sprinkler Systems $277,814.48 42,115,888,5009 1480 
4 Anna Maria Apartments Services Fire Protection Fire Protection Specialties $103.75 42,115,992.2483 1215 
4 Kingston Hall Services Fire Protection Fire Protection Sprinkler Systems $417,600.08 42,533,592.3292 1190 
4 Communications Center Services Vertical Transportation Elevators and Lifts $116,406.70 42,649,999.0290 1142 
4 Science Building Services Vertical Transportation Elevators and Lifts $851,486.35 43,501,485.3768 1166 
4 Radio-TV Building Services Vertical Transportation Elevators and Lifts $96,4S5.40 43,597,940.7806 1148 
4 Streeter.Hall Services Vertical Transportation Elevators and Lifts $291,094.34 43,889,035.1165 1465 
4 University Theater Services Vertical Transportation Elevators and Lifts $208,309.30 44,097,344.4182 1151 
4 Isle Hall Services Vertical Transportation Elevators and Lifts $207,128.97 44,304,473.3907 1178 
·4 Williamson Hall Services Vertical Transportation Elevators and Lifts $181,615.25 44,486,088.6369 1133 
4 Cadet Hall Services Electrical Lighting and Branch Wiring $325,829.53 44,811,918.1686 1157 
4 Cadet Hall Services Electrical Electrical Service and Distribution $325,829.53 45,137,747.7003 1157 
4 Indian Education Center Services Electrical Communication and Security Systems $69,118.29 45,206,865.9887 1193 
4 Streeter Hall Services Electrical Electrical Service and Distribution $1,542,800.00 46,749,665.9852 1465 
4 Streeter Hall Services Electrical Lighting and Branch Wiring $1,542,800.00 48,292,465.9817 1465 
4 Isle Hall Services E�ctrical Communication and Security Systems $704,238.56 48,996,704.5423 1178 
4 Dressler Hall Services Electrical Lighting and Branch Wiring $1,474,663.84 50,471,368.3811 1171 
4 Anna Maria Apartments Services Electrical Lighting and Branch Wiring $2,749.31 50,474,117.6874 1215 
4 Dryden Hall Services Electrical Lighting and Branch Wiring $1,051,726.20 51,525,843.8833 1480 
4 Louise Anderson Hall Services Electrical Electrical Service and Distribution $1,378,305.27 52,904,149.1504 1475 
4 Dryden Hall Services Electrical Electrical Service and Distribution $1,051,726.20 53,955,875.3463 1480 
4 Louise Anderson Hall Services Electrical Lighting and Branch Wiring $1,378,305.27 55,334,180.6134 1475 
4 President's House Services Electrical Lighting and Branch Wiring $82,153.83 55,416,334.4406 1184 
4 Pearce Hall Services Electrical Lighting and Branch Wiring $1,783,630.00 57,199,964.4386 1170 
4 PE Classroom Building Services Electrical Communication and Security Systems $653,475.60 57,853,440.0425 1325 
4 Communications Center Services Electrical Electrical Service and Distribution $616,955.52 58,470,395.5580 1142 
4 Dressler Hall Services Electrical Electrical Service and Distribution $1,474,663.84 59,945,059.3968 1171 
4 Isle Hall Services Electrical Electrical Service and Distribution $1,097,783.57 61,042,842.9627 1178 
4 Pearce Hall Services Electrical Electrical Service and Distribution $1,783,630.00 62,826,472.9607 1170 
4 Isle Hall Services Electrical Lighting and Branch Wiring $1,097,783.57 63,924,256.5266 1_178 
4 Williamson Hall Services Electrical Electrical Service and Di�tribution $962,560.81 64,886,817.3414 1133 
4 Showalter Hall Services Electrical lighting and Branch Wiring $2,155,437.38 67,042,254.7187 1103 
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4 Showalter Hall Sen.1ices Electrical Communication and Security Systems $1,382,733.50 68,424,988.2220 1103 

4 Science Building Services Electrical Special Electrical Systems $851,486.35 69,276,474.5698 1166 
4 Surplus Sales Building Services Electrical Electrical Service and Distribution $210,906.07 69,487,380.6447 1610 
4 Martin Hall Sen.iices Electrical Electrical Service and Distribution $1,760,445.41 71,247,826.0578 1130 
4 Plant Utilitil!!s Services Electrical Communication and Security Systems $96,051.81 71,343,877.8638 1106 
4 P.E. Activities Bufldlng Services Electrical Communication and Security Systems $1,750,775.46 73,094,653.3287 1303 
4 Cheney Hall Services Electrical Communication and Security Systems $606,138.27 73,700,791.6010 1163 
4 Plant Utilities Services Electrical Lighting and Branch Wiring $149,727.81 73,850,519.�064 1106 
4 Governor Martin House Services Electrical Communication and Security Systems $59,306.15 73,909,825.5519 1196 
4 Plant Utilities Services Electrical Special Electrical Systems $28,250.53 73,938,076.0809 1106 
4 Surplus Sales Building Services Electrical Lighting and Branch Wiring $210,906.07 74,148,982.1558 1610 
4 Art Building Services Electrical Electrical Service and Distribution $1,135,237.81 75,284,219.9655 1145 
4 Martin Hall Services HVAC Energy Supply $332,159.51 75,616,379.4739 1130 
4 Jim Thorpe Fieldhouse Services HVAC Controls and Instrumentation $160,875.66 75,777,255.1333 1335 
4 Martin Hall Services HVAC Distribution Systems $1,627,581.59 77,404,836.7183 1130 
4 4 Anna Maria Apartments Services HVAC Terminal and Package Units $570.61 77,405,407.3291 1215 
4 4 Huston Hall Services HVAC Special HVAC Systems·and Equipment $299,487.84 77,704,895.1720 1124 
4 4 Anna Marla Apartments Services HVAC Cool!ng Generating Systems $518.74 77,705,413.9090 1215 
4 4 Huston Hall Services HVAC Distribution Systems $772,363.39 78,477,777.2979 1124 
4 4 Music Building Services HVAC Terminal and Package Units $301,052.90 78,778,830.1930 1139 
4 Chemical Storage Services HVAC Controls and Instrumentation $1,706.44 78,780,536.6362 1410 
4 Jim Thorpe Fieldhouse Services HVAC Distribution Systems $1,313,817.84 . 80,094,354.4754 1335 
4 Morrison H�II Services HVAC Heat Generating Systems $3,266,408.51 83,360,762.9872 1463 
4 Surbeck Services Services HVAC Controls and Instrumentation $96,298.16 83,457,061.1508 1450 
4 Art Building Services HVAC Distribution Systems $1,049,559.47 84,506,620.6202 1145 
4 Jim Thorpe Fieldhouse Services HVAC Terminal and Package Units $294,938.70 84,801,559.3249 1335 
4 Anna Maria Apartments Services HVAC Heat Generating Systems $4,409.27 84,805,968.5899 1215 
4 P.E. Activities Building Services HVAC Distribution Systems $2,523,176.20 87,329,144.7921 1303 
4 Cheney Hall Services HVAC Controls and Instrumentation $106,965.57 87,436,110.3647 1163 
4 Surplus Sales Building Services HVAC Distribution Systems $194,988.63 87,631,098.9972 1610 
4 Williamson Hall Services HVAC Controls and Instrumentation $108,969.15 87,740,068.1483 1133 
4 Showalter Hall Services HVAC Distribution Systems $1,992,762.83 89,732,830.9779 1103 
4 Kingston Hall Services HVAC Controls and Instrumentation $178,971.46 89,911,802.4372 1190 
4 Pavilion Services HVAC Heat Generating Systems $4,413,293.36 94,325,095.7970 1345 
4 Isle Hall Services HVAC Controls and Instrumentation $124,277.39 94,449,373.1844 1178 
4 Communications Center Services HVAC Controls and Instrumentation $69,844.02 94,519,217.2065 1142 
4 Dryden Hall Services HVAC Terminal and Package Units $218,282.80 94,737,500.0033 1480 
4 4 Dryden Hall Services HVAC Energy Supply $198,438.90 94,935,938.9061 1480 
4 4 Music Building Services HVAC Heat Generating Systems $2,326,317.86 97,262,256.7689 1139 
4 4 Pavilion Services HVAC Terminal and Package Units $571,132.07 97,833,388.8417 1�45 
4 4 John F Kennedy Library Services HVAC Controls and Instrumentation $462,607.02 98,295,995.8613 1169 
4 4 Surplus Sales Building Services HVAC Cooling Generating Systems $39,793.60 98,335,789.4599 1610 
4 4 Pavilion Services HVAC Special HVAC Systems and Equipment $986,500.83 99,322,290.2865 1345 
4 Dressler Hall Services HVAC Heat Generating Systems $2,365,026.96 101,687,317.2506 1171 
4 Showalter Hall Services HVAC Terminal and Package Units $447,354.93 102,134,672.1808 1103 
4 4 Showalter Hall Services HVAC Energy Supply $406,686.29 102,541,358.4741 1103 
4 4 Turnbull Research Lab Services HVAC Cooling Generating Systems $31,630.97 102,572,989.4448 1710 
4 4 Art Building Services HVAC Terminal and Package Units $235,615.40 102,808,604.8408 1145 
4 4 Morrison Hall Services HVAC Terminal and Package Units $422,711.68 103,231,316.5238 1463 
4 4 Morrison Hall Services HVAC Distribution Systems $1,882,988.37 105,114,304.8910 1463 
4 4 Radio-TV Building Services HVAC Controls and lnstrumentatlon $57,873.24 105,172,178.1351 1148 
4 4 Dorothy Brewster Hall Services HVAC Terminal and Package Units $178,386.20 105,350,564.3344 1605 
4 4 Dressler Hall Services HVAC Energy Supply $278,238.46 105,628,802.7916 1171 
4 4 Dryden Hall Services HVAC Distribution Systems $972,350.62 106,601,153.4116 1480 
4 4 Turnbull Research Lab Services HVAC Special HVAC Systems and Equipment $60,098.84 106,661,252.2553 1710 
4 4 Isle Hall Services HVAC Heat Generating Systems $1,760,596.32 108,421,848.5796 1178 
4 Communications Center Services HVAC Distribution Systems $570,392.83 108,992,241.4065 1142 
4 Art Building Services HVAC Special HVAC Systems and Equipment $406,972.04 109,399,213.4432 1145 
4 4 Communications Center Services HVAC Terminal and Package Units $128,047.37 109,527,260.8152 1142 
4 4 Isle Hall Services HVAC Terminal and Package Units $227,841.87 109,755,102.6888 1178 
4 Surbeck Services Services HVAC Cooling Generating Systems $160,496.93 109,915,599.6231 1450 
4 4 Morrison Hall Services HVAC Controls and Instrumentation $230,570.01 110,146,169.6353 1463 
4 Turnbull Research Lab Services HVAC Controls and Instrumentation $18,978.58 110,165,148.2183 1710 
4 4 Townhouse Apartments Services HVAC Terminal and Package Units $245,224.19 110,410,372.4110 1210 
4 4 Anna Maria Apartments Servlces HVAC Controls and Instrumentation $311.24 110,410,683.6532 1215 
4 University Theater Services HVAC Terminal and Package Units $229,140.24 110,639,823.8889 1151 
4 Martin Hall Services HVAC Controls and Instrumentation $199,295.71 110,839,119.6001 1130 
4 Cheney Hall Services HVAC Special HVAC Systems and Equipment $338,724.30 111,177,843.8995 1163 
4 Cheney Hall Services HVAC Heat Generating Systems $1,515,345.61 112,693,189.5139 1163 
4 Cadet Hall Services HVAC Terminal and Package Units $67,625.00 112,760,814.5115 1157 
4 Cadet Hall Services HVAC Energy Supply $61,477.27 112,822,291.7810 1157 
4 Cadet Hall Services HVAC Distribution Systems $301,238.62 113,123,530.4003 1157 
4 Tawanka Commons Services HVAC Heat Generating Systems $2,719,535.56 115,843,065.9590 1121 
4 Martin Hall Services HVAC Terminal and Package Units $365,375.47 116,208,441.4244 1130 
4 Streeter Hall Services HVAC Distribution Systems $1,426,362.24 117,634,803.6649 1465 
4 Cheney Hall Services HVAC Terminal and Package Units $196,103.55 117,830,907.2119 1163 
4 4 Williamson Hall Services HVAC Terminal and Package Units $199,776.77 118,030,683.9861 1133 
4 Dryden Hall Services HVAC Cont_rols and lnstrument�tion $119,063.35 118,149,747.3315 1480 
4 Greenhouse Science Services HVAC Terminal and Package Units $3,860.15 118,153,607.4818 1420 
4 Tm,vnhouse Apartments Services HVAC Special HVAC Systems and Equipment $423,569.05 118,577,176.5306 1210 
4 Greenhouse Science Services HVAC Special HVAC Systems and Equipment $6,667.53 118,583,844.0628 1420 
4 Townhouse Apartments Services HVAC Distribution Systems $1,092,362.29 119,676,206.3530 1210 
4 4 Science Building Services HVAC Heat Generating Systems $7,237,634.19 126,913,840.5471 1166 
4 4 Greenhouse Science Services HVAC Distribution Systems $17,195.21 126,931,035.7619 1420 
4 4 Tawanka Commons Services HVAC Distribution Systems $1,567,732.21 128,498,767.9677 1121 
4 4 Science Building Services HVAC Terminal and Package Units $936,635.00 129,435,402.9661 1166 
4 4 Governor Martin House Services HVAC Distribution Systems $85,470.61 129,520,873.5807 1196 
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4 4 Governor Martin House Services HVAC Controls and Instrumentation $10,465.79 129,531,339.3706 1196 

4 Greenhouse Science Services HVAC Cooling Generating Systems $3,509.23 129,534,848.5981 1420 
4 Williamson Hall Services HVAC Distribution Systems $889,914.70 130,424,763.3009 1133 
4 Huston Hall Services HVAC Controls and Instrumentation $94,575.11 130,519,338.4130 1124 

4 Pearce Hall Services HVAC Energy Supply $336,533.96 130,855,872.3713 1170 
4 University Theater Services HVAC Controls and Instrumentation $124,985.58 130,980,857.9562 1151 
4 4 Kingston Hall Services HVAC Distribution Systems $1,461,600.20 132,442,458.1561 1190 

4 Martin Hall Services HVAC Heat Generating Systems $2,823,355.91 135,265,814.0704 1130 
4 Central Services Building Services HVAC Controls and Instrumentation $25,855.38 135,291,669.4499 1405 
4 University Theater Services HVAC Distribution Systems $1,020,715.57 136,312,385.0242 1151 
4 4 Woodward Field Press Box Services HVAC Heat Generating Systems $279,793.90 136,592,178.9286 1385 
4 4 Substation Services HVAC Terminal and Package Units $11,731.80 136,603,910.7254 1455 
4 4 Substation Services HVAC Special HVAC Systems and Equipment $20,264.01 136,624,174.7375 1455 
4 4 Kingston Hall Services HVAC Terminal and Package Units $328,114.34 136,952,289.0749 1190 
4 4 Martin Hall Services HVAC Cooling Generating Systems $332,159.51 137,284,448.5833 1130 
4 4 Pavilion Sen1lces HVAC Controls and Instrumentation $311,526.59 137,595,975.1728 1345 
4 4 Surplus Sales Building Services HVAC Terminal and Package Units $43,772.96 137,639,748.1320 1610 
4 4 Science Building Services HVAC Cooling Generating Systems $851,486.35 138,491,234.4798 1166 
4 4 Art Building Services HVAC Controls and Instrumentation $128,517.49 138,619,751.9703 1145 
4 4 Music Building Services HVAC Controls and Instrumentation $164,210.67 138,783,962.6427 1139 
4 4 Surplus Sales Building Services HVAC Heat Generating Systems $338,245.60 139,122,208.2420 1610 
4 4 Streeter Hall Services HVAC Heat Generating Systems $2,474,301.94 141,596,510.1785 1465 
4 4 Streeter Hall Services HVAC Terminal and Package Units $320,203.77 141,916,713.9534 1465 
4 4 Pavilion Services HVAC Distribution Systems $2,544,133.73 144,460,847.6793 1345 
4 4 Showalter Hall Services HVAC Controls and Instrumentation $244,011.78 144,704,859.4629 1103 
4 4 Scfence Building Services HVAC Special HVAC Systems and Equipment $1,617,824.04 146,322,683.5078 1166 
4 4 Music Building Services HVAC Distribution Systems $1,341,053.78 147,663,737.2854 1139 
4 4 Woodward Field Press Box Services HVAC Cooling Generating Systems $32,916.93 147,696,654.2143 1385 
4 5 Pavilion Services Plumbing Plumbing Fixtures $1,401,869.68 149,098,523.8914 1345 
4 Woodward Field Concessions Services Plumbing Sanitary Waste $14,940.20 149,113,464.0955 1370 
4 Kingston Hall Services Plumbing Plumbing Fixtures $805,371.58 149,918,835.6762 1190 
4 Cheney Hall Services Plumbing Plumbing Fixtures $481,345.08 150,400,180.7611 1163 
4 Pavilion Services Plumbing Sanitary Waste $882,658.71 151,282,839.4717 1345 
4 Greenhouse Boneyard Services· Plumbing Special Plumbing Systems $3,980.19 151,286,819.6642 1425 
4 Aquatics Building Services Plumbing Sanitary Waste $198,069.54 151,484,889.2076 1340 
4 Aquatics Building Services Plumbing Special Plumbing Systems $163,116.09 151,648,005.2983 1340 
4 Greenhouse Science Services Plumbing Domestic Water Distribution $9,474.91 151,657,480.2131 1420 
4 Greenhouse Science Services Plumbing Special Plumbing Systems $4,912.92 151,662,393.1319 1420 
4 Martin Hall Services Plumbing Sanitary Waste $564,671.21 152,227,064.3395 1130 
4 Martin Hall Services Plumbing Rain Water Drainage $166,079.75 152,393,144.0937 1130 
4 Greenhouse Science Services Plumbing Plumbing Fixtures $9,474.91 152,402,619.0085 1420 
4 Martin Hall Services Plumbing Domestic Water Distribution $896,830.72 153,299,449.7245 1130 
4 Louise Anderson Hall Services Plumbing Domestic Water Distribution $702,155.54 154,001,605.2644 1475 
4 Louise Anderson Hall Services Plumbing Plumbing Fixtures $702,155.54 154,703,760.8043 1475 
4 Louise Anderson Hall Services Plumbing Sanitary Waste $442,097.95 155,145,858.7494 1475 
4 Woodward Field Concessions Services Plumbing Domestic Water Distribution $23,728.56 155,169,587.3082 1370 
4 Anna Maria Apartments Services Plumbing Domestic Water Distribution $1,400.59 155,170,987.8983 1215 
4 Woodward Field Concessions Services Plumbing Plumbing Fixtures $23,728.56 155,194,716.4571 1370 
4 Science Building Services Plumbing Special Plumbing Systems $1,192,080.95 156,386,797.4074 1166 
4 Anna Maria Apartments Services Plumbing Plumbing Rxtures $1,400.59 156,388,197.9975 1215 
4 Science Building Services Plumbing Sanitary Waste $1,447,526.90 157,835,724.8998 1166 
4 Anna Marla Apartments Services Plumbing Sanitary Waste $881.85 157,836,606.7528 1215 
4 Anna Maria Apartments Services Plumbing Rain Water Drainage $259.37 157,836,866.1213 1215 
4 Martin Hall Services Plumbing Plumbing Fixtures $896,830.72 158,733,696.8373 1130 
4 Isle Hall Services Plumbing Sanitary Waste $352,119.28 159,085,816.1176 1178 
4 Isle Hall Services Plumbing Domestic Water Distribution $559,248.25 159,645,064.3704 1178 
4 Isle Hall Services Plumbing Plumbing Fixtures $559,248.25 160,204,312.6232 1178 
4 Pavilion Services Plunibing Domestic Water Distribution $1,401,869.68 161,606,182.3003 1345 
4 Aquatics Building Services Plumbing Plumbing Fixtures $314,581.03 161,920,763.3309 1340 
4 Greenhouse Boneyard Services Plumbing Plumbing Fixtures $7,676.09 161,928,439.4164 1425 
4 Louise Anderson Hall Services Plumbing Rain Water Drainage $130,028.80 162,058,468.2138 1475 
4 Plant Utilities Services Plumbing Plumbing Fixtures $76,276.43 162,134,744.6458 1106 
4 Tawanka Commons Services Plumbing Special Plumbing Systems $447,923.51 162,582,668.1587 1121 
4 Showalter Hall Services Plumbing Sanitary Waste $691,366.75 163,274,034.9103 1103 
4 Showalter Hall Services Plumbing Rain Water Drainage $203,343.15 163,477,378.0570 1103 
4 Showalter Hall Services Plumbing Domestic Water Distribution $1,098,053.05 164,575,431.1020 1103 
4 Turnbull Research Lab Services Plumbing Plumbing Fixtures $85,403.63 164,660,834.7270 1710 
4 Dryden Hall Services Plumbing Sanitary Waste $337,346.16 164,998,180.8876 1480 
4 Jim Thorpe Fieldhouse Services Plumbing Plumbing Fixtures $723,940.48 165,722,121.3673 1335 
4 Showalter Hall Services Plumbing Plumbing Fixtures $1,098,053.05 166,820,174.4123 1103 
4 Plant Utilities Services Plumbing Domestic Water Distribution $76,276.43 166,896,450.8443 1106 
4 Turnbull Research Lab Services Plumblng Special Plumbing Systems $44,283.36 166,940,734.2056 1710 
4 Communications Center Services Plumbing Plumbing Fixtures $314,298.10 167,255,032.3103 1142 
4 Plant Utilities Services Plumbing Sanitary Waste $48,025.90 167,303,058.2133 1106 
4 P.E. Activities Building Services Plumblng Sanitary Waste $875,387.73 168,178,445.9458 1303 
4 P.E. Activities Building Services Plumbing Plumbing Fixtures $1,390,321.65 169,568,767.5990 1303 
4 Cadet Hall Services Plumblng Plumbing Fixtures $165,988.64 169,734,756.2346 1157 
4 Dryden Hall Services Plumbing Plumbing Fixtures $535,785.06 170,270,541.2980 1480 
4 Chemical Storage Services Plumbing Plumbing Fixtures $7,678.99 170,278,220.2925 1410 
4 Kingston Hall Services Plumbing Special Plumbing Systems $417,600.08 170,695,820.3734 1190 
4 Red Barn Services Plumbing Sanitary Waste $81,639.68 170,777,460.0561 1205 
4 Townhouse Apartments Services Plumbing Plumbing Fixtures $601,913.95 171,379,374.0025 1210 
4 Townhouse Apartments Services Plumbing Domestic Water Distribution $601,913.95 171,981,287.9489 1210 
4 Townhouse Apartments Services Plumbing Sanitary Waste $378,982.87 172,360,270.8148 1210 

4 Music Building Services Plumbing Plumbing Fixtures $738,948.04 173,099,218.8532 1139 
4 Chemical Storage Services Plumbing Domestic Water Distribution $7,678.99 173,106,897.8477 1410 
4 Morrison Hall Shell Roofing Roof Coverings $614,853.39 173,721,751.2374 1463 
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4 Isle Hall Shell Roofing Roof Coverings $331,406.38 174,053,157.6166 1178 
4 Science Building Shell Roofing Roof Coverings $1,362,378.25 175,415,535.8682 1166 
4 John F Kennedy Library Shell Roofing Roof Opening $771,011.68 176,186,547.5435 1169 

4 Morrison Hall Shell Roofing Projections $153,713.35 176,340,260.8909 1463 

4 Pearce Hall Shell Roofing Projections $134,613.59 176,474,874.4836 1170 
4 Anna Maria Apartments Shell Roofing Roof Opening $518.74 176,475,393.2206 1215 
4 Streeter Hall Shell Roofing Roof Coverings $465,750.97 176,941,144.1906 1465 

4 Fifth Street Hall Shell Roofing Projections $10,751.66 176,951,895.8540 1197 
4 Greenhouse Boneyard Shell Roofing Roof Coverings $4,548.79 176,956,444.6455 1425 
4 Anna Maria Apartments Shell Roofing Roof Coverings $829.98 176,957,274.6248 1215 
4 Isle Hall Shell Roofing Roof Opening $207,128.97 177,164,403.5973 1178 
4 Streeter Hall Shell Roofing Projections $116,437.74 177,280,841.33�8 1465 
4 John F Kennedy Library Shell Roofing Roof Coverings $1,233,618.77 178,514,460.1065 1169 
4 Townhouse Apartments Shell Roofing Roof Coverings $356,689.75 178,871,149.8602 1210 
4 Science Building Shell Roofing Roof Opening $851,486.35 179,722,636.2080 1166 
4 Anna Maria Apartments Shell Roofing Projections $207.49 179,722,843.7028 1215 
4 Science Building Shell Roofing Projections $340,594.56 180,063,438.2657 1166 
4 Grel!nhouse Boneyard Shell E><terior Closure Exterior Walls $16,489.37 180,079,927.6336 1425 
4 Science Building Shell Exterior Closure Exterior Doors $510,891.82 180,590,819.4581 1166 
4 Louise Anderson Hall Shell Exterior Closure Exterior Walls $1,508,334.04 182,099,153.4983 1475 
4 Jim Thorpe Fieldhouse Shell Exterior Closure Exterior Walls $1,555,131.32 183,654,284.8140 1335 
4 Greenhouse Boneyard Shell Exterior Closure Exterior Windows $7,391.79 183,661,676.6000 1425 
4 Surbeck Services Shell Exterior Closure Exterior Windows $417,292.05 184,078,968.6471 1450 
4 Surplus Sales Building Shell Exterior Closure Exterior Walls $230,802.87 184,309,771.5176 1610 
4 Townhouse Apartments Shell Exterior Closure Exterior Walls $1,293,000.26 185,602,771.7761 1210 
4 Woodward Field Concessions Shell Exterior Closure Exterior Walls $50,972.46 185,653,744.2330 1370 
4 Science Building Shell Exterior Closure Exterior Walls $4,938,620.79 190,592,365.0184 1166 
4 Cheney Hall Shell Exterior Closure Exterior Windows $463,517.49 191,055,882.SOSl 1163 
4 Tawanka Commons Shell Exterior Closure Exterior Windows $831,857.94 191,887,740.4491 1121 
4 Plant Utilities Shell Exterior Closure Exterior Walls $163,853.07 192,051,593.5163 1106 
4 Dressler Hall Shell Exterior Closure Exterior Walls $1,613,783.04 193,665,376.5578 1171 
4 Streeter Hall Shell Exterior Closure Exterior Doors $174,656.61 193,840,033.1648 1465 
4 Dryden Hall Shell Exterior Closure Exterior Windows $515,941.17 194,355,974.3342 1480 
4 Louise Anderson Hall Shell Exterior Closure Exterior Windows $676,149.78 195,032,124.1098 1475 
4 Townhouse Apartments Shell Exterior Closure Exterior Doors $133,758.65 195,165,882.7622 1210 
4 Pearce Hall Shell Exterior Closure Exterior Walls $1,951,896.95 197,117,779.7080 1170 
4 Townhouse Apartments Shell Exterior Closure Exterior Windows $579,620.83 197,697,400.5422 1210 
4 Fifth Street Hall Shell Exterior Closure Exterior Windows $69,885.81 197,767,286.3523 1197 
4 Surplus Sales Building Shell Exterior Closure Exterior Windows $103,463.36 197,870,749.7131 1610 
4 Surplus Sales Bulldlng Shell Exterior Closure Exterior Doors $23,876.16 197,894,625.8730 1610 
4 Isle Hall Shell Exterior Closure Exterior Walls $1,201,348.03 199,095,973.9059 1178 
4 Anna Maria Apartments Shell Exterior Closure Exterior Walls $3,008.67 199,098,982.5807 1215 
4 Plant Utilities Shell Exterior Closure Exterior Windows $73,451.38 199,172,433.9593 1106 
4 Plant Utilities Shell Exterior Closure Exterior Doors $16,950.32 199,189,384.2772 1106 
4 Pearce Hall Shell Exterior Closure Exterior Doors $201,920.38 199,391,304.6585 1170 
4 Plant Utilities Shell Superstructure Roof Construction $135,602.54 199,526,907.2020 1106 
4 Plant Utilities Shell Superstructure Floor Construction $203,403.80 199,730,311.0067 1106 
4 Fifth Street Hall Shell Superstructure Roof Construction $129,019.96 199,859,330.9622 1197 
4 Louise Anderson Hall Shell Superstructure Roof Construction $1,248,276.49 201,107,607.4561 1475 
4 Tawanka Commons Shell Superstructure Roof Construction $1,535,737.72 202,643,345.1806 1121 
4 Townhouse Apartments Shell Superstructure Floor Construction $1,605,103.75 204,248,448.9268 1210 
4 Sutton Hall Shell Superstructure Floor Construction $1,082,914.21 205,331,363.1386 1112 
4 Martin Hall Shell Superstructure Roof Construction $1,594,365.69 206,925,728.8285 1130 
4 Sutton Hall Shell Superstructure Roof Construction $721,942.85 207,647,671.6737 1112 
4 Williamson Hall Shell Superstructure Roof Construction $871,753.21 208,519,424.8823 1133 
4 Isle Hall Shell Superstructure Floor Construction $1,491,328.57 210,010,753.4536 1178 
4 Anna Maria Apartments Shell Superstructure Roof Construction $2,489.94 210,013,243.3915 1215 
4 Fifth Street Hall Shell Superstructure Floor Construction $193,529.92 210,206,773.3147 1197 
4 Fifth Street Hall Interiors Staircases Stair Finishes $8,063.75 210,214,837.0619 1197 
4 Fifth Street Hall Interiors Staircases Stair Construction $45,694.57 210,260,531.6316 1197 
4 Plant Utilities Interiors Staircases Stair Construction $48,025.90 210,308,557.5346 1106 
4 Showalter Hall Interiors Staircases Stair Finishes $122,005.89 210,430,563.4264 1103 
4 10 Martin Hall Interiors Interior Construction Specialties $498,239.26 210,928,802.6890 1130 
4 10 Dryden Hall Interiors Interior Construction Specialties $297,658.35 211,226,461.0432 1480 
4 10 Williamson Hall Interiors Interior Construction Specialties $272,422.87 211,498,883.9124 1133 
4 10 Fifth Street Hall Interiors Interior Construction Interior Doors $61,822.06 211,560,705.9740 1197 
4 10 Louise Anderson Hall Interiors Interior Construction Specialties $390,086.39 211,950,792.3662 1475 
4 10 Townhouse Apartments Interiors Interior Construction Interior Doors $512,741.50 212,463,533.8638 1210 
4 10 Showalter Hall Interiors Interior Construction Specialties $610,029.44 213,073,563.3038 1103 
4 10 Plant Utilities Interiors Interior Construction Fixed and Moveable Partitions $146,902.76 213,220,466.0610 1106 
4 10 Pearce Hall Interiors Interior Construction Fixed and Moveable Partitions $1,749,976.66 214,970,442.7196 1170 
4 10 Rozell Plant Interiors Interior Construction Specialties $310,307.78 215,280,750.4950 1460 
4 10 Streeter Hall Interiors Interior Construction Fixed and Moveable Partitions $1,513,690.61 216,794,441.1067 1465 
4 10 Morrison Hall Interiors Interior Construction Fixed and Moveable Partitions $1,998,273.46 218,792,714.5694 1463 
4 10 Isle Hall Interiors Interior Construction Specialties $310,693.46 219,103,408.0282 1178 
4 10 Kingston Hall Interiors Interior Construction Specialties $447,428.63 219,550,836.6625 1190 
4 10 Fifth Street Hall Interiors Interior Construction Fixed and Moveable Partitions $139,771.62 219,690,608.2826 1197 
4 10 PE Classroom Building Interiors Interior Construction Specialties $288,298.04 219,978,906.3210 1325 
4 11 Showalter Hall Interiors Interior Finishes Ceiling Finishes $894,709.86 220,873,616.1814 1103 
4 11 Cheney Hall Interiors Interior Finishes Ceiling Finishes $392,207.09 221,265,823.2754 1163 
4 11 Woodward Field Concessions Interiors Interior Finishes Wall Finishes $21,970.89 221,287,794.1630 1370 
4 11 Science Building Interiors Interior Finishes Ceiling Finishes $1,873,270.00 223,161,064.1598 1166 
4 11 Surbeck Services Interiors Interior Finishes Wall Finishes $401,242.35 223,562,306.5105 1450 
4 11 Fifth Street Hall Interiors Interior Finishes Wall Finishes $67,197.89 223,629,504.4044 1197 
4 11 Dressler Hall Interiors Interior Finishes Wall Finishes $695,596.17 224,325,100.5734 1171 
4 11 Chemical Storage Interiors Interior Finishes Wall Finishes $7,110.18 224,332,210.7534 1410 
4 11 Surplus Sales Building Interiors Interior Finishes Wall Finishes $99,484.00 224,431,694.7536 1610 
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4 11 Streeter Hall Interiors Interior Finishes Ceiling Finishes $640,407.55 225,072,102.3034 1465 

4 11 Morrison Hall Interiors Interior Finishes Floor Finishes $1,652,418.46 226,724,520.7657 1463 
4 11 Streeter Hall Interiors Interior Finishes Floor Finishes $1,251,705.71 227,976,226.4806 1465 
4 11 Plant Utilitles Interiors Interior Finishes Wall Finishes $70,626.33 228,046,852.8058 1106 
4 11 Morrison Hall Interiors Interior Finishes Wall Finishes $960,708.39 229,007,561.1958 1463 

4 11 Mor_rison Hall Interiors Interior Finishes Ceiling Finishes $845,423.37 229,852,984.5618 1463 
4 11 Fffth Street Hall Interiors Interior Finishes Floor Finishes $115,580.38 229,968,564.9415 1197 
4 11 Fifth Street Hall Interiors Interior Finishes Ceiling Finishes $59,134.15 230,027,699.0869 1197 

4 11 Louise Anderson Hall Interiors Interior Finishes Floor Finishes $1,118,247.72 231,145,946.8076 1475 

4 11 Pearce Hall Interiors Interior Finishes Wall Finishes $841,334.93 231,987,281.7348 1170 
4 12 Louise Anderson Hall Equipment Equipment and Furnishings Moveable Furnishings (Capital Funded $78,017.28 232,065,299.0157 1475 

4 12 Greenhouse Science Special Special Construction Special Controls and Instrumentation $3,509.23 232,068,808.2432 1420 
4 12 Greenhouse Boneyard Equipment Equipment and Furnishings Moveable Furnishings (Capital Funded $852.90 232,069,661.1416 1425 
4 12 Isle Hall Equipment Equipment and Furnishings Moveable Furnishings (Capital Funded $62,138.69 232,131,799.8353 1178 
4 12 Plant Utilities Equipment Equipment and Furnishings Moveable Furnishings (Capital Funded $8,475.16 232,140,274.9943 1106 
4 12 Surbeck Services Special Special Construction Integrated Constr. & Special Constr. $160,496.93 232,300,771.9286 1450 
4 12 Surbeck Services Special Special Construction Special Controls and Instrumentation $160,496.93 232,461,268.8629 1450 
4 13 Fifth Street Hall Substructure Foundations Slab on Grade $75,261.64 232,536,530.5053 1197 
4 13 Radio--lV Building Substructure Foundations Slab on Grade $270,075.14 232,806,605.6502 1148 
4 13 Streeter Hall Substructure Foundations Slab on Grade $815,064.18 233,621,669.8341 1465 
4 13 Computing and Engineering Sciences Substructure Foundations Slab on Grade $1,583,277.65 235,204,947.4821 1160 
4 13 President's House Substructure Foundations Slab on Grade $43,402.02 235,248,349.5059 1184 

4 13 Indian Education Center Substructure Foundations Slab on Grade $56,920.94 235,305,270.4479 1193 
4 13 lJniversity Theater Substructure Foundations Slab on Grade $583,266.08 235,888,536.5236 1151 
4 13 Music Building Substructure Foundations Slab on Grade $766,316.49 236,654,853.0116 1139 

4 13 Communications Center Substructure Foundations Slab on Grade $325,938.78 236,980,791.7884 1142 
4 13 Plant Utilities Substructure Foundations Slab on Grade $79,101.49 237,059,893.2738 1106 
4 13 Plant Utilities Substructure Foundations Standard Foundations $118,652.22 237,178,545.4967 1106 

4 13 Townhouse Apartments Substructure Foundations Slab on Grade $624,207.06 237,802,752.5553 1210 
4 13 Townhouse Apartments Substructure Foundations Standard Foundations $936,310.55 238,739,063.1016 1210 

4 13 Martin Hall Substructure Foundations Slab on Grade $930,046.67 239,669,109.7746 1130 

4 13 Art Building Substructure Foundations Slab on Grade $599,748.30 240,268,858.0770 1145 
Huston Hall. Services Fire Protection Fire Protection Specialties $31,525.04 240,300,383.1156 1124 

Science Building Services Fire Protection Special Fire Protection Systems $170,297.28 240,470,680.3971 1166 
Dryden Hall Services Fire Protection Fire Protection Specialties $39,687.78 240,510,368.1804 1480 
Dryden Hall Services Fire Protection Special Fire Protection Systems $39,687.78 240,550,055.9637 1480 

Indian Education Center Services Fire Protection Fire Protection Specialties $4,065.78 240,554,121.7453 1193 
Science Bulldlrig Services Fire Protection Stand-Pipe and Hose Systems $170,297.28 240,724,419.0268 1166 
Pavilion Services Fire Protection Fire Protection Sprinkler Systems $726,895.39 241,451,314.4185 1345 

Hazardous Waste Transfer Facility Services Fire Protection FirE! Protection Specialties $874.87 241,452,189.2925 1435 
University Theater Services Fire Protectlon Fire Protection Sprinkler Systems $291,633.04 241,743,822.3303 1151 
Science Building Services Fire Protection Fire Protection Sprinkler Systems $1,192,080.95 242,935,903.2806 1166 

Pearce Hall Services Fire Protection Fire Protection Specialties $67,306.80 243,003,210.0770 1170 
P.E. Activities Building Services Fire Protection Fire Protection Specialties $102,986.79 243,106,196.8683 1303 
Cheney Hall Services Fire Protection Fire Protection Specialties $35,655.19 243,141,852.0605 1163 

Tawanka Commons Services Fire Protection Special Fire Protection Systems $63,989.07 243,205,841.1348 1121 
Pearce HaN Services Fire Protection Stand-Pipe and Hose Systems $67,306.80 243,273,147.9312 1170 

3 Communications Center Services Fire Protection Fire Protection Specialties $23,281.34 243,296,429.2728 1142 
3. Communications Center Services Fire Protection Fire Protection Sprinkler Systems $162,969.39 243,459,398.6612 1142 

P.E. Activities Building Ser'Vices Fire Protection Special Fire Protection Systems $102,986.79 243,562,385.4525 1303 
Dressler Hall Services Fire Protection Stand-Pipe and Hose Systems $55,647.70 243,618,033.1478 1171 
P.E. Activities Building Services Fire Protection Fire Protection Sprinkler Systems $720,907.53 244,338,940.6753 1303 
Woodward Field Press Box Services Fire Protection Fire Protection Specialties $6,583.39 244,345,524.0615 1385 

Martin Hall Services Fire Protection Stand-Pipe and Hose Systems $66,431.91 244,411,955.9678 1130 
John F Kennedy Library Services Vertical Transportation Elevators and Lifts $771,011.68 245,182,967.6431 1169 
Music Building Services Vertical Transportation Elevators and Lifts $273,684.45 245,456,652.0885 1139 

Art Building Services Vertical Transportation Elevators and Lifts $214,195.81 245,670,847.8994 1145 

Sutton Hall Services Vertical Transportation Elevators and Lifts $150,404.75 245,821,252.6542 1112 

Pearce Hall Services Vertical Transportation Elevators and Lifts $336,533.96 i46,157,786.6125 1170 
Huston Hall Services Vertical Transportation Elevators and lifts $157,625.18 246,315,411.7945 1124 

·Cheney Hall Services Vertical Transportation Elevators and lifts $178,275.95 246,493,687.7433 1163 

Chemical Storage Services Electrical Communication and Security Systems $9,669.85 246,503,357.5885 1410 
Kingston Hall Services Electrical Lighting and Branch Wiring $1,580,914.52 248,084,272.1131 1190 
Kingston Hall Services Electrical Electrical Service and Distribution $1,580,914.52 249,665,186.6377 1190 
Monroe Hall Services Electrical Communication and Security Systems $961,324.59 250,626,511.2289 1118 
Cadet Hall Services Electrical Communication and Security Systems $209,022.73 250,835,533.9612 1157 
Plant Utilities Services Electrical Electrical Service and Distribution $149,727.81 250,985,261.7666 1106 

Tawanka Commons Services Electrical Lighting and Branch Wiring $1,695,710.37 252,680,972.1359 1121 
University Theater Services Electrical Communication and Security Systems $708,251.68 253,389,223.8159 1151 
Communications Center Services Electrical Lighting and Branch Wiring $616,955.52 254,006,179.3314 1142 
Townhouse Apartments Services Electrical Electrical Service and Distribution $1,181,534.74 255,187,714.0704 1210 
Tawanka Commons Services Electrical Electrical Service and Distribution $1,695,710.37 256,883,424.4397 1121 
Turnbull Research Lab Services Electrical Electrical Service and Distribution $167,644.15 257,051,068.5862 1710 
Greenhouse Science Services Electrical Lighting and Branch Wiring $18,598.91 257,069,667.4923 1420 
Aquatics Building Services Electrical Lighting and Branch Wiring $617,510.89 257,687,178.3809 1340 

Chemical Storage Services Electrical lighting and Branch Wiring $15,073.58 257,702,251.9621 1410 

Cheney Hall Services Electrical llghtlrig and Branch Wiring $944,862.54 258,647,114.5006 1163 
Biology Boat Garage Services Electrical Lighting and Branch Wiring $63,925.64 258,711,040.1430 1485 

Jim Thorpe Fieldhouse Services Electrical Electrical Service and Distribution $1,421,068.30 260,132,108.4384 1335 
University Theater Services Electrical lighting and Branch Wiring $1,104,039.31 261,236,147.7488 1151 
Pearce Hall Services Electrical Communication and Security Systems $1,144,215.55 262,380,363.2949 1170 
Surbeck Services Services Electrical Electrical Service and Distribution $850,633.76 263,230,997.0556 1450 
Martin Hall Services Electrical lighting an� Branch Wiring $1,760,445.41 264,991,442.4687 1130 
Communications Center Services Electrical Communication and Security Systems $395,782.81 265,387,225.2784 1142 
Art Building Services Electrical Lighting and Branch Wiring $1,135,237.81 266,522,463.0881 1145 
Townhouse Apartments Services Electrical Lighting and Branch Wiring $1,181,534.74 267,703,997.8271 1210 
President's House Services Electrical Electrical Service and Distribution $82,153.83 267,786,151.6543 1184 
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 Project Title:  Science Building Phase 2 Construction 
 
 
  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 1 
 
 Project Summary 
 Science Building Phase 2 Construction 
 
 Project Description 
 Science Building Phase 2 Construction Project Summary A complete renovation of the Science Building allows EWU to take  
 strategic advantage of the areas vacated to accommodate needed program growth in the Chemistry, Biology, Physics,  
 Geology and Geography departments as well as resolving health, safety, welfare, and maintenance/repair deficiencies within  
 the current Science Building. Phase 1 of the renovation is currently under construction, consisting of two of the four wings of  
 the existing Science Building.   
 
 • What is the problem/opportunity? Identify: priority, underserved people/communities, operating budget savings, public  
 safety improvements & clarifying details. Preservation projects: include information about the current condition of the  
 facility/system.   
 A complete renovation of the Science Building allows EWU to take strategic advantage of the areas vacated to accommodate  
 needed program growth in the Chemistry, Biology, Physics, Geology and Geography departments as well as resolving health,  
 safety, welfare, and maintenance/repair deficiencies within the current Science Building.   
 
 The request of $58,000,000 for the 2023-2025 biennium is for Phase 2 Construction that will renovate approximately half  

 of the existing building.   

 
 Since 2008, the number of STEM graduates at EWU have nearly doubled—from 320 students in 2007-08 to 610 in  
 2015-2016. STEM graduates have grown to be fully one-quarter of all degrees produced by EWU. Yet, we are the only regional  
 university to not add any additional capital capacity for STEM programs in the last decade. At our current growth rate in STEM  
 programs, EWU has exceeded the capacity of current science facilities and we anticipate being unable to meet future  
 demand without the construction of additional science lab space.   
 
 Current first-time in college enrollments are increasing 5% per year at EWU, and EWU Running Start enrollments are  
 increasing 10-15% per year. Over the period of the project, we estimate that this will yield a 20% increase in bachelor’s  
 degree productivity. The Science building when completed, is anticipated to increase bachelor’s degrees by 456 students,  
 increase bachelor’s degrees in high demand fields by 350 students and increase advance degree by 75 students. To meet  
 the growing state and regional workforce demands for additional healthcare professionals and vocations in science -related  
 fields, EWU will have to substantially increase our course offerings in basic science courses including biology, chemistry,  
 biochemistry, geology, geology, and physics. New Labs in the renovated Science Building permit the expansion of existing  
 Biology graduate program and addition of graduate programs in Environment Science, Chemistry and Biochemistry.   
 
 Even with the addition of the new Interdisciplinary Science is Center, completed in the fall of 2020, the current Science  
 Building is the only facility that will contain research laboratories capable of accommodating these programs. Currently, the  
 research lab space in the building is not capable of serving all the needs of science student and faculty so expansion into  
 renovated spaces made available by the moves into the new ISC is the most viable option.   
 
 In addition to lacking space, the existing research lab facilities are lacking in size, infrastructure, storage, and equipment.  
 Other deficiencies in the building include health and safety issues, accessibility violations, HVAC lifecycle failures, technology  
 deficiencies, lack of student spaces, increasingly high cost of maintenance and repairs, and very high energy costs. All these  
 deficiencies are at odds with the university’s mission to provide an excellent student-centered learning environment,  
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 resources, and facilities.   
 
 Eastern Washington University is recognized as a model diversity-serving institution. The projects prioritized in this request  
 reflect the university’s strategy to support students and deliver high quality academic programs. We embrace changing  
 demographics and societal needs. Through culturally responsive curricula and campus activities, we work tirelessly to  
 promote understanding and reduce disparity and inequity. Enhancing access to higher education in the Inland Northwest and  
 beyond by recruiting and supporting traditional college-bound students and those from under-served populations.   
 
 As this project was developed the university consistently looks for improvements that create operating budget savings. Our  
 newer facilities are more energy efficient in include analysis of systems and materials that have longer life cycles with less  
 maintenance resources required to operate. All improvement emphasizes the safety of our faculty students and community   
 
 • What will the request produce or construct (predesign/design of a building, additional space, etc.)? When will the  
 project start/end? Identify if the project can be phased, and if so, which phase is included in the request. Provide detailed  
 cost backup.   
 This request for Phase 2 of the Science completes the total completed renovation of the existing 148,149 GSF science  
 building that was originally constructed in 1962 and added onto in 1989. The 2023-25 funding request is for the second  
 phase of construction. Duration is 16 months with projected completion in August 2025 for use during the fall quarter.   
 
 • How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The new Eastern Washington University Science Center will be comprised of the new Interdisciplinary Science Center and  
 the newly renovated Science Building. Our current science facility presents three major problems that we propose solving  
 through both the construction of the new Interdisciplinary Science Center and the renovation of our existing science building:   
 
 - The need for additional modern lab capacity: The new interdisciplinary science center will be primarily teaching and  
 research lab space to meet the needs of Biology, Chemistry/Biochemistry, Geology, Geography, and Physics. Current labs do  
 not meet modern building codes and have multiple deficiencies that prevent the types or teaching and research necessary in  
 modern STEM fields.   
 
 - A current lack of capacity for interdisciplinary STEM work: The current segmented Science Building provides little opportunity  
 for cross-disciplinary work, as many labs and classrooms are discipline specific and are too outdated to accommodate  
 modern lab needs and equipment. The new facility will provide opportunities for learning and research across disciplines as  
 well as interdisciplinary faculty cooperation that is not possible in the current Science Building.   
 
 - Outdated classroom and technology infrastructure: The primary purpose of the renovation of the existing Science Building is  
 to modernize current classroom infrastructure and provide new opportunities for advanced STEM education and distance  
 learning. Both the Interdisciplinary Science Center and the renovated Science Building will expand current infrastructure to  
 support the virtual campus and provide the Science departments with currently non-existent teaching lab facilities that support  
 the virtual campus.   
 
 Across the two buildings, the new Science Center will provide:   
 · State of the art teaching and research laboratory space.   
 · Additional laboratory capacity to accommodate growth across the science disciplines.   
 · Modern classroom space to enable the delivery of distance learning science courses and collaboration with our programs  
 at other EWU locations including Bellevue College and Lower Columbia College.   
 · Additional faculty office space to enable hiring of new faculty positions to support growing programs.   
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 The option of taking no action would result in a partially complete (Phase 1 complete in 2023) and dated science research  
 facility (Phase 2 wings) that do not completely meet the needs of the community. With the new Interdisciplinary Science  
 Center complete, functions have been moved out of the old building leaving large voids of space, most of which do not lend  
 themselves to expanding our research laboratories into them. The problems of the old building’s health, safety, ADA, and  
 HVAC systems would not be addressed. The long-term goals of advancing our STEM programs would be greatly hampered  
 without the integration of modern research laboratories.   
 
 Construction of this facility is two phases. This is allowing a lower cost for the surge requirements and less disruption to  
 departments and programs housed in this building.   
 
 • What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed  
 cost backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Through the detailed programming and cost analysis of the predesign study, it was determined that Alternative IV, the  
 Interdisciplinary Science Center (ISC), in the Chemistry / Physics predesign would be the option moving forward in terms of  
 funding. This option provided an addition to the north of the existing Science Building that included teaching laboratories and  
 classrooms for chemistry, physics, biology, and geology. Where it would be our preference to construct a single new facility  
 that would accommodate all needs and correct every deficiency at the lowest overall cost, application for funding of projects  
 that size was not deemed feasible or practical.   
 
 Pre Design Study is available at the following website address:  
 https://inside.ewu.edu/facilities/ewu-science-building-renovation-predesign-study_-july-2016_final/   
 
 • Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 The units affected by this budget request include the departments of chemistry, biology, microbiology, geology, geography,  
 and physics. Execution of this project would enable the university to expand to meet the growing need for STEM graduates in  
 the regional and statewide marketplace in healthcare, laboratory research, and other related fields.   
 
 • Does this project or program leverage non-state funding? If yes, how much by source? If the other funding source  
 requires cost share, also include the minimum state (or other) share OF project cost allowable and the supporting  
 citation or documentation.   
 Non-state funds are not currently be considered for this project.   
 
 • Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.  
 In 2014, the university updated the Cheney Campus Comprehensive Master Plan. In Horizon 1 (2013 to 2023) 1.4.1, the plan  
 states: Significantly renovate or replace the Science Building. With the anticipated construction of the Interdisciplinary Science  
 Building, several spaces within the existing building will be vacated allowing for growth within the remaining science  
 departments without the potential of making significant additions.   
 
 Copies of the Academic Strategic Plan (2018) and our Comprehensive Campus Master Plan (2014) can be found at the  
 following sites:  https://sites.ewu.edu/strategic-planning/   
 https://d3tb2mkdocc4em.cloudfront.net/facilities/wp-content/uploads/sites/191/2017/01/EWU-CCMP_All-Sections_Web_opti 
 miz ed_v2.pdf  
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 This project has followed the standard state process for Pre-Design and Design requests. Detailed studies and analysis are  
 provided in the Phase 2 construction request submitted as a major project request in the 2023-2025 Capital Request.   
 
 • Does this project include IT related costs, including hardware, software, cloud-based services, contracts or staff? If  
 yes, attach IT Addendum.   
 IT related cost development will be part of the pre-design report. The project will involve cost associated to updated data  
 distribution, classroom and lab instruction technology, life safety and environmental controls.   
 
 • If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 Puget Sound Recovery) in the 2021-23 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.   
 
 • How does this project contribute to meeting the greenhouse gas emissions limits established in RCW 70A.45.050,  
 Clean Buildings performance standards in RCW 19.27A.210, or other statewide goals to reduce carbon pollution and/or  
 improve energy efficiency? Please elaborate.   
 The Existing Science Building used twice the amount of energy of a new lab building constructed to current standards. A  
 renovation that focuses on lighting, variable air volume exhaust systems with heat recovery, set-back of airflows based upon  
 occupancy, and reduced fume hood exhaust through use of variable air volume controls will result in approximately 50%  
 overall energy savings. Equally as important, the building, which is reliant on fossil fuel heating from the campus steam  
 system will have a reduction fuel usage by 75% which will reduce the campus heating carbon emissions by nearly 457,000  
 metric tons of carbon each year. Reduction in energy use will also free capacity in the campus utility distribution systems  
 (electrical, steam and chilled water distribution) to support future campus needs. This project is constructed in 2 phases with  
 Phase 1 currently in construction. Phase 2 is fully designed and shovel ready. The campus goals for energy/carbon reduction  
 will not be fully realized without completion of construction of the final phase of work.   
 
 Access to undergraduate research is recognized as one of the most critical retention strategies for undergraduate students.  
 This is particularly important for first generation, underserved, and Pell-eligible students. The expansion of research labs will  
 permit faculty to dramatically increase access to research opportunities for undergraduate students in STEM. The expanded  
 research space will also allow faculty to recruit more high school and Running Start students in their research activities,  
 improving the opportunity to recruit talented new students into the disciplines and the university. Finally, the increased  
 number of graduate students who serve as near-peer mentors in research settings will further enhance the recruitment and  
 retention benefits of the renovated space. We anticipate that the greatly expanded research activity stimulated by this project  
 will drive improved recruitment and retention. The renovated biology and biotechnology teaching labs will also permit an  
 expansion of health professions students who take science courses as part of their required curriculum. By combining these  
 impacts with the newly created Nursing program at EWU, we project that Bachelor Degree production in high-demand fields  
 should grow by approximately 40%.   
 
 Phase 1 of the Science Renovation has already generated significant interest in the local community, including alumni,  
 industry leaders, and the K-12 community. EWU’s First-Time In College (FTIC) student enrollment has increased 5-8% since  
 the beginning of Science Phase 1. Crucially, Running Start enrollments (a major recruiting pool for EWU) has increased  
 10-15% since the Renovation of Science began. We believe that this exciting project will drive a significant increase in overall  
 recruitment for the university.   
 
 • Is there additional information you would like decision makers to know when evaluating this request?   
 EWU requested and received funding for the design of this project for the 2019-21 biennium and all design for Phase 1 and 2  
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 (90%) was completed by the end of that biennium. Phase 1 is currently under construction and it is critical that this second  
 phase of construction receives state capital funding as the project provides the completion of the additional space needed to  
 meet the growing demands for STEM and healthcare-based degrees.   
 
 Upon Completion of Phase 1 and Phase 2, the Science Renovation Project will achieve the following goals:   
 · Meet EWU’s and the Science Programs projected growth in STEM and Healthcare related professions.   
 · Address a shortage of suitable classroom, office, research, and lab space within the science department, and create  
 student interaction/collaborative spaces throughout the new Science Renovation project.   
 · Teaching, research, and lab support spaces need to be updated to meet current programmatic needs.   
 · Encourage collaboration and synergy across departments; promote increased flow and movement between the Science  
 Building Renovation and new Interdisciplinary Science Center Building 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Remodel/Renovate/Modernize (Major Projects) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  58,000,000   58,000,000  
 Total  58,000,000   0   0   0   58,000,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 This the renovation of an existing facility and will add no additional square feet. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 2 
 
 Project Summary 
 Eastern Washington University is a district energy system that generates and distributes campus utilities from a central  
 location. This project is the continuation of the upgrades and replacements of critical infrastructure and components that are  
 past their designed lifecycle and need to be addressed to continue the operations the university's Cheney campus. 
 
 Project Description 
 What is the problem/opportunity? Identify: priority, underserved people/communities, operating budget savings, public  
 safety improvements & clarifying details. Preservation projects: include information about the current condition of the  
 facility/system.   
 This request includes sub-sections entitled Central Steam Production, Chilled Water Production, and Medium Voltage  
 Electrical Distribution. A heading for each sub-section will be included in each specific criteria category for clarity.   
 
 Eastern Washington University is current requesting $15,000,000 for Infrastructure Renewal IV that will continue to  
 replace and upgrade campus mechanical, electrical, steam and chilled water production and distribution systems.  
 
 The OFM Guidelines for Capital Projects states that for the Infrastructure Category “projects generally would be completed  
 (predesign through construction) in one biennium.” However, this infrastructure renewal request focuses attention to our  
 campus energy plant and its aged equipment. It is neither physically, nor financially feasible from a design or construction  
 standpoint that the entire plant renewal could be completed in one biennium. Therefore, this request is incremental, and  
 biennium based. It is important to understand why this direction was taken, as this request builds on work completed in past  
 biennium funding allocations. EWU and our consultants have laid out our requests in a logical manner to replace major plant  
 equipment over several biennia. Major pieces of equipment that sometimes must operate simultaneously in parallel need to  
 be approximately the same age/vintage so to allow plant operations to run as efficiently and seamlessly as possible. This is  
 the most important aspect of our request.  
 
 In 2014 Eastern partnered with mechanical, electrical, and civil professional engineering consultants to examine each major  
 utility system for current condition assessment, lifecycle renewal/replacement, potential energy savings, and sustainable  
 upgrades. The systems that were examined include campus electrical power distribution as well as steam and chilled water  
 production and distribution systems, and domestic water distribution system. Included in this overall study were  
 recommendations for short and long-term actions to reduce potential failures, lower maintenance costs, increase worker  
 safety and improve efficiencies, and to identify potential alternate energy sources for future production of utilities.   
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
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Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional       
college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  

 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issues, and  
 improve the operation conditions of the systems thereby provide high quality instructional, research and student engagement  
 spaces on the university campus.  
 
 What will the request produce or construct (predesign/design of a building, additional space, etc.)? When will the project  
 start/end? Identify if the project can be phased, and if so, which phase is included in the request. Provide detailed cost  
 backup.   
 The outcome of approved funding for this project will be the design and construction of projects identified as next priorities for  
 the university’s central plan infrastructure. There is no addition building space included unless the jurisdiction having  
 authority requires addition space to meet current codes. This project has been a phased project since the first Infrastructure  
 Renewal request and it is our intention to continue to update and replace systems and systems components that are at the  
 end of or beyond their lifecycle, are not energy efficient or sustainable or can no longer adequately meet the university  
 needs.br>  
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? The needs and benefits of District Energy System are discussed in detail in the Major Capital Project  
 Submittal. Below is a quick summary of these advantages.  
 
 Central Steam Production/Distribution – The University has laid out systematic replacement of our aging plant boilers. This  
 equipment has met and/or exceeded it lifecycle and not replacing this equipment could result in catastrophic impacts to the  
 university. Our boiler plant is designed to stage on and stage off different boiler capacities in response to the dynamic need of  
 the campus throughout the four-season weather patterns in Eastern Washington. This flexibility is an energy conservation  
 and sustainability concern for the university.  
 
 Central Chilled Water Production/Distribution – As with steam production and distribution the chilled water plant has  
 equipment that is beyond it's planned life cycle. The replacement of the equipment and systems will increase energy  
 efficiency and allow for more flexible application of chilled water to the campus. Chilled water systems are a necessary part of  
 a comfortable and safe learning and working environment on campus.  
 
 Medium Voltage (13,200 volt) Distribution – The University is tied to the City of Cheney/Bonneville Power electrical grid. The  
 connection voltage 13,200 volts is connected to the university substation which is distributed to all campus facilities. This  
 medium voltage power is being distributed through a switching network and the voltage is decreased for building and other  
 facility use. Distribution as high voltage is the most efficient and effective manner to bring power to the campus and each  
 building. This network of switches are over 30 years old and have met their designed lifecycle (15 to 20 years). They also  
 contain hazardous gas that can have a substantial impact on greenhouse gas.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire system is a major project that should be completed a subsystem at a time. This is  
 good stewardship of state assets and resources. We had expert consultants in the field evaluate the condition of each  
 component and the associated systems to see which areas need improvement and which ones could continue to operate for  
 a period of time.  
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 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage with little to no notice.  
 Alternative 3) Taking the system off-line until funding is available. – This would require not having essential utilities to  
 portions of the campus thus making those areas unusable. 
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safety and security issue or failure could cause more damage to  
 other system and building operations.  
 
 Alternative 1 is the best-case scenario to balance high costs, potential reduction is instructional delivery, reducing the risks of  
 catastrophic failure and increasing the value and lifecycle of university facilities.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the entire university community. That include our customers, students, as well as the faculty and staff that  
 serve the students on their scholastic journey. Because Eastern is a public university our campus also supports the local and  
 region community. As stated under the problem or opportunity to be addressed, the university's core themes are improved  
 when we improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new  
 units added but rather the opportunities for growth and potential to increase access for people.  
 
 Does this project or program leverage non-state funding? If yes, how much by source? If the other funding source  
 requires cost share, also include the minimum state (or other) share OF project cost allowable and the supporting  
 citation or documentation.   
 This project request is for state bonded funds and no other non-state funds are included.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University strategic core themes are listed above.  
 
 Infrastructure Planning Methodology  
 In 2014 Eastern partnered with mechanical, electrical, and civil professional engineering consultants to examine each major  
 utility system for current condition assessment, lifecycle renewal/replacement, potential energy savings, and sustainable  
 upgrades. The systems that were examined include campus electrical power distribution as well as steam and chilled water  
 production and distribution systems, and domestic water distribution system. Included in this overall study were  
 recommendations for short and long-term actions to reduce potential failures, lower maintenance costs, increase worker  
 safety and improve efficiencies, and to identify potential alternate energy sources for future production of utilities.   
 
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
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Facilities Planning Principles  
The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff resulted in the identification  
of the following principles to guide the master plan:  

 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 Does this project include IT related costs, including hardware, software, cloud based services, contracts or staff? If yes,  
 attach IT Addendum.   
 This project does not include IT related costs or other services.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 Puget Sound Recovery) in the 2021-23 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 How does this project contribute to meeting the greenhouse gas emissions limits established in RCW 70A.45.050, Clean  
 Buildings performance standards in RCW 19.27A.210, or other statewide goals to reduce carbon pollution and/or  
 improve energy efficiency? Please elaborate.   
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 Our major capital project submittal gives a detailed description of the how the planning and implementation will meet  
 university and state goals for sustainability and energy conservation.  
 
 How does this project impact equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
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 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request? Is there additional  
 information you would like decision makers to know when evaluating this request?  
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving completion rates, and  
 building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Infrastructure (Major Projects) 
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 Growth Management impacts 
 Not Applioable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  25,800,000   15,800,000  
 Total  25,800,000   0   0   0   15,800,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State  10,000,000  
 Total  10,000,000   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 This project is replacement and upgrade of existing equipment and systems. 
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 Date Run:  9/16/2022   1:04PM 
 
 Project Number:   40000112 
 Project Title:  CBPS:  Sports and Recreation Center Energy Improvements 
 
 
  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 3 
 
 Project Summary 
 Eastern is requesting funding to improve the operational efficiency and effectiveness of the Sports and Recreation Center.  
 This is one of our largest buildings on campus and falls into the initial requirement of House Bill 1257 that requires  
 improvement of building energy use. Base upon an investment grade audit of the facility Eastern will address the highest  
 priorities to bring the Energy Intensity Units within the requirements of this legislation. 
 
 Project Description 
 What is the problem/opportunity? Identify: priority, underserved people/communities, operating budget savings, public  
 safety improvements & clarifying details. Preservation projects: include information about the current condition of the  
 facility/system.   
 Eastern Washington University’s Sport and Recreation Center (SRC) is located on the Cheney campus and houses a variety  
 of academic and student activity functions. Developed in several "phases" throughout the 1970's, the SRC boasts over  
 250,000 square feet of recreational space. The SRC is home to "Reese Court", the Aquatic Center, the Strength and  
 Conditioning Center, the Fieldhouse, the Dance Studio, as well as many other activity gyms and spaces. The Sports and  
 Recreational Center is a multi-use facility open to students, faculty staff and community members.  
 
 Eastern Washington University is requesting $10,000,000 in the Category Stand Alone Renovation to upgrade systems  
 in the SRC to meet the requirements and guidelines of House Bill 1257.   
 
 The current building systems are at the end of their functional lifecycle and need major upgrades and renewals. These  
 systems, due to their age and original design are not as energy efficient as they once were and certainly do not come close to  
 the efficiencies available through current technologies. These aged systems include but are not limited to: Heating and  
 Ventilation equipment and distribution systems, Temperature controls and Building Automation Systems (BAS), lighting  
 upgrades and lighting controls. All systems listed are 1970s generation which are costly to operate primarily as a result of  
 their lack of energy efficient equipment and methods of operation.  
 
 History of the Project or facility.  
 Early in 2022 Eastern contracted with KJH Engineering to develop an engineering grade energy audit for the SRC. As the  
 complex ages and the systems continue to operate past their effective lifecycles the complex is the number 1 priority for  
 energy upgrades under HB 1257 the Washington State Clean Buildings Act. The consultant provided base EUI (Energy Use  
 Intensity) numbers for building that are a part of the SRC. The criterial for HB 1257 states that since the individual building in  
 the SRC are connected they are one facility that is over 250,000 gross square feet. The criteria also states that buildings with  
 shared walls need to be evaluated on the EUI of the least energy efficient building. Below is target information from  
 WAC194-50-150 Table 7-2a Building Activity Site Energy Targets.  
 
 Physical Education Activities Built 1972, 87,828 gsf,  EUI1 58,061,  Target EUI for College/University Buildings - 102, Target  
 EUI for Public Buildings - Fitness Center/Gym - 73  
 Performing Art Pavilion, Built 1978, 107,920 gsf,  EUI 83,045, College/University Target EUI - 102, Public Building Target EUI  
 - Performing Arts - 55  
 Aquatics, Built 1980, 19,610 gsf,  EUI -100, Target College/University Building EUI 102, Public Building Target EUI -  
 Swimming Pool - 73  
 Jim Thorpe Fieldhouse, Built 1978, 49,926 gsf, EUI - 83,856, Target College/University EUI - 120, Target EUI Public Building  
 Track - 67  
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 Project Title:  CBPS:  Sports and Recreation Center Energy Improvements 
 
 
  Description 
 Current Facilities Condition Assessment (FCA)  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 - Needs Improvement, Marginal Functionality   
 
 Physical Education Activities FCA general - 2.5, FCA Services - 3.2, FCA HVAC - 4.0, FCA Controls EMS – 4.0, FCA Plumbing -  
 4.0 FCA Electrical - 4.0  
 
 Performing Art Pavilion FCA general - 2.5, FCA Services - 3.1, FCA HVAC - 4.0, FCA Controls EMS – 4.0, FCA Plumbing - 4.0  
 FCA Electrical - 3.0  
 
 Aquatics FCA general - 2.3, FCA Services – 2.7, FCA HVAC – 3.5, FCA Controls EMS – 4.0, FCA Plumbing - 4.0 FCA Electrical -  
 3.0  
 
 Jim Thorpe Fieldhouse FCA general - 2.4, FCA Services - 3.2, FCA HVAC - 4.0, FCA Controls EMS – 4.0, FCA Plumbing - 4.0  
 FCA Electrical - 3.0  
 
 As stated above many of the facility's service systems need replacement or major upgrade while other building systems have  
 lifecycle remaining that do not need to be addressed at this time.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and a designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issues, and  
 improve the operation conditions of the systems and thereby provide high quality instructional, research and student  
 engagement spaces on the university campus.  
 
 What will the request produce or construct (predesign/design of a building, additional space, etc.)? When will the project  
 start/end? Identify if the project can be phased, and if so, which phase is included in the request. Provide detailed cost  
 backup.   
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  Description 
 The results of approval of this project will be the design and construction of energy improvements to systems that need  
 upgrades and replacements. In the university’s Major Stand-Alone Renovation project request the results of our investment  
 grade audit provided the most current priorities and cost estimates needed for implementation of this project.   
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? These updates are focused on improving heating and cooling, lighting and electrical within these academic  
 buildings and align with the requirement of HB 1257. This will improve performance, energy efficiency and indoor air quality  
 (IAQ). These improvements will also increase the lifecycle of the building at a lower cost than a full building remodel.   
 
 Retrofitting HVAC systems and equipment provides several other benefits:  
 1. Energy Savings - Retrofitting HVAC equipment is one of the quickest ways to solve chronic problems with high energy  
 consumption. On average, small offices and retail establishments reduce energy consumption by 35% when retrofitting  
 HVAC systems and equipment. In cold weather climates, this number can jump to as high as 40%.  
 2. Increased HVAC Lifespan - Replacing defective parts gives the HVAC equipment new life. In fact, sometimes this can even  
 extend the life of a system by several years, spending far less money than a whole system replacement.  
 3. Flexibility - Commercial spaces are constantly changing interiors are rearranged, occupants move in and out, and  
 infrastructure requirements change. Retrofitting HVAC systems allows for continued adaption of the needs of occupants  
 without huge investments.  
 4. Improved Comfort - A retrofitted HVAC system will operate with more consistency than an older or poorly maintained  
 system. This consistency leads to more control over temperature in humidity, resulting in improved comfort for occupants.  
 5. New Technology - Not only do retrofitted systems operate more consistently, but they also operate more efficiently and  
 independently. This adds to energy savings, as mentioned, but it also decreases to costs of maintenance and service  
 because the new part will be more dependable.  
 6. Faster Return on Investment (ROI) - Retrofitting equipment is much cheaper than investing in a whole commercial HVAC  
 system replacement. Given the energy and service savings of retrofitted equipment, return on investment is achieved quicker  
 than a full replacement.   
 
 Benefits of Lighting Control Systems  
 1. Increased Energy Efficiency - Smart lamps can be 80% more efficient than standard lighting lamps, only use lighting  
 when space is in use and if programmed properly lighting is turned off when space does not have a programed activity  
 scheduled.   
 2. Better programming of lighting needs to align with space usage - Lighting can be scheduled to align with space use.  
 Spaces that are used less will be “asleep” saving on electricity and wear on lamps.  
 3. Enhanced Convenience - Users can make on the spot changes when needed and after that need is fulfilled system  
 returns to standard programming processes.  
 4. Improved Safety - Allows for lighting to activate when needed for personal safety and property protection.   
 
 Improvement of the Building Envelop  
 The envelope serves to protect the interior while facilitating climate control. Building envelope arguably encompasses the  
 entire exterior building system of the structure. This includes windows, doors, roof, floor, foundations, and insulation.  
 
 Improving Indoor Air Quality (IAQ)  
 Washington State Department of Health states indoor air quality can have a significant effect on your health. Studies show  
 that people spend 65 to 90 percent of their time indoors, and indoor air can be two to five times more polluted than outdoor  
 air. The young, elderly, chronically ill, and those with respiratory or cardiovascular disease are often the most impacted by  
 poor indoor air quality.  
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  Description 
 Unfortunately, the result of taking no action will increase the potential for systems not to perform as needed in all situations.  
 Without addressing the critical and key facilities issues, operation costs will continue to rise. This includes regular  
 preventative actions, demand maintenance, and utility costs associated with lower performing equipment and systems. This  
 impacts the ability to provide a safe, comfortable, and accessible campus for all that use it.  
 
 As is the case with reduction of approved funding, the university will prioritize the highest needed project and defer other as  
 required. In many cases there will be an additional burden on our operation budgets. Currently, our estimates for this project  
 are based upon cost per square foot or budgetary estimate provide by paid consultants or internal staff generated estimates.  
 Once funding is approved, and design is underway, a more detailed cost estimate will be developed and reviewed to provide  
 information for project implementation and good stewardship of state resources.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility is a major project renovation. The goal of this Stand Alone Renovation Project is  
 to extend building and systems lifecycles so that major projects with major costs are not necessary. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This again is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also a risk of catastrophic breakdowns or failures  
 that could cause other high cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not a viable alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safety and security issue or failure could cause more damage to  
 other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction in instructional delivery, reducing the risk of  
 catastrophic failure and increasing the value and lifecycle of university facilities.   
 
 There is no Pre Design required for this type of project.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the entire university community. That include our customers, students, as well as the faculty and staff that  
 serve the students on their scholastic journey. Because Eastern is a public university our campus also supports the local and  
 region community. As stated under the problem or opportunity to be addressed, the university's core themes are improved  
 when we improve our facilities. Since these projects are improvements, replacements, and upgrades there would be no new  
 units added but rather the opportunities for growth and potential to increase access for people.  
 
 Does this project or program leverage non-state funding? If yes, how much by source? If the other funding source  
 requires cost share, also include the minimum state (or other) share OF project cost allowable and the supporting  
 citation or documentation.   
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  Description 
 There is no, non-state funding involved in this project.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Projects of this size and nature respond to the needs of the building, requirement of legislation (HB 1257) and needs of our  
 students without requesting a major capital project. The intent is to improve the systems in need and leave the other  
 functioning systems alone. Many times, system like structure, interiors window and doors have longer life cycles than HVAC,  
 Controls and Lighting. Good cost effective planning like this project can improve overall operations, reduce costs, improve  
 energy conservation and sustainability at a much lower cost per square feet than a comprehensive building remodel.  
 
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 Does this project include IT related costs, including hardware, software, cloud based services, contracts or staff? If yes,  
 attach IT Addendum.   
 This project does not have any IT related costs as stated above.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 Puget Sound Recovery) in the 2021-23 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 How does this project contribute to meeting the greenhouse gas emissions limits established in RCW 70A.45.050, Clean  
 Buildings performance standards in RCW 19.27A.210, or other statewide goals to reduce carbon pollution and/or  
 improve energy efficiency? Please elaborate.   
 Eastern is dedicated to supporting sustainable and energy conscious design and operations.  Our professional consultants  
 use Eastern's standards when developing upgrades as well as new facilities.  We engage our Office of Sustainability in all  
 projects to make sure that we are meeting and exceeding our goals in this area.  We also align our facilities with regulatory  
 agencies requirement and legislative actions during the design and construction implementation process.  
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  Description 
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How does this project impact equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request? Is there additional  
 information you would like decision makers to know when evaluating this request?  
 The university under HB 1257 is required to update the energy performance of our campus facilities. While there is legislative  
 requirement behind this project, the implementation will also reduce maintenance and energy costs and support the  
 university’s strategic sustainability goals. Buildings that perform better cost lest to operate and maintain and are more  
 desirable to our students, faculty, staff, and community members. These users are the reason why we are here, and  
 proactive action is always more strategic than reactive action and has a higher return on investment and has overall less  
 costs.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive 
 climate on our campuses and in our communities.   
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  Description 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving completion rates, and  
 building community. 
 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Remodel/Renovate/Modernize (Major Projects) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  10,000,000   10,000,000  
 Total  10,000,000   0   0   0   10,000,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  

 
  Operating Impacts   
 No Operating Impact 
 Narrative  
 This project is an upgrade to an existing facility that already has operating resources assigned. 
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Agency
Project Name
OFM Project Number

Name
Phone Number
Email

Gross Square Feet 250,000 MACC per Gross Square Foot $27
Usable Square Feet 180,000 Escalated MACC per Gross Square Foot $30
Alt Gross Unit of Measure
Space Efficiency 72.0% A/E Fee Class B
Construction Type College classroom faciliti A/E Fee Percentage 11.41%
Remodel Yes Projected Life of Asset (Years) 25

Procurement Approach DBB Art Requirement Applies No
Inflation Rate 4.90% Higher Ed Institution Yes
Sales Tax Rate % 8.70% Location Used for Tax Rate Cheney WA
Contingency Rate 5%
Base Month (Estimate Date) July-22 OFM UFI# (from FPMT, if available)
Project Administered By Agency

Predesign Start Predesign End
Design Start July-23 Design End January-24
Construction Start March-24 Construction End December-24
Construction Duration 10 Months

Total Project $9,082,408 Total Project Escalated $10,011,635
Rounded Escalated Total $10,012,000

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $0
Design Phase Services $564,192

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Updated June 2022

Eastern Washington University
Sports and Recreation Center Energy Improvements
40000112

Contact Information
Shawn King
509-359-6878
sking@ewu.edu

Statistics

Additional Project Details

Schedule

Green cells must be filled in by user

Project Cost Estimate

Cost Estimate Summary

Acquisition

Consultant Services
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Extra Services $0
Other Services $253,477
Design Services Contingency $40,883
Consultant Services Subtotal $858,553 Consultant Services Subtotal Escalated $924,273

Maximum Allowable Construction 
Cost (MACC)

$6,825,000
Maximum Allowable Construction Cost 
(MACC) Escalated

$7,541,625

DBB Risk Contingencies $0
DBB Management $0
Owner Construction Contingency $341,250 $377,082
Non-Taxable Items $0 $0
Sales Tax $623,464 Sales Tax Escalated $688,928
Construction Subtotal $7,789,714 Construction Subtotal Escalated $8,607,635

Equipment $0
Sales Tax $0
Non-Taxable Items $0
Equipment Subtotal $0 Equipment Subtotal Escalated $0

Artwork Subtotal $0 Artwork Subtotal Escalated $0

Agency Project Administration 
Subtotal

$434,142

DES Additional Services Subtotal $0
Other Project Admin Costs $0

Project Administration Subtotal $434,142 Project Administration Subtotal Escalated $479,727

Other Costs Subtotal $0 Other Costs Subtotal Escalated $0

Total Project $9,082,408 Total Project Escalated $10,011,635
Rounded Escalated Total $10,012,000

Equipment

Construction

Artwork

Agency Project Administration

Other Costs

Project Cost Estimate
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New Approp 
Request

Project Cost 
(Escalated)

Funded in Prior 
Biennia

2023-2025 2025-2027 Out Years

Acquisition
Acquisition Subtotal $0 $0 $0

Consultant Services
Consultant Services Subtotal $924,273 $924,273 $0

Construction
Construction Subtotal $8,607,635 $8,607,635 $0

Equipment
Equipment Subtotal $0 $0 $0

Artwork
Artwork Subtotal $0 $0 $0

Agency Project Administration
Project Administration Subtotal $479,727 $479,727 $0

Other Costs
Other Costs Subtotal $0 $0 $0

Project Cost Estimate
Total Project $10,011,635 $0 $10,011,635 $0 $0

$10,012,000 $0 $10,012,000 $0 $0

Percentage requested as a new appropriation 100%

What is planned for the requested new appropriation? (Ex. Acquisition and design, phase 1 construction, etc. )
Design and Construction

Insert Row Here

Funding Summary

N/A

Insert Row Here

What has been completed or is underway with a previous appropriation?
N/A

Insert Row Here

What is planned with a future appropriation? 
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Purchase/Lease
Appraisal and Closing

Right of Way
Demolition

Pre-Site Development
Other

Insert Row Here
ACQUISITION TOTAL $0 NA $0

Cost Estimate Details

Acquisition Costs

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Programming/Site Analysis
Environmental Analysis

Predesign Study
Other 

Insert Row Here
Sub TOTAL $0 1.0490 $0 Escalated to Design Start

A/E Basic Design Services $564,192 69% of A/E Basic Services
Other  

Insert Row Here
Sub TOTAL $564,192 1.0617 $599,003 Escalated to Mid-Design

Civil Design (Above Basic Svcs)
Geotechnical Investigation

Commissioning
Site Survey

Testing
LEED Services

Voice/Data Consultant
Value Engineering  

Constructability Review
Environmental Mitigation (EIS)

Landscape Consultant
Other 

Insert Row Here
Sub TOTAL $0 1.0617 $0 Escalated to Mid-Design

Bid/Construction/Closeout $253,477 31% of A/E Basic Services
HVAC Balancing

Staffing
Other 

Insert Row Here
Sub TOTAL $253,477 1.1050 $280,093 Escalated to Mid-Const.

Design Services Contingency $40,883
Other

Insert Row Here
Sub TOTAL $40,883 1.1050 $45,177 Escalated to Mid-Const.

5) Design Services Contingency

Cost Estimate Details

Consultant Services

1) Pre-Schematic Design Services

2) Construction Documents

3) Extra Services

4) Other Services
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CONSULTANT SERVICES TOTAL $858,553 $924,273

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

G10 - Site Preparation
G20 - Site Improvements

G30 - Site Mechanical Utilities
G40 - Site Electrical Utilities

G60 - Other Site Construction
Other

Insert Row Here
Sub TOTAL $0 1.0831 $0

Offsite Improvements
City Utilities Relocation

Parking Mitigation
Stormwater Retention/Detention

Other
Insert Row Here

Sub TOTAL $0 1.0831 $0

A10 - Foundations
A20 - Basement Construction

B10 - Superstructure
B20 - Exterior Closure

B30 - Roofing
C10 - Interior Construction

C20 - Stairs
C30 - Interior Finishes

D10 - Conveying
D20 - Plumbing Systems

D30 - HVAC Systems $6,000,000
D40 - Fire Protection Systems

D50 - Electrical Systems $425,000
F10 - Special Construction $200,000
F20 - Selective Demolition $100,000

General Conditions $100,000
Other  Direct Cost

Insert Row Here  
Sub TOTAL $6,825,000 1.1050 $7,541,625

MACC Sub TOTAL $6,825,000 $7,541,625
$27 $30 per GSF

Cost Estimate Details

Construction Contracts

1) Site Work

2) Related Project Costs

3) Facility Construction

4) Maximum Allowable Construction Cost
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$0

$0

Allowance for Change Orders $341,250
Other 

Insert Row Here
Sub TOTAL $341,250 1.1050 $377,082

Other
Insert Row Here

Sub TOTAL $0 1.1050 $0

Sub TOTAL $623,464 $688,928

CONSTRUCTION CONTRACTS TOTAL $7,789,714 $8,607,635

Green cells must be filled in by user

This Section is Intentionally Left Blank

7) Owner Construction Contingency

8) Non-Taxable Items

9) Sales Tax
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

E10 - Equipment
E20 - Furnishings

F10 - Special Construction
Other 

Insert Row Here
Sub TOTAL $0 1.1050 $0

Other 
Insert Row Here

Sub TOTAL $0 1.1050 $0

Sub TOTAL $0 $0

EQUIPMENT TOTAL $0 $0

Cost Estimate Details

Equipment

2) Non Taxable Items

3) Sales Tax

Green cells must be filled in by user

1) Equipment
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Project Artwork $0
0.5% of total project cost for 
new construction

Higher Ed Artwork $50,058
0.5% of total project cost for 
new and renewal 
construction

No  Art Required -$50,058
Insert Row Here

ARTWORK TOTAL $0 NA $0

Cost Estimate Details

Artwork

Green cells must be filled in by user

1) Artwork
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Agency Project Management $434,142
Additional Services

Other
Insert Row Here

Subtotal of Other $0
PROJECT MANAGEMENT TOTAL $434,142 1.1050 $479,727

Cost Estimate Details

Project Management

Green cells must be filled in by user

1) Agency Project Management
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Mitigation Costs
Hazardous Material 

Remediation/Removal

Historic and Archeological Mitigation

Other
Insert Row Here

OTHER COSTS TOTAL $0 1.0831 $0

Cost Estimate Details

Other Costs

Green cells must be filled in by user
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Insert Row Here

C-100(2022)
Additional Notes

Tab A. Acquisition

Insert Row Here

Tab B. Consultant Services

Insert Row Here

Tab C. Construction Contracts

Insert Row Here

Tab D. Equipment

Insert Row Here

Tab E. Artwork

Insert Row Here

Tab F. Project Management

Insert Row Here

Tab G. Other Costs
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 4 
 
 Project Summary 
 Martin/Williamson Hall houses the Psychology department, the Education department and Counseling and Psychological  
 Services. The building has an aggregate age of over fifty-years-old with major systems that are well past their expected  
 lifecycle. The renovation of this building is the next priority for facilities preservation on the Eastern Cheney campus 
 
 Project Description 
 What is the problem/opportunity? Identify: priority, underserved people/communities, operating budget savings, public  
 safety improvements & clarifying details. Preservation projects: include information about the current condition of the  
 facility/system.  
 Problem Statement: The sustainability of growth for Eastern Washington University’s professional program’s degree  
 production is limited by the lack and quality and quantity of appropriate space for the programs in Martin/Williamson.  
 
 The Martin/Williamson facility houses two of five programs within the College of Professional Programs; the School of  
 Education and the School Psychology. Also located within Martin Hall and closely tied to the departments and academic  
 success is the Counseling and Psychological Services (CAPS) program under EWU’s Student Affairs.  
 
 Martin/Williamson condition and configuration continue to be an obstacle for all departments housed within the facility,  
 inhibiting effective quality program instruction, administration and student services. Many changing factors, internal and  
 external to the university, have created the need for the Martin/Williamson facility to respond for EWU’s future student  
 population. The renovation of Martin/Williamson is a high-level priority for Eastern.  
 
 Martin/Williamson (the building complex): The Martin/Williamson facility is one of Eastern’s largest academic buildings, with  
 over 89,000 gross square feet. With an important location on the main quad, Martin/Williamson also provides a strong  
 backdrop for the pedestrian “mall” that connects the heart of campus. The 2014 Comprehensive Campus Master Plan  
 (CCMP) notes Martin/Williamsons prominent location and approach to increase the density of the existing campus to  
 maximize the use of the current land holdings.  
 
 The renovation of Martin Hall in 1980 (constructed in 1977) created a number of highly specialized laboratory and clinical  
 research spaces. These spaces were tailored to a teaching pedagogy that has since changed and therefore are now ae a  
 hindrance to modern teaching practices. Williamson Hall, built in 1966, has not been fully renovated and needs significant  
 upgrades to the systems to make the building meet today performance standards. Overall, the combined buildings have  
 undergone many additions and renovations over the years and lacks programmatic cohesion.  
 
 Condition assessment: From Eastern’s 2020 Facility Condition Assessment (follow-up to the 2005 Meng Analysis), Martin  
 and Williams’s overall facility condition score is 3.0 (Fair). Preventive maintenance and minor improvements have kept the  
 facility in a stable state for academic use.   
 
 Operating Budget: The replacement of the many different outdated and aged building systems into a single integrated facility  
 will reduce overall operating and maintenance costs to the campus. The existing Williamson Hall is a highly inefficient single  
 glazed building currently is a major energy user for the complex. Integrated daylighting and electric lighting controls will  
 greatly improve the efficiency of the facility. Any increase in square footage to support the programs will be offset by new  
 efficient systems and improved building envelope.  
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Public Safety: Campus security is continuously evolving aspect for existing and future campus development. The existing building 
has many interior corridor dead ends, back halls presenting a significant security problem. Exterior back courtyards  

 are hidden and lack overview from major circulation/public spaces. The predesign will layout guidelines and standards for  
 the design phase to implement. Both passive and active. The project will improve Martin/Williamson safety, but also adjacent  
 facilities which inevitably effect campus-wide safety and security.   
 
 The School of Education: The mission of the School of Education is to prepare student-centered educators to be  
 professionals, leaders, scholars, and practitioners. Teachers play extraordinary roles in the lives of their students. Teachers  
 interact and connect with children in all stages of development and from all different backgrounds and ways of life. Over the  
 course of their careers, teachers have the opportunity to affect the lives and futures of countless children, beginning with their  
 student teaching experience. The students our candidates reach will go on to do amazing things; knowing the influence on  
 their success is a deeply rewarding experience.  
 
 According to RCW 28B.10.033.1.b.i, field placement of student teachers should be targeted to high-need subject areas,  
 including special education and English language learner, and high-need geographic areas, including Title I and rural  
 schools. This includes devoted space for a Rural Education Lab as a center for rural education as well as the technology to  
 reach remote districts. Eastern is in the planning stages to become a rural education hub and develop a Center for Rural  
 Education Effectiveness. The renovated facility will help Eastern reach that goal for this Center. In order to attract teaching  
 candidates in these high-need areas, the school must fulfill PESB’s (Professional Educator Standards Board) Domain 7:  
 where “Providers ensure that programs have adequate resources, facilities, and governance structures to enable effective  
 administration and fiscal sustainability.” Specifically, 7.c addresses three components of adequate facilities that are needed  
 as the School of Education continues to grow and serve those in our community, region, state, and beyond. These include  
 having necessary classrooms, lab and office spaces, up-to-date technology as well as the facilities needed to support faculty  
 and candidate use of said technology, and current curricular resources. The space can also be used by the community for  
 things such as the Lands Council as well as hosting a variety of conferences for which the space does not exist. Over the  
 past several years the program has enjoyed substantial growth. Approximately 635 declared undergraduate majors and 1205  
 graduate students. Without the necessary classroom space and equipment for labs, etc., it is difficult to adequately prepare  
 Washington state educators.  
 
 School of Psychology: The Psychology programs are important and necessary for the region, serving to address shortages  
 in mental health and school service provision, and provide important applied research. For example, even before the  
 pandemic there was a shortage in mental health service providers in the state of Washington. Eastern’s MS Counseling, MS  
 Psychometry, and Behavioral Health Support Specialist programs directly address these needs. Furthermore, the three  
 undergraduate majors provide a pipeline into graduate education in these areas. Related, the EdS School Psychology  
 program addresses the nationwide shortage of School Psychologists, especially in rural areas. Additionally, our faculty  
 support EWU service missions. For example, one faculty member hosts a drop-in center for students identified with autism  
 spectrum disorder. Another faculty member is providing sports psychology services to the athletic programs.   
 
 Over the next several years there are several curricular initiatives that the School of Psychology is considering, including a  
 post-master’s certificate in school counseling that is already approved through the catalog and a Doctor of Psychology  
 (PsyD). In addition to academic offerings, there are plans regarding: 1) a teaching clinic; 2) an assessment program to  
 support the evaluation needs of students with suspected specific learning disability, neurocognitive disorder, and ADHD  
 requiring identification and documentation of disorder for academic accommodations; and 3) a Center for Safety.  
 
 Counseling and Psychological Services: The issues facing students pursuing higher education are numerous. Student  
 Affairs and student services functions at Eastern Washington University strive to meet create a community of care to address  
 the overall wellbeing and needs of students through direct services and prevention activities. Services offered include  
 individual and small group counseling, biofeedback, wellbeing coaching, peer health education, a campus food pantry  
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 network, basic needs support, faculty/staff outreach and training, accommodation support, alternative testing for  
 accommodations, former foster youth support, partnerships with area agencies to meet student crisis needs, TitleIX support  
 and education, and general case management for students in crisis.   
 
 Washington State has invested in significant student success initiatives at Eastern Washington University to help ensure that  
 students achieve degree completion. Over the last several years, and with the support of the legislature, Eastern has  
 implemented a total intake model for academic advising and developed a coordinated care network that is designed to:  
 
 1. maximize collaboration of various student support services   
 2. create wraparound care that helps students navigate and overcome social, financial, and/or health obstacles that delay or  
 prevent the successful completion of their degree  
 3. provide holistic care that helps meet the challenge of increasing mental health concerns on college campuses.   
 
 In the coming year, Eastern will launch several positions and initiatives supported by the state to help shift from engaging  
 with students in distress after their social, financial or health challenges have impacted their academic progress to a  
 preemptive and proactive model of support that identifies risks and provides support before student’s grades and academic  
 progress are impacted. Our staff to meet student needs and increase holistic support is, roughly, increasing in the next year  
 by 30% in Student Affairs. One of the on-going challenges to meeting student needs effectively and efficiently is tied to space  
 on-campus that supports the addition of positions, training/intervention work, and allows student services to be housed  
 together in ways that reduce barriers for student access, increase visibility, and foster sustainable collaboration. The goal is  
 to continue to work towards effectively meeting the needs of all students and, to do this, it is known that space and location of  
 resources matter. Through co-locating student services functions (ex. counseling and wellness, student accommodations,  
 student support services etc.), Eastern believes that we will be able to increase our ability to innovatively meet the needs of  
 students and ensure responsiveness to the changing needs/demographics of our student population.   
 
 What will the request produce or construct (predesign/design of a building, additional space, etc.)? When will the project  
 start/end? Identify if the project can be phased, and if so, which phase is included in the request. Provide detailed cost  
 backup.   
 This is a pre-design request for the renovation of Eastern Washington University’s Martin/Williamson facility. The primary goal  
 of the renovation is to better integrate the school of Education, the School of Psychology and CAPS that are currently housed  
 within the facility into a collaborative teaching and learning facility that takes advantage of the interdependent and synergistic  
 nature of the three programs. This will allow for structured growth and the synthesis of pedagogy between the two schools  
 and CAPS program.  
 
 The intent is complete the pre design study in the 2023-25 biennium and subsequently design and construct a new facility in  
 2025-27 and 2027-29 respectively. Whether or not the project can be phased will be assessed and reported on in the  
 pre-design study.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? This request for pre-design funding is the first step, as mentioned before, in removing the obstacle and  
 providing programmatic cohesion for all housed within the Martin/Williamson facility. The pre-design process is the  
 comprehensive analysis of the problem exploring multiple avenues to solve that problem. The lack of action will result in the  
 continued stagnation of program development and growth.  
 
 School of Education & Psychology: One of the limitations for the growth described in this request and the focus on the  
 high-need areas of teacher shortage is space. The schools cannot expand on the EWU plan to transform the region  
 (Strategic Plan) based on the current state of Martin/Williamson. It also hinders the ability to expand opportunities for  
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 underrepresented populations. The classrooms are outdated in layout, consistent accessibility access, furnishings,  
 equipment, lighting, and climate control. The environment is not conducive to learning or teaching. Additionally, the lack of any  
 type of lab classrooms limits the scope of programs offered. When preparing future educators, it is essential to model the  
 environment and equipment teachers and others would have in their schools so they can generalize the skills into their  
 careers.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 This is a pre-design request in which alternative will be explored. One alternative will be selected for programmatic  
 development and cost estimating.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.  
 School of Education: The School of Education houses a multitude of degree offerings, certification, and program options.   
 Eight Undergraduate BAE degrees: Blended: Early Childhood and Special Education, Dual Endorsement: Special Education  
 and Elementary Education, Early Childhood Education/PK-3, Educational Studies, Elementary Education, Literacy, Reading &  
 Writing/Elementary, Secondary Education, and Transition to Teaching. Additionally there are cross-campus partnerships in 16  
 Secondary major certifications: Art (P-12), Biology (5-12), Bilingual (P-12), Business and Marketing (5-12), Chemistry (5-12),  
 Earth and Space Science (5-12), English (5-12), Health and Fitness (P-12), Literacy, Reading, and Writing (P-12),  
 Mathematics (5-12), Middle Level Math ((4-9), Middle Natural Science (4-9), Music-BME (P-12), Physics (5-12), Social Studies  
 (5-12), and Spanish (P-12). The School of Education offers 4 add-on endorsements: Early Childhood Special Education,  
 Elementary Education, Environmental & Sustainability Education, and Special Education. At the graduate level, there are 4  
 different paths: Education Leadership (EdD), Master in Teaching (MIT): Elementary, Master in Teaching (MIT): Secondary, and  
 Master of Education (MEd). In the MEd program, there are an additional 17 endorsements available through on-campus  
 and/or online courses. There are 9 graduate certificate programs offered: College Teaching, Early Childhood Education,  
 English Language Learners, Health & Physical Education, Library Media, Literacy, Principal, Special Education, and Teaching  
 English to Speakers of Other Languages. Finally, there are eight undergraduate and graduate degrees in Business &  
 Marketing Education (CTE).  
 
 In addition to academic offerings, the majority of faculty in the School of Psychology are actively engaged in research and  
 include undergraduate and graduate students in those research endeavors. Current faculty research labs include the  
 following areas of focus: Environmental education, Science Methods and Effective Practices, Social emotional Al learning,  
 Trauma informed practices, Grow your own - educator prep, Literacy - specifically around school shooting and school  
 violence, foundations, Special education - specifically early childhood, transition, behavior, inclusive practices (High leverage  
 practices), Mastery-based learning, Cultural Competence Diversity and Inclusion.  
 
 School of Psychology: The School of Psychology support the following programs.   
 Three Graduate Programs. 1) EdS School Psychology: The Education Specialist in School Psychology has two tracks, hybrid  
 and online. Candidates completing the program are prepared to receive a Residency Educational Staff Associate (ESA)  
 Certificate in School Psychology from Washington’s Office of Superintendent of Public Instruction (OSPI). Graduates are  
 eligible to become Nationally Certified School Psychologists. This program addresses national shortages and is specifically  
 designed to increase representation of School Psychologists in rural and underserved areas. 2) MS Clinical Mental Health  
 Counseling: Clinical Mental Health Counseling for students preparing as counselors or therapists in settings such as:  
 mental health centers, hospitals, residential treatment centers, employment services and vocational rehabilitation services.  
 Clinical mental health counselors are also frequently found in the juvenile correction facilities, community colleges, pastoral  
 services and business and industry. Counseling is one of the most sought-after graduate degrees. 3) MS Psychometry: The  
 Master of Science in Psychometry is designed for individuals to achieve a position as a psychometrist; working in either a  
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 school or clinical setting. Under the direction of a licensed psychologist or certified school psychologist, a psychometrist is  
 responsible for the administration and scoring of psychological, social/behavioral/personality, and neuropsychological  
 measures and may aid in collection of background and social/developmental history information and test interpretation. This  
 program is designed to provide the necessary coursework, training, and supervision to administer and score psychometric  
 measures.   
 
 One graduate certificate (in collaboration with the School of Education): Social Emotional Learning for Equity Education: A  
 multidisciplinary certificate for Social Emotional Learning (SEL) that helps to meet workforce needs for teachers to deliver  
 SEL in accordance to Washington State’s newly adopted SEL standards for K-12 students (k12.wa.us) . Courses and  
 workshops provide for in-service needs for teachers through continuing education and/or a graduate certificate.   
 
 Three undergraduate Majors. 1) BA Psychology: The Bachelor of Arts program offers a solid background in research methods  
 and statistics, a central set of core theory courses, and opportunities for focused, hands-on experiences in research and in  
 the field. The program is shaped to meet unique interests through a broad set of electives. Key opportunities include active  
 research lab groups for students and field. 2) BS Applied Developmental Psychology: The Bachelor of Science program  
 prepares students for entry-level work and graduate study in a variety of developmental and human service careers. The  
 program covers basic areas of human developmental psychology across the life span with a special focus on processes and  
 principles of developmental change. Key opportunities include involvement in field study placements. 3) BS Health  
 Psychology: The Health Psychology Bachelor of Science Program provides curriculum to support students in understanding  
 ways that psychological, behavioral, and sociocultural factors relate to physical health. Students explore how patients interact  
 with healthcare providers and the healthcare system in general. Key opportunities include field study at medical agencies  
 and active preparation for work in the health care system.   
 
 Two undergraduate certificates: 1) Social Emotional Learning for Equity Education (in collaboration with the School of  
 Education): A multidisciplinary certificate for Social Emotional Learning (SEL) that helps to meet workforce needs for teachers  
 to deliver SEL in accordance to Washington State’s newly adopted SEL standards for K-12 students. 2) Behavioral Health  
 Support Specialist: The Behavioral Health Support Specialist Certificate offers students advanced training for work involving  
 low-intensity psychological interventions with patients/clients who are managing low to moderate levels of psychological  
 disorders such as depression and anxiety in healthcare settings. It is crafted to be an add-on credential for individuals  
 majoring in the BS Health Psychology or the BA Psychology majors, and is open to other disciplines such as social work,  
 nursing, or addiction studies. This is the first certificate of this model in the state and has been a focus of attention in the  
 community.  
 
 Three undergraduate minors.: 1) Applied Developmental Psychology: Minors focus on courses in applied psychology, with  
 particular emphasis on developmental considerations. 2) Industrial Organizational Psychology: Industrial and Organizational  
 Psychology is an advancing area in psychology and offers great opportunity for collaboration with other majors (e.g.,  
 Business). 3) Psychology: Minors in psychology complete a course in introductory psychology along with 15 credits of  
 coursework from concentration areas in psychology.   
 
 In addition to academic offerings, the majority of faculty in the School of Psychology are actively engaged in research and  
 include undergraduate and graduate students in those research endeavors. Current faculty research labs include the  
 following areas of focus: Autism and families, Training of school psychologists, Social emotional learning, MTSS for mental  
 health in schools, Psychometrics, Cognitive psychology, Work-life balance, Distraction, Homeschool socialization, Practice  
 effects, Perceptions of safety, Adjustment to Incarceration, Domestic abuse trauma and recovery, Psychology of stress,  
 Psychosocial adjustment to physical and mental chronic health conditions, Internalized stigma, Facilitating student learning  
 with physical and mental chronic health conditions, Perceived loneliness and social isolation with chronic health conditions,  
 Successful aging, Life extension, Older adult well-being, DNA and maladaptive personality characteristics, COVID-19 and  
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 resilience, International difference in COVID response, Social cognition, Stereotypes, Health resource utilization, First  
 impression biases, Self-perception biases, Compassion processes and impacts, Compassion Focused Therapy, Anger,  
 Memory, Aging, Psychopathy, Correcting misconceptions and errors in knowledge, Sexual assault survivorship, Relational  
 cultural theory, Trauma in counselor education contexts, Simultaneous supervision, Suicide prevention, Sports psychology,  
 Gratitude and happiness, Cognitive assessment, Field supervision, and Developmental psychology.   
 
 Counseling and Psychological Services: Counseling activity in the 2021-22 academic year:  
 1. our Counseling and Wellness staff averaged 507 counseling appointments per term (Quarters)  
 2. our Counseling and Wellness staff served 863 faculty/staff/students through outreach and training programs   
 3. our Accommodations staff averaged serving 731 students’ pert term (Quarters)  
 4. our Student Support Services team engaged in outreach to 92 eligible Passport (former foster-youth) students  
 5. our Student Support Services team managed 882 student care cases requiring wrap-around support services  
 
 Non-state funds are not currently be considered for this project.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Facilities Master Plan - Objectives  
 1.  Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2.  Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3.  Align facilities with academic purpose and need  
 4.  Promote a campus environment that “feels like home” for EWU student  
 5.  Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1.  Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2.  Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3.  All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4.  Improve the overall character of the campus with the implementation of each project.  
 5.  Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6.  Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 Does this project include IT related costs, including hardware, software, cloud based services, contracts or staff? If yes,  
 attach IT Addendum.   
 IT related cost development will be part of the pre-design report. The project will involve cost associated to updated data  
 distribution, classroom and lab instruction technology, life safety and environmental controls.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 Puget Sound Recovery) in the 2021-23 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
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How does this project contribute to meeting the greenhouse gas emissions limits established in RCW 70A.45.050, Clean  
Buildings performance standards in RCW 19.27A.210, or other statewide goals to reduce carbon pollution and/or  

 improve energy efficiency? Please elaborate.   
 Through the pre-design process all requirements of established RCW’s, statewide goals and codes relating to renovation of  
 Washington State Higher Education facilities will be met or exceeded. Sustainability and conservation are of the highest  
 priority for the university.  The programming and design of the renovated Martin/Williamson will reflect the highest standards  
 and dedication to these university strategic goals.  
 
 How does this project impact equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in communities impacted?   
 School of Education: The new Professional Educator Standards Board (PESB)’s CCDEI (Cultural competency, diversity,  
 equity, and inclusion) standards initiative include three that pertain directly to how this capital request for the School of  
 Education supports a host of needs. An enhanced and updated School of Education would support the programs abilities to  
 “include students, families, and communities as valued members of and contributors to the education community . . . create  
 conditions that support partnerships and shared responsibility for learning [and] remove barriers to ensue each and every  
 student experiences the full benefit of public education.”  
 
 School of Psychology: The schools undergraduate and graduate programs are specifically crafted to support the needs of  
 learners coming from diverse backgrounds. There are offerings for those considered traditional college students and  
 individuals with other life factors that make the traditional full-time, day-time residential academic programs logistically  
 difficult. This has been accomplished by having condensed meeting visits to campus for students while supplementing  
 content through both synchronous and asynchronous virtual delivery modalities. For this reason, we require adequate and  
 appropriate space to support that face-to-face teaching while also having classrooms and meeting spaces that support the  
 most up-to-date technology and pedagogical practices.  
 
 Counseling and Psychological Services: Presently, student service offices are spread throughout campus and several of  
 them have low visibility. With examination of student service space needs on campus, in an effort to reduce access barriers  
 and meet student needs, it has become clear that a number of our facilities pose accessibility concerns, lack of  
 confidentiality/privacy in the spaces that they occupy is significant, and the International Association of Counseling has  
 highlighted that our desk space and group space are insufficient for our counseling efforts.   
 Seek to address the above and help ensure that our facilities/space: 
    1.address student frustration of having to navigate multiple buildings to complete one process 
    2.are student centered 
    3.allow us to effectively and efficiently cross-train capable staff 
    4.identifying and addressing outdated processes and approaches through collaboration of like function 
    5.are accessible for all 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
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 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 promoting student success by supporting student engagement and timely degree completion.  
 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Remodel/Renovate/Modernize (Major Projects) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057 State Bldg Constr-Unknown 
 057-1 State Bldg Constr-State  63,900,000   350,000  
 Total  63,900,000   0   0   0   350,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057 State Bldg Constr-Unknown 
 057-1 State Bldg Constr-State  3,550,000   60,000,000  
 Total  3,550,000   60,000,000   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 This project is an upgrade to an existing facility that already has operating resources assigned. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
 
 Project Summary 
 2023 - 2025 Minor Works, Health, Safety and Code Compliance projects are targeted to improve health and safety in and  
 around campus facilities. Compliance with local and regional regulatory agencies is also address within this category to  
 update and improve responses to codes and other compliance requirements around safety and health of campus users. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Preservation projects maintain, preserve, and extend the life of existing state facilities and assets and do not significantly  
 change the facility and building footprint to address current or anticipated program changes. Health, Code and Compliance  
 projects are preservation projects that directly address those system and area that either do not meet the university  
 standards for provide as safe or healthy environment or need upgrades and improvement to meet changing code and  
 compliance agency requirements for the public.  Together preservation and health and safety projects provide safer and high  
 quality work spaces for university students and staff.  Examples of the projects are included in each subcategory and include  
 Fire detection, suppression and reporting; Exterior lightning improvements; Access controls system improvements; Elevators  
 improvement and upgrades; and Emergency Generator replacement.  
 
 Eastern Washington University is requesting $7,000,000 in this category to address projects that will provide for higher  
 levels of safety and improve the health environment of the campus while aligning with current upgrades to building code  
 and other regulatory requirements.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issues, and improve the  
 operation conditions of the systems and therefore provide high quality instructional, research and student engagement areas  
 on the university campus.  
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  Description 
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This will request will scope design and construction implementation for many subprojects that will improve campus systems  
 and buildings with regard to fire detection, suppression and reporting; exterior lighting; access controls systems; elevators  
 and emergency generators. There are no predesign studies required for this level of minor works projects. This project  
 reflects the need of upgrading existing equipment, or systems to increase safety, health, security, regulatory compliance and  
 extend the useful lifecycle of portions of or the entire facility. In most cases the only new square feet added would be  
 determined by local jurisdiction have authority requiring addition space.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit.  Upgrading,  
 improving and replacement of systems components or systems will improve and resolve a variety of safety and compliance  
 issues if high priority.  As is objectively the case, to not take actions will continue the degradation system and building  
 conditions and operations. The costs for operations, including energy costs will continue to increase. Systems that can  
 exceed their designed lifecycle become prime candidates for catastrophic failures that can substantially impact university  
 student and staff. Strategic planning for upgrades, improvements and replacements can avoid many problems that negative  
 impact university offering and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
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  Description 
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.  
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
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  Description 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > Americans with Disabilities Act - 2010 Design Standards   
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
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  Description 

We ignite change  
Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  

 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates and building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Health, Safety and Code Requirements (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  7,000,000   7,000,000  
 Total  7,000,000   0   0   0   7,000,000  

 
 Future Fiscal Periods 
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  Funding  
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have operating  
 funding in-place. 
 
 
  SubProjects 
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
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 Project Title:  2023 - 2025 Minor Works - Health, Safety and Code Compliance 
 
 
  SubProjects 
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
 
 Project Summary 
 Facility Preservation - HSCC - Fire Detection/Reporting Systems - Providing a safe and secure environment for students and  
 staff is the highest priority for Eastern Washington University. These systems upgrades, renewal and replacement are critical  
 in providing the best possible outcomes for campus safety. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University has a state-of-the-art fire detection/reporting system (Fireworks). The system is a centrally  
 monitored and supervised fire detection and reporting system. This system monitors all the university’s building for  
 supervisory and fire alarms within the building. The Fireworks system is connected to Edwards’s fire alarm panels in many of  
 the campus buildings.   
 
 The Fireworks system is considered critical infrastructure since it processes the signals that summon emergency services to  
 campus buildings. This system needs replacement with a new version compatible with the latest updates, manufacture, and  
 vendor support. Regularly the local jurisdiction having authority and the NFPA will require equipment and system upgrade  
 when they have met or exceed their operational lifecycle.   
 
 This request is for the replacement of Fireworks reporting system, updating other out of date fire alarm systems on  
 EWU’s Cheney campus. This request is for $2,000,000.  
 
 Current Facilities Condition Assessment (FCA) for Fire Systems for buildings below.  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 - Needs Improvement, Marginal Functionality 
 Showalter Hall Built - 1915 partial remodel 2004, Fire protection and specialties FCA 4.0  
 Cadet Hall Built - 1956 partial remodel 1978, Fire protection and specialties FCA 4.5  
 Press box Suite - Built 2004, Fire protection and specialties FCA 3.0  
 Surbeck Services - Built 1971, Fire protection and specialties FCA 4.0  
 Grounds Storage Building - Built 1987, Fire protection and specialties FCA 3.5  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
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  SubProjects 
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  
 Delivering high-quality academic programs that undergo regular, rigorous review informed by data and assessment of  
 student learning;  Delivering a high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical  
 aspects of students’ lives; and Promoting student success by supporting student engagement and timely degree  
 completion.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and there provide high quality instructional, research and student engagement areas on  
 the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will consist of Replacing the Fireworks reporting system and the design and installation of fire alarm system in  
 the highest priority building on campus including but not limited to Showalter Hall; Industrial area Complex; Cadet Hall; Press  
 box Suites. New control panels, communication wiring and devices will be added to specific building on the priority list. The  
 master panels are linked to the campus network back to the centrally monitored and dispatched alarms. This project will  
 install new panels, pathway and end-field devices as required by the local jurisdiction and the NFPA. Projects will commence  
 design as soon as funds are approved. Once the design is complete the project will be advertised and bid and scheduled to  
 be completed during a time of the academic that least impacts the student and instruction on the campus. Since these  
 projects are a building-by-building installation they can be phased, but this request is for the most critical facilities on our  
 system currently.  
 
 Our estimates for this project are based upon cost per square foot or budgetary estimate provided by paid consultants or  
 internal staff generated estimates. Once funding is approved, and the design is underway, more detailed cost estimates will  
 be developed and reviewed to provide information for project implementation and good stewardship of state resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit. Upgrading,  
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 improving and replacement of systems components or systems will improve and resolve a variety of safety and compliance  
 issues. As is objectively the case, to not take actions will continue the degradation system and building conditions and  
 operations. The costs for operations, including energy costs will continue to increase. Systems that can exceed their  
 designed lifecycle become prime candidates for catastrophic failures that can substantially impact university student and  
 staff. Strategic planning for upgrades, improvements and replacements can avoid many problems that negative impact  
 university offering and operating costs.   
 
 Also, since these are life safety issues, not addressing the issues put facility users at risk if the current systems are not  
 working correctly or have component failures. If the local jurisdiction does not see the system in appropriate working order,  
 they will require fire watches when the building is being used and could, if necessary, not allow academic classes to be held  
 if there is potential for injury of loss of life.  
 
 As is the case with reduction of approved funding for the university, we will prioritize the highest demand project and defer  
 others as required. In many cases, there will be an additional burden on our operation budgets.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Preservation, safety, and code compliance projects main goal is to maintain, preserve and extend the lifecycle of existing  
 state facilities and assets. In most cases the systems and equipment addressed in these requests are at the end or past  
 then end of their lifecycle and need upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date. The analysis is based upon the needs of the university and its  
 academic and student-based programs to continue to succeed and meet the goals of our strategic plan.  
 
 Alternatives Considered are:  
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
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 Alternative 5 is the best case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.  
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service.  
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 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  

 

Eastern Washington University 118



 

 
 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   1:43PM 
 
 Project Number:   40000117 
 Project Title:  2023 - 2025 Minor Works - Health, Safety and Code Compliance 
 
 
  SubProjects 
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Priorities for the facilities’ projects are focused on our base goals which are: First, the safety for our customers/clientele;  
 Second, the protection of university assets; Third, to provide a comfortable and attractive place for our clients to work, learn,  
 play, and visit; Fourth, to extend the lifecycle of state assets, reducing the maintenance backlog and operating costs; Fifth,  
 sustainable design and energy conservation; and lastly, reduction of waste and promoting reusable and recyclable products.  
 
 Good planning, system renewal and minor capital improvements allow for long term reduction of regulatory violations,  
 operating costs, reduction of emergency or catastrophic failures and extension of the lifecycle of mission critical systems for  
 the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic, and costly failures. Minor Projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
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 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates, and building community. 

 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
 
 Project Summary 
 Minor Works - HCC - Exterior Lighting Improvements - Providing safe access to our campus facilities with high quality, high  
 efficiency exterior lighting meets one of the university goals of Access. This projects addresses safety and security issues  
 and through university planning and design and replace or renew lighting system with more efficient systems and  
 components. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University’s Cheney campus contains approximately 3.0 million gross square feet of academic and  
 student support facilities. The university owns approximately 320 acres of which about one-half is developed with buildings,  
 sidewalks access drives and other facilities. Whether inside or outside these areas need quality and high efficiency light for  
 life safety and property protection.  
 
 This request is to upgrade and replace exterior lighting on Eastern’s Cheney campus. The request is for $700,000 to  
 replace, upgrade and renew exterior lighting systems.  
 
 This request is a priority as a part of pursuing Eastern’s 2014 Comprehensive Campus Master Plan goals. The existing  
 exterior site lighting was reviewed and found to be deficient regarding pedestrian safety, with many areas not sufficiently lit.  
 Additionally, the exterior lighting systems that are in place in many areas are relatively old and do not provide sufficient  
 lighting. However, they do expend a lot of energy in providing light to the locations where they are.   
 
 Lighting is an easy area to take advantage of recently developed energy saving technologies such as LED lighting control  
 systems, LED replacement lighting and this will help save money in our electrical consumption costs, while at the same time  
 improving lighting levels for safety and university access. Lighting improvements bring our campus current conditions into  
 compliance with the Washington state requirements in energy efficiency, natural gas preservation & reduction of GHG  
 green-house gas emissions.   
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
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 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion -EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high quality,  
 student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population is  
 first-generation university students and almost 32% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and to provide high quality instructional, research and student engagement areas on the  
 university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Following a survey of our existing facilities, we have gone through many areas having the greatest priority for improvement  
 and in the greatest need of deficiencies to correct. These areas will be the first phase to utilize modern energy saving LED  
 technology.   
 
 The project will consist of installation of new lighting poles and bases to bring areas of the exterior lighting up to current  
 codes and standards. The project will commence as soon as funds are approved. Because there are numerous areas in  
 which the exterior has been defined as a need, these can be phased. This project will replace existing lighting fixtures and  
 install new LED lighting fixtures at several locations around multiple buildings and parking lots located on the campus. EWU  
 has identified priority Phase 1areas to be modernized.  
 
 Parking Lot Lights  
 a) Lot P1A / Showalter Hall (Administration)   
 b) Lot P5  
 c) Lot P6   
 d) Lot P7  
 e) Lot P15  
 f) Lot P17  
 
 Campus Grounds Pedestrian Walkway Pole Lighting  
 a) Walkways and areas around Music Building  
 b) Art Building  
 c) Communications Building   
 d) Theatre Building  
 e) CEB – Computer & Engineering Building   
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 f) Martin Hall  
 g) Sutton Hall  
 
 The project will start after funding is approved and be completed within the 2023 biennium. The size of these projects has  
 been scoped as to allow for prioritization of specific buildings or areas. Reduction in funding for this/these project would  
 result in reduction of scope in one or more of the facilities listed or the reduction of the lower priority building systems that  
 have been requested. We will continue to scope and prioritize these sized projects to meet our funding requests.  
 Subsequently, we will obtain funding approval as to respond to the greatest need first and make the biggest reduction to our  
 deferred maintenance backlog.  
 
 Currently, our estimates for this project are based upon cost per square foot or budgetary estimate provided by paid  
 consultants or internal staff generated estimates. Once funding is approved and the design is underway, more detailed cost  
 estimates will be developed and reviewed to provide information for project implementation and good stewardship of state  
 resources.  
 
 The size of these projects has been scoped as to allow for prioritization of specific buildings or areas. Reduction in funding  
 for this/these project would result in reduction of scope in one or more of the facilities listed or the reduction of the lower  
 priority building systems that have been requested. We will continue to scope and prioritize these sized project to meet our  
 funding requests. Subsequently, we will obtain funding approval as to respond to the greatest need first and make the  
 biggest reduction to our deferred maintenance backlog.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Replacement of existing lights and adding more lights to other areas will provide a more energy efficient and safe pedestrian  
 experience. Because this is a life safety type project not completing this work puts our customers in potentially dangerous  
 situations and requires the university police to utilize stretched resources by increasing their patrols to these darker areas of  
 campus. New lighting will allow for the police to focus their work elsewhere, reduce energy consumption and provide safely lit  
 walkways throughout various areas of the campus. This project provides for a safer and healthier campus environment as  
 well as reduces energy consumption.   
 
 If this project is not funded our energy consumption would maintain the current levels thereby costing the university more in  
 utilities, increasing our carbon footprint and reducing our opportunity to act as good stewards to the environment. Areas  
 where lighting levels are sub-standard or un-safe will continue to be sub-standard and/or un-safe.  As previously stated, this  
 is also the opportunity to replace equipment and update systems that are reaching the end of their productive lifecycle and  
 are high costs to maintain and operate. Periodic, regular replacement and upgrades extends the usable life cycle of our  
 university facilities.  
 
 Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit. Upgrading,  
 improving and replacement of systems or elements will improve and resolve a variety of safety and compliance issues. As is  
 objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 Systems that exceed their designed lifecycle become prime candidates for catastrophic failures that can substantially impact  
 university student and staff. Strategic planning for upgrades, improvements and replacements can avoid many problems that  
 negative impact university offering and operating costs.   
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 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Preservation, safety, and code compliance projects main goal are to maintain preserve and extend the lifecycle of existing  
 state facilities and assets. In most cases the systems and equipment addressed in these requests are at the end or past  
 then end of their reasonable lifecycle and need upgrading or replacement. System and equipment failure is not a productive  
 alternative. Continuing to apply restricted operating funds to failing equipment and systems is not good use of state  
 resources. Other more cost-effective alternatives are always considered due to the lack of available resources.   
 
 The university evaluate all alternative including deferring the projects to a later date. The analysis is based upon the needs of  
 the university and its academic and student-based programs to continue to succeed and meet the goals of our strategic  
 plan.  
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. Minor works projects, like these do not add units to the campus inventory but improve the operations and  
 efficiency of the buildings and systems that we already have in place. As stated under the problem or opportunity to be  
 addressed, the university core themes are improved, when we improve our facilities. Since these projects are improvements,  
 replacement, and upgrades there would be no new units added but the opportunities for growth and increasing the access  
 for people will increase.  
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 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.  
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
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 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > Americans with Disability Act - 2010 Standard  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Priorities for the facilities’ projects are focused on our base goals which are: First, the safety for our customers/clientele;  
 Second, the protection of university assets; Third, to provide a comfortable and attractive place for our clients to work, learn,  
 play, and visit; Fourth, to extend the lifecycle of state assets, reducing the maintenance backlog and operating costs; Fifth,  
 sustainable design and energy conservation; and lastly, reduction of waste and promoting reusable and recyclable products.  
 
 Good planning, system renewal and minor capital improvements allow for long term reduction of regulatory violations,  
 operating costs, reduction of emergency or catastrophic failures and extension of the lifecycle of mission critical systems for  
 the university.  
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 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic, and costly failures. Minor Projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates, and building community. 

 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
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 Project Summary 
 Minor Works - HCC - Access Controls Systems Improvements - The renewal, upgrade and replacement of these Access  
 Controls systems provide safety and security for campus users and well as property protection for university facilities. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Items under this project include the replacement of our access controls system to buildings currently under the campus wide  
 system, upgrades to specific hardware and additions high priority security and safety related spaces on campus.  
 
 This request is to replace an obsolete building Access Control system on Eastern’s Cheney campus. This will be phase  
 two of the replacement this request is for $1,500,000.  
 
 The safety and security of students, faculty, staff, and visitors are the university’s highest priority. Additionally, the monitoring  
 and protection of our state assets is critical to our success. The installation and expansion of University access controls and  
 monitoring systems allow for cost effective monitoring, control, and risk mitigation regarding campus users and our facilities.  

 
 Eastern’s facilities are complex and are resource intensive to maintain and operate. We are continually looking for ways to  
 extend the lifecycle of facilities, systems, and deferred major capital expenditures to bring them up to a maintainable and  
 cost-effective level. This project, like many of our Minor Works projects, is programmed to extend lifecycle, improve facilities  
 quality for our customers, integrate innovative design into our projects, and reduce the long-term costs of the university and  
 the state. We creatively designed these projects to respond to many of the needs within a single renovation or improvement.  
 Operation Budget Savings   
 This project will create budget savings overtime with the ongoing replacement of an obsolete system that has costly and hard  
 to procure replacement parts.  
 Safety/Compliance Issues  
 This project will produce a higher level of safety with increased security monitoring and higher security credentials. Current  
 Condition of the area/system/or facility from the Facility Condition Assessment.  The current system is obsolete and being  
 replaced this request is for phase two of the replacement.    
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
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 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 The projects contained in this request are developed and a designed to address reductions in operation costs, bring  
 systems to current building code compliance, reduce any pending safety and compliance issue, and improve the operation  
 conditions of the systems and there provide high quality instructional, research and student engagement areas on the  
 university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This is the second half of a phased project to replace an obsolete access control and security system.  Access control  
 projects requested under this project will construct additional systems for existing university buildings. Minor Works projects  
 of this nature will begin design as soon as appropriations are approved and the budget it available. All work will be  
 completed in the 2023-25’ biennium unless circumstances, bidding and contract execution, scheduling work in buildings, or  
 impact on the students requires a modified or extended schedule for completion. As with many Minor Works request the  
 installation of new access controls system can be phased by building. A list of buildings that currently do not have these  
 systems is developed and when funding is received the top priorities on the list become the projects that are phased.  
 Additional projects that are not funded would be deferred until such time as funding is available.   
 
 Currently, Estimates for this project are based on cost per square foot or budgetary estimates provided by paid consultants or  
 generated by EWU internal staff. Once funding is approved, and the design is underway, more detailed cost estimates will be  
 developed and reviewed to provide information for project implementation and good stewardship of state resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit.  
 Upgrading, improving and replacement of systems components or systems will improve and resolve a variety of safety and  
 compliance issues if high priority. As is objectively the case, to not take actions will continue the degradation systems and  
 building operations. The costs for operations, will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.   
 
 Also, since these are life safety/property protection issues, not addressing the issues put facility users at risk if the current  
 systems are not working correctly or have component failures. As is the case with reduction of approved funding for the  
 university, we will prioritize the highest demand project and defer others as required. In many cases, there will be an  
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 additional burden on our operation budgets.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The project(s) identified and developed for this request are related to building security and facilities protection. They include  
 keycard access controls system replacement; selective camera installation and replacement; data gathering and storage for  
 security systems, and replacement of deficient equipment that is at the end of its lifecycle. These projects were identified  
 through evaluation of our current system by engineering consultants, regulatory agencies, and plant staff. They also capture  
 the costs associated with maintaining and operating existing systems through our computerized maintenance management  
 program. These projects are prioritized to make the most affective impact for improving the systems and equipment,  
 extending the lifecycle of systems, and reducing the maintenance and operating cost for the university.  
 
 Preservation, safety, and code compliance projects main goal are to maintain preserve and extend the lifecycle of existing  
 state facilities and assets. In most cases the systems and equipment addressed in these requests are at the end or past  
 then end of their lifecycle and need upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date. The analysis is based upon the needs of the university and its  
 academic and student-based programs to continue to succeed and meet the goals of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
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 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.  
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
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 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > Americans with Disabilities Act - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Priorities for the facilities’ projects are focused on our base goals which are: First, the safety for our customers/clientele;  
 Second, the protection of university assets; Third, to provide a comfortable and attractive place for our clients to work, learn,  
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 play, and visit; Fourth, to extend the lifecycle of state assets, reducing the maintenance backlog and operating costs; Fifth,  
 sustainable design and energy conservation; and lastly, reduction of waste and promoting reusable and recyclable products. 
 Good planning, system renewal and minor capital improvements allow for long term reduction of regulatory violations,  
 operating costs, reduction of emergency or catastrophic failures and extension of the lifecycle of mission critical systems for  
 the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic, and costly failures. Minor Projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates, and building community. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
 
 Project Summary 
 Minor Works - HSCC - Elevators Improvements - Campus elevators are a critical component for students and staff, including  
 those with physical restrictions that might not be able to reach programs and activities without these system working  
 appropriately. The upgrade, renewal and replacement are required to meet the university's needs as well and meeting  
 compliance requirements on campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 This project includes work to update and renew worn components, fixtures, and finishes within existing elevators and  
 conveyance systems on campus. The following building under consideration are:  Showalter Hall, Art Building,  
 Communications Building, Theatre Building, Digital Media (previously Radio/Television Building) and Cheney Hall.  
 
 This request is for upgrades and replacement of elevators and other conveyance equipment on Eastern’s Cheney  
 campus. The request is for $2,000,000.  
 
 Many of the elevators and wheelchair lifts on campus are older than their originally designed life span and need to be either  
 repaired or replaced. This project will renew the life of these elevators by upgrading major system components with modern  
 technology, such as digital controllers and door closers. These elevators will also be connected to newly installed fire  
 detection systems so that they operate properly during fire alarm emergencies. Worn architectural finishes and ADA fixtures  
 will also be updated to comply with modern elevator code requirements.  
 
 Current Facilities Condition Assessment (FCA)  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 - Needs Improvement, Marginal Functionality   
 
 Showalter Hall - Built 1915 (small remodel 2004), Elevator FCA 5.0  
 Art Building - Built 1972, Elevator – FCA 3.5  
 Communications Building - Built 1970, Elevator FCA 4.0  
 Theatre Building Elevator - Built 1971, FCA 4.0   
 Digital Media (RTV) Building - Built 1972, Elevator FCA 4.0  
 Cheney Hall - Built 1966, Elevator FCA 3.0  
 
 This is a priority due to Washington State Department of Labor and Industries elevator compliance requirements. Annual  
 testing and certification of these lifts and elevators reports to the university those areas of concern and the wear and tear that  
 this equipment is receiving. The elevator of concern are original equipment in buildings that were built in the 1970s. In  
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 academic and administrative building this equipment get heavy daily use and much of the equipment shows substantial  
 wear.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and there provide high quality instructional, research and student engagement areas on  
 the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will install and update current elevators and other conveyance systems. There are a number of projects  
 encompassing this request and a number of start/completion dates planned. Minor Works request in this category will result  
 and design and construction equipment and system upgrades that meet programmatic needs and regulatory compliance  
 issues required by one or more of the following agencies/associations: (IBC) International Building Code; City of Cheney  
 Building department and Fire Marshal; Washington’s State Department of Labor and Industries Elevator Compliance division:  
 and state and federal requirements for (ADA) Americans with Disabilities Act.  
 
 In this category there are a number of independent projects and system upgrades that extend past the resources that will be  
 appropriated. As is consistently the case the university will prioritize a list of elevator projects and address the most pressing  
 issues first. Those that can wait will be deferred until funding is available at a later date.   
 
 The size of these projects has been scoped as to allow for prioritization of specific buildings or areas. Reduction in funding  
 for this/these project would result in reduction of scope in one or more of the facilities listed or the reduction of the lower  
 priority building systems that have been requested. We will continue to scope and prioritize these sized project to meet our  
 funding requests. Subsequently, we will obtain funding approval as to respond to the greatest need first and make the  
 biggest reduction to our deferred maintenance backlog.  
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 Currently, our estimates for this project are based upon cost per square foot or budgetary estimate provided by paid  
 consultants or internal staff generated estimates. Once funding is approved and the design is underway, more detailed cost  
 estimates will be developed and reviewed to provide information for project implementation and good stewardship of state  
 resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? Most of the elevators that need to be repaired or replaced within this project are out of compliance with ADA  
 requirements. Most of these elevators are past designed life span and require renewal of major system components in order  
 to continue operation. Doing nothing would guarantee failure of these elevators and thus create potential for harm to  
 University student or staff. University elevators that do not meet current Washington State Department of Labor and Industries  
 standards will require repairs, upgrades or will be taken out of service.  As previously stated, this is also the opportunity to  
 replace equipment and update systems that are reaching the end of their productive lifecycle and are high costs to maintain  
 and operate. Periodic, regular replacement and upgrades extends the usable life cycle of our university facilities.  
 
 Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit. Upgrading,  
 improving and replacement of systems components or systems will improve and resolve a variety of safety and compliance  
 issues if high priority. As is objectively the case, to not take actions will continue the degradation system and building  
 conditions and operations. Systems that exceed their designed lifecycle become prime candidates for catastrophic failures  
 that can substantially impact university student and staff. Strategic planning for upgrades, improvements and replacements  
 can avoid many problems that negative impact university offering and operating costs.   
 
 Also, since these are life safety/compliance issues, not addressing the issues put facility users at risk if the current systems  
 are not working correctly or have component failures. As is the case with reduction of approved funding for the university, we  
 will prioritize the highest demand project and defer others as required. In many cases, there will be an additional burden on  
 our operation budgets.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 These projects were identified through evaluation of our current system by engineering consultants, regulatory agencies, and  
 plant staff. They also capture the costs associated with maintaining and operating existing systems through our  
 computerized maintenance management program. These projects are prioritized to make the most affective impact for  
 improving the systems and equipment, extending the lifecycle of systems, and reducing the maintenance and operating cost  
 for the university.  
 
 Preservation, safety, and code compliance projects main goal are to maintain preserve and extend the lifecycle of existing  
 state facilities and assets. In most cases the systems and equipment addressed in these requests are at the end or past  
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 then end of their lifecycle and need upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date.   
 
 The analysis is based upon the needs of the university and its academic and student-based programs to continue to  
 succeed and meet the goals of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
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 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.  
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
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 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > Americans with Disabilities' Act - 2010 Design Standards  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Priorities for the facilities’ projects are focused on our base goals which are: First, the safety for our customers/clientele;  
 Second, the protection of university assets; Third, to provide a comfortable and attractive place for our clients to work, learn,  
 play, and visit; Fourth, to extend the lifecycle of state assets, reducing the maintenance backlog and operating costs; Fifth,  
 sustainable design and energy conservation; and lastly, reduction of waste and promoting reusable and recyclable products. 
 Good planning, system renewal and minor capital improvements allow for long term reduction of regulatory violations,  
 operating costs, reduction of emergency or catastrophic failures and extension of the lifecycle of mission critical systems for  
 the university. 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic, and costly failures. Minor Projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
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 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates, and building community. 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 5 
 
 Project Summary 
 Mnior Works - HCC - Emergency Generator Replacements - The university continues to replace and upgrade emergency  
 back up power and generators to provide seamless uninterruptable power for campus emergency systems, Information  
 Technology and other critical systems and operations. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Modern American life expects that a continuous and uninterrupted electrical power supply be readily available daily. This is  
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 also an important expectation for any modern university campus with its many mission critical functions and systems.  
 Currently the university cannot guarantee uninterrupted power at all its mission critical facilities, and therefore this request is  
 a priority. This request is for the improvements and replacement of emergency backup generator(s) and Uninterrupted Power  
 Supply (UPS) on Eastern’s Cheney Campus.   
 
 The request is for $800,000 to replace and renew emergency generators and other uninterruptable power sources on  
 campus.  Buildings under consideration are Cheney Hall, Martin Hall, Williamson Hall, Cadet Hall, Physical Education  
 Classroom and Physical Education Activities Building.  
 
 As required by several codes and laws, life-safety systems such as fire protection, access control, and security are required  
 to have continuous power availability ensuring communication within their respective networks. EWU receives its electrical  
 power from two separate feeds into the campus from the City of Cheney. However, history shows that even with having two  
 sources, campus power is still entirely interrupted from time to time. In the event of future power outages on campus, the  
 generators, Uninterruptable Power Supply (UPS) and their associated mission critical systems are needed to maintain safety  
 and security to our students, faculty, staff, and visitors.  
 
 These selected pieces of equipment are identified because they have increasing high maintenance costs, are past their  
 reasonable lifecycle or they current are not sized for the necessary needs that they serve.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 The projects contained in this request are developed and designed to address back up power needs but also the equipment  
 is specified to reduce energy and operation costs, bring systems to current building code compliance, reduce any pending  
 safety and compliance issue, and improve the operation conditions of the systems and there provide high quality  
 instructional, research and student engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
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 This project will replace existing systems where defined, and install new generators, Uninterruptible Power Supply (UPS)  
 systems and support systems (Automatic Transfer Switches, ATS) for emergency power at numerous locations across  
 campus. There are several smaller projects encompassing this request and several start/completion dates planned. 
 A phased project prioritization list based on evaluation by our engineering consultants, regulatory agencies, and plant  
 electrical and generator maintenance staff has been developed. The projects are prioritized based on each facility’s specific  
 impact to the university in the event of a normal power system failure, and the existing conditions in place for handling  
 emergency power during an outage at each installation location, developing a hierarchy of the most urgent buildings and  
 areas to upgrade first.  
 
 The size of these projects has been scoped as to allow for prioritization of specific buildings or areas. Reduction in funding  
 for this/these project would result in reduction of scope in one or more of the facilities listed or the reduction of the lower  
 priority building systems that have been requested. We will continue to scope and prioritize these projects to meet our  
 funding requests. Subsequently, we will obtain funding approval as to respond to the greatest need first and make the  
 biggest reduction to our deferred maintenance backlog. Currently, our estimates for this project are based upon cost per  
 square foot or budgetary estimate provided by paid consultants or internal staff generated estimates. Once funding is  
 approved, and the design is underway, more detailed cost estimates will be developed and reviewed to provide information  
 for project implementation and good stewardship of state resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? This project will reduce the risk of loss of university data within our Information Technology System. The data  
 of concern includes the personal and/or financial information of students, faculty and staff, as well as numerous other forms  
 of data which the university is required to safeguard. For example, archived records are both critical to the university’s  
 long-term operations, as well as require adherence to state and federal requirements related to the retention of records and  
 data. Uninterruptible Power Supply (UPS) units provide backup power operations for all our fire and life safety equipment that  
 provide, detection, reporting, suppression, and communication for the life safety component to the university in the event of a  
 normal power loss.  
 
 By not taking action to replace these existing systems, needed clients of the university can expect that during a loss of power  
 on campus, even minimal emergency reporting systems may not continue to operate and keep our facility users safe.  
 Secondly, mission communication and data collection may not be operational, and financial data and electronic records of  
 the university may be lost. As previously stated, this is also an opportunity to replace equipment and update systems that are  
 reaching the end of their productive lifecycle and are high costs to maintain and operate. Periodic, regular replacement and  
 upgrades extends the usable life cycle of our university facilities.  
 
 Improving health, safety and compliance are the highest priorities for Eastern's Facilities and Planning unit. Upgrading,  
 improving and replacement of systems components or systems will improve and resolve a variety of safety and compliance  
 issues if high priority. As is objectively the case, to not take actions will continue the degradation system and building  
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 conditions and operations. Systems that exceed their designed lifecycle become prime candidates for catastrophic failures  
 that can substantially impact university student and staff. Strategic planning for upgrades, improvements and replacements  
 can avoid many problems that negative impact university offering and operating costs.   
 
 Also, since these are life safety/property protection issues, not addressing the issues put facility users at risk if the current  
 systems are not working correctly or have component failures. As is the case with reduction of approved funding for the  
 university, we will prioritize the highest demand project and defer others as required. In many cases, there will be an  
 additional burden on our operation budgets.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 These projects were identified through evaluation of our current system by engineering consultants, regulatory agencies, and  
 plant staff. They also capture the costs associated with maintaining and operating existing systems through our  
 computerized maintenance management program. These projects are prioritized to make the most affective impact for  
 improving the systems and equipment, extending the lifecycle of systems, and reducing the maintenance and operating cost  
 for the university.  
 
 Preservation, safety, and code compliance projects main goal are to maintain preserve and extend the lifecycle of existing  
 state facilities and assets. In most cases the systems and equipment addressed in these requests are at the end or past  
 then end of their lifecycle and need upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date. T  
 
 he analysis is based upon the needs of the university and its academic and student-based programs to continue to succeed  
 and meet the goals of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects. 
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 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 The clients of Eastern Washington University, the students, and faculty, staff and community members will experience better  
 customer service, delivery, and a quality environment when we manage our long- and short-term facilities goals properly.  
 When operating costs are controlled, limited budgets are allocated more broadly across the university so that all facilities are  
 maintained and operated in cost effective and high-quality manner.  
 
 The clientele associated with this project includes all Eastern Washington University students, faculty, and staff, as well as  
 the Washington State Patrol Crime Laboratory and the Washington State Digital Archives facilities located on campus. This  
 project also addresses community members and organizations that visit and use the campus for activities. These projects  
 do not specifically add units to the university operations but responds to ongoing and continuing needs for high quality, safe,  
 and secure spaces and facilities used for university and community activities. The university has a legal obligation across a  
 wide range of Fire and Life-Safety codes as required by State and local Authorities Having Jurisdiction (AHJ). These  
 obligations affect all the communities that use our facilities for academic instruction, student and community activities. Within  
 this request there no intention of adding or expanding units but upgrading and or replacing equipment that is already in place  
 that need to be improved to meet the needs of the university.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 These projects are developed and prioritized based on the needs stated in the university Academic Strategic Plan (2017) and  
 our Comprehensive Campus Master Plan (2014). These projects directly relate to our goal of “access” which includes the  
 safety and security of all those who use our campus facilities. Projects included here affect many other state programs such  
 as sustainability and cost-effective facilities management. All projects related to Minor Works Preservation – Life Safety Code  
 Compliance relate to Eastern’s strategic goal to remain an “institution of innovation.” As a priority to us, we consider the  
 aspects relating to high quality/cost effective improvement and replacements, greenhouse gas emissions and the reduction  
 of our carbon footprint. These projects also address the reduction of the deferred maintenance backlog that stand as a  
 priority of the state and university.  
 
 EWU expands opportunities for personal transformation through excellence in learning; by enhancing access to higher  
 education in the Inland Northwest and beyond and supporting traditional college-bound students and those from  
 under-served populations; delivering high quality academic programs that undergo regular, rigorous review informed by data  
 and assessment of student learning and promoting student success by supporting student engagement and timely degree  
 completion.  
 
 Strategic Plan – core themes listed above.  
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 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
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 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > National Fire Protection Codes  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 > Americans with Disabilities Act - 2010 Design Standards  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Priorities for the facilities’ projects are focused on our base goals which are: First, the safety for our customers/clientele;  
 Second, the protection of university assets; Third, to provide a comfortable and attractive place for our clients to work, learn,  
 play, and visit; Fourth, to extend the lifecycle of state assets, reducing the maintenance backlog and operating costs; Fifth,  
 sustainable design and energy conservation; and lastly, reduction of waste and promoting reusable and recyclable products.  
 Good planning, system renewal and minor capital improvements allow for long term reduction of regulatory violations,  
 operating costs, reduction of emergency or catastrophic failures and extension of the lifecycle of mission critical systems for  
 the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic, and costly failures. Minor Projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
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 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates, and building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Health, Safety and Code Requirements (Minor Works) 
 Health, Safety and Code Requirements (Minor Works) 
 Health, Safety and Code Requirements (Minor Works) 
 Health, Safety and Code Requirements (Minor Works) 
 Health, Safety and Code Requirements (Minor Works) 
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 Project Number:   40000117 
 Project Title:  2023 - 2025 Minor Works - Health, Safety and Code Compliance 
 
 
  SubProjects 
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  700,000   700,000  
 057-1 State Bldg Constr-State  1,500,000   1,500,000  
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  800,000   800,000  
 Total  7,000,000   0   0   0   7,000,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
 Operating Impacts 
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 Project Number:   40000117 
 Project Title:  2023 - 2025 Minor Works - Health, Safety and Code Compliance 
 
 
  SubProjects  
 
 SubProject Number:  40000129 
 SubProject Title:  Minor Works - HSCC - Fire Detection/Reporting Systems 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 6 
 
 Project Summary 
 2023 - 2025 Minor Works, Facilities Preservation project are intended to preserve, protect and extend the lifecycles of specific  
 buildings and building system on the Eastern Washington University Cheney campus. These projects promote quality  
 stewardship of state assets and represent a positive return on investment for the university and the state of Washington. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Preservation projects maintain, preserve, and extend the life of existing state facilities and assets and do not significantly  
 change the facility and building footprint to address current or anticipated program changes. Examples of the projects are  
 included in each subcategory and include Clean Building Compliance Projects (HB 1257), Exterior Building Envelope  
 improvements, Heating Ventilation and Air Conditioning system improvements and Building Roof Replacements.   
 
 Eastern Washington University is requesting $8,000,000 in this category to address those areas that will increase the  
 life of building system and invest in state facilities.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issues, and  
 improve the operation conditions of the systems thereby provide high quality instructional, research and student engagement  
 spaces on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will focus on scope, design and the construct of many projects that will improve campus systems and buildings.  
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 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Description 
 There are no predesign studies required for this level of minor works projects. This project reflects the need of upgrading  
 existing spaces, equipment, or systems to extend the useful lifecycle of portions of if not the entire facility. In most cases the  
 only new square feet added would be determined by local jurisdiction that have authority to require addition space to added.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so if the approved funding is less than requested, a portion or smaller scope can be accomplished with  
 the approved resources. All minor works projects are structured to be completed in this manner. Current estimates are  
 based upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be  
 developed when design is undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 This request addresses specific upgrades and improvements to increase effective student learning and service delivery  
 spaces, improve efficiency, extend systems lifecycles and reduce operating costs overall.  
 
 As is objectively the case, to not take actions will continue the degradation of building systems, conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university students and staff. Catastrophic  
 failure are more costly than planned upgrades and improvement. Strategic planning for upgrades, improvements and  
 replacements can avoid many problems that negatively impact university offerings and increase operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility is a major project renovation. The goal of minor works projects is to extend  
 building and systems lifecycles so that major projects with major costs are not necessary. Also, if systems in the facilities  
 have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major renovation.  
 This is a good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also a risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not a viable alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safety and security issue or failure could cause more damage to  
 other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best case scenario to balance high costs, potential reduction in instructional delivery, reducing the risk of  
 catastrophic failure and increasing the value and lifecycle of university facilities.   
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Description 
 This project serves the entire university community. That include our customers, students, as well as the faculty and staff that  
 serve the students on their scholastic career. Because Eastern is a public university our campus also supports the local and  
 region community. As stated under the problem or opportunity to be addressed, the university's core themes are improved  
 when we improve our facilities. Since these projects are improvements, replacements, and upgrades there would be no new  
 units added but rather the opportunities for growth and potential to increase access for people.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the  
 following principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No   
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No  
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Description 
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 > Americans with Disability standards 2010  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023/2024.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Description 
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving completion rates and  
 building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Facility Preservation (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  8,000,000   8,000,000  
 Total  8,000,000   0   0   0   8,000,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  Funding  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 
 
  SubProjects 
 
 SubProject Number:  40000125 
 SubProject Title:  CBPS:  Facilites Preservation - Clean Building Compliance 
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  SubProjects 
 
 SubProject Number:  40000125 
 SubProject Title:  CBPS:  Facilites Preservation - Clean Building Compliance 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 6 
 
 Project Summary 
 Facilites Preservation - Clean Building Act - Eastern Washington University in compliance with House Bill 1257 is requesting  
 funding to improve the efficiency and reduce the university's carbon footprint on campus buildings. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Art, Communications, Digital Media (RTV), Theatre and Music’s buildings systems are at the end of their functional lifecycle  
 and need major upgrades and renewals. These systems, due to their age and original design are not as energy efficient as  
 they once were and certainly do not come close to the efficiencies available through current technologies. These systems  
 include but are not limited to: Heating and Ventilation equipment and distribution systems, Temperature controls and Building  
 Automation Systems (BAS), lighting upgrades and lighting controls. These systems are 1970s generation which are costly to  
 operate primarily as a result to their lack of energy efficient equipment and methods of operation.  
 
 On May 7, 2019, the Clean Buildings bill, House Bill 1257, was signed into law. The objective is to lower costs and pollution  
 from fossil fuel consumption in the state’s existing buildings, especially large commercial buildings. The law requires the  
 Washington State Department of Commerce to develop and implement an energy performance standard for these buildings  
 and provide incentives to encourage efficiency improvements.  
 
 Eastern Washington University requests $2,000,000 in this category to address building issues related to the House Bill  
 1257. This will increase building efficiency and reduce utility operating costs.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
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 Project Number:   40000116 
 Project Title:  2023 - 2025 Minor Works - Facility Preservation 
 
 
  SubProjects 
 
 SubProject Number:  40000125 
 SubProject Title:  CBPS:  Facilites Preservation - Clean Building Compliance 
 Current Facilities Condition Assessment (FCA) for Art, Communications, Digital Media (RTV), Theatre, and Music.   
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 -Needs Improvement, Marginal Functionality   
 
 The Art Building was constructed in 1972 and has a total FCA of 3.5 with Services FCA of 3.5. HVAC/Controls FCA of 4; Fire  
 Protection FCA of 5; and Electrical FCA of 4.  
 The Communications Building was constructed in 1970 and has a total FCA of 2.6. Services FCA is 3.4; with HVAC/Controls  
 FCA of 4; and Electrical of 4.  
 The Theatre Building was constructed in 1970 and has a total FCA of 3.2 with Service FCA of 4. HVAC/Controls FCA of 4; Fire  
 Protection FCA of 4; and Electrical FCA of 3.  
 Digital Media Building (RTV) was constructed in 1972 and has total FCE of 2.1 with Services FCA of 2.8. HVAC/Controls FCA is  
 3; Fire Protection FCA is 5; and Electrical FCA is 3.  
 Music Building was constructed in 1970 and has a total FCA of 2.7 with Service FCA of 3.5. HVAC/Controls FCA is 4; Fire  
 Protection FCA is 4; and Electrical FCA is 3.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will address the facilities at the top of the list Eastern prioritized for compliance with HB1257. The facilities at the  
 top of that list are the Art Building, Communications Building, Music Building, Theater Building and Radio/Television (now call  
 Digital Media) Making this improvement will reduce the cost of utilities to operation these facilities.   
 
 This project, once funded would develop, design and construct improvements to heating, ventilation, air conditioning and  
 electric equipment as well as improve systems thus increase efficiency and reduce the carbon footprint of these buildings.  
 This project reflects the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of  
 or even the entire facility. In most cases the only new square feet added would be determined by local jurisdiction that have  
 the authority to require addition space be added.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with the  
 approved resources. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design is undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? Retrofitting HVAC systems and equipment provides several other benefits:  
 1. Energy Savings - Retrofitting HVAC equipment is one of the quickest ways to solve chronic problems with high energy  
 consumption. On average, small offices and retail establishments reduce energy consumption by 35% when retrofitting  
 HVAC systems and equipment. In cold weather climates, this number can jump to as high as 40%.  
 2. Increased HVAC Lifespan - Replacing defective parts gives the HVAC equipment new life. In fact, sometimes this can even  
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  SubProjects 
 
 SubProject Number:  40000125 
 SubProject Title:  CBPS:  Facilites Preservation - Clean Building Compliance 
 extend the life of a system by several years, spending far less money than a whole system replacement.  
 3. Flexibility - Commercial spaces are constantly changing interiors are rearranged, occupants move in and out, and  
 infrastructure requirements change. Retrofitting HVAC systems allows for continued adaption of the needs of occupants  
 without huge investments.  
 4. Improved Comfort - A retrofitted HVAC system will operate with more consistency than an older or poorly maintained  
 system. This consistency leads to more control over temperature in humidity, resulting in improved comfort for occupants.  
 5. New Technology - Not only do retrofitted systems operate more consistently, but they also operate more efficiently and  
 independently. This adds to energy savings, as mentioned, but it also decreases to costs of maintenance and service  
 because the new part will be more dependable.  
 6. Faster Return on Investment (ROI) - Retrofitting equipment is much cheaper than investing in a whole commercial HVAC  
 system replacement. Given the energy and service savings of retrofitted equipment, return on investment is achieved quicker  
 than a full replacement.  
 
 Benefits of Lighting Control Systems  
 1. Increased Energy Efficiency - Smart lamps can be 80% more efficient than standard lighting lamps, only use lighting  
 when space is in use and if programmed properly lighting is turned off when space does not have a programed activity  
 scheduled.   
 2. Better programming of lighting needs to align with space usage - Lighting can be scheduled to align with space use.  
 Spaces that are used less will be “asleep” saving on electricity and wear on lamps.  
 3. Enhanced Convenience - Users can make on the spot changes when needed and after that need is fulfilled system  
 returns to standard programming processes.  
 4. Improved Safety -  Allows for lighting to activate when needed for personal safety and property protection.   
 
 Improvement of the Building Envelop  
 The envelope serves to protect the interior while facilitating climate control. Building envelope arguably encompasses the  
 entire exterior building system of the structure. This includes windows, doors, roof, floor, foundations, and insulation.  
 
 Improving Indoor Air Quality (IAQ)  
 Washington State Department of Health states indoor air quality can have a significant effect on your health. Studies show  
 that people spend 65 to 90 percent of their time indoors, and indoor air can be two to five times more polluted than outdoor  
 air. The young, elderly, chronically ill, and those with respiratory or cardiovascular disease are often the most impacted by  
 poor indoor air quality.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1)  Renovation of the entire facility is a major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major projects with major costs are not necessary. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This again is a good stewardship of state assets and resources.  
 Alternative 2)  Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also a risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
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 parts of structures in not a viable alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safety and security issue or failure could cause more damage to  
 other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected since it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best case scenario to balance high costs, potential reduction in instructional delivery, reducing the risk of  
 catastrophic failure and increasing the value and lifecycle of university facilities.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the entire university community. That includes our customers, students, as well as the faculty and staff  
 that serve the student on their scholastic journey. Because Eastern is a public university our campus also supports the local  
 and region community. As stated under the problem or opportunity to be addressed, the university's core themes are  
 improved when we improve our facilities. Since these projects are improvements, replacements, and upgrades there would  
 be no new units added but rather the opportunities for growth and potential to increase access for people.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are no matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – core themes listed above.   
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
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 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 > Americans with Disabilities Act - 2010 Design Standards  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
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 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rates and building community.  
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
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 Project Summary 
 Facilities Preservation - Exterior Building Envelope - Eastern Washington University in a effort provide quality stewardship of  
 state and university facilities is requested funding to upgrade and repair building envelopes on Cheney campus buildings. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 The Cheney campus of Eastern Washington University has approximately seventy (70) buildings with the average year of  
 construction being 1970. While some of our facilities were constructed after that date, the majority were constructed in the  
 1950’s and 1960’s. The effects of time and weather have resulted in many of the buildings requiring more attention in the  
 areas of: Increased energy consumption required to maintain a temperate interior climate; stop leaks mainly due to the age  
 of existing masonry repairs systems on a case-by-case basis where structural settlement or other shifting has occurred. The  
 effects of compromised building envelopes also present indoor air quality issues that have affected students, faculty, and  
 staff in various buildings at various times. Most of our buildings have masonry exterior perimeters that have not been address  
 for many years, in some case since the buildings were originally constructed.  
 
 This request is for the improvements and upgrades of Exterior Building Envelopes on buildings on Eastern’s Cheney  
 Campus. The request is for $2,000,000. Huston Hall, Isle Hall, John F. Kennedy Library, Martin Hall, Performing Arts  
 Pavilion, Physical Education Activities, Cadet Hall, and Cheney Hall.  
 
 Technologies related to building construction have advanced considerably since these facilities were originally constructed.  
 New window and door systems provide much better insulating properties than similar systems designed in the last century  
 and will go far toward mitigating energy loss. Building envelope materials and techniques for application have eliminated  
 many time-dependent leak issues that are present in these older buildings. All buildings require exterior surface  
 maintenance/upgrades on occasion to maintain the qualities of the building envelope, and it is time for a number of our  
 buildings to receive such attention.  
 
 These requests are priority based upon on-going assessment, review and prioritization of campus facilities operations and  
 the needs to support effective operation management. These projects were identified through evaluation of our current  
 systems by architectural engineering consultants, regulatory agencies and plant staff. We captured the costs to maintain and  
 operate the existing structures through our computerized maintenance management system (CMMS) and identified the  
 properties and systems that are generating high operation costs and concerns. Once the maintenance items are captured,  
 we then prioritized these projects to improve and extend the lifecycle of our systems and equipment and to reduce the  
 maintenance and operating cost for the university.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
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 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Building Shell Current Facilities Condition Assessment (FCA) for Huston Hall, Isle Hall, JFK Library, Martin Hall, Performing  
 Arts Pavilion, Physical Education Activities, Cheney and Cadet Halls.  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 -Needs Improvement, Marginal Functionality   
 
 Huston - Built 1915 remodeled 1984, Shell - 2.7 FCA  
 Isle Hall - Built 1956, Shell 3.9 FCA  
 JFK Library - Built 1968 remodeled 1995, Shell 2.5 FCA  
 Martin Hall - Built 1937 remodeled 1982, Shell 3.3 FCA  
 Performing Art Pavilion - Built 1975, Shell 2.7 FCA  
 Physical Education Activities - Built 1972, Shell 2.7 FCA  
 Cheney Hall - Built 1966, Shell - 2.8 FCA  
 Cadet Hall - Built 1956, Shell - 3.0 FCA  
 
 Facilities preservation projects contained in this request are developed and a designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Eastern building maintenance staff together with architectural and engineering consultants have identified and prioritized a  
 condition report for our numerous campus structures. From this list building specific projects will be executed for the highest  
 priority facilities based on certain criteria. These projects will install new windows and doors, upgrade exterior masonry, and  
 minor structural and weatherization repairs based on the priority list.  
 
 Once funding is approved, we will design and construct projects that will replace or improve the systems or equipment  
 indicated in the proposal. Design on these project will start as soon as funding is approved in July of 2023. Construction will  
 follow as soon as the design and bid for the project are completed. These projects will be scheduled for construction  
 throughout the biennium in coordination with other departments to minimize disruptions, to work around seasonal weather  
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 conditions that are related to the scope of work, and finally depending upon the current workload of university staff, implement  
 the projects or manage the contractor that installs the projects.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so if the approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 Requests contained in Minor Works Preservation are already developed to be phased once funding is approved. The  
 university understands that funding will not always be available at the level of the request, therefore we plan our projects to be  
 dynamic and flexible with the funding that is made available. We will either reduce the scope of specific projects or reduce the  
 facilities being addressed in this request.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 This project will decrease energy consumption related to each facility. The project will also reduce damage to various types of  
 equipment due to leaks within the buildings. By not taking action to replace leaky windows, doors, and masonry the university  
 will not be making the most efficient use of our allocated funds. Instead, we will continue to spend more on energy  
 consumption which results in spending less on energy conservation. Unfortunately, the result of taking no action will increase  
 the potential for systems not to perform as needed in all situations. Without addressing the critical and key facilities issues,  
 operation costs will continue to rise. This includes regular preventative actions, demand maintenance, and utility costs  
 associated with lower performing equipment and systems. This impacts the ability to provide a safe, comfortable and  
 accessible campus for all that use it.  
 
 As is the case with reduction of approved funding, the university will prioritize the highest needed projects and defer other as  
 required. In many cases there will be an additional burden on our operation budgets. Currently, our estimates for this project  
 are based upon cost per square foot or budgetary estimate provide by paid consultants or internal staff generated estimates.  
 Once funding is approved, and design is underway, more detailed cost estimate will be developed and reviewed to provide  
 information for project implementation and good stewardship of state resources.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
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 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
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 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
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 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern encourages student to explore their futures  
 though experimental, multidisciplinary, impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rates and building community. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 6 
 
 Project Summary 
 Facilites Preservation - HVAC Improvements - Eastern Washington University's planning process includes projects that will  
 upgrade, renew and replace Heating, Ventilation and Air Conditioning Systems and temperature controls on various  
 academic buildings. The intent is to improve quality of spaces, reduce energy and operating costs and provide a safe, healthy  
 and quality spaces for the university students and staff. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 The Eastern campus consist of approximately 3,000,000 gross square feet of facilities of which approximately 75% are state  
 funded facilities. There are many older buildings that are in current need of Heating, Ventilation and Air Conditioning  
 equipment renewal and upgrades to keep the buildings operating and providing quality spaces for student instruction and  
 other activities related to campus. These projects were selected through evaluation of our current systems by engineering  
 consultants, regulatory agencies and operating staff.  
 
 This request is to upgrade, improve and replace Heating Ventilation and Air Conditioning equipment on Kingston Hall,  
 Cheney Hall, Cadet Hall and Isle Hall. This request is for $2,000,000 to improve the heating and cooling operations on  
 these academic buildings.   
 
 These requests are priority based upon on-going assessment, review and prioritization of campus facilities operations and  
 the needs to support effective operation management. These projects were identified through evaluation of our current  
 systems by architectural engineering consultants, regulatory agencies and plant staff. We captured the costs to maintain and  
 operate the existing structures through our computerized maintenance management systems (CMMS) and identified the  
 properties and systems that are generating high operation costs and concerns. Once the maintenance items are captured,  
 we then prioritized these projects to improve and extend the lifecycle of our systems and equipment and to reduce the  
 maintenance and operating cost for the university.  
 
 Current Facilities Condition Assessment (FCA)  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 - Needs Improvement, Marginal Functionality   
 
 Buildings under consideration  
 Cadet Hall – Overall 2.7; Services 3.8; HVAC/Controls 4 ;Fire Protection 5; Electrical 4  
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 Cheney Hall – Overall 2.6; Services 3.0; HVAC/controls 3.5 ;Fire Protection 5; Electrical 3  
 Isle Hall – Overall 3.4; Services 3.7; HVAC/controls 4; Fire Protection 4.5; Electrical 4  
 Kingston Hall – Overall 2.5; Services 3.1; HVAC/controls 3.75; Fire Protection 4; Electrical 3  
 Showalter Hall – Overall 2.6; Services 3.6; HVAC/controls 4; Fire Protection 3; Electrical 4 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and a designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Eastern building maintenance staff together with architectural and engineering consultants have identified and prioritized a  
 condition report for our numerous campus structures. From this list building specific projects will be executed for the highest  
 priority facilities based on certain criteria.  
 
 These projects will improve, renew, and upgrade HVAC and temperature controls systems for the buildings listed. Once  
 funding is approved, we will design and construct projects that will replace or improve the systems or equipment indicated in  
 the proposal. Requests contained in Minor Works Preservation are already developed to be phased once funding is  
 approved. The university understands that funding will not always be available at the level of the request, therefore we plan  
 our projects to be dynamic and flexible with the funding that is made available. We will either reduce the scope of specific  
 projects or reduce the facilities being addressed in this request.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so if the approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
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 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? These updates are focused on improving heating and cooling within these academic building. This will  
 improve performance, energy efficiency and indoor air quality (IAQ). These improvements will also increase the lifecycle of the  
 building at a lower cost than a full building remodel.   
 
 Unfortunately, the result of taking no action will increase the potential for systems not to perform as needed in all situations.  
 Without addressing the critical and key facilities issues, operation costs will continue to rise. This includes regular  
 preventative actions, demand maintenance, and utility costs associated with lower performing equipment and systems. This  
 impacts the ability to provide a safe, comfortable, and accessible campus for all that use it.  
 
 As is the case with reduction of approved funding, the university will prioritize the highest needed project and defer other as  
 required. In many cases there will be an additional burden on our operation budgets.  Currently, our estimates for this project  
 are based upon cost per square foot or budgetary estimate provide by paid consultants or internal staff generated estimates.  
 Once funding is approved, and design is underway, more detailed cost estimate will be developed and reviewed to provide  
 information for project implementation and good stewardship of state resources.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities. Project costs are currently estimate at rough order of  
 magnitude until our design consultants can program and develop the improvements.  If funding is approved a full detailed  
 cost estimate would be available for review, if requested.  
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 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
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 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
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Is there additional information you would like decision makers to know when evaluating this request?   
Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
experience and subsequently their personal and professional success. Eastern encourages student to explore their futures  

 though experimental, multidisciplinary, impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rates and building community. 

 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 6 
 
 Project Summary 
 Facilites Preservation - Roof Replacements - Renewal, replacement and major roofing repairs on Eastern Washington  
 University's Cheney campus allow for high quality instructional and student activity spaces, as well as reduce campus  
 maintenance costs and increase the life span of campus buildings. 
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 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University operates and maintains approximately (70) buildings on Cheney’s campus with roof  
 construction of varied age, condition, and assembly. The largest percentage of EWU buildings have flat roofs, with a small  
 percentage having folded plate, or traditional style sloped roofs. EWU continues to spend an exceeding amount of time and  
 capital to repair and maintain building interiors that are damaged or ruined due to roof leaks caused by ongoing deteriorating  
 of roof assemblies and roof details. Wet ceilings and floors in public spaces, mechanical spaces, and maintenance areas  
 become a safety concern for obvious reasons. As well, roof assemblies with wet “polyiso” roof insulation, common to most  
 roof assemblies on this campus, have lost thermal properties that keep buildings cooler in the summer and warmer in the  
 winter. This condition results in higher energy costs while trying to maintain a range of temperature that is conducive to  
 instruction and learning.   
 
 The goal of EWU through long term planning, maintenance, and prioritization is to optimize the performance of our roof  
 systems over time. It is imperative that roofs ranked in poor condition according to our Condition Facility Assessment, and  
 identified with ongoing roof survey work, be repaired or replaced. In support of this approach in 2018 EWU enlisted Northwest  
 Roof Consultants, Inc.to perform a campus wide roof assessment of (17) buildings. The consulting teamwork and analysis  
 had the support of historical maintenance data, building assembly details, and previous roof project data compiled by EWU.  
 The survey includes assessment of overall roof condition through observation, moisture scanning, roof coring, and includes  
 a summary of potential cost for repair or replacement of existing roof systems. The assessment is to serve as support for  
 implementing both current and future repair and replacement projects.   
 
 EWU is requesting $2,000,000 to support our ongoing efforts to improve campus wide roofing with the following  
 buildings being our focus moving forward: Showalter Hall, Monroe Hall, Physical Education Classrooms, The Art  
 Building, and Sutton Hall. A phased approach for roofs currently identified for replacement is not under consideration.  
 However, a phased approach will be considered for repair type projects. Overall roof condition, cost, and warranty  
 renewal or extension are determining factors in how the project will be phased, and how funds will be allocated.   
 
 These requests are priority based upon on-going assessment, review and prioritization of campus facilities operations and  
 the needs to support effective operation management. These projects were identified through evaluation of our current  
 systems by architectural engineering consultants, regulatory agencies and plant staff. We captured the costs to maintain and  
 operate the existing structures/systems through our computerized maintenance management systems (CMMS) and  
 identified the properties and systems that are generating high operation costs and concerns. Once the maintenance items  
 are captured, we then prioritized these projects to improve and extend the lifecycle of our systems, equipment and to reduce  
 the maintenance and operating cost for the university.  
 
 Facilities Condition Assessment (FCA) Scoring  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 -Needs Improvement, Marginal Functionality  
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 Showalter Hall – Roof FCA3.0  
 Monroe Hall – Roof FCA 3.0  
 Physical Education Classroom – Roof FCA 3.0  
 Art Building – Roof FCA 3.0  
 Sutton Hall – 2.5  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and a designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issues, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Eastern building maintenance staff together with architectural and engineering consultants have identified and prioritized a  
 condition report for our numerous campus structures/systems. From this list building specific projects will be executed for the  
 highest priority facilities based on certain criteria.  
 
 Ongoing maintenance and repair within our academic classrooms, common spaces, and faculty and staff offices cause  
 interruption to instruction and effect overall program inefficiency, building performance, and overall operations. Addressing  
 the health of the roof with a “from the top down” policy is key to eliminating these types of issues in advance of their arrival.  
 Additionally, this approach benefits the performance and longevity of the roof system for the short and long term. In order to  
 achieve the expected lifecycle of a roof system, continual capital support should be allocated to this important but often  
 overlooked element of infrastructure to ensure that small roof issues do not become larger operational or public safety  
 problems.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
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 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so if the approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 These updates are focused on improving roofing on academic and student activity buildings. Upgrades and replacement of  
 roofs and roofing specialties improves the quality of the interior spaces and prevents damage to other systems in the  
 buildings. Roofs have predetermined lifecycles and university maintenance staff and maintenance programs support  
 longevity of roofing and other systems.  
 
 Unfortunately, the result of taking no action will increase the potential for systems not to perform as needed in all situations.  
 Without addressing the critical and key facilities issues, operation costs will continue to rise. This includes regular  
 preventative actions, demand maintenance, and utility costs associated with lower performing equipment and systems. This  
 impacts the ability to provide a safe, comfortable, and accessible campus for all that use it. As is the case with reduction of  
 approved funding, the university will prioritize the highest needed project and defer other as required. In many cases there will  
 be an additional burden on our operation budgets.  
 
 Currently, our estimates for this project are based upon cost per square foot or budgetary estimate provide by paid  
 consultants or internal staff generated estimates. Once funding is approved, and design is underway, more detailed cost  
 estimate will be developed and reviewed to provide information for project implementation and good stewardship of state  
 resources.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
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 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase. These projects do not add any new  
 units but provide the ability for the university to use all of its capacity as needed for student instruction and reduce the risk that  
 portion of the these building will not be affective due to roof leaks and other maintenance issues.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
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  SubProjects 
 
 SubProject Number:  40000128 
 SubProject Title:  Facilites Preservation - Roof Replacements 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
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 SubProject Number:  40000128 
 SubProject Title:  Facilites Preservation - Roof Replacements 
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern encourages student to explore their futures  
 though experimental, multidisciplinary, impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving graduation rates and building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
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 Project Type 
 
 SubProject Number:  40000125 
 SubProject Title:  CBPS:  Facilites Preservation - Clean Building Compliance 
 
 Project Type 
 Facility Preservation (Minor Works) 
 Facility Preservation (Minor Works) 
 Facility Preservation (Minor Works) 
 Facility Preservation (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 Total  8,000,000   0   0   0   8,000,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
 Operating Impacts 
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 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 7 
 
 Project Summary 
 2023 - 2025 Minor Works - Infrastructure Preservation - Infrastructure systems at Eastern Washington University's Cheney  
 Campus are integral to the operation of all campus facilities and systems. This request if for renewal and upgrading of key  
 system components to increase effectiveness, efficiency and extend lifecycles of these critical system and associated  
 equipment 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University owns 329 acres of property on the Cheney campus. Approximately 50% is developed with  
 buildings and supporting facilities which total approximately three-million gross square feet. The campus utilities are  
 centrally located and distributed. They include: Central Steam generation and distribution; Central Chilled water generation  
 and distribution; a class A community water system; a medium voltage (13,200 volt) substation and distribution look and a  
 network of sanitary and storm sewer piping and specialties. The major utilities are distribute to campus buildings through  
 approximately three miles of utility tunnels and utilidors which in some case were originally constructed 75 years ago. The  
 Cheney campus operates like a small town when is come to utilities and infrastructure. These system power the campus.  
 They are essential to providing safe and high-quality buildings, grounds, and other support function to the campus.  
 
 Infrastructure Preservation is a planning and implement process that tracks, analyzes, and plans for successive upgrades  
 and replacement of critical systems and system components. Systems are supported through both Major Capital Projects as  
 well as Minor Works Projects. The latter are implemented to extend the life cycles of systems as well as making them more  
 effective and energy efficient.   
 
 Eastern Washington University is requesting funding in the category of Infrastructure Preservation for $5,550,000.  
 Subprojects I this request are: Medium Voltage switching and specialty equipment improvements and replacements;  
 Utility tunnel repairs and replacements; Building Automations Systems Upgrades and Campus Walkways and Paver  
 replacements.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
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 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Infrastructure renewal and preservation is a top priority for central utility distribution facilities like Eastern Washington  
 University. Since all building receive their utilities from the infrastructure, they cannot operate without an effective and efficient  
 systems of distribution, control, and automation. The condition of these primary system is reviewed and reported regularly by  
 Eastern staff and paid expert consultants. This collaboration is used to define and request legislative funding that keeps the  
 campus operation, response to energy conservation and sustainability and brings the university infrastructure into  
 compliance with local jurisdiction-having-authority and regulatory agencies. Facilities is responsible for the health, safety,  
 security, and comfort of all that use the campus on a day-to-day basis.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and there provide high quality instructional, research and student engagement areas on  
 the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This will request will scope design and construction implementation many subprojects that will improve campus  
 infrastructure systems, components, and equipment. There are no predesign studies required for this level of minor works,  
 infrastructure projects. These projects reflect the need of upgrading existing systems, equipment, or systems to extend the  
 useful lifecycle of portions of or the entire utility structure. In most cases the only new square feet added would be determined  
 by local jurisdiction have authority requiring addition space.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.     
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The primary goal of these projects in the sustained operations of the campus infrastructure. Better systems and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.  
 Whether better operations, better sustainable design and construction, better energy cost parameters, lower cost of  
 operations other goals these projects are programmed, designed, and implement to meet university goals of access and  
 high-quality instruction for our students.  
 
 As is objectively the case, to not take actions will continue the degradation systems and infrastructure conditions and  
 operations. The costs for operations, including energy costs will continue to increase. Systems and equipment that can  
 exceed their designed lifecycle become prime candidates for catastrophic failures that can substantially impact university  
 daily operations and student and staff. Strategic planning for upgrades, improvements and replacements can avoid many  
 problems that could negative impact university offering and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 

Eastern Washington University 182



 

 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   1:58PM 
 
 Project Number:   40000118 
 Project Title:  2023 - 2025 Minor Works - Infrastructure Preservation 
 
 
  Description 
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 As stated above the university continually reviews, surveys and track costs of these systems to building priority projects for  
 renewal and upgrade. These projects are scrutinized by a problem-solving methodology to derive the highest need each  
 biennium. From there the following alternatives are considered.  
 
 Alternative 1) Renovation of the entire system- major project renovation. The goal of minor works preservation projects like  
 these are to extend systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – Infrastructure does not allow to take portion of  
 the campus off-line due to the structure and distribution of utilities across the campus. The systems listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Facilities may not be available, systems can become unusable, there may be a safe and security issue or failure could cause  
 more damage to other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system. This alternative is selected because it meets the short term  
 needs of the students and the university, it will increase the life expectancy of systems and equipment in this facility, reduce  
 cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This alternative  
 meets the needs and intent of minor works projects.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Infrastructure renewal projects does not add square footage or new units but replaces and renews existing  
 systems/equipment for continued high quality campus operations.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
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 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
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 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 The university infrastructure is the life blood of campus facilities, supplying all utilities from the central plant to each facility on  
 campus.  Without high quality systems the outcomes for student can be impacted and the university will not be able to meet  
 its strategic goals.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
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 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community. 

 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Infrastructure Preservation (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  5,550,000   5,550,000  
 Total  5,550,000   0   0   0   5,550,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have  
 operating funding in-place. 
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 SubProject Title:  Minor Works - Infrastructure Preservation - Medium Volt Improve 
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 SubProject Number:  40000135 
 SubProject Title:  Minor Works - Infrastructure Preservation - Medium Volt Improve 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 7 
 
 Project Summary 
 Minor Works - Infrastructure Preservation - Medium Volt Improvement - Eastern Washington University is requesting funding  
 in this category to replace a portion or our medium voltage switchers for campus electrical distribution. This is critical  
 infrastructure that provides electricity to all campus facilities. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Modern American life expects that a continuous and uninterrupted electrical power supply be readily available. This is also an  
 important expectation for any university campus with its many mission critical functions and systems. A significant component  
 in the backbone of the campus electrical system has exceeded its useful life and imminent failures are to be expected. This  
 request is for the replacement of approximately one-third of the 27 existing medium voltage switches located in the tunnels  
 on Eastern’s Cheney Campus.   
 
 Infrastructure Preservation is a planning and implement process that tracks, analyzes, and plans for successive upgrades  
 and replacement of critical systems and system components. Systems are supported through both Major Capital Projects as  
 well as Minor Works Projects. The latter are implemented to extend the life cycles of systems as well as making them more  
 effective and energy efficient.   
 
 Eastern Washington University is requesting $2,000,000 for the replacement of a portion of the medium voltage  
 electrical switches on campus. These are critical infrastructure items that provide 13,200 volt power distribution from  
 our sub-station to each building on campus.  
 
 Safety/Compliance  
 The existing medium voltage switches were installed underground within the university tunnel system in 1989, making these  
 switches 33 years old. Being in the tunnel, which is legally defined as a confined space, and in tight quarters to various other  
 conductive equipment performing annual switch maintenance requires staff electricians to work in an unsafe manner which  
 are both safety and compliance issues. Additionally, the vacuum switches themselves use Sulfur Hexafluoride, an inert gas  
 that provides the electrical insulating properties of the switch. This gas known to have adverse environmental effects.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
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 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Infrastructure renewal and preservation is a top priority for central utility distribution facilities like Eastern Washington  
 University. Since all building receive their electricity from this infrastructure, they cannot operate without an effective and  
 efficient systems of distribution, control, and automation. The condition of these primary system is reviewed and reported  
 regularly by Eastern staff and paid expert consultants. This collaboration is used to define and request legislative funding that  
 keeps the campus operation, response to energy conservation and sustainability and brings the university infrastructure into  
 compliance with local jurisdiction-having-authority and regulatory agencies. Facilities is responsible for the health, safety,  
 security, and comfort of all that use the campus on a day-to-day basis.  
 
 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and there provide high quality instructional, research and student engagement areas on  
 the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will replace a portion of the 27 existing sub-grade medium voltage switches in a phased approach based on  
 funding available. This schedule has been developed by our electrical engineering consultants. The final number of switch  
 replacements per phase will be determined based on allocated funding and replacement costs. It is intended to complete  
 each phase within the biennium each is funded under.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.   
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Most all the 27 switches were originally installed in 1989 making them approximately 30 years old. The expected useful life of  
 the type of switches we have (13,200 KvA Medium Voltage Vacuum circuit breaker type) is between 15 and 20 years old. Even  
 under optimal conditions and regular maintenance this equipment has exceeded its useful life and imminent failures should  
 begin to be expected.  
 
 Another complicating issue is the switch locations themselves. Originally built to code within the confines of the campus  
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 tunnel system they now violate several codes related to electrical safety, access, and fire and life-safety. Being within the  
 tunnel system the environment is wet, surrounded by several clearance restrictions and create an un-safe working  
 environment when electrical work requires switching.   
 
 Lastly, the material makeup of the switches creates an environmental concern. This type of switch was constructed using  
 sulfur hexafluoride (SF6) as the insulating gas which is known to be a potent greenhouse gas. The stability of the gases in  
 these switches is unknown and cannot be accurately determined.  
 
 By not taking action with replacement of these switches our electrical staff face several dangers as described above, the  
 university faces the potential consequence of an unplanned electrical outage, including the increased costs of related to an  
 unplanned outage which is several times that of this request, and the environment may suffer from an accidental release of  
 SF6 insulating gas into the atmosphere.  
 
 The primary goal of these projects in the sustained operations of the campus infrastructure. Better systems and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.  
 Whether better operations, better sustainable design and construction, better energy cost parameters, lower cost of  
 operations other goals these projects are programmed, designed, and implement to meet university goals of access and  
 high-quality instruction for our students.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 As stated above the university continually reviews, surveys and track costs of these infrastructure systems for renewal and  
 upgrade. These projects are scrutinized by a problem-solving methodology to derive the highest need and best use of  
 resources, each biennium. From there the following alternatives are considered.  
 
 Alternative 1) Renovation of the entire system- major project renovation. The goal of minor works preservation projects like  
 these are to extend systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – Infrastructure does not allow to take portion of  
 the campus off-line due to the structure and distribution of utilities across the campus. The systems listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Facilities may not be available, systems can become unusable, there may be a safe and security issue or failure could cause  
 more damage to other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system. This alternative is selected because it meets the short term  
 needs of the students and the university, it will increase the life expectancy of systems and equipment in this facility, reduce  
 cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This alternative  
 meets the needs and intent of minor works projects.  
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 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 All electrical distribution from out sub-station to each building goes through these switches. If they do not operate  
 appropriately, we have no way to provide power to each facility. This project serves the university community. That include our  
 customers, students, as well as the faculty and staff that serve the student on their scholastic career. Because Eastern is a  
 public university our campus also supports the local and region community. As stated under the problem or opportunity to be  
 addressed, the university core themes are improved, and we improve our facilities. Since these projects are improvements,  
 replacement, and upgrades there would be no new units added but the opportunities for growth and increasing the access  
 for people will increase.  
 
 Infrastructure renewal projects does not add square footage or new units but replaces and renews existing  
 systems/equipment for continued high quality campus operations.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
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 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
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 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 The university infrastructure is the life blood of campus facilities, supplying all utilities from the central plant to each facility on  
 campus. Without high quality systems the outcomes for student can be impacted and the university will not be able to meet  
 its strategic goals.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 7 
 
 Project Summary 
 Minor Works - Infrastructure Preservation - Utility Tunnel Improvements - Eastern Washington University is requesting funds  
 in this category to address aging and deterioration of the campus tunnel infrastructure. This infrastructure system is a key  
 component to utility distribution and overall campus operations. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 The university utility tunnel system was first constructed in the 1960’s. Construction of several sections continued through the  
 1990’s, with a recent small extension built in 2018. The tunnels are the primary means of distributing steam for heating,  
 chilled water for cooling and other utilities to the 70 buildings on campus. Little to no maintenance or repair has been  
 performed in the tunnel system. At several locations the long-term effects of a rough service life and harsh environmental  
 conditions (large temperature swings, groundwater seepage into the tunnel, age, etc.) have left some areas and systems in  
 the tunnel deteriorated to the point of failure. Repairs to several structural components, and mechanical and electrical  
 equipment are needed now more than ever.  
 
 Eastern Washington University is requesting $1,500,000 for upgrades, improvement, and replacement of tunnels on the  
 university Cheney campus in the category of Infrastructure Renewal.  
 
 Residing entirely below grade and out of site by most people the tunnel system has never had any significant maintenance or  
 repair since constructed. An intended secondary use of the tunnels is that the tunnel lids serve as pedestrian sidewalks in  
 several areas across campus. In one area, the original tunnel construction included a couple sets of concrete stairs as part  
 of the tunnel lid. This area with the stairs has experienced high levels of deterioration of the interior of the tunnel lid and are  
 approaching imminent failure. This area also has complex piping systems beneath the stairway which if/when failure occurs  
 will compromise other systems such as heating and cooling and that makes this area is a priority.  
 
 In many other areas of the tunnel structural components that hold in place and physically support the various utilities have  
 become highly deteriorated. The integrity of the mechanical and electrical systems residing in the tunnel have slowly begun to  
 be compromised by this degradation.   
 
 Eastern’s facilities are complex and costly resources to maintain and operate; these minor works infrastructure renewal  
 projects enable us to defer major capital expenditures through creative preservation measures to extend the lifecycle of our  
 facilities and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs  
 of the university and state.  
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 Safety issues:  
 The existing tunnel system is approximately 2.5 miles long and is legally defined as a “confined space”. The tunnel contains  
 miles of piping which deliver steam, chilled water, and electricity to the 70 plus buildings on campus. The tunnel also  
 contains several stations, or locations rather, where various pieces of equipment related to the distribution processes of  
 each utility reside. The tunnel is equipped with lighting throughout most of the complex. Unfortunately, most of the equipment  
 described is from the original construction of the tunnel and time has taken a toll on the equipment.   
 
 For instance, much of the tunnel lighting system has failed over time. Numerous individual fluorescent light fixtures have  
 rusted out and are a safety hazard with respect to proper grounding of the fixture. Additionally, many of the fixtures no longer  
 operate which creates trip/fall hazards in areas where lighting is critically important.  
 
 Another example of a component failure is the support system for the piping network that resides in the tunnel. Typically,  
 piping is carried on a rack that provides structural support for the piping that runs throughout the tunnel. Much of the steel  
 structure of the support is highly rusted and in danger of failure.   
 
 Compliance issues:  
 Tunnel lighting, and the lack of proper lighting have become a compliance issue. Not acting in the modernization and  
 integration will affect the reliability of maintaining and monitoring older buildings that have not yet been upgraded and will  
 hinder operations and energy management, moreover EWU’s commitment to state regulations compliance, campus  
 efficiency and sustainability goals will not have been met.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 The tunnels are the primary distribution conduit for most of the campus utility connections to buildings. Since all building  
 receive their utilities from the infrastructure, they cannot operate without an effective and efficient systems of distribution,  
 control, and automation. The condition of tunnel system is reviewed and reported regularly by Eastern staff and paid expert  
 consultants. This collaboration is used to define and request legislative funding that keeps the campus operation and brings  
 the university infrastructure into compliance with local jurisdiction-having-authority and regulatory agencies. Facilities is  
 responsible for the health, safety, security, and comfort of all the use the campus on a day-to-day basis. This includes those  
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 who work in the tunnels and walk above them.  
 
 This project was developed to address reduction in operation costs, bring systems to current code compliance, reduce any  
 pending safety and compliance issue, and improve the operation conditions of the tunnel to support high quality instructional,  
 research and student engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will provide for the demolition of the existing tunnel/sidewalk/stairs described above, make repairs to this section,  
 and rebuild this area in its current location. This area is an area of moderately high pedestrian traffic. This project will also  
 make repairs to the earlier noted structural, mechanical, and electrical components such as tube steel racking for the utility  
 piping, electrical lighting, and various pumps that evacuate water within the tunnel.  
 
 The design component will be minimal and limited to the immediate areas of concern related to the tunnel/sidewalk/stair.  
 The project will begin once funding is approved and completed within the biennium.  The university understands that funding  
 will not always be available at the level requested, therefore, we plan for our projects to be dynamic and flexible with the  
 funding that is made available. We will either reduce the scope of a specific project or reduce the facilities being addressed in  
 this request.  
 
 There are no predesign studies required for this level of minor works projects. The project will start as soon as the  
 appropriations are approved (approximately July 2023) with the intent of completing the project prior to the end of the  
 biennium (June 2025). All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 This project will eliminate imminent structural failure to a portion of our tunnel/sidewalk system. There is a wealth of visible  
 information suggesting the failure will occur. To what extent and to how drastic, no one currently knows. Maintaining and  
 upgrading these systems is the university’s responsibility. The requests addressed as the highest priority issues are  
 currently identified and responded to with upgrades and replacement that respond to specific failures and low performing  
 conditions. There are also regulatory requirements associated with the operations of our systems that we must address on a  
 periodic basis to continue to comply.  
 
 The result of not acting will be the eventual structural failure of this area of the tunnel system. Once this failure occurs the  
 university can expect to see failures of the steam/chilled water/electrical distribution systems that sit beneath the  
 tunnel/sidewalk/stairs location. This will require additional funds over and above those currently being requested. There also  
 exists the potential for personal injury depending on how the failure occurs. The probability for injury is likely low but does  
 exist and should be noted/corrected. The existing condition impacts the ability to provide a safe, comfortable, and accessible  
 campus for all that use it.  
 
 The primary goal of these projects in the sustained operations of the campus infrastructure. Better systems and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.  
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 Whether better operations, better sustainable design and construction, better energy cost parameters, lower cost of  
 operations other goals these projects are programmed, designed, and implement to meet university goals of access and  
 high-quality instruction for our students.    
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 As stated above the university continually reviews, surveys and track costs of these systems to building priority projects for  
 renewal and upgrade. These projects are scrutinized by a problem-solving methodology to derive the highest need each  
 biennium. From there the following alternatives are considered.  
 
 Alternative 1) Renovation of the entire system- major project renovation. The goal of minor works infrastructure renewal  
 projects like these are to extend systems lifecycles so that major project with major cost is not necessary now. Also, if  
 systems in the facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them  
 in a major renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – Infrastructure does not allow to take portion of  
 the campus off-line due to the structure and distribution of utilities across the campus. The systems listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Facilities may not be available, systems can become unusable, there may be a safe and security issue or failure could cause  
 more damage to other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system. This alternative is selected because it meets the short term  
 needs of the students and the university, it will increase the life expectancy of systems and equipment in this facility, reduce  
 cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This alternative  
 meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities. At this point in the planning process the budgets have  
 been established on historical cost per square foot analysis. More detailed programming and budget modeling will be  
 completed when funding is approved. Those detail budgets will be available for review at that time. Given the nature of the  
 noted deficiencies there is no alternative other than “do nothing” which is not considered feasible in this instance, for the  
 tunnel/sidewalk/stair location, or for the many locations within the tunnel where other structural, mechanical, and electrical  
 issues remain.   
 
 This direction was chosen because of the safety issue present to the pedestrian public related to the stairs, as well as the  
 potential for interruption of services due to catastrophic failure of one or more of the mechanical, electrical, or structural  
 components failing.  
 
 Infrastructure Preservation projects primary goal are to maintain, preserve, and extend the lifecycle of existing state facilities  
 and assets. In most cases the systems and equipment addressed in these requests are at the end, or past the end of their  
 effective lifecycle and need upgrading or replacement. System and equipment failure are not productive alternatives.  
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 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the perpetual lack of available resources. The university  
 evaluates all alternatives including deferring the projects to a later date. The analysis is based upon the needs of the  
 university and academic and student-based programs to continue to succeed and meet the goal of our strategic plan.  
 These projects do not have any predesign associated with their implementation.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 The clientele associated with this request include all university students, faculty, staff, and community members that use our  
 facilities on campus. This is our service area which includes a variety of university and community activities daily. Some  
 projects specifically address certain buildings but, these improvements are a benefit to the campus as a whole and our  
 entire clientele. Because Eastern is a public university our campus also supports the local and region community. As stated  
 under the problem or opportunity to be addressed, the university core themes are improved, as we improve our facilities.  
 Since these projects are improvements, replacement, and upgrades there would be no new units added but the  
 opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
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 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted? 
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
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 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Infrastructure Preservation provides for the long-term operations of campus facilities through the distribution of Primary  
 Electrical Power, Steam, Chilled Water and Domestic Water.   
 
 It is the university’s responsibility to be good steward of state resources, to maintain and upgrade these systems in an  
 orderly manner thereby reducing the probability of expensive unplanned outages. The requests addressed as the highest  
 priority issues are currently identified and responded to with upgrades and replacement that respond to specific failures and  
 low performing conditions. There are also regulatory requirements associated with the operations of our systems that we  
 must address on a periodic basis to continue to comply with all current codes.  
 
 As is the case with reduction of approved funding, the university will prioritize the highest needed project and defer others as  
 required. In many cases there will be an additional burden on our operation budgets.  
 
 It is vital to improve upon systems as they age and deteriorate. The cost of maintenance and operations will be less effective  
 and cause a substantial impact on state operating resources for their entire operation. Prioritization and implementation of  
 these types of projects are the best option as they reduce the total replacement costs and defer major capital request by  
 extending the lifecycle of the facility, address deferred maintenance backlog, and help meet the university’s sustainability  
 mission and goals, reduce energy costs as well as GHG greenhouse emissions.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
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 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community. 

 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 7 
 
 Project Summary 
 Minor Works - Infrastructure Preservation - Building Automation/Energy Management Improvements - A high priority for the  
 university is energy management and campus sustainability. Low cost upgrades and improvement to our Building  
 Automation and Energy Management system can have an immediate and positive effect on these issues and contribute to  
 the reduction of carbon footprint for the university on the Cheney Campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University maintains a sophisticated campus wide building automation system (BAS) and energy  
 management systems (EMS). Many buildings on campus are not modernized with the BAS/EMS systems. This project will  
 integrate remaining campus buildings with new innovative BAS/EMS that is current with EWU’s campus operating and  
 monitoring system. This priority request for the BAS/EMS integration is to modernize the remaining campus buildings to meet  
 current control strategies and optimize energy management practices and gather utility usage through metering. This will  
 allow university staff to monitor and manage these systems efficiently from a centralized location.   
 
 EWU’s priority request for the BAS/EMS integration and modernization of remaining campus buildings will certainly employ  
 greater energy efficiency in all aspects of our buildings, improve energy efficiency standards, substantially reduce utility cost,  
 and ultimately fulfil reduction of GHG Green-House gas emissions in support of our sustainability commitment.  
 
 The Washington Clean Buildings Act was signed into law during the 2019 legislative session. The act establishes a  
 first-of-its-kind standard that will improve the energy performance of thousands of large commercial buildings while lowering  
 costs and pollution from fossil fuel consumption. EWU’s request will bring the campus much closer in compliance of the  
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 Clean Buildings Act, energy performance standards and energy use intensity reduction targets. EWU will gain full utility and  
 end-use metering for problem-solving, billing and reporting to the Washington State Department of Commerce for House Bill  
 1257 monitoring & compliance.   
 
 EWU is requesting $1,250,000 for this energy performance upgrade in bringing our campus buildings current conditions  
 into compliance with the Washington state requirements in energy efficiency, natural gas preservation use & reduction  
 of GHG green-house gas emissions. Building included in this request are ART, Communications, Digital Media, Music,  
 Theatre, Cadet and Cheney Hall.  
 
 Operation Budget Savings – Energy Savings. EWU’s priority request for the BAS/EMS integration and modernization of  
 remaining campus buildings will provide, tenant comfort, HVAC and lighting control, utility and end use metering, energy &  
 systems analytics, energy reporting, HVAC optimization, fault detection & diagnosis, predictive maintenance, reporting,  
 measurement & verification of building efficiencies. BAS/EMS deliver greater energy efficiency, lower operating and  
 maintenance costs, better indoor air quality, greater occupant comfort and productivity.   
 Problem or Opportunity - The BAS/EMS integration will modernize operations and management that facilitate EWU’s  
 innovative campus operating system.   
 
 Not acting in the modernization and integration will affect the reliability of maintaining and monitoring older buildings that have  
 not yet been upgraded and will hinder operations and energy management, moreover EWU’s commitment to state  
 regulations compliance, campus efficiency and sustainability goals will not have been met.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion -EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high quality,  
 student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population is  
 first-generation university students and almost 32% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 The improvement on Energy Management and Automations systems is a top priority for central utility distribution facilities like  
 Eastern Washington University. Since all building receive their utilities from the infrastructure, they cannot operate without an  
 effective and efficient systems of distribution, control, and automation. The condition of these primary system is reviewed and  
 reported regularly by Eastern staff and paid expert consultants. This collaboration is used to define and request legislative  
 funding that keeps the campus operation, response to energy conservation and sustainability and brings the university  
 infrastructure into compliance with local jurisdiction-having-authority and regulatory agencies.  
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 The projects contained in this request are developed and a designed to address reductions in energy and operation costs,  
 bring systems to current building code compliance, reduce any pending safety and compliance issue, and improve the  
 operation conditions of the systems and there provide high quality instructional, research and student engagement areas on  
 the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This BAS/EMS integration project, if funding is approved with design and construct several projects that will upgrade and  
 renew systems and systems components to meet higher levels of energy conservation and sustainability.   
 
 This request will scope design and construction implementation of sophisticated campus wide building automation systems  
 and energy management systems. There are no predesign studies required for this level of minor works projects. The project  
 will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the project prior  
 to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by areas and  
 phase so if the approved funding is less than requested a portion or smaller scope can be accomplished with resources  
 approved. All minor works projects are structured to be completed in this manner. Current estimates are based upon unit and  
 historic square foot cost of design and construction. A detail budget for each area or project will be developed when design in  
 undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The primary goal of these projects in the sustained operations of the campus infrastructure. Better systems and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.  
 Whether better operations, better sustainable design and construction, better energy cost parameters, lower cost of  
 operations other goals these projects are programmed, designed, and implement to meet university goals of access and  
 high-quality instruction for our students.  
 
 As is objectively the case, to not take actions will continue the degradation systems and infrastructure conditions and  
 operations. The costs for operations, including energy costs will continue to increase. Systems and equipment that can  
 exceed their designed lifecycle become prime candidates for catastrophic failures that can substantially impact university  
 daily operations and student and staff. Strategic planning for upgrades, improvements and replacements can avoid many  
 problems that could negative impact university offering and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 As stated above the university continually reviews, surveys and track costs of these systems to building priority projects for  
 renewal and upgrade. These projects are scrutinized by a problem-solving methodology to derive the highest need each  
 biennium. From there the following alternatives are considered.  
 Alternative 1) Renovation of the entire system- major project renovation. The goal of minor works preservation projects like  
 these are to extend systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  

 

Eastern Washington University 203



 

 
 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   1:58PM 
 
 Project Number:   40000118 
 Project Title:  2023 - 2025 Minor Works - Infrastructure Preservation 
 
 
  SubProjects 
 
 SubProject Number:  40000137 
 SubProject Title:  CBPS:  Minor Works - Infrastructure Pres. - Building Automation 
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – Infrastructure does not allow to take portion of  
 the campus off-line due to the structure and distribution of utilities across the campus. The systems listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Facilities may not be available, systems can become unusable, there may be a safe and security issue or failure could cause  
 more damage to other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system. This alternative is selected because it meets the short term  
 needs of the students and the university, it will increase the life expectancy of systems and equipment in this facility, reduce  
 cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This alternative  
 meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities. At this point in the planning process the budgets have  
 been established on historical cost per square foot analysis. More detailed programming and budget modeling will be  
 completed when funding is approved. Those detail budgets will be available for review at that time.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  Infrastructure renewal projects  
 (Building Automation and Energy Management upgrades) do not add square footage or new units but replaces and renews  
 existing systems/equipment for continued high quality campus operations.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
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 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
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 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 It is vital to improve upon systems as they age and deteriorate. The cost of maintenance and operations will be less effective  
 and cause a substantial impact on state operating resources for their entire operation. Prioritization and implementation of  
 these types of projects are the best option as they reduce the total replacement costs and defer major capital request by  
 extending the lifecycle of the facility, address deferred maintenance backlog, and help meet the university’s sustainability  
 mission and goals, reduce energy costs as well as GHG greenhouse emissions.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
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 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 7 
 
 Project Summary 
 Minor Works - Infrastructure Preservation - Campus Walkway Improvements - Eastern Washington University, Cheney  
 campus is a highly pedestrian oriented campus for students, staff and community members. This request is to keep those  
 pedestrian walkways and other amenities operational and safe for the users of our campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 The safety of all people that work, attend class, or visit our campus is the highest priority of the university. The campus has  
 many vehicular and pedestrian routes to help people navigate daily to their various destinations whether it be to classes,  
 offices, gathering spaces or to get to a work location. These routes are constructed of varying materials such as concrete,  
 asphalt, and brick and vary in type from being walkways, access drives, sidewalks, and paths. Most of these routes have  
 been in place for many years, are heavily worn, and do not meet current accessibility and safety codes.  
 
 Eastern Washington University is requesting $800,000 for upgrades and replacement of campus walkways, sidewalks,  
 access drives and other pedestrian pathways.  
 
 This request has been developed by evaluation existing pedestrian and vehicle pathways on campus. Many are in need of  
 upgrades due to their age and condition. Others need to be revised to meet current safety and Americans with Disabilities  
 (ADA) standards. Compliance and safety issues are continually reviewed for the risk to the individuals using the Cheney  
 campus.  The risk to the university due to trips and slips on campus walkways and also any response to potential injury  
 caused by old and deteriorated sidewalks and pathways.  
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 Eastern’s facilities are complex and costly resources to maintain and operate; these minor works infrastructure renewal  
 projects enable us to defer major capital expenditures through creative preservation measures to extend the lifecycle of our  
 facilities and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs  
 of the university and state. Simply stated, even facilities that are well maintained wear out over time and need major repairs or  
 replacement that require more resources than are available from general maintenance and operations budgets. These  
 areas are part of campus day-to-day needs to support student success and university staff’s needs.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 This project was developed to address reduction in operation costs, bring walkway and service drive components into current  
 code compliance, reduce any pending safety and compliance issue, and improve the operation conditions of the walkways to  
 support high quality instructional, research and student engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This project will provide for the demolition of the existing sidewalk, pathways and service drives described above, make  
 repairs to this section, and rebuild this area in its current location. This area is an area of moderately high pedestrian traffic.  
 This project will also make repairs to handrails, curb cuts and other sidewalk amenities that are part of pedestrian traffic  
 flow.  
 
 The design component will be minimal and limited to the immediate areas of concern related to the  
 sidewalk/pathways/exterior stairs. The project will begin once funding is approved and completed within the biennium.  This  
 request will scope design and construction implementation of sophisticated campus wide building automation systems and  
 energy management systems. There are no predesign studies required for this level of minor works projects. The project will  
 start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the project prior to  
 the end of the biennium (June 2025). All minor works projects are structured to be completed in this manner. Current  
 estimates are based upon unit and historic square foot cost of design and construction. A detail budget for each area or  
 project will be developed when design in undertaken and that information is available for review as necessary.  
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 The university understands that funding will not always be available at the level requested, therefore, we plan for our projects  
 to be dynamic and flexible with the funding that is made available. We will either reduce the scope of a specific project or  
 reduce the facilities being addressed in this request.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action? This project will repair or replace those areas of pedestrian and service access drives that need to be  
 repaired or replaced. Areas that have met and, in many cases, exceeded their planned life cycle or need improvements to  
 meet current compliance standards.   
 
 The result of not acting will be the eventual failure of these areas. That could and will cause potential injury to campus users  
 and well as the potential damage to maintenance equipment. Continually to use failing and update sidewalk infrastructure  
 will increase university costs of operations, potential tort claims and citations and fines from safety and regulatory agencies.  
 
 The primary goal of these projects in the sustained operations of the campus infrastructure. Better systems and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.  
 Whether better operations, better sustainable design and construction, better energy cost parameters, lower cost of  
 operations other goals these projects are programmed, designed, and implement to meet university goals of access and  
 high-quality instruction for our students.  
 
 As is objectively the case, to not take actions will continue the degradation systems and infrastructure conditions and  
 operations. The costs for operations, including energy costs will continue to increase. Systems and equipment that exceed  
 their designed lifecycle become prime candidates for catastrophic failures that can substantially impact university daily  
 operations and student and staff. Strategic planning for upgrades, improvements and replacements can avoid many  
 problems that could negative impact university offering and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 As stated above the university continually reviews, surveys and track costs of these systems to building priority projects for  
 renewal and upgrade. These projects are scrutinized by a problem-solving methodology to derive the highest need each  
 biennium. From there the following alternatives are considered.  
 Alternative 1) Renovation of the entire system- major project renovation. The goal of minor works infrastructure renewal  
 projects like these are to extend systems lifecycles so that major project with major cost is not necessary now. Also, if  
 systems in the facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them  
 in a major renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – Infrastructure does not allow to take portion of  
 the campus off-line due to the structure and distribution of utilities across the campus. The systems listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Facilities may not be available, systems can become unusable, there may be a safe and security issue or failure could cause  
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 more damage to other system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system. This alternative is selected because it meets the short term  
 needs of the students and the university, it will increase the life expectancy of systems and equipment in this facility, reduce  
 cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This alternative  
 meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities. At this point in the planning process the budgets have  
 been established on historical cost per square foot analysis. More detailed programming and budget modeling will be  
 completed when funding is approved. Those detail budgets will be available for review at that time. Given the nature of the  
 noted deficiencies there is no alternative other than “do nothing” which is not considered feasible in this instance, for the  
 tunnel/sidewalk/stair location, or for the many locations within the tunnel where other structural, mechanical, and electrical  
 issues remain. This direction was chosen because of the safety issue present to the pedestrian public related to the  
 walkways, exterior stairs, service drives and other pedestrian amenities.  
 
 Infrastructure Preservation projects primary goal are to maintain, preserve, and extend the lifecycle of existing state facilities  
 and assets. In most cases the systems and equipment addressed in these requests are at the end, or past the end of their  
 effective lifecycle and need upgrading or replacement. System and equipment failure are not productive alternatives.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the perpetual lack of available resources. The university  
 evaluates all alternatives including deferring the projects to a later date. The analysis is based upon the needs of the  
 university and academic and student-based programs to continue to succeed and meet the goal of our strategic plan.  
 
 These projects do not have any predesign associated with their implementation.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 The clientele associated with this request include all university students, faculty, staff, and community members that use our  
 facilities on campus. This is our service area which includes a variety of university and community activities daily. Some  
 projects specifically address certain buildings but, these improvements are a benefit to the campus as a whole and our  
 entire clientele. Because Eastern is a public university our campus also supports the local and region community. As stated  
 under the problem or opportunity to be addressed, the university core themes are improved, and we improve our facilities.  
 Since these projects are improvements, replacement, and upgrades there would be no new units added but the  
 opportunities for growth and increasing the access for people will increase.  Infrastructure renewal projects, sidewalks and  
 pathway improvements, do not add square footage or new units but replaces and renews existing systems/equipment for  
 continued high quality campus operations.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
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 Strategic Plan – core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4) Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
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 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act - 2010 Building Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted? 
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request? It is the university’s  
 responsibility to be good steward of state resources, to provide safe state facilities, to maintain and upgrade systems in an  
 orderly manner thereby reducing the probability of injury and expensive unplanned outages. The requests addressed as the  
 highest priority issues are currently identified and responded to with upgrades and replacement that respond to specific  
 failures and low performing conditions. There are also regulatory requirements associated with the operations of our  
 systems that we must address on a periodic basis to continue to comply with all current codes.  As is the case with reduction  
 of approved funding, the university will prioritize the highest needed project and defer others as required. In many cases there  
 will be an additional burden on our operation budgets.    
 
 It is vital to improve upon pedestrian sidewalks, service drives and other pathways, as they age and deteriorate. The cost of  
 maintenance and operations will be less effective and cause a substantial impact on state operating resources for their  
 entire operation. Prioritization and implementation of these types of projects are the best option as they reduce the total  
 replacement costs and defer major capital request by extending the lifecycle of the facility, address deferred maintenance  
 backlog, and help meet the university’s sustainability mission and goals, reduce energy costs as well as GHG greenhouse  
 emissions.  
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 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community. 

 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
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 Infrastructure Preservation (Minor Works) 
 Infrastructure Preservation (Minor Works) 
 Infrastructure Preservation (Minor Works) 
 Infrastructure Preservation (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Growth Management impacts 
 Not Applicable 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  1,500,000   1,500,000  
 057-1 State Bldg Constr-State  1,250,000   1,250,000  
 057-1 State Bldg Constr-State  800,000   800,000  
 Total  5,550,000   0   0   0   5,550,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
 Operating Impacts 
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 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have  
 operating funding in-place. 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have  
 operating funding in-place. 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have  
 operating funding in-place. 
 Narrative 
 This project consists of replacement and upgrades to existing facilities and building systems that already have  
 operating funding in-place. 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 10 
 
 Project Summary 
 Preventative Maintenance/Backlog Reduction projects allow for the university to apply funding to components and systems to  
 lengthen life cycles, reduce maintenance and operations costs, implement energy saving upgrades and replacements  
 improve the campus sustainability and reduce our carbon footprint. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern’s facilities are complex and costly resources to maintain and operate. These minor works backlog reduction projects  
 enable us to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities  
 and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the improvement and maintenance needs of our facilities and  
 arranged for these projects to be completed within one renovation or improvement phase.   
 
 The results of these identified projects will be:   
 ꞏ Reduction of backlog maintenance  
 ꞏ Reduction of operating cost including the cost of utilities to operate  
 ꞏ Replacement of obsolete equipment with new and higher efficiency equipment and systems  
 ꞏ Improved operations and indoor air quality and health safety related operations  
 ꞏ Reduction in costs associated with building cleaning  
 ꞏ Higher level of comfort for building customers and improved environment for teaching and student learning.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and designed to address reductions in energy and  
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
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 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will address high priority maintenance issues that are of high cost and critical need on the campus. These  
 projects are developed to address campus wide facilities deterioration and operational failure due to lack of funding for  
 normal operational maintenance on buildings and building systems. Projects include all facilities preservation and  
 infrastructure preservation projects. These projects were identified through evaluation of our current systems by engineering  
 consultants, regulatory agencies and plant staff. We captured the costs to maintain and operate the existing structures  
 through our computerized maintenance management systems (CMMS). This work is specifically listed as repairs and  
 replacements that cannot be completed due to lack of manpower or lack of operational resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so the if approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 These projects reduce total replacement costs and defer major capital requests over a longer period of time. Implementing  
 these projects extends the overall lifecycle of our facilities and aligns with our university’s mission and goals by managing  
 our maintenance backlog and reducing cost.   
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Unfortunately, the results of not taking any action would be that deferred maintenance would increases and related operation  
 cost would also increase. The potential for high-cost catastrophic failures of system and equipment could mean emergency  
 repairs and replacement would be necessary impaction campus operation having higher costs the planned improvements or  
 replacements.  To not take actions will continue the degradation of systems and building conditions and operations. The  
 costs for operations, including energy costs will continue to increase. Systems that exceed their designed lifecycle become  
 prime candidates for catastrophic failures that can substantially impact university students and staff. Catastrophic failure is  
 more costly than planned upgrades and improvement. Strategic planning for upgrades, improvements and replacements can  
 avoid many problems that negatively impact university offerings and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Backlog reduction and preservation projects main goal are to maintain preserve and extend the lifecycle of existing state  
 facilities and assist. In most cases the systems and equipment addressed in these requests are at the end or past then end  
 of their lifecycle and are in need of upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
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 alternative including deferring the projects to a later date. The analysis is based upon the needs of the university and its  
 academic and student-based programs to continue to succeed and meet the goal of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
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 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.   
 
 The projects included here affect many other state programs such as sustainability and cost-effective facilities management.  
 These projects extend the lifecycle of our buildings’ systems and respond to the normal life cycle deterioration that progress  
 in all facilities.   
 
 EWU expands opportunities for personal transformation through excellence in learning through; enhancing access to higher  
 education in the Inland Northwest and beyond and supporting traditional college-bound students and those from  
 under-served populations; Delivering high quality academic programs that undergo regular, rigorous review informed by data  
 and assessment of student learning and Promoting student success by supporting student engagement and timely degree  
 completion.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
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 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. These projects reduce total replacement costs and defer major  
 capital requests over a longer period of time. Implementing these projects extends the overall lifecycle of our facilities and  
 aligns with our university’s mission and goals by managing our maintenance backlog and reducing cost. Good planning,  
 system renewal and minor capital improvements allow for long term reduction of operating costs, reduction of emergency or  
 catastrophic failures and extend the lifecycle of mission critical systems for the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis. Eastern encourages student to explore their futures though experimental, multidisciplinary,  
 impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
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 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving graduation rates and  
 building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Facility Preservation (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 061-1 EWU Capital Projects-State  11,085,000   2,217,000  
 Total  11,085,000   0   0   0   2,217,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 061-1 EWU Capital Projects-State  2,217,000   2,217,000   2,217,000   2,217,000  
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  Funding  
 Total  2,217,000   2,217,000   2,217,000   2,217,000  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 Backlog funds are used to replace and upgrade existing equipment and building systems that already have operating funding  
 available. 
 
 
  SubProjects 
 
 SubProject Number:  40000121 
 SubProject Title:  2023 - 2025 - Preventative Maintenance/Backlog Reduction Phase I 
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 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 10 
 
 Project Summary 
 Preventative Maintenance 2023-2025 Phase I - Preventative Maintenance/Backlog Reduction projects allow for the university  
 to apply funding to components and systems to lengthen life cycles, reduce maintenance and operations costs, implement  
 energy saving upgrades and replacements improve the campus sustainability and reduce our carbon footprint. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern’s facilities are complex and costly resources to maintain and operate. These minor works backlog reduction projects  
 enable us to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities  
 and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the improvement and maintenance needs of our facilities and  
 arranged for these projects to be completed within one renovation or improvement phase.   
 
 The results of these identified projects will be:   
 ꞏ Reduction of backlog maintenance  
 ꞏ Reduction of operating cost including the cost of utilities to operate  
 ꞏ Replacement of obsolete equipment with new and higher efficiency equipment and systems  
 ꞏ Improved operations and indoor air quality and health safety related operations  
 ꞏ Reduction in costs associated with building cleaning  
 ꞏ Higher level of comfort for building customers and improved environment for teaching and student learning.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and designed to address reductions in energy and  
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 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will address high priority maintenance issues that are of high cost and critical need on the campus. These  
 projects are developed to address campus wide facilities deterioration and operational failure due to lack of funding for  
 normal operational maintenance on buildings and building systems. Projects include all facilities preservation and  
 infrastructure preservation projects. These projects were identified through evaluation of our current systems by engineering  
 consultants, regulatory agencies and plant staff. We captured the costs to maintain and operate the existing structures  
 through our computerized maintenance management systems (CMMS). This work is specifically listed as repairs and  
 replacements that cannot be completed due to lack of manpower or lack of operational resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so the if approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 These projects reduce total replacement costs and defer major capital requests over a longer period of time. Implementing  
 these projects extends the overall lifecycle of our facilities and aligns with our university’s mission and goals by managing  
 our maintenance backlog and reducing cost.   
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Unfortunately, the results of not taking any action would be that deferred maintenance would increases and related operation  
 cost would also increase. The potential for high-cost catastrophic failures of system and equipment could mean emergency  
 repairs and replacement would be necessary impaction campus operation having higher costs the planned improvements or  
 replacements. To not take actions will continue the degradation of systems and building conditions and operations. The  
 costs for operations, including energy costs will continue to increase. Systems that exceed their designed lifecycle become  
 prime candidates for catastrophic failures that can substantially impact university students and staff. Catastrophic failure is  
 more costly than planned upgrades and improvement. Strategic planning for upgrades, improvements and replacements can  
 avoid many problems that negatively impact university offerings and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
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 Backlog reduction and preservation projects main goal are to maintain preserve and extend the lifecycle of existing state  
 facilities and assist. In most cases the systems and equipment addressed in these requests are at the end or past then end  
 of their lifecycle and are in need of upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date. The analysis is based upon the needs of the university and its  
 academic and student-based programs to continue to succeed and meet the goal of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
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 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.   
 
 The projects included here affect many other state programs such as sustainability and cost-effective facilities management.  
 These projects extend the lifecycle of our buildings’ systems and respond to the normal life cycle deterioration that progress  
 in all facilities.   
 
 EWU expands opportunities for personal transformation through excellence in learning through; enhancing access to higher  
 education in the Inland Northwest and beyond and supporting traditional college-bound students and those from  
 under-served populations; Delivering high quality academic programs that undergo regular, rigorous review informed by data  
 and assessment of student learning and Promoting student success by supporting student engagement and timely degree  
 completion.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
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 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. These projects reduce total replacement costs and defer major  
 capital requests over a longer period of time. Implementing these projects extends the overall lifecycle of our facilities and  
 aligns with our university’s mission and goals by managing our maintenance backlog and reducing cost. Good planning,  
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 system renewal and minor capital improvements allow for long term reduction of operating costs, reduction of emergency or  
 catastrophic failures and extend the lifecycle of mission critical systems for the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis. Eastern encourages student to explore their futures though experimental, multidisciplinary,  
 impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving graduation rates and  
 building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Facility Preservation (Minor Works) 
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 SubProject Title:  2023 - 2025 - Preventative Maintenance/Backlog Reduction Phase I 
 
 Growth Management impacts 
 Not Applicable 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 061-1 EWU Capital Projects-State  10,000,000   2,000,000  
 Total  10,000,000   0   0   0   2,000,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 061-1 EWU Capital Projects-State  2,000,000   2,000,000   2,000,000   2,000,000  
 Total  2,000,000   2,000,000   2,000,000   2,000,000  
 
 Operating Impacts 
 
 No Operating Impact 
 
 Narrative 
 These project are replacement and upgrade to existing facilities and systems that already have funds assigned to their  
 operations. 
 
 
 
 SubProject Number:  40000122 
 SubProject Title:  2023 - 2025 - Preventative Maintenance/Backlog Reduction Phase II 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Eastern Washington University 229



 

 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   2:18PM 
 
 Project Number:   40000134 
 Project Title:  Preventative Maintenance/Backlog Reduction 
 
 
  SubProjects 
 
 SubProject Number:  40000122 
 SubProject Title:  2023 - 2025 - Preventative Maintenance/Backlog Reduction Phase II 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 10 
 
 Project Summary 
 Preventative Maintenance 2023-2025 Phase II - Preventative Maintenance/Backlog Reduction projects allow for the university  
 to apply funding to components and systems to lengthen life cycles, reduce maintenance and operations costs, implement  
 energy saving upgrades and replacements improve the campus sustainability and reduce our carbon footprint. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern’s facilities are complex and costly resources to maintain and operate. These minor works backlog reduction projects  
 enable us to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities  
 and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the improvement and maintenance needs of our facilities and  
 arranged for these projects to be completed within one renovation or improvement phase.   
 
 The results of these identified projects will be:   
 ꞏ Reduction of backlog maintenance  
 ꞏ Reduction of operating cost including the cost of utilities to operate  
 ꞏ Replacement of obsolete equipment with new and higher efficiency equipment and systems  
 ꞏ Improved operations and indoor air quality and health safety related operations  
 ꞏ Reduction in costs associated with building cleaning  
 ꞏ Higher level of comfort for building customers and improved environment for teaching and student learning.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Facilities preservation projects contained in this request are developed and designed to address reductions in energy and  
 
 

Eastern Washington University 230



 

 
 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   2:18PM 
 
 Project Number:   40000134 
 Project Title:  Preventative Maintenance/Backlog Reduction 
 
 
  SubProjects 
 
 SubProject Number:  40000122 
 SubProject Title:  2023 - 2025 - Preventative Maintenance/Backlog Reduction Phase II 
 operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue, and  
 improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will address high priority maintenance issues that are of high cost and critical need on the campus. These  
 projects are developed to address campus wide facilities deterioration and operational failure due to lack of funding for  
 normal operational maintenance on buildings and building systems. Projects include all facilities preservation and  
 infrastructure preservation projects. These projects were identified through evaluation of our current systems by engineering  
 consultants, regulatory agencies and plant staff. We captured the costs to maintain and operate the existing structures  
 through our computerized maintenance management systems (CMMS). This work is specifically listed as repairs and  
 replacements that cannot be completed due to lack of manpower or lack of operational resources.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phased, so the if approved funding is less than requested, a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 These projects reduce total replacement costs and defer major capital requests over a longer period of time. Implementing  
 these projects extends the overall lifecycle of our facilities and aligns with our university’s mission and goals by managing  
 our maintenance backlog and reducing cost.   
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis.   
 
 Unfortunately, the results of not taking any action would be that deferred maintenance would increases and related operation  
 cost would also increase. The potential for high-cost catastrophic failures of system and equipment could mean emergency  
 repairs and replacement would be necessary impaction campus operation having higher costs the planned improvements or  
 replacements. To not take actions will continue the degradation of systems and building conditions and operations. The  
 costs for operations, including energy costs will continue to increase. Systems that exceed their designed lifecycle become  
 prime candidates for catastrophic failures that can substantially impact university students and staff. Catastrophic failure is  
 more costly than planned upgrades and improvement. Strategic planning for upgrades, improvements and replacements can  
 avoid many problems that negatively impact university offerings and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
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 Backlog reduction and preservation projects main goal are to maintain preserve and extend the lifecycle of existing state  
 facilities and assist. In most cases the systems and equipment addressed in these requests are at the end or past then end  
 of their lifecycle and are in need of upgrading or replacement. System and equipment failure is not a productive alternative.  
 Continuing to apply restricted operating funds to failing equipment and systems is not good use of state resources. Other  
 more cost-effective alternatives are always considered due to the lack of available resources. The university evaluate all  
 alternative including deferring the projects to a later date. The analysis is based upon the needs of the university and its  
 academic and student-based programs to continue to succeed and meet the goal of our strategic plan.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative 5 is the best-case scenario to balance high costs, potential reduction is instructional delivery, risking catastrophic  
 failure and increasing the value and lifecycle of university facilities.   
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the students on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
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 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University strategic core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.   
 
 The projects included here affect many other state programs such as sustainability and cost-effective facilities management.  
 These projects extend the lifecycle of our buildings’ systems and respond to the normal life cycle deterioration that progress  
 in all facilities.   
 
 EWU expands opportunities for personal transformation through excellence in learning through; enhancing access to higher  
 education in the Inland Northwest and beyond and supporting traditional college-bound students and those from  
 under-served populations; Delivering high quality academic programs that undergo regular, rigorous review informed by data  
 and assessment of student learning and Promoting student success by supporting student engagement and timely degree  
 completion.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
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 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 When system or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades to  
 reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects will  
 meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against our  
 Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. These projects reduce total replacement costs and defer major  
 capital requests over a longer period of time. Implementing these projects extends the overall lifecycle of our facilities and  
 aligns with our university’s mission and goals by managing our maintenance backlog and reducing cost. Good planning,  
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 system renewal and minor capital improvements allow for long term reduction of operating costs, reduction of emergency or  
 catastrophic failures and extend the lifecycle of mission critical systems for the university.  
 
 The university continues to capture and prioritize Minor Works so that when funds become available, we can assign them to  
 projects that are most critical to our operation and complete them in a timely manner. Continual deferring of the critical  
 projects could cause premature, catastrophic and costly failures. Minor projects reduce the frequency of emergencies and  
 cost less on a long-term basis. Eastern encourages student to explore their futures though experimental, multidisciplinary,  
 impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern’s facilities are in integral part of our education mission and the quality of these spaces directly enhance the student  
 experience and subsequently their personal and professional success. Eastern's curricula and experiences inspire and  
 engage. The facilities on the Cheney campus are a key component in preparing students, improving graduation rates and  
 building community. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Facility Preservation (Minor Works) 
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 Growth Management impacts 
 Not Applicable 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 061-1 EWU Capital Projects-State  1,085,000   217,000  
 Total  1,085,000   0   0   0   217,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 061-1 EWU Capital Projects-State  217,000   217,000   217,000   217,000  
 Total  217,000   217,000   217,000   217,000  
 
 Operating Impacts 
 
 No Operating Impact 
 
 Narrative 
 These project are replacement and upgrade to existing facilities and systems that already have funds assigned to their  
 operations. 
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 11 
 
 Project Summary 
 This project is on the university's Ten-Year Plan but currently outside a three biennia request. This project provides for a  
 complete modernization of Kingston Hall which currently houses the Mathematics Department and the College of Business &  
 Public Administration. The deficiencies of the building lie in its inflexible design, dark interior spaces, and inability to  
 accommodate current educational needs of the university. The building is very inefficient according to today's standards  
 established by the Higher Education Coordinating Board for the State of Washington. As a measure of assignable square  
 footage to gross square footage, Kingston Hall is currently 45 percent efficient compared to the standard of 60 percent  
 required for general academic buildings. The high quantity of space that is not assigned to academic functions further  
 increases the utility operating and maintenance costs associated with the building. Kingston Hall was originally built in 1972  
 at a size of 49,472 gross square feet. The three story structure, plus a half basement, consists primarily of reinforced  
 masonry and concrete. It is structurally sound and received upgrades to the fire alarm system in 2009. In 2010, a new access  
 control system was also installed. The current condition of the building is such that it can continue to serve the university until  
 its scheduled modernization in 2025-27 and beyond. 
 
 Project Description 
 Kingston Hall Renovation - Please refer to Eastern Washington University Ten-Year Plan and Facilities Master Plan for more  
 on this project 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Remodel/Renovate/Modernize (Major Projects) 
 
 Growth Management impacts 
 Not Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  51,700,000  
 Total  51,700,000   0   0   0   0  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State  350,000   1,350,000   50,000,000  
 Total  350,000   1,350,000   50,000,000   0  
 
  Operating Impacts 
 No Operating Impact 
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Preservation 
 Agency Priority: 12 
 
 Project Summary 
 This project is on the university's Ten-Year Plan but currently outside a three biennia request. 
 
 Project Description 
 Showalter Hall Renovation - Please refer to Eastern Washington University Ten-Year Plan and Facilities Master Plan for more  
 on this project. 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Remodel/Renovate/Modernize (Major Projects) 
 
 Growth Management impacts 
 No Applicable 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  77,000,000  
 Total  77,000,000   0   0   0   0  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State  400,000   1,600,000   75,000,000  
 Total  0   400,000   1,600,000   75,000,000  
 
  Operating Impacts   
 No Operating Impact 
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 8 
 
 Project Summary 
 Minor Works - Program - 057 State Bonded funds - Eastern Washington University is requesting funding in this category to  
 improve academic and student services programmed spaces and buildings. This will allow improved access and better  
 outcomes for students at the university. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Program projects primarily achieve academic and student support goals. This group of projects include updating and  
 improving spaces that are needed to improve program delivery. Included are items that improve access to,and the quality of  
 the program spaces in which instruction takes place.  
 
 Eastern Washington University is requesting $6,150,000 in this category to address those areas that will increase the  
 life of building system and invest in state facilities. Subprojects consist of Academic Program Enhancements  
 (classroom upgrades), Teaching Laboratory Improvements, Sports and Recreation program upgrades, and Renewal of  
 restrooms in the Communication Building.  
 
 These projects will significantly improve the spaces and their functionality. The also address compliance issues that are  
 required due to the age of these facilities. The requests are priority based upon on-going assessment, review and  
 prioritization of campus programs and the needs to support academic instruction and university operations. These projects  
 were identified through evaluation of our current systems by architectural engineering consultants, academic program  
 departments and plant staff. From these assessments, we compiled a list of projects and budgetary estimated costs for  
 review and approval. These projects are the highest priority to align facilities improvement with the current and future needs of  
 departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating condition  
 of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be in place  
 in our public facilities. We captured the costs to maintain and operate these facilities through our computerized maintenance  
 management systems (CMMS) and identify those that have the highest need for improvements.Once staff had captured the  
 needs and budgetary costs to respond, we prioritized these projects to improve and extend the lifecycle of our systems and  
 equipment and to reduce the maintenance and operating cost for the university.  
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
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  Description 
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature the are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This will request will scope design and construction implementation many subprojects that will improve campus facilities  
 systems and building. There are no predesign studies required for this level of minor works program projects. These  
 projects reflect the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of or  
 the entire facility. In most cases the only new square feet added would be determined by local jurisdiction have authority  
 requiring addition space.  
 
 These projects will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing  
 the project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized  
 by areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The primary goal of program projects is to improve the ability for student instruction and student activity support through  
 renewal of those spaces. Better delivery methods and quality spaces result in better student outcomes. These outcomes are  
 part of our strategic plan and university leadership priority.   
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
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 The process for developing these projects requests a based up campus and program needs to have improved student  
 outcomes.  A variety of consideration are examined to develop the best return on the investment in these areas.  Since  
 funding is continually a challenge, the alternate below are considered and we work through the problem solving process.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time. Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
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 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 Completion of these projects will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
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 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > Americans with Disabilities Act - 2010 Design Standards  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning.  
 Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
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 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rate and building community. 

 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Program (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  6,150,000   6,150,000  
 Total  6,150,000   0   0   0   6,150,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
 
 Narrative 
 These projects are in existing facilities and replace and upgrade existing equipment and systems. There are already  
 operation funds in place in these locations. 
 
 
  SubProjects 
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 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 8 
 
 Project Summary 
 Minor Works Program - Academic Support Space Improvements - This request primarily focus on instruction classroom  
 (FICM 110). The project is to develop of better classroom utilization program and improve those space that need improvement  
 to assist better and more comprehensive class scheduling. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Many of the academic spaces in buildings that have not been renovated in the past 20 years and lack the necessary tools to  
 be effective in a modern university education environment. Deficiencies include inadequate lighting, Heating, Ventilation and  
 Air Conditioning (HVAC) and temperature controls, audio/visual equipment, acoustical treatments, functional furnishings, and  
 upgrading finishes. Selected academic spaces require certain features that were not common or possible in the year that  
 their locations were built, such as marker boards versus chalkboards, video projection systems versus overhead projectors,  
 and Internet-driven computer systems versus photo slides and map displays. Pursuant to the University’s goals of providing  
 the highest quality education to its students, these enhancements would change the most updated learning environments on  
 our campus to be state-of-the-art. Not only would it serve our current student population but would also assist in both student  
 and faculty recruitment.   
 
 This request is to improve academic program instructional spaces, 110 Classrooms, on Eastern’s Cheney campus. This  
 request is for $2,000,000.  
 
 The improvements made to the spaces over the years were only of portion of the needs so, many no longer meeting a current  
 standard for safety, operational efficiency, or educational functionality. The building systems needed for state-of-the-art  
 instruction is simply lacking in our classrooms that have not received upgrades in the last decade.  
 
 These projects will significantly improve academic instructional spaces and their functionality. The also address compliance  
 issues that are required due to the age of these facilities. The requests are priority based upon on-going assessment, review  
 and prioritization of campus programs and the needs to support academic instruction and university operations. These  
 projects were identified through evaluation of our current systems by architectural engineering consultants, academic  
 program departments and plant staff. From these assessments, we compiled a list of projects and budgetary estimated  
 costs for review and approval. These projects are the highest priority to align facilities improvement with the current and future  
 needs of departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating  
 condition of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be  
 in place in our public facilities. We captured the costs to maintain and operate these facilities through our computerized  
 maintenance management systems (CMMS) and identify those that have the highest need for improvements.  
 
 A portion of the project will also evaluate the classroom inventory and campus capacity. Eastern’s needs to improve its  
 classroom utilization rates to meet and exceed the state standards. Size, configuration, and quality of the instruction spaces  
 will be evaluated and those spaces that cannot meet the minimums for utilization rates will be remove from the scheduling  
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 inventory to be used for other non-academic use. Eastern’s facilities are complex and costly resources to maintain and  
 operate.   
 
 These program enhancing projects enable us to defer major capital expenditures through creative preservation measures  
 that extend the lifecycle of our facilities and systems. We work continually to find innovative ways to maintain our facilities and  
 manage the long-term costs of the university and state. We designed these projects to respond to the programs’ student and  
 staff needs and their ability to be maintained at a cost-effective level. These types of projects allow us to meet programmatic  
 and current code need without major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 
 This will request will scope design and construction implementation many subprojects that will improve campus facilities  
 systems and building. There are no predesign studies required for this level of minor works program projects. These  
 projects reflect the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of or  
 the entire facility. In most cases the only new square feet added would be determined by local jurisdiction have authority  
 requiring addition space.  
 
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Receiving approval of this request would result in the renovation of key academic spaces in a number of buildings on our  
 campus. Many of these improvements would require upgrades to the infrastructure systems serving the buildings that the  
 spaces are located in. Such systems include but not limited to HVAC, electrical, data and telecommunications.  
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 Upon receiving funding approval, programming and design would be conducted to identify the greatest areas of need and the  
 maximum benefits derived from remodeling. Depending upon the results of the studies, designs would be created prior to  
 the implementation of construction.    
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Constructing the necessary improvements would not only correct the deficiencies identified above but would also improve the  
 learning environment to a degree that enhances the academic careers of our students and faculty. Taking no action places  
 our degree programs at a disadvantage in the competition for highly sought-after students and qualified faculty, not to  
 mention that it perpetuates a less-than-optimum learning environment. he primary goal of program projects is to improve the  
 ability for student instruction and student activity support through renewal of those spaces. Better delivery methods and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.   
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 Academic spaces that do not meet minimums for academic instruction degrade the learning environments and reduce the  
 utilization rates for the entire campus. The costs for operations, including energy costs will continue to increase. Systems that  
 can exceed their designed lifecycle become prime candidates for catastrophic failures that can substantially impact university  
 student and staff. Strategic planning for upgrades, improvements and replacements can avoid many problems that negative  
 impact university offering and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests are based on campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.   
 
 Program projects primarily achieve a programmatic goal, such as changing or improving an existing space to meet program  
 requirements or creating a new facility or asset through construction. In most cases the systems and equipment addressed  
 in these requests are at the end or past then end of their lifecycle and are in need of upgrading or replacement. System and  
 equipment failure is not a productive alternative. Continuing to apply restricted operating funds to failing equipment and  
 systems is not good use of state resources. Other more cost-effective alternatives are always considered due to the lack of  
 available resources. The university evaluate all alternative including deferring the projects to a later date. The analysis is  
 based upon the needs of the university and its academic and student-based programs to continue to succeed and meet the  
 goal  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
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 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
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 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
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 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > Americans with Disabilities Act - 2010 Design Standards  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes.  These project are directly related to improving student outcomes  
 for the university.  Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented  
 learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
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 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 

 

 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 8 
 
 Project Summary 
 Minor Works Program - Teaching Laboratories - FICM 210 Teaching Laboratories provide critical specialty instruction space  
 for labs that support academic programs and degree production. This request will prioritized those area that need significant  
 improvements to support our academic strategic plan. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Many of the teaching laboratories at Eastern (FICM 210) are lacking the features and infrastructure necessary to support the  
 pedagogical and program needs of the departments they serve. Many of these such facilities were constructed over 40 years  
 ago, more than a generation before the advent of the technology currently available for teaching. Most of our facilities are not  
 even constructed to the standards that the high schools from which our students came from.  
 
 Many of these spaces in buildings that have not been renovated in the past 20 years and lack the necessary tools to be  
 effective in a modern university education environment. Deficiencies include inadequate lighting, Heating, Ventilation and Air  
 Conditioning (HVAC) and temperature controls, audio/visual equipment, acoustical treatments, functional furnishings, and  
 upgrading finishes. Selected academic spaces require certain features that were not common or possible in the year that  
 their locations were built, such as marker boards versus chalkboards, video projection systems versus overhead projectors,  
 and Internet-driven computer systems versus photo slides and map displays. Pursuant to the University’s goals of providing  
 the highest quality education to its students, these enhancements would change the most updated learning environments on  
 our campus to be state-of-the-art. Not only would it serve our current student population but would also assist in both student  
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 and faculty recruitment.   
 
 This request is to improve and upgrade teaching labs (FICM 210) on Eastern’s Cheney campus. This request is for  
 $1,300,000.  
 
 The improvements made to the spaces over the years were piecemeal at best, many no longer meeting a current standard  
 for safety, operational efficiency, or educational functionality. The infrastructure systems needed for state-of-the-art instruction  
 is simply lacking in our classrooms that have not received upgrades in the last decade. This request will be directed to  
 laboratory spaces defined by FICM (Postsecondary Education Facilities Inventory and Classifications Manual) Teaching  
 Laboratory 210.   
 
 A space used primarily for formally or regularly scheduled instruction (including associated mandatory, but non-credit earning  
 laboratories) that require special purpose equipment or a specific space configuration for student participation,  
 experimentation, observation, or practice in and academic discipline. A space is scheduled if the activities generate weekly  
 student contact hours (WSCHs), the activities fulfill course requirements, and/or there is formal convener present.  
 
 These projects will significantly improve academic teaching laboratory spaces and their functionality. Projects also address  
 compliance issues that are required due to the age of these facilities. The requests are priority based upon on-going  
 assessment, review and prioritization of campus programs and the needs to support academic instruction and university  
 operations. These projects were identified through evaluation of our current systems by architectural engineering  
 consultants, academic program departments and plant staff. From these assessments, we compiled a list of projects and  
 budgetary estimated costs for review and approval. These projects are the highest priority to align facilities improvement with  
 the current and future needs of departments and general campus spaces. In most cases, the evaluation of these requests  
 shows the deteriorating condition of some of the spaces, systems, and equipment and how the backlog of accessibility  
 requirements that need to be in place in our public facilities. We captured the costs to maintain and operate these facilities  
 through our computerized maintenance management systems (CMMS) and identify those that have the highest need for  
 improvements.  
 
 A portion of the project will also evaluate the 210-teaching laboratory inventory and campus capacity (Utilization Rates).  
  Eastern’s needs to improve its laboratory utilization rates to meet and exceed the state standards. Size, configuration, and  
 quality of the instruction spaces will be evaluated and those spaces that cannot meet the minimums for utilization rates will  
 be remove from the scheduling inventory to be used for other non-academic use.  
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
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 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 This will request will scope design and construction implementation of many projects that will improve campus facilities  
 systems and building. These projects reflect the need of upgrading existing spaces, equipment, or systems to extend the  
 useful lifecycle of portions of or the entire facility. In most cases the only new square feet added would be determined by local  
 jurisdiction have authority requiring addition space.   
 
 There are no predesign studies required for this level of minor works program projects.  
 
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Receiving approval of this request would result in the renovation of key academic spaces in several buildings on our campus.  
 Many of these improvements would require upgrades to the building systems serving the spaces they are located in. Such  
 systems include but not limited to HVAC, electrical, data and telecommunications.  
 
 Upon receiving funding approval, studies would be conducted to identify the greatest areas of need and the maximum  
 benefits derived from remodeling. Depending upon the results of the studies, designs would be created prior to the  
 implementation of construction.   
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
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 Improving the FICM 210 teaching laboratories would greatly aid in our recruitment of both students and faculty, help maintain  
 our accreditations, and enhance the educational experience for all students. Current conditions are deterrent to all those  
 points listed above, the adverse effects of which continue to be greater as the demands for higher technology increase with  
 time.  
 
 The result of taking no action will decrease the effectiveness of our instruction, general student spaces to meet our strategic  
 needs, and cause the cause some upgrades related to accessibility and inclusion to not be completed. Some spaces that  
 are deteriorating will continue to do so and their operating costs will continue to rise. This includes regular preventative action  
 as well as demand maintenance. Most of the facilities and space upgrades would include more cost-effective system and  
 equipment upgrades. If this was to be deferred, the level of utility cost reduction that could be achieved wouldn’t be attained.  
 Deferring will also impact the ability to provide a safe, comfortable, and accessible campus for all that use it. 
 As is the case with reduction of approved funding, the university will prioritize the highest needed project and defer other as  
 required. In many cases it will be an additional burden on our operation budgets.  
 
 Constructing the necessary improvements would not only correct the deficiencies identified above but would also improve the  
 learning environment to a degree that enhances the academic careers of our students and faculty. Taking no action places  
 our degree programs at a disadvantage in the competition for highly sought-after students and qualified faculty, not to  
 mention that it perpetuates a less-than-optimum learning environment. he primary goal of program projects is to improve the  
 ability for student instruction and student activity support through renewal of those spaces. Better delivery methods and quality  
 spaces result in better student outcomes. These outcomes are part of our strategic plan and university leadership priority.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests is based on campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.   
 
 Program projects primarily achieve a programmatic goal, such as changing or improving an existing space to meet program  
 requirements or creating a new facility or asset through construction. In most cases the systems and equipment addressed  
 in these requests are at the end or past then end of their lifecycle and need upgrading or replacement. System and  
 equipment failure is not a productive alternative. Continuing to apply restricted operating funds to failing equipment and  
 systems is not good use of state resources. Other more cost-effective alternatives are always considered due to the lack of  
 available resources. The university evaluate all alternative including deferring the projects to a later date. The response is  
 based upon review of many alternates and proactively addressing the needs of the university and its academic and  
 student-based programs to continue to succeed and meet the goal  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
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 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
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 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service? 
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > Americans with Disability Act - 2010 Design Standards  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  

 
 

Eastern Washington University 257



 

 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   2:06PM 
 
 Project Number:   40000119 
 Project Title:  Minor Works - Program - 057 
 
 
  SubProjects 
 
 SubProject Number:  40000140 
 SubProject Title:  Minor Works Program - Teaching Labortories 
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Minor Works Program projects allow for providing rapid response to programmatic changes and the dynamic needs of the  
 university. While major projects are years in development, these smaller projects offer the opportunity to make changes that  
 positively affect students and the college environment in a shorter time frame. These projects also put in place improvements  
 that will bridge department and programs until major project funding is available.  
 
 Good planning, system renewal, and minor capital improvements allow for long term reduction of operating costs,  
 emergency or catastrophic failures and extend the lifecycle of mission critical systems for the university. The university  
 continues to capture and prioritize Minor Works so that when funds become available, we can assign them to projects that  
 are most critical to our operation and complete them in a timely manner. Continual deferring of the critical projects could  
 cause premature, catastrophic, and costly failures. Minor projects reduce the frequency of emergencies and cost less on a  
 long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
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 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 

 

 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 8 
 
 Project Summary 
 Minor Works Program - Sports and Recreations Center - This preservation project is to correct energy management  
 deficiencies in the Sport and Recreation Center on Eastern's Cheney Campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University includes an athletic facility known as the Sports and Recreation Center (SRC) as it was  
 constructed in several phases in the late 1960’s through the early 70’s. The SCR consists of an Aquatics Facility, Jim Thorpe  
 Fieldhouse, P.E. Activities building, P.E. Classroom building and the Pavilion (Reese Court), totaling approximately 305,000  
 square feet. A substantial portion of the Phase has never undergone any upgrades and still operates with 1960-70’s HVAC  
 equipment, electrical lighting, and electrical systems.  
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 EWU’s priority request is a significant opportunity to both programmatic space and improve energy performance and reduce  
 both energy costs and emissions. Each building is unique, and only an energy audit can determine the most effective  
 measures to save electricity and gas. EWU is currently performing the energy audit in support of this capital request and the  
 energy modeling is to be completed summer of 2022. EWU is directing emphasis at implementing high performance HVAC,  
 LED Lighting, lighting control systems, building automation, energy management system, utility metering and building  
 envelopes, such as insulation, windows, doors, and roofs.   
 
 EWU is requesting $2,000,000 for the Programmatic and Energy Improvement for the Sports and Recreation  
 Center.  Bringing our buildings current conditions into compliance with the Washington state requirements in energy  
 efficiency, natural gas preservation & reduction of GHG green-house gas emissions is a key strategic goal  
 
 Problem or opportunity - This project is designed to address the necessary replacement of infrastructure systems and  
 components that are past their effective lifecycle, are costly to operate because of age and technology, and are at risk of  
 failure. This is an opportunity for EWU to move in the direction of the university’s sustainability goals. Preservation projects  
 maintain, preserve, and extend the life of existing state facilities and assets and do not significantly change the facility and  
 building footprint to address current or anticipated program changes   
 
 These projects will significantly improve the spaces and their functionality. The also address compliance issues that are  
 required due to the age of these facilities. The requests are priority based upon on-going assessment, review and  
 prioritization of campus programs and the needs to support academic instruction and university operations. These projects  
 were identified through evaluation of our current systems by architectural engineering consultants, academic program  
 departments and plant staff. From these assessments, we compiled a list of projects and budgetary estimated costs for  
 review and approval. These projects are the highest priority to align facilities improvement with the current and future needs of  
 departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating condition  
 of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be in place  
 in our public facilities. We captured the costs to maintain and operate these facilities through our computerized maintenance  
 management systems (CMMS) and identify those that have the highest need for improvements.  
 
 Operation Budget Savings – Energy Savings. EWU’s priority request for the Phase Energy Savings Improvements project will  
 provide, tenant comfort, HVAC and lighting control, LED lighting, utility and end use metering, energy & systems analytics,  
 energy reporting, HVAC optimization, fault detection & diagnosis, predictive maintenance, reporting, measurement &  
 verification of building efficiencies.  
 
 Once staff had captured the needs and budgetary costs to respond, we prioritized these projects to improve and extend the  
 lifecycle of our systems and equipment and to reduce the maintenance and operating cost for the university.  
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
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 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature, they are developed and a designed to address reductions in  
 energy and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance  
 issue, and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will scope design and construction implementation of HVAC retrofit or replacement, high efficiency LED lighting,  
 lighting controls, building automation systems, energy management systems, modernize buildings envelopes. There are no  
 predesign studies required for this level of minor works projects as EWU is currently conducting an Energy Audit & Building  
 Energy Modeling strategy of the Sports and Recreation facility.   
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Not acting in the modernization and integration will affect the reliability of maintaining and monitoring older buildings that have  
 not yet been upgraded and will hinder operations and energy management, moreover EWU’s commitment to state  
 regulations compliance, campus efficiency and sustainability goals will not have been met.  
 
 This is an opportunity for EWU to move nearer to sustainability commitments, reduce energy consumption and GHG  
 green-house gases. The primary goal of program projects is to improve the ability for student instruction and student activity  
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 support through renewal of those spaces. Better delivery methods and quality spaces result in better student outcomes.  
 These outcomes are part of our strategic plan and university leadership priority.   
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests based upon building and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
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 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
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 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including expenditure  
 and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. These project are directly related to improving student outcomes  
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 for the university.  Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented  
 learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 

 

 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 8 
 
 Project Summary 
 Minor Works Program - Communications Building Restroom Improvements - The Communications Building was constructed  
 in the early 1970s and needs upgrades for accessibility in the building restrooms to provide better student service and  
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 access and also to comply with current ADA requirements. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 The Communications Building is part of a complex of buildings constructed in the early 1970s prior to the enactment of the  
 American Disabilities Act and its adoption by the state of Washington into its building codes. At the time of design, no  
 considerations were given addressing the needs of individuals with disabilities. Where accommodations can be easily made  
 in the areas of door hardware, signage and furnishings, there are great challenges in making restroom facilities compliant  
 with current code standards. The university is committed to eliminating the barriers to accessibility for our students, faculty,  
 and staff. The number of individuals requiring accommodation has increased significantly in the past 25 years mostly since  
 public facilities are more user-friendly for those who have disabilities. The most difficult public facilities to make these  
 accommodations to our public restrooms due to the restriction of space in an existing floor plan and the limitations of existing  
 infrastructure. Often the cost makes such projects unachievable.   
 
 A priority for out University Strategic plan is “student access”. The are various ways that access is made available. Within  
 facilities it is accomplished by removing physical barrier to building and their services. Regarding this request primarily the  
 ability to bring these restrooms into compliance is primary with secondary condition that their original design and  
 construction be upgrades to meet the needs of all students and faculty.  
 
 This request is renovation and improve the restrooms in the Communications Building to meet current Americans with  
 Disability Act requirements and provide barrier free access to university patrons. This request is for $850,000.   
 
 The improvements made to the spaces over the years were piecemeal at best, many no longer meeting a current standard  
 for safety, operational efficiency, or educational functionality. The infrastructure systems needed for state-of-the-art instruction  
 is simply lacking in our classrooms that have not received upgrades in the last decade.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are developed and a designed to address reductions in energy  
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 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space; etc.)?  
 
 There are four toilet facilities located on the first and second floors of the Communications Building, none of which are ADA  
 compliant. This project would design construct the renovations necessary to see that they meet the current code standard for  
 accessibility. 
 Depending upon the outcome of the design phase, other deficiencies will be corrected in the remodeled facilities. Many of the  
 fixtures have reached the end of their life cycles and are difficult to maintain. Replacement of antiquated and obsolete fixtures  
 and finishes will be investigated to the extent that the budget will allow. This project is seen as being completed in a single  
 phase within the 2023 – 2025 biennium.  
 There are no predesign studies required for this level of minor works program projects.  
 
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Receiving approval of this request would result in the renovation of rest rooms in the Communications Building. These  
 improvements will require upgrades to the infrastructure systems serving the buildings that the spaces are located in. Such  
 systems include but not limited to plumbing, electrical and ventilation.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The Communications Building makes no public accommodation for individuals with disabilities in their toilet room layouts.  
 This request would modify the existing facilities and/or add new facilities that would meet the current building codes and ADA  
 standards for toilet room design. Currently, individuals with disabilities have only one option which is to use the facilities that  
 will accommodate them located in nearby buildings. The nearest building with such facilities is over 500 feet away which  
 does not meet the intent of the law which states that “reasonable accommodations must be made for individuals with  
 disabilities.”  
 
 As is the case with reduction of approved funding, the university will prioritize the highest needed project and defer other as  
 required. In many cases this would be an additional burden on our operation budgets.  
 
 A primary goal of program projects is to improve the ability for student access to instruction and student activity support  
 through renewal of those spaces. Better delivery methods and quality spaces result in better student outcomes. These  
 outcomes are part of our strategic plan and university leadership priority.   
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 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests is based on campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.   
 
 Program projects primarily achieve a programmatic goal, such as changing or improving an existing space to meet program  
 requirements or creating a new facility or asset through construction. In most cases the systems and equipment addressed  
 in these requests are at the end or past then end of their lifecycle and need upgrading or replacement. System and  
 equipment failure is not a productive alternative. Continuing to apply restricted operating funds to failing equipment and  
 systems is not good use of state resources. Other more cost-effective alternatives are always considered due to the lack of  
 available resources. The university evaluate all alternative including deferring the projects to a later date. The analysis is  
 based upon the needs of the university and its academic and student-based programs to continue to succeed and meet the  
 goal.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
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 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service? 
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
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 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > ADA (Americans with Disabilities Act) – 2010 Updates  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. Minor Works Program projects allow for providing rapid  
 response to programmatic changes and the dynamic needs of the university. While major projects are years in development,  
 these smaller projects offer the opportunity to make changes that positively affect students and the college environment in a  
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 shorter time frame. These projects also put in place improvements that will bridge department and programs until major  
 project funding is available.  
 
 Good planning, system renewal, and minor capital improvements allow for long term reduction of operating costs,  
 emergency or catastrophic failures and extend the lifecycle of mission critical systems for the university. The university  
 continues to capture and prioritize Minor Works so that when funds become available, we can assign them to projects that  
 are most critical to our operation and complete them in a timely manner. Continual deferring of the critical projects could  
 cause premature, catastrophic, and costly failures. Minor projects reduce the frequency of emergencies and cost less on a  
 long-term basis.   
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 
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 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Program (Minor Works) 
 Program (Minor Works) 
 Program (Minor Works) 
 Program (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
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 SubProject Number:  40000139 
 SubProject Title:  Minor Works Program - Academic Support Space Improvements 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  1,300,000   1,300,000  
 057-1 State Bldg Constr-State  2,000,000   2,000,000  
 057-1 State Bldg Constr-State  850,000   850,000  
 Total  6,150,000   0   0   0   6,150,000  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 057-1 State Bldg Constr-State 
 Total  0   0   0   0  
 
 Operating Impacts 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
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  Description 
 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 9 
 
 Project Summary 
 Minor Works - Program - 061 - Local Capital funds - Eastern Washington University is requesting the use of local capital  
 funds to make improvement and renewals and academic and student support areas of the Cheney Campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Program projects primarily achieve academic and student support goals. This group of projects include updating and  
 improving spaces that are needed to improve program delivery. Included are items that improve access to and the quality of  
 the program spaces in which instruction takes place.  
 
 Eastern Washington University is requesting $6,000,000 in this category to address those areas that will increase the  
 life of building system and invest in state facilities. Subprojects consist of Campus Americans with Disabilities Act  
 (ADA) improvments, Classroom Technology Upgrades, Emergent needs and Program Remodels.  
 
 These projects will significantly improve the spaces and their functionality. The also address compliance issues that are  
 required due to the age of these facilities. The requests are priority based upon on-going assessment, review and  
 prioritization of campus programs and the needs to support academic instruction and university operations.  Projects were  
 identified through evaluation of our current systems by architectural engineering consultants, academic program  
 departments and plant staff. From these assessments, we compiled a list of projects and budgetary estimated costs for  
 review and approval. These projects are the highest priority to align facilities improvement with the current and future needs of  
 departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating condition  
 of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be in place  
 in our public facilities. We captured the costs to maintain and operate these facilities through our computerized maintenance  
 management systems (CMMS) and identify those that have the highest need for improvements.  
 
 Once staff had captured the needs and budgetary costs to respond, we prioritized these projects to improve and extend the  
 lifecycle of our systems and equipment and to reduce the maintenance and operating cost for the university.  
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
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 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of almost 11,000 students. Almost 35% of the student population  
 is first-generation university students and almost 32% of students are from historically underrepresented ethnic  
 backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature the are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will scope design and construction implementation for many projects that will improve campus facilities  
 systems and buildings. There are no predesign studies required for this level of minor works program projects. These  
 projects reflect the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of or  
 the entire facility. In most cases the only new square feet added would be determined by local jurisdiction have authority  
 requiring addition space.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 The primary goal of program projects is to improve student outcomes by improving instructional and student activity spaces  
 by renewal.  Better delivery methods and quality spaces result in better student outcomes. These outcomes are part of our  
 strategic plan and university leadership priority.   
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests a based up campus and program needs to have improved student  
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 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem solving process.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
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 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
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 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. Easter ern encourages student to explore their futures though  
 experimental, multidisciplinary, impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
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 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion rates and building community. 

 
 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Program (Minor Works) 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
  Funding  
 Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 060-1 Comm/Tech Cap Proj A-State 
 061 EWU Capital Projects-Unknown 
 061-1 EWU Capital Projects-State  6,000,000   6,000,000  
 Total  6,000,000   0   0   0   6,000,000  

 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 060-1 Comm/Tech Cap Proj A-State 
 061 EWU Capital Projects-Unknown 
 061-1 EWU Capital Projects-State 
 Total  0   0   0   0  
 
  Operating Impacts   
 No Operating Impact 
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  Operating Impacts  
 Narrative 
 These project are replacement and upgrade to existing facilities and systems that already have funds assigned to their  
 operations. 
 
 
  SubProjects 
 
 SubProject Number:  40000143 
 SubProject Title:  Minor Works Program - Classroom Improvements 
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 SubProject Number:  40000143 
 SubProject Title:  Minor Works Program - Classroom Improvements 
 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 9 
 
 Project Summary 
 Minor Works Program - Classroom Renewal - High quality student outcomes are enhance by high quality instructional and  
 programmatic spaces. This request is to renew and update program spaces provide the best "access" to our students to  
 meet our strategic goals. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 High quality instructional space are necessary for modern student instruction. Some of our auditorium style classrooms were  
 upgraded in the late 1990s. Although they included many new electronic features, they have all fallen out of date because of  
 the rapid evolution of the technology equipment industry. Other classroom issues also need improving and renovation such  
 as lighting, sound attenuation, furnishings, flooring, and classroom specialties. To keep pace with the changes of our times,  
 Eastern must constantly be changing the amenities offered in our classrooms. A great number of students come from high  
 schools whose classrooms are better equipped than those at our university. The academic success of our students is, in  
 many ways, tied to the facilities they are instructed in. This is never truer than in the area of technology.   
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 This request is to design, improve and remodel existing classroom technology on Eastern’s Cheney campus. This  
 request is for $1,000,000.  
 
 This request is a priority due to the significant percentage of our classrooms that still have antiquated technology such as old  
 projectors, overhead projectors mounted on carts utilizing wall-mounted pulldown projector screens. Room lighting, lighting  
 controls, acoustics, HVAC. This all factors into the equation when designing spaces for modern technology. These  
 deficiencies are intended to be addressed as well as purchasing and installing new equipment.  Other amenities such as  
 surface finishes, flooring, acoustical treatment and window treatment would be addressed as the budget allows.  
 
 These projects will significantly improve the spaces and their functionality. The also address compliance issues that are  
 required due to the age of these facilities. The requests are priority based upon on-going assessment, review and  
 prioritization of campus programs and the needs to support academic instruction and university operations.   
 
 Projects were identified through evaluation of our current systems by architectural engineering consultants, academic  
 program departments and plant staff. From these assessments, we compiled a list of projects and budgetary estimated  
 costs for review and approval. These projects are the highest priority to align facilities improvement with the current and future  
 needs of departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating  
 condition of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be  
 in place in our public facilities. We captured the costs to maintain and operate these facilities through our computerized  
 maintenance management systems (CMMS) and identify those that have the highest need for improvements.  
 
 Once staff had captured the needs and budgetary costs to respond, we prioritized these projects to improve and extend the  
 lifecycle of our systems and equipment and to reduce the maintenance and operating cost for the university.  
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 SubProject Number:  40000143 
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 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Following a survey of our existing facilities, we have gone through classrooms having the greatest priority for improvement  
 and in the greatest need of deficiencies to correct. These spaces will be remodeled and retrofitted to utilize state-of-the-art  
 instructional technology. Classroom equipment, infrastructure upgrades, and furnishings systems will comprise the majority  
 of the project.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
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 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Technology is a substantial component of the current higher education learning environment. The university must keep pace  
 with the educational market to recruit and retain quality students for programs and degrees. Without implementing these  
 improvements Eastern will lose the opportunity for high degree production, reduce time to degree completion and have  
 impacts to our enrollment.  
 
 System and equipment failure is not a productive alternative. Continuing to apply restricted operating funds to failing  
 equipment and systems is not good use of state resources. Other more cost-effective alternatives are always considered due  
 to the lack of available resources. The university evaluates all alternatives including deferring the projects to a later date. The  
 analysis is based upon the needs of the university and its academic and student-based programs to continue to succeed  
 and meet the goal of our strategic plans.  
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests a based up campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem solving process.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
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 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 – Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
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 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
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 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality facilities are "key" to positive student outcomes. Easter ern encourages student to explore their futures though  
 experimental, multidisciplinary, impact-oriented learning. Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 

 
 
 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 9 
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 Project Summary 
 Minor Works Program - Campus ADA Improvements - Ongoing upgrades to facilities access is an important item to meet the  
 university's strategic goals as well provide safe access to campus facilities and reduce compliance violations on campus. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 In 2008 the university hire a professional consultant to survey and review our campus facilities and ground to Americans with  
 Disabilities Act (ADA) violations and provide a framework for improving those ADA conditions on campus.  The university has  
 used this comprehensive plan for our major capital project remodels as well as upgrading our existing and out of date  
 facilities.   The ADA program projects primarily achieve academic and student support goals. This group of projects include  
 updating and improving spaces that are needed to improve program delivery and at the foremost accessibility to campus  
 facilities and program space. Included are items that improve access to and the quality of the program spaces in which  
 instruction takes place.  
 
 Eastern Washington University is requesting $2,000,000 in this category to address the need to upgrade American's  
 with Disabilities Act design standards in our academic and student support facilities.  Those areas that need  
 improvement and upgrades to meet the strategic need of ‘accessibility” on the Cheney Campus.  
 
 the American's with Disabilities Act (ADA) was signed into law on July 26, 1990 by President George H. W. Bush.  The ADA is a  
 civil rights law that prohibits discrimination against individuals with disabilities in all areas of public life, including jobs,  
 schools, transportation, and all public and private places that are open to the general public.  Eastern’s strategic plan is  
 focused on providing "access" to high quality programs and service to our students. They are the reason that we are here.  
 Periodically the university evaluates the access needs for all the campus buildings and other facilities. We track what has  
 been repaired/upgraded and what is the next highest priority for the future. This request contains the highest priority areas  
 that need to be addressed to afford students, staff, and community members safe and easy access to Eastern’s Cheney  
 Campus. In areas within our buildings that are outside the main public circulation ways, many deficiencies exist that  
 encumber students or faculty members with disabilities.   
 
 These ADA related projects will significantly improve the spaces and their functionality and adherence to the law.  The also  
 address other compliance issues that are required due to the age of these facilities. The requests are priority based upon  
 on-going assessment, review and prioritization of campus programs and the needs to support academic instruction and  
 university operations. These projects were identified through evaluation of our current systems by architectural engineering  
 consultants, academic program departments and plant staff. From these assessments, we compiled a list of projects and  
 budgetary estimated costs for review and approval. These projects are the highest priority to align facilities improvement with  
 the current and future needs of departments and general campus spaces. In most cases, the evaluation of these requests  
 shows the deteriorating condition of some of the spaces, systems, and equipment and how the backlog of accessibility  
 requirements that need to be in place in our public facilities. We captured the costs to maintain and operate these facilities  
 through our computerized maintenance management systems (CMMS) and identify those that have the highest need for  
 improvements.  
 
 Once staff had captured the needs and budgetary costs to respond, we prioritized these projects to improve and extend the  
 lifecycle of our systems and equipment and to reduce the maintenance and operating cost for the university.  
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 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning; Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are developed and a designed to address reductions in energy  
 and operation costs, bring systems to current building code compliance, reduce any pending safety and compliance issue,  
 and improve the operation conditions of the systems and there provide high quality instructional, research and student  
 engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 This request will result in minor interior remodeling of a variety of spaces to eliminate circulation issues for those with  
 disabilities. Following a study that identifies the locations of concern and severity of needs, designs will be prepared for  
 construction. These projects are separate from major capital remodels on university facilities. These projects will be setup to  
 occur in the short time windows between academic quarters. The first of these projects could start as soon as early  
 December 2023.  
 
 Current project estimates are budgetary in nature. A more detailed estimate will be developed when funding is appropriated,  
 and the university hires a consultant to better define the specific needs of the individual buildings and locations. All that  
 information will be available when it is developed.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 

Eastern Washington University 288



 

 OFM 370 - Eastern Washington University 
 Capital Project Request 
 2023-25 Biennium 
 * 
 
 Version:  D1 Eastern Washington University Report Number:  CBS002 
 Date Run:  9/16/2022   2:11PM 
 
 Project Number:   40000120 
 Project Title:  Minor Works - Program - 061 
 
 
  SubProjects 
 
 SubProject Number:  40000144 
 SubProject Title:  Minor Works Program - Campus ADA Improvements 
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 Over time, the university has remodeled several of the campus buildings in one form or another. Usually, the remodels  
 involved a change of use where the building was being remodeled based on a program change. The design generally  
 focused money and attention on the intended remodel, while areas beyond the remodel limits commonly did not receive  
 upgrades related to ADA compliance, or other needs for that matter. Additionally, there still exist buildings on campus that  
 have not received any accommodation for individuals with disabilities since originally being constructed. This request would  
 focus on modifying existing facilities to meet current building code requirements and ADA standards. 
 By not acting, occupants of these buildings will continue to have negotiate their way through the facilities using deficient  
 amenities that lack   
 current code required ADA accommodations. These existing deficiencies put EWU in a position of potential liability.  
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 The process for developing these projects requests is based on campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.  
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
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 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Minor works projects this size do not require a predesign study.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
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 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 High quality buildings and systems are critical for positive student outcomes.  We are dedicated to offering access to  
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 students of all needs and abilities.  At Eastern Washington University, we are committed to a campus climate that welcomes  
 and respects diversity. These efforts are championed by our campus leadership and the Office for Diversity and Inclusion.  
 EWU is a microcosm of society reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning.  
 Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 
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 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 9 
 
 Project Summary 
 Minor Work Program - Emergent Needs - These are projects that are emergency in nature our that surface with opportunities  
 to be dynamic and flexible in supporting items that appear but that are not forecasted. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 This request addresses the situations where university needs arise that are unanticipated and unforeseen. Every biennium,  
 careful planning and consideration goes into each request for funding but the dynamics of managing the entire campuses  
 facilities cannot account for those needs that arise sometimes past the time of capital requests. Looking back at each of the  
 past five biennia, Eastern Washington University has found itself in situations where needs arise that were not foreseen.  
 Often the needs do not align with specific requested minor work funds, but the opportunity is critical to take advantage of. The  
 other item is the fact that unforeseen catastrophic conditions impact the university and one or more of its facilities that needs  
 to be addressed to continue normal operations. Those are the type of projects that fall under Emergent Need.  
 
 This request is for Emergent and non-planned needs on Eastern’s Cheney campus. This request is for $1,500,000.  
 
 In other instances, there have been shifts in instructional programs that require minor remodeling. In modern languages, for  
 example, there was a recent change from audio cassette learning stations to computer-driven systems. Where the change  
 was obviously beneficial to the programs initiating it, it placed an undue burden on our facilities infrastructure that required  
 significant additions and alterations to accommodate.  
 
 Even though these issues are unplanned they still significantly improve the spaces and their functionality or respond to  
 emergency situations.  The also address compliance issues that are required due to the age of these facilities. The  
 responses are priority based identification of on-going needs, review and prioritization of campus programs and the needs to  
 support academic instruction and university operations  These projects are the highest priority to align facilities improvement  
 with the current and future needs of departments and general campus spaces.   
 Once staff had captured the needs and budgetary costs to respond, we would assign emergent need resources to the project  
 and move ahead to repair or construction implementation.   
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program request enhance facilities and  
 allow us to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities  
 and systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
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 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations;  Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives;  
 and Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature, once identified, they will be developed and a designed to address  
 reductions in energy and operation costs, bring systems to current building code compliance, reduce any pending safety and  
 compliance issue, and improve the operation conditions of the systems and there provide high quality instructional, research  
 and student engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
 Where these changes are unforeseen, specific details of what will be produced cannot be given. What can be anticipated is  
 that these needs will arise and there will need to be funds in place to meet them. The projects that we would address  
 sometimes surface in between the time of our request and the start of the biennium giving the University time to structure a  
 plan for execution.  Phasing will be a matter of the number and types of projects the University will undergo. It is not likely that  
 the entire requested amount will go towards a single project (although there is always that potential). It is most likely that  
 several projects will be addressed in this category and will be constructed across the entire time span of the 2023-2025  
 biennium.  
 
 This will request will scope design and construction implementation many subprojects that will improve campus facilities  
 systems and building. There are no predesign studies required for this level of minor works program projects. These  
 projects reflect the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of or  
 the entire facility. In most cases the only new square feet added would be determined by local jurisdiction have authority  
 requiring addition space.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction will be identified and prioritized and phased so  
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 the if approved funding is less than requested a portion or smaller scope can be accomplished with resources approved. All  
 minor works projects are structured to be completed in this manner. Current estimates are based upon unit and historic  
 square foot cost of design and construction. A detail budget for each area or project will be developed when design in  
 undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 By funding these types of program contingencies, the University is positioned to meet the changing needs of our educational  
 and support departments. It enables us to keep pace with emerging technologies, pedagogical shifts, increasing  
 enrollments, and successes in marketing. It would avoid the situation where opportunities to support the University’s mission  
 and to enhance the education experience would be missed or delayed due to lack of funding.  
 
 The results of not acting on these items increase emergency funding required for catastrophic system failures and continue  
 to raise the cost of regular maintenance on critical systems and equipment. The primary goal of program projects is to  
 improve the ability for student instruction and student activity support through renewal of those spaces. Better delivery  
 methods and quality spaces result in better student outcomes. These outcomes are part of our strategic plan and university  
 leadership priority.   
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Emergent program needs are non-planned and unforeseen projects that occur after priorities are set and detailed project  
 requests are already requested. Even so when these needs emerge the university still would review the alternates and make  
 the best decision for use of the resources allowed.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Although evaluated at the time alternative 5 would be the likely response to keep operations open and working and to balance  
 high capital costs, potential reduction is instructional delivery, risking catastrophic failure and increasing the value and  
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 lifecycle of university facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
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 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
 
 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act   
 > State of Washington Energy Code  
 > Americans with Disabilities Act (ADA) - 2010 Design Standards  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
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 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 Quality buildings and spaces are critical to provide positive outcomes for Eastern students.  Emerging needs are a fact of  
 operating a facility like Eastern Washington University. Having the ability to respond quickly to minor equipment and systems  
 failures responds to the students needs to instruction and keeps the university from disruption their educational journey.  
 
 Eastern encourages student to explore their futures though experimental, multidisciplinary, impact-oriented learning. Student  
 outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 
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 Starting Fiscal Year: 2024 
 Project Class: Program 
 Agency Priority: 9 
 
 Project Summary 
 Minor Work Program - Program Remodels - Academic spaces that support degree production and higher graduation rates  
 are as critical. This request is for improvements to those programmatic spaces to support the university strategic plan. 
 
 Project Description 
 Identify the problem or opportunity addressed. Why is the request a priority? This narrative should identify  
 unserved/underserved people or communities, operating budget savings, public safety improvements or other backup  
 necessary to understand the need for the request. For preservation projects, it is helpful to include information about the  
 current condition of the facility or system.   
 Eastern Washington University runs over 50 academic related programs each year. Because of new pedagogical means,  
 methods and technologies, changes are necessary in several programs. In the cases where the requirements for  
 accreditation change due to new methods of instruction or new findings based on recent research, remodeling of program  
 space is necessary to maintain our accreditations and certifications.  Classroom (FICM 110) and Teaching Labs (FICM 210)  
 are addressed on other requests.  These area are related to student research, generals non-class and laboratory functions,  
 meeting and offices spaces that provide access to university students.   
 
 This request is to improve and renovate Programmatic Space on Eastern’s Cheney campus. This request is for  
 $1,500,000.  
 
 Keeping pace with peer institutions by offering programs that are on par with the higher education standards makes this  
 request a high priority. In most cases, the students served are upperclassman close to achieving undergraduate degrees. In  
 the programs involving engineering and technology, specialized equipment, and the infrastructure necessary to support it is  
 ever-changing. These programs affect a large percentage of our student population pursuing degrees in those areas. In  
 most cases these programmatic updates are in old buildings that are not slated for major upgrades for many years.  
 Academic buildings identified are Kingston Hall, Showalter Hall, Isle Hall, Cheney Hall and Cadet Hall.  
 
 Current Facilities Condition Assessment (FCA)  
 1 - Superior   
 2 - Adequate   
 3 - Fair; System approaching end of expected lifecycle  
 4 - Needs Improvement, Limited Functionality  
 5 - Needs Improvement, Marginal Functionality   
 
 Buildings under consideration  
 Cadet Hall – Overall 2.7; Services 3.8; HVAC/Controls 4 ;Fire Protection 5; Electrical 4  
 Cheney Hall – Overall 2.6; Services 3.0; HVAC/controls 3.5 ;Fire Protection 5; Electrical 3  
 Isle Hall – Overall 3.4; Services 3.7; HVAC/controls 4; Fire Protection 4.5; Electrical 4  
 Kingston Hall – Overall 2.5; Services 3.1; HVAC/controls 3.75; Fire Protection 4; Electrical 3  
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 Showalter Hall – Overall 2.6; Services 3.6; HVAC/controls 4; Fire Protection 3; Electrical 4  
 
 These projects will significantly improve the program spaces and their functionality. The also address compliance issues  
 that are required due to the age of these facilities. The requests are priority based upon on-going assessment, review and  
 prioritization of campus programs and the needs to support academic instruction and university operations. Projects were  
 identified through evaluation of our current spaces by architectural engineering consultants, academic program departments  
 and plant staff. From these assessments, we compiled a list of projects and budgetary estimated costs for review and  
 approval. These projects are the highest priority to align facilities improvement with the current and future needs of  
 departments and general campus spaces. In most cases, the evaluation of these requests shows the deteriorating condition  
 of some of the spaces, systems, and equipment and how the backlog of accessibility requirements that need to be in place  
 in our public facilities. We captured the costs to maintain and operate these facilities through our computerized maintenance  
 management systems (CMMS) and identify those that have the highest need for improvements.  
 
 Eastern’s facilities are complex and costly resources to maintain and operate. These program enhancing projects enable us  
 to defer major capital expenditures through creative preservation measures that extend the lifecycle of our facilities and  
 systems. We work continually to find innovative ways to maintain our facilities and manage the long-term costs of the  
 university and state. We designed these projects to respond to the programs’ student and staff needs and their ability to be  
 maintained at a cost-effective level. These types of projects allow us to meet programmatic and current code need without  
 major project resources.  
 
 Eastern Washington University’s Core Themes include:   
 Access - EWU strives to provide the opportunity for traditional college-bound students, non-traditional students, and students  
 from underserved populations in the Inland Northwest and beyond to obtain a high-quality education and earn a marketable  
 degree.   
 Learning - EWU strives to equip students with the skills and knowledge needed for them to be informed citizens of the world  
 and successful in their chosen careers.   
 Completion - EWU strives to support our students to earn undergraduate and graduate degrees. EWU provides a high  
 quality, student-centered education to a diverse population of over 12,000 students. Almost half of the student population is  
 first-generation university students and 31% of students are from historically underrepresented ethnic backgrounds.  
 
 Eastern enhances access to higher education in the Inland Northwest and beyond by recruiting and supporting traditional  
 college-bound students, non-traditional students and those from underserved populations; Delivering high-quality academic  
 programs that undergo regular, rigorous review informed by data and assessment of student learning;  Delivering a  
 high-quality co-curriculum designed to develop the intellectual, cultural, personal and practical aspects of students’ lives; and  
 Promoting student success by supporting student engagement and timely degree completion.  
 
 Although requested projects are programmatic, in nature they are additionally developed and designed to address reductions  
 in energy and operation costs, bring systems to current building code compliance, reduce any pending safety and  
 compliance issue, and improve the operation conditions of the systems and there provide high quality instructional, research  
 and student engagement areas on the university campus.  
 
 What will the request produce or construct (i.e., predesign or design of a building, construction of additional space, etc.)?  
 When will the project start and be completed? Identify whether the project can be phased, and if so, which phase is  
 included in the request. Be prepared to provide detailed cost backup.   
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 This request supports the design and construction of the renewal existing academic and program support spaces for new  
 and renovated space intended to enhance specific academic programs. Where the individual projects have yet to be  
 identified,  in detail, each biennium department provide more requests than the funding levels can support. The amount of  
 our request is the approximate average of several past biennium’s requests.  
 
 This will request will scope design and construction implementation many subprojects that will improve campus facilities  
 systems and building. There are no predesign studies required for this level of minor works program projects. These  
 projects reflect the need of upgrading existing spaces, equipment, or systems to extend the useful lifecycle of portions of or  
 the entire facility. In most cases the only new square feet added would be determined by local jurisdiction have authority  
 requiring addition space.  
 
 The project will start as soon as the appropriations are approved (approximately July 2023) with the intent of completing the  
 project prior to the end of the biennium (June 2025). The areas of construction listed in this request have been prioritized by  
 areas and phase so the if approved funding is less than requested a portion or smaller scope can be accomplished with  
 resources approved. All minor works projects are structured to be completed in this manner. Current estimates are based  
 upon unit and historic square foot cost of design and construction. A detail budget for each area or project will be developed  
 when design in undertaken and that information is available for review as necessary.  
 
 How would the request address the problem or opportunity identified in question 1? What would be the result of not  
 taking action?   
 As needs arise, this request would enable the University to respond to those needs on a case-by-case basis, upholding our  
 commitment to quality education through our course offerings and special programs. In some cases, it would result in  
 remodeling space, in other cases providing the infrastructure necessary to support new equipment sometimes obtained  
 through outside funding sources (i.e., grants, donations, etc.).  
 
 The primary goal of program projects is to improve the ability for student instruction and student activity support through  
 renewal of those spaces. Better delivery methods and quality spaces result in better student outcomes. These outcomes are  
 part of our strategic plan and university leadership priority.   
 
 As is objectively the case, to not take actions will continue the degradation system and building conditions and operations.  
 The costs for operations, including energy costs will continue to increase. Systems that can exceed their designed lifecycle  
 become prime candidates for catastrophic failures that can substantially impact university student and staff. Strategic  
 planning for upgrades, improvements and replacements can avoid many problems that negative impact university offering  
 and operating costs.  
 
 What alternatives were explored? Why was the recommended alternative chosen? Be prepared to provide detailed cost  
 backup. If this project has an associated predesign, please summarize the alternatives the predesign considered.   
 Program projects achieve a programmatic goal, such as changing or improving an existing space to meet program  
 requirements or creating a new facility or asset through construction. In most cases the systems and equipment addressed  
 in these requests are at the end or past then end of their lifecycle and need upgrading or replacement. System and  
 equipment failure is not a productive alternative. Continuing to apply restricted operating funds to failing equipment and  
 systems is not good use of state resources. Other more cost-effective alternatives are always considered due to the lack of  
 available resources. The university evaluate all alternative including deferring the projects to a later date. The analysis is  
 based upon the needs of the university and its academic and student-based programs to continue to succeed and meet the  
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 goal of our strategic plan.  
 
 The process for developing these projects requests is based upon campus and program needs to have improved student  
 outcomes. A variety of consideration are examined to develop the best return on the investment in these areas. Since funding  
 is continually a challenge, the alternate below are considered and we work through the problem-solving process.  
 
 Alternative 1) Renovation of the entire facility- major project renovation. The goal of minor works projects like these are to  
 extend building and systems lifecycles so that major project with major cost is not necessary now. Also, if systems in the  
 facilities have lifecycle left it is more cost effective to preserve the system with value rather than demolish them in a major  
 renovation. This is good stewardship of state assets and resources.  
 Alternative 2) Defer the work – Deferring the work can mitigate capital costs, but older less efficient system and facilities cost  
 more to operate and maintain than newer more efficient facilities. There is also risk of catastrophic breakdowns or failures  
 that could cause other high-cost damage.  
 Alternative 3) Taking the space or system off-line until funding is available. – The spaces/system listed in this request are  
 high priority in nature to the safety, security, and operations of this institute of higher education. In most cases shutting down  
 parts of structures in not an alternative to the university.  
 Alternative 4) Do nothing – This alternative is the worst-case scenario because it combines the downside of items 2 and 3.  
 Space is not available, can become unusable, may be a safe and security issue or failure could cause more damage to other  
 system and building operations.  
 Alternative 5) Renewal or replacement of a portion of the system or facility. This alternative is selected because it meets the  
 short term needs of the students and the university, it will increase the life expectancy of systems and equipment in this  
 facility, reduce cost of maintenance, reduce the cost of energy by replacing equipment with higher efficiency equipment. This  
 alternative meets the needs and intent of minor works projects.  
 
 Alternative number 5 has been considered and will proceed as the best-case scenario to balance high capital costs,  
 potential reduction is instructional delivery, risking catastrophic failure and increasing the value and lifecycle of university  
 facilities.   
 
 At this point in the planning process the budgets have been established on historical cost per square foot analysis. More  
 detailed programming and budget modeling will be completed when funding is approved. Those detail budgets will be  
 available for review at that time.  
 
 Which clientele would be impacted by the budget request? Where and how many units would be added, people or  
 communities served, etc.   
 This budget request would most likely provide a positive impact to our upper-level courses that utilize special spaces and  
 equipment in Kingston Hall, Communications, Art, Theatre, Digital Media, Music, Cadet and Cheney Hall.  
 
 Programs such as math, engineering, technology, fine arts, modern languages, and physical education are heavily  
 dependent upon uniquely equipped facilities.  
 
 This project serves the university community. That include our customers, students, as well as the faculty and staff that serve  
 the student on their scholastic career. Because Eastern is a public university our campus also supports the local and region  
 community. As stated under the problem or opportunity to be addressed, the university core themes are improved, and we  
 improve our facilities. Since these projects are improvements, replacement, and upgrades there would be no new units  
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 added but the opportunities for growth and increasing the access for people will increase.  
 
 Will other funding be used to complete the project? How much, what fund source, and could the request result in  
 matching federal, state, local or private funds?   
 There are not matching federal, state, local or private funds associate with this request.  
 
 Describe how this project supports the agency’s strategic master plan or would improve agency performance.  
 Reference feasibility studies, master plans, space programming and other analyses as appropriate.   
 
 Strategic Plan – University core themes are listed above.  
 
 Facilities Master Plan 2014 - Objectives  
 1) Represent the “DNA of EWU”—supporting student access, opportunity, and personal transformation  
 2) Be flexible—able to respond to changes in technology, pedagogy, and student demographics  
 3) Align facilities with academic purpose and need  
 4) Promote a campus environment that “feels like home” for EWU student  
 5) Coordinate with funding— “the plan must make sense”  
 
 Facilities Planning Principles  
 The analysis of the campus, past planning studies, and input from EWU students, faculty, and staff identified the following  
 principles to guide the master plan:  
 1) Carefully evaluate each project regarding renovation vs. replacement opportunities.  
 2) Plan and implement to optimize utilization and efficiency of buildings/facilities square footage.  
 3) All projects, major or minor reflect Eastern’s commitment to reduction of the campus carbon footprint, reducing energy  
 costs, reducing maintenance and operations commitments, and increasing the lifecycle of related systems and of the facility  
 in its entirety.  
 4)Improve the overall character of the campus with the implementation of each project.  
 5) Create and follow a framework that welcomes EWU’s neighbors and accommodates future campus expansion beyond  
 existing boundaries.  
 6) Reinforce and improve the overall cohesion of campus, specifically linkages across campus.  
 
 For IT-related costs: Does this project fund the development or acquisition of a new or enhanced software or hardware  
 system or service?   
 This project does not fund the development or acquisition of new or enhanced software or hardware system or service. This  
 facility will use already established software and hardware platforms on campus.  
 
 Does this decision package (DP) fund the acquisition or enhancements of any agency data centers? (See OCIO Policy  
 184 for definition.)   
 No.  
 
 Does this DP fund the continuation of a project that is, or will be, under OCIO oversight? (See OCIO Policy 121.) If the  
 answer to any of these questions is yes, continue to the IT Addendum and follow the directions to meet the requirements  
 for OCIO review.   
 No.  
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 If the project is linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda, including  
 expenditure and FTE detail. See Chapter 12 (Puget Sound Recovery) in the 2011-21 Operating Budget Instructions.   
 This project is not linked to the Puget Sound Action Agenda.  
 
 Does this project contribute to statewide goals to reduce carbon pollution and/or improve energy efficiency? If yes,  
 please elaborate.   
 Yes, when systems or equipment is upgraded, Eastern addresses the efficiency of the new equipment or system upgrades  
 to reduce carbon emissions, conserve energy, and reduce overall operating costs. Planning and design for these projects  
 will meet or exceed current Washington State Energy Code WAC 51-11C. We also review design and implementation against  
 our Climate Action Plan and Washington State requirements for reduction of greenhouse gas emissions RCW 70.235.  
 
 This project is designed to address the necessary replacement of infrastructure systems and components that are past their  
 effective lifecycle, are costly to operate because of age and technology, and are at risk of failure. Completion of these projects  
 will update compliance with a variety of state and local jurisdictional requirements including:  
 > House Bill 1257 Clean Building Act 
 > State of Washington Energy Code  
 > RCW 39.35D High Performance Public Buildings – high efficiency components and systems  
 > RCW 43.19.668; 669; 670; 682 Energy Conservation – high efficiency components and systems  
 > EWU Energy Efficiency Sustainability Report  
 > EWU Climate Action Plan  
 > EWU Campus Infrastructure Renewal Plan  
 > Americans with Disabilities Act (ADA) 2010 version  
 
 How is your proposal impacting equity in the state? Which communities are impacted by this proposal? Include both  
 demographic and geographic communities. How are disparities in the communities impacted?  
 At Eastern Washington University, we are committed to a campus climate that welcomes and respects diversity. These efforts  
 are championed by our campus leadership and the Office for Diversity and Inclusion. EWU is a microcosm of society  
 reflecting diversity of people, ideas, beliefs, and philosophies.  
 
 Expanding opportunity for all students by providing critical access to first generation students, underserved populations,  
 place-bound students, and other students who may not have the opportunity for higher education. We are especially  
 committed to educating first-generation college students and those from underserved communities. One of our strategic  
 planning initiatives is to work toward the federal designation of a Hispanic Serving Institution (HSI). For an institution to qualify  
 as an HSI, it must have at least a 25% Latinx/Hispanic student population. Our strategic goal is to be designated an HSI by  
 2023.  
 
 Is there additional information you would like decision makers to know when evaluating this request?   
 High quality program and support spaces are critical to exception outcomes for our students.  Eastern encourages student to  
 explore their futures though experimental, multidisciplinary, impact-oriented learning.   
 Student outcomes are clearly a response to the strategy of:  
 
 We ignite change  
 Eastern Washington University engages a diversity of students and ignites generational transformation. We inspire students  
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 through engaged learning experiences that encourage pathways to graduation. We collaborate with families, employers, and  
 communities to solve complex issues and improve quality of life. Created as the public higher education institution for this  
 region, EWU is committed to meeting current and emerging needs. We recognize the evolution of our communities, and we  
 lead collaborative efforts for sustainable growth and development.  
 
 We embrace equity and social justice  
 We are recognized as a model diversity-serving institution. We embrace changing demographics and changing societal  
 needs. Through culturally responsive curricula and campus activities, we work tirelessly to promote understanding and  
 reduce disparity and inequity. Communities flourish when multiple perspectives converge to create a powerful vision for all.  
 EWU fosters a campus life that is vibrant, welcoming, and supportive of all. We provide opportunities for open thought and  
 dialogue. As the state’s premier public diversity-serving institution, we are committed to catalyzing an equitable and inclusive  
 climate on our campuses and in our communities.  
 
 We drive innovation  
 We invest in the faculty and staff—as well as the tools, resources, and opportunities—that promote interdisciplinary  
 collaboration and innovative instruction. We celebrate faculty and staff who make extraordinary contributions to our students  
 and our mission. EWU drives the change that promotes social and technological advancement, environmental and economic  
 sustainability, and community health. Our curricula and our collaborations are designed strategically to create a prosperous  
 future.  
 
 We transform our Region  
 We develop curricula that meet changing needs of students, employers, and communities. We commit to applied research  
 and community partnerships that engage and inspire while preparing students for success after graduation. We develop the  
 professional workforce and strengthen our economy through strategic and creative programming.   
 
 Eastern's curricula and experiences inspire and engage. The facilities on the Cheney campus are a key component in  
 preparing students, improving completion ratee and building community. 

 

 
 Location 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 City:  Cheney County:  Spokane Legislative District:  006 
 
 Project Type 
 Program (Minor Works) 
 Program (Minor Works) 
 Program (Minor Works) 
 Program (Minor Works) 
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 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Growth Management impacts 
 Not Applicable 
 
 New Facility: No 
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 060-1 Comm/Tech Cap Proj A-State 
 Total  0   0   0   0   0  
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 061 EWU Capital Projects-Unknown 
 Total  0   0   0   0   0  
 
 Funding Expenditures  2023-25 Fiscal Period 
 Acct  Estimated  Prior  Current  New  
 Code Account Title Total Biennium Biennium Reapprops Approps 
 061-1 EWU Capital Projects-State  1,500,000   1,500,000  
 061-1 EWU Capital Projects-State  2,000,000   2,000,000  
 061-1 EWU Capital Projects-State  1,500,000   1,500,000  
 061-1 EWU Capital Projects-State  1,000,000   1,000,000  
 Total  6,000,000   0   0   0   6,000,000  
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 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 060-1 Comm/Tech Cap Proj A-State 
 Total  0   0   0   0  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 061 EWU Capital Projects-Unknown 
 Total  0   0   0   0  
 
 Future Fiscal Periods 
 2025-27 2027-29 2029-31 2031-33 
 061-1 EWU Capital Projects-State 
 061-1 EWU Capital Projects-State 
 061-1 EWU Capital Projects-State 
 061-1 EWU Capital Projects-State 
 Total  0   0   0   0  
 
 Operating Impacts 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 No Operating Impact 
 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
 Narrative 
 These projects are upgrades and replacements of existing equipment and building systems that already have operating  
 resources assigned. 
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